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FOREWORD 

Commercial industry is leading the way in implementing the use of modeling and simulation 
tools to reduce product cost, time to market, etc. The use of these tools results in leaner systems 
that are more competitive in the global market. The emphasis within commercial industry is not 
only to stay in business, but become more profit conscious. Many companies are seeing 
declining revenues and higher profits. How is this possible?  They have found ways to reduce 
cost, in other words make their products more affordable. This occurs in many ways from 
streamlined production, to the rapid introduction of new products, to strategic partnering, 
including outsourcing or co-sourcing. 
 
The ability to simulate manufacturing operations, prior to actual production, is having a 
significant impact on product and process design decision making. Commercial simulation tools 
have matured rapidly in recent years, but their use is still somewhat limited by the lack of 
integration among sets of tools to evaluate cost, schedule, and risk. The SAVE program was 
initiated to address this required integration. 
 
The concept of affordability is a central theme in the Joint Strike Fighter (JSF) program. This is 
seen in the genesis of the program: combining three products into one to leverage affordability 
by streamlining development and production cost. In concept, all three derivative aircraft are 
designed and manufactured jointly, with the exception of parts that are affected by customer 
specific requirements (e.g., Navy, carrier based models, require additional structural 
enhancements for the undercarriage). The design and manufacturing effort is characterized by a 
single effort that encompasses all common parts with a split near the end to handle customer 
specific requirements. The net result will be an affordable fighter through the leveraging of 
common design and manufacturing efforts.  
 
This concept was further expanded within the Manufacturing and Producibility Integrated 
Product and Process Team (IPPT) through the sponsorship of six key initiatives including:  
 
• JSF Manufacturing Capabilities Tool Set (JMCATS) - Developing a tool set for analyzing 

manufacturing risk and process capabilities with traceability back to basic product 
requirements and functions. 

 
• JSF Manufacturing Demonstration Program (JMD) - Developing an IPPT process with 

supporting tools to assess manufacturing cost directly from CAD data bases and to collect 
manufacturing information needed to drive cost engines. 

 
• Virtual Manufacturing Fast Track Program - An initial JSF demonstration showing the 

usefulness of virtual manufacturing using an integrated environment of available software 
design and manufacturing tools. 

 
• Ribbonized, Organized, Integrated (ROI) Wiring Program - A JSF demonstration showing 

the potential weight and cost savings using an ROI wiring architecture in a tactical aircraft. 
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• Manufacturing Affordability Development Program (MADP) - A JSF Government Team 
survey of twelve companies at seventeen facilities to identify pockets of manufacturing and 
producibility successes which demonstrated affordability potential for the remainder of the 
industry. 

 
• Simulation Assessment Validation Environment Program (SAVE) - Developing a method of 

creating a virtual manufacturing environment through the integration of a set of simulation, 
modeling and analysis tools. 

 
Combined these programs are estimated to achieve a 12%-20% reduction in life cycle cost 
through demonstration and implementation of improved processes and tools which reflect 
manufacturing considerations early in design. 
 
These programs were identified as a result of the 1994 Government Led Lean Forum Workshop. 
The consensus topics from this workshop were Integrated Design and Cost; Modeling and 
Simulation; Teaming; Factory Operations; and Design for Quality and Producibility. The results 
of this workshop have led to the JSF sponsored programs listed above. The SAVE program 
addresses the consensus topic of Modeling and Simulation. 
 
The SAVE program is the integration of best of breed commercial off the shelf tools that support 
the generation and analysis of data needed to make affordability based decisions. This leads to an 
ability to perform cost/performance trade studies, thereby enabling the treatment of cost as an 
independent variable by making cost clearly quantified as design requirements and decisions are 
made. The integration is leveraging work from other DoD organizations so that high-end results 
are attainable much faster than is possible without these capabilities. The end result will be a new 
set of commercially available capabilities that can support the entire JSF customer, prime, team, 
supplier and user base. SAVE provides the ammunition to drive affordability at all levels in the 
program. The SAVE program is estimated to contribute to 1%-2% of the life cycle cost savings 
listed above.  
 
This report documents the guidelines for the implementation and use of SAVE within the JSF or 
any other manufacturing program. 
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ABSTRACT 

The Joint Strike Fighter (JSF) Simulation Assessment Validation Environment (SAVE) Program 
provides the capability to assess the manufacturing impacts of both product and manufacturing 
process design decisions.  By integrating Commercial Off-The-Shelf (COTS) modeling and 
simulation tools into a seamless virtual environment, SAVE allows design teams to develop and 
verify new affordable aircraft concepts before developing expensive hardware. 

The SAVE infrastructure utilizes a Common Object Request Broker Architecture (CORBA) 
based shared Data Model and Work Flow Manager and a commercial Electronic Collaborative 
Design Notebook to integrate a suite of six commercial manufacturing tools which include 
schedule, factory, assembly, dimensional variability, cost, and risk simulations.  In the future, 
other tools may be added by developing simple SAVE-compliant CORBA wrappers, and SAVE 
will be available to extend to other problem domains such as operations and support simulations 
to assess life-cycle issues. 

SAVE expects to achieve significant cost savings for the JSF Program by providing integrated 
design teams the capability to quickly perform “what- if“ studies and accurately define a 
product’s cost and risk early in the design process.  While the SAVE initiative is vital to 
achieving the affordability goals of the Joint Strike Fighter, the implementation of SAVE in 
other design and manufacturing environments has the potential to generate equally impressive 
cost savings.  

This document provides user-appropriate documentation of the SAVE Virtual Manufacturing 
(VM) Environment.  Two primary focus areas include use and implementation.  First, the 
document describes the general concept of SAVE along with guidance for its application and 
use.  Next, it provides guidance for implementing a SAVE system including how to calculate the 
costs and respective benefits for a given implementation.  In addition, a number of appendices 
are included to provide details on the various components of the system. 
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1.0 Document Overview

This document, The Software User’s Manual, is intended to provide a user’s view of information
about the Simulation Assessment Validation Environment (SAVE) system.  It is divided into a
series of chapters and appendices for ease of access to the desired information.  The core
chapters discuss the concepts for operation of the SAVE environment and the steps necessary for
its successful use within an Integrated Product Team (IPT) environment.  The appendices
provide additional detail that would be valuable to users who are applying the system.  The
following list provides a summary of topics and their location within the document:

Chapter 1 Introduction

Chapter 2 Concept of Operations

Chapter 3 Usage Guidelines

Chapter 4 Implementation Plan

Chapter 5 User’s Guide for SAVE-Developed Software

Appendix A Sample SAVE Usage Scenarios

Appendix B Use Cases

Appendix C Data Dictionary

Appendix D ASURE Wrapper User’s Guide

Appendix E Cost Advantage Wrapper User’s Guide

Appendix F Factor AIM Wrapper User’s Guide

Appendix G IGRIP and QUEST Wrapper User’s Guides

Appendix H VSA-3D Wrapper User’s Guide

Appendix I CATIA Costlink User’s Guide

Appendix J Cost Model User’s Guide

Appendix K Project 98 Wrapper User’s Guide

Appendix L Work Flow Manager User’s Guide

Appendix M Query Manager User’s Guide

Appendix N SAVE Training Material

Appendix O SAVE Vendor Tool Input/Output Mapping
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2.0 Background - Rapid Growth in the Desire to Apply Virtual
Manufacturing

When Concurrent Engineering (CE) burst upon the scene in the mid-1980s, acceptance of its
concepts grew rapidly.  The central precept of CE is the use of multidisciplinary teams
representing all facets of the design and manufacturing processes.  Each team focuses on the
combined problems of product and process development, and strives to eliminate the "over-the-
wall" hand-off of data from one organization to the next.  Early adopters of the CE approach
demonstrated significant improvements in product cost, quality, and time to market.  Early
consideration of the manufacturing impacts of design decisions clearly results in identifying
better designs, early identification of problems, and reduced scrap, rework, repair, and redesign.
Application of CE, often called Integrated Product Development (IPD), is now widespread.

As might be expected, the cultural impediments to implementing CE, particularly in large design
teams, can be significant.  One issue that arises is the varying levels of detail that different team
members can bring to bear on a design in the early phases of development.  As design concepts
are developed teams must balance the impacts on a range of performance considerations, cost,
producibility, schedule and risk.  Often, the traditional analysis disciplines (performance, weight,
structural strength, etc) can make clear, quantified, strong cases for the impacts in their areas.
Producibility, cost, schedule, and risk have tended to be more subjective and based on experience
rather than analysis.  Difficult design decisions tend to be made in favor of the cleanly quantified
issue - it won't perform, it weighs too much, it will break, etc.  Serious manufacturing issues
become concrete at a later, costly phase of a project - during manufacturing.

Recognition of these shortcomings in CE, fueled by the almost explosive growth in affordable
computer power, is leading companies to apply the tools of virtual manufacturing.

3.0 The Need for SAVE

Virtual Manufacturing (VM) is the integrated use of design and production models and
simulations to support accurate cost, schedule and risk analysis. These modeling and simulation
capabilities allow decision-makers to rapidly and accurately determine production impact of
product/process alternatives through integrating actual design and production functions with next
generation simulation. The use of simulation software to achieve the objectives of virtual
manufacturing has been rapidly increasing throughout industry. The potential for these tools to
significantly improve affordability and reduce cycle times is widely accepted, but the potential
has not been fully achieved.

Many commercial manufacturing simulation tools with excellent capabilities exist on the market
today. Although many of these tools rely on similar types of data, differences in internal storage
structures and nomenclature have prevented easy tool to tool data integration. Often, large
amounts of data must be reentered, at considerable time and expense, to accommodate these
differing formats. Some point-to-point solutions do exist between specific tools, but as the
number of tools grows, this integration solution becomes unmanageable, and the benefits from
using an integrated tool suite go unrealized.
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The Simulation Assessment Validation Environment (SAVE) program, led by Lockheed Martin
under contract with the Air Force Research Laboratory (AFRL) with funding from the Joint
Strike Fighter Program Office, addressed these limitations by developing and implementing an
open architecture environment to integrate manufacturing modeling and simulation tools. SAVE
also demonstrated this integrated simulation capability to significantly reduce product life cycle
costs.

The initial phase of the program, completed in August 1996, established a core tool suite
integrated via the Defense Advanced Research Projects Agency (DARPA) developed Rapid
Prototyping of Application Specific Signal Processors (RASSP) architecture. The core tool suite
incorporates commercial CAD, factory simulation, assembly simulation, schedule simulation,
cost and risk modeling capabilities.

During Phase II, the SAVE team developed a Common Object Request Broker (CORBA) based
approach to tool integration which provides a solid foundation for ultimate production use and
commercialization of SAVE. The CORBA-based infrastructure now includes the SAVE
Common Data Model, a Work Flow Manager, and a Query System for interactive access to the
Data Model. In addition, commercially available dimension and tolerance simulation capabilities
have been added to the VM environment.  An Electronic Collaborative Design Notebook is
considered essential to SAVE, and although it is not being developed under the contract, a
commercially available web-based product was used for Phase II.

4.0 Objectives of SAVE

In recent years, manufacturing modeling and simulation software has seen increased use
throughout industry. Rapid advances in computing hardware and software now allow accurate
simulations of complex processes.  Computer graphics provide Integrated Product/Process
Teams (IPPT) with the means to efficiently understand the results of these simulations and make
critical design and manufacturing decisions, without resorting to costly physical prototypes.

Growth in the use of virtual manufacturing tools has only been limited by the costly, manual
transfer of data among the set of simulation tools.  Typically, a design team will use a 2-D or 3-D
CAD package for design.  The team will then assess the manufacturing impact of product and
process decisions through use of a set of virtual manufacturing tools to assess cost, schedule, and
risk.  The tool capabilities typically include:

• Process planning

• Dimension and tolerance analysis

• Schedule simulation

• Risk analysis

• Assembly simulation

• Factory simulation

• Ergonomic simulation
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• Feature-based costing

These tools use much of the same data as input, but each requires different internal data formats.
Manual reformatting and reentry of these data are prohibitively costly.  The vision of SAVE is to
provide a system for integration of simulation codes into an efficient, easy-to-use capability to
rapidly assess the manufacturing impacts (cost, schedule, and risk) of product and process design
decisions.

A technical solution to the vision of SAVE has been successfully developed, and is nearing
commercialization.

5.0 Overview of SAVE Technical Approach

To understand the use of the SAVE Virtual Manufacturing Environment, it is necessary to first
gain an understanding of the basics of the technical approach to creating the environment.  The
two primary elements of SAVE include the simulation tool integration and the tool execution and
management infrastructure.  The integration allows tools to share common data without concern
for their computer platform, the location of that computer, or the language used to program the
tool.  The execution and management infrastructure facilitates communication, management, and
access among the IPPT members using the system.

The components of the SAVE environment and their interfaces within the system are shown in
Figure 1-1.  Together, these components provide a Virtual Manufacturing capability.
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Figure 1-1: SAVE Technical Approach
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The concept starts with classes of tools that are generally available in the commercial market and
is not dependent on a specific set of vendor tools.  These tool classes are identified across the top
of Figure 1-1.  They include the following:

•  CAD
•  Factory Simulation
•  Virtual Assembly Planning
•  Schedule Simulation
•  Cost Modeling
•  Risk Analysis
•  Assembly Variability Simulation

At the heart of the infrastructure is the SAVE Data Model (SDM).  It represents the data that is
common, or shared, among the tools and provides the contract for data exchange among the
various software tools.  A graphical overview of the elements of the SDM is shown in Figure
1-2.  The definitions and makeup of the data in the SDM are described in detail in Appendix C.
The SDM is designed so that it can be implemented with connections to various data storage
devices.  This capability allows production implementations of SAVE to access the data
wherever it resides within the enterprise.  For example, tooling data may reside in the PDM
System, while material data may be maintained in a separate relational database.
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The SAVE architecture also contains a Work Flow Manager (WFM) that provides graphical
process modeling and tool execution.  More details in the use of the WFM are provided in
Appendix L.  In order to provide visibility into the information contained within the SDM, a
Query Manager (QM) application was developed by the SAVE team.  This application,
described in Appendix M, provides the capability to browse, create, modify and delete
information in the SDM.

All of these components communicate with one another through Common Object Request
Broker Architecture (CORBA) interfaces that adhere to the specifications of the SDM and WFM.
The use of CORBA in the SAVE architecture provides two primary benefits:

1. Software vendors develop a single interface for data exchange with other tools as opposed to
the point to point interfaces that would be required without the use of CORBA.

2. Implementations allow data storage locations to be defined by the deployment sites, not the
software development team.

In addition to the CORBA-compliant portions of the SAVE architecture, SAVE contains two
additional features.  An electronic collaborative design notebook allows users to communicate
with one another and share information that is not part of the common data.  This notebook may
also be used to collect decision-making history.  Three-dimensional CAD data is a key element
of many simulation models.  The SAVE environment provides a direct link from most major
CAD systems for extracting pertinent feature data to both the cost analysis tool and the assembly
variability simulation tool.  Currently, the CAD data is translated for use in the other tools, but
direct links are quickly becoming available.
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1.0 Overview

This concept of operations for the SAVE Virtual Manufacturing Environment provides an
overview of the system benefits, its components, their integrated function and a typical
application scenario.

2.0 Benefits of SAVE

The SAVE integrated tool suite provides a seamless environment for design and manufacturing
simulation using a common database for shared data.  Within SAVE there is a great opportunity
for efficiency improvements through the repeated use of simulation data and results that supports
the “build once - use many times” philosophy.

Using SAVE and the commercially available tools within the suite provides the following
benefits to the concept design and development process.

•  Cost estimation techniques will provide accurate prediction of the fabrication and assembly
cost of mechanical parts.

•  Simulation of the manufacturing process will allow the identification and resolution of
bottlenecks before they affect the schedule, thus reducing span times and overhead costs.

•  Simulation and validation tools will make it possible to identify and take corrective action on
manufacturing problems very early in the design process, thus providing a significant
reduction in design changes.

•  Manufacturing simulation will identify potential problems in capabilities and capacity within
the planned manufacturing schema.

•  Management tools will provide for an integrated process of developing cost, schedule, and
risk studies from a common database, thus allowing “what if” studies for the IPPT and
management visibility.

2.1 SAVE Impact on JSF

SAVE’s use of simulation permits the IPPT to understand the impact of preliminary decisions in
a timely manner in order to provide proactive feedback before Engineering Manufacturing
Development (EMD) begins.  Studies have been conducted within the F-22 program to isolate
the anticipated SAVE process improvement over existing procedures.  The expected percentage
gains in the JSF development and manufacturing processes were extrapolated from the F-22
studies and are shown in Table 2-1.
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Table 2-1: Expected EMD Process Improvements for JSF

SAVE METRICS

METRIC SAVINGS OBJECTIVE OF METRIC
DESIGN CHANGES 28% Effectiveness of Design Process

Control Unwanted Changes
DESIGN TO COST 12% Meet Production Cost Goals
PROCESS CAPABILITY 5% Reduce Product Variation

Evaluate Key Capabilities
REDUCED FAB & ASSY
INSPECTION

6% Indication of Higher Quality

LEAD TIME
REDUCTION

10% Meet Production Cost Goals

SCRAP, REWORK,
REPAIR

11% Reduce Cost of Non-Quality
Evaluate Corrective Action Effectiveness

INVENTORY TURNS 2% Reduce Cycle Time
Reduce Non-value Added Activities

These savings represent a significant impact to the program.  When applied during the life cycle
of the JSF program, the result is potential cost avoidance of $1B, or about 1-2% of the aircraft’s
projected life cycle cost.

2.2 SAVE’s Impact on Typical EMD Problems

At a lower level, SAVE can impact historical problem areas for EMD programs.  Improvements
in these areas are due to both the use of the simulation tools themselves and the integrated
environment through which they share data.

2.2.1 Late Engineering Release

A significant contributor to the late engineering release problem is the lack of concurrent
understanding and development by engineering and manufacturing organizations.  This lack of
coordination often results in corrective action by engineering before the design can be released.
The SAVE system facilitates early product/process decisions to provide clear guidance to the
EMD organizations which permits resources to be correctly coordinated and focused in the
selected direction.  Should the decision parameters change, SAVE can rapidly react through
sensitivity studies to develop the optimum response and issue coordinated guidance to the
cognizant IPPT members.

2.2.2 Long Lead Times

The consequences of outmoded databases and non-integrated planning process are long lead
times.  The integrated SAVE system allows the exploration of alternative resource allocation and
requirements.  The system can address design considerations, make or buy decisions, and the
fabrication, assembly, and factory spans to develop alternative optimum processes that will
provide the shortest possible lead times.  In the event customer or vendor requirements change,
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materials change, or timing issues develop, SAVE has the ability to assist the IPPT in developing
solutions to the lead time problem.

2.2.3 Part Shortages

Using the SAVE tool suite, resource requirements can be rapidly assessed and optimized to
provide shortest most cost effective paths.  Simulations may be conducted rapidly to determine
the principal causes to the shortage and how best to engage a flexible manufacturing system to
make process improvements in the factory.  Through SAVE, alternative schemes can be
analyzed to find which path permits the fastest recovery.  The SAVE system can be applied to
the inventory management process that simulates the flow of both internal and external part
sources, their schedule, on dock status, and critical leverage points.

2.2.4 Factory Personnel Requirements

The ability to use ergonomic, assembly cell, and factory flow simulation tools provides
management a realistic means to explore the personnel requirements and then develop the most
efficient personnel utilization plan.  The SAVE system can conduct sensitivity analyses for
different factory operating or environmental scenarios to forecast personnel needs.

2.2.5 Planning Completeness and Clarity

The IPPT early use of the SAVE tool suite expedites correct and concise product planning
through the modeling and simulation data capture and visualization process.  The planners can
complete the manufacturing process plan with a high degree of confidence since they can track
and modify the process through simulation.  The plans have been developed and verified in an
integrated modeling environment prior to beginning the physical manufacturing of EMD
components.  In addition, the simulations created as part of this process may be deployed to shop
personnel as animated work instructions.

2.2.6 Tooling Performance

SAVE’s ability to verify design implications, their related processes, and/or planning
implementation prior to making parts and tools will reduce problems in the factory.  Assembly
tool performance can be predicted and validated as part of assembly-cell simulation process.

2.2.7 Introducing New Processes and Procedures

New processes and procedures can be established and validated by SAVE’s simulation capability
prior to their being introduced into the factory.  The implementation of the new methods can be
accelerated through the use of repeated simulations as part of training process for the factory
employee.

2.2.8 Processes Are Insufficiently Characterized

A major impediment to proficient manufacturing is insufficient process description and limited
characterization for the process or procedure user.  SAVE’s simulation and modeling capabilities
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support the development, characterization, and verification of new assembly procedures and
processes.

2.2.9 Cycle Time Realization to Goal

SAVE enables bottom up simulations that can result in process optimization and improvement at
each level in the factory.  Factory sensitivity studies can be conducted to isolate key areas that
restrict goal realization.  From these studies, resource requirements can be rapidly assessed and
optimized to provide the shortest most cost effective plan to achieve the goals.

3.0 Components of SAVE Design and Simulation Tool Suite

The integrated SAVE tools are industry leading, off the shelf commercial tools that are normally
used as stand-alone environments.

These tools provide cost analysis, dynamic process visualization, planning, reduction of process
variability, factory floor layout, production flow analysis, facilities planning, and risk
assessment.  The tool suite and its integrated environment are shown in Figure 2-1.

SAVE Virtual Manufacturing Environment

Environment Core

SAVE Tool Suite, Commercial Off the Shelf
                                            Software

SAVE Core Tools
-Workflow Manager
- Query Manager

   FACTORY
SIMULATION

ERGONOMICS
 SIMULATION

    ASSEMBLY /
  ROBOTIC CELL

CAD

     RISK
MODELING

 SCHEDULE
SIMULATION

Desktop

   Communications Layer
CORBA

Utilities
•Configurat ion Management
•Transaction Management

    COST
MODELING

DIMENSIONAL
MANAGEMENTSAVE DBRepository

Figure 2-1: SAVE Virtual Manufacturing Environment

These tools are installed to support the needs of different projects and project domains.  These
tools are integrated with the associated component and model libraries maintained in the SAVE
Data Model.  The SAVE Data Model permits information to be exchanged between tools in a
manner that accommodates tool substitution without impacting information flow from one
process step to another.
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The SAVE tool suite encompasses the spectrum of virtual manufacturing permitting the
engineering and manufacturing team to use one or more of the tools to develop and analyze
associated simulation models.  The SAVE architectural concept allows users to use their desktop
machine (either workstation or PC) to gain access to the available integrated tools and
information.

Table 2-2 lists the design, factory, and management tools that were selected for integration into
the SAVE environment.  This table supplies the type of tool, the SAVE-integrated tool name and
developer, and an introductory description of the tool.  Even though specific vendor tools are
mentioned here for the purpose of this discussion, the SAVE infrastructure supports any tool that
fits into these classes.  The sections that follow provide a more detailed description of the
functions, inter-relationships, and expected usage of these tools in the SAVE environment.
Within these sections, the tools are divided into three distinct categories: Design, Factory, and
Management.

Table 2-2: The SAVE Tool Suite

Computer Aided Design (CAD)

DASSAULT CATIA: A 3D design tool widely accepted by major aerospace companies
throughout the world.  Provides part, assembly, tool, inspection equipment and support
equipment designs and NC programs.
Dimensional Management- Part

Engineering Animation VSA-3D:  Statistical simulation analysis to predict the amount of
variation that can occur in an assembly due to specified design tolerances.
Assembly Cell Simulation

DENEB IGRIP:  An assembly cell process simulation tool with advanced 3D graphics for
visualization.  Can be used to provide ergonomics simulation and off-line programming and/or
human model interactions.
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Factory Process Simulation

DENEB QUEST:  Factory process simulation tool for assessing productivity, cost-effectiveness,
and efficiency of proposed manufacturing systems.  Quest provides a full system for analyzing
cycle times, throughput, and factory flow.  This system would consider feasible manufacturing
alternatives.
Ergonomic Analysis

DENEB ERGO:  Simulates and analyzes ergonomic and human factors engineering issues. It
provides a visual analysis of a person in a virtual workspace and allows evaluation of  access,
safety,  etc.
Schedule Simulation

SYMIX FACTOR / AIM:  Provides capacity design and continuous capacity scheduling through
the use of a graphical user interface, database, and simulation technologies.  This tool is also
used to perform “high level” factory process simulation prior to full CAD model development
and help define feasible manufacturing alternatives.
Cost Estimating

COGNITION COST ADVANTAGE:  An expert system shell for building cost algorithms which
evaluate a design based on features, material and processes. It assigns costs to these attributes
and provides a total cost estimate of a part or assembly.
Risk Analysis-Component Level

SAIC ASURE: The Analytical System for Uncertainty and Risk Evaluation (ASURE) is an
analytical tool that supports better decision making in any development or acquisition process.

Each tool employed by SAVE represents an independently functioning simulation.  The SAVE-
enabled linking of the models allows the interaction of key variables and data from one model to
another.  This ability leverages the strengths of the individual models by permitting complex
design, assembly, and factory scenarios to be addressed with a high degree of confidence in the
results.

The IPT using the SAVE tools within the SAVE architecture will be able to process information
and pass the output to the SAVE Data Model where it will be available as input data for the other
SAVE tools.  An example is the use of IGRIP/ERGO to simulate an assembly operation to
generate span time information.  This span time information is used in the QUEST factory
simulation for bottleneck analysis, the FACTOR/AIM schedule tool for resource utilization
studies, and the cost model for assembly cost estimation.  These types of inter-relationships are
typical of the entire tool suite.  Table 2-3 shows the usage of the SAVE shared data element
categories by tool. Figure 2-2 illustrates the flow of this data through the system via the SAVE
interface.
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Table 2-3: SAVE Tool Suite Shared Data Elements

Data ASURE CA FA IGRIP QUEST VSA Project
Times/
Durations

1. Calc 3. Use 2. Update 3. Use 3. Use

Schedules/
Dates

2. Update 1. Input
3. Use

Cost 1. Calc
Quantity
Produced

1. Use 1. Use 1. Use 1. Use

Op
Name/ID/Desc

2. Use 2. Use 2. Use 2. Use 2. Use 2. Use 1. Input

Op Precedence 2. Use 2. Use 2. Use
3. Update

2. Use
3. Update

2. Use
3. Update

2. Use
3. Update

1. Input

Op
Repetition/Qty

1. Use 1. Use 1. Use 1. Use 1. Use

Op Type 1. Use 1. Use
Features 1. Use 1. Use 1. Use
Part Name/# 2. Use 2. Use 2. Use 2. Use 2. Use 2. Use 1. Input
Part Quantity 1. Use 1. Use 1. Use 1. Use 1. Use
Part Type 1. Use 1. Use 1. Use 1. Use 1. Use 1. Use
BOM/
Indenture

1. Use 1. Use 1. Use 1. Input

CAD
(Part/Rsrce)

1. Use 1. Use 1. Use

Materials 1. Use 1. Use 1. Use
Standard Hours 1. Use 1. Use 1. Use
Risk
(cp,cpk,etc.)

1. Calc
2. Use

1. Calc

Person
Resource
(Name,Qty,
Skill)

2. Use
4. Use

2. Use
3. Update

2. Use
4. Use

2. Use
3. Update

1. Input
4. Use

Tool Resource
(Name,Qty,
Type)

2. Use
4. Use

2. Use
4. Use

2. Use
3. Update

2. Use
3. Update

2. Use
3. Update

2. Use
4. Use

1. Input
4. Use

Calendar/Shift 1. Use 1. Use
Tool
Reliability

1. Use 1. Use
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Figure 2-2: SAVE Tool Suite Data Flow

In order to provide a better understanding of the system and its interactions, each tool within the
design, factory and management categories in SAVE is described in more detail in the following
sections. The descriptions will contain graphics depicting the usage of the tool in a typical
development program as well as illustrations showing the tool descriptions with data interactions
from sources (inputs) through sinks (outputs).  Figure 2-3 shows the format for this tool
description.

TOOL
TYPE

INPUT
TO

TOOL

TOOL
ILLUSTRATION

OUTPUT
FROM
TOOL

IMPACTS TO METRICS

DATA  
SOURCES  

  DATA
 DESTINATION

Tool Description

Figure 2-3: Illustration/Description Format for SAVE Tool Suite
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3.1 SAVE Design Related Tools

Computer Aided Design and Dimensional Management tools provide 3D design and tolerancing
capabilities that are just beginning to be fully exploited in new product development programs.

Computer Aided Design (CAD)

A three-dimensional design tool.  Provides part, assembly, tool, inspection equipment and support equipment
designs and N/C programs.
Dimensional Management- Part

Statistical simulation analysis to predict the amount of variation that can occur in an assembly due to specific design
tolerances.

Figure 2-4 depicts the expected usage of the above tools over the life of a typical Engineering and
Manufacturing Development (EMD) program.  The segments of the graph are divided along major E&MD
milestones as follows:  Contract Award to System Design Review (SDR).  SDR to Preliminary Design
Review (PDR), PDR to Critical Design Review (CDR), CDR to Physical Configuration Audit (PCA), and
PCA to Full Production.
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PCA POST
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MANAGEMENT

Go Ahead
to System
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Figure 2-4:  Design Tool Usage
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3.1.1 Computer Aided Design (CAD) Tool

Almost every major aerospace company in the world uses 3-D design tools.  They provide geometric
information for part, assembly, tool, special inspection equipment, special support equipment designs and
N/C programs.
The Computer Aided Design (CAD) tool is used to generate three-dimensional solid models from part /
assembly definitions input by engineers or suppliers.  This CAD system provides the geometry for part and
assembly designs, tool designs, and N/C programming all from one common source.  Additionally, the data
generated by CAD will also be used as input to the factory simulation, assembly cell simulation,
ergonomics evaluation, assembly and part tolerancing, and cost modeling packages.
CAD’s planned utilization during the course of an EMD program is forecasted in Figure 2-5. CAD is
normally the first EMD tool used in a development program.  The interaction of CAD and the other SAVE
tools will have a significant impact on the potential improvement of key metrics.

Figure 2-5: CAD Utilization

The sources for the CAD input of part and tool definition, characteristics, and assembly data are shown in
Figure 2-6.  The primary outputs of CAD include 3D solid models, tool designs, specifications, NC
programs, factory floor plans, inspection equipment, and other related product/process information may be
inputs to other components of the SAVE tool suite.
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3.1.2 Dimensional Management Tool

This tool mathematically fits a “gage” to the three dimensional model of the part.  This “gage” is
then used to determine if the design, tooling, manufacturing and assembly processes as specified
optimally meet requirements.  Part tolerances, datum schemes, assembly process variations and
part deflections are used to determine over / under constraints assigned to part tolerances.

The calculated optimum tolerances are available for input for further evaluation by assembly
tolerance models, cost models, and schedule and risk simulations.  Dimensional management
tool utilization during the course of an EMD program is forecasted in Figure 2-7 shown below.
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Figure 2-7: Dimensional Management Tool Usage

The sources for the tolerance analysis data are shown in Figure 2-8.  The tolerance assessments
are conducted as part of the design evolution of components, assemblies, and manufacturing
tooling.  This software program uses statistical simulation techniques to predict the amount of
variation that can occur in an assembly due to specified design tolerances, fixturing tolerances
and manufacture/assembly variation.
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3.2  SAVE Factory Related Tools

Assembly, process and ergonomic simulations provide the heart of SAVE’s capabilities with respect to
manufacturing simulations of shop floor processes.

Assembly Cell Simulation

An assembly cell process simulation tool with advanced 3D graphics for visualization.  Can be used to provide
ergonomics simulation and off-line programming and/or human model interactions.
Factory Process Simulation

Factory process simulation tool for assessing productivity, cost-effectiveness, efficiency of proposed manufacturing
systems, cycle times, throughput, and factory flow analysis.
Ergonomic Analysis

Simulates and analyzes ergonomic and human factors engineering issues. It provides a visual analysis of a person in
a virtual workspace and allows evaluation of  access, safety,  etc.

Figure 2-9 depicts the expected usage of the above tools over the life of the EMD program.  The segments
of the graph are divided as follows:  Contract Award to System Design Review (SDR),     SDR to
Preliminary Design Review (PDR), PDR to Critical Design Review (CDR), CDR to Physical Configuration
Audit (PCA), and Post PCA to Full Production.
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Figure 2-9: Factory Tool Usage
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3.2.1 Assembly Cell Simulation Tool

The assembly simulation tool is used to simulate machinery, robots, and human interactions
within an assembly work cell.  The tool uses data from ergonomics models, and scheduling to
verify and prototype concept designs involving structures, mechanical systems and humans.
Actual device geometry, motion attributes, kinematics, clamps, fixtures and input / output logic
are incorporated to produce simulations.

The resultant data is available for input to scheduling, cost, risk, factory simulations, and
production models as a refinement in the entire model feedback loop.  Additionally, the
completed models allow for simulation based training to be conducted with end-users, who can
achieve proficiency in operating and maintaining weapon systems without the associated risk to
production schedules. Figure 2-10 depicts the anticipated usage of the assembly cell simulation
tool during an EMD program.

Figure 2-11 shows the interactions for the assembly cell simulation tool.  This tool uses advanced
three-dimensional graphics for visualization and provides an interactive environment in which to
verify production concepts, work cell designs, and manufacturing processes before implementing
them on the shop floor.
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Figure 2-10: Assembly Cell Tool Usage
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3.2.2 Ergonomics & Human Factors Simulation Tool

The ergonomics simulation model uses Operational Safety and Health Administration
(OSHA) and industry guidelines regarding energy expenditure, lifting capacity, and
posture analysis integrated with human factors engineering to simulate worker
movements within the workplace.

It allows a visual analysis of a person in a virtual work environment designed and scaled
to simulate the environment.  The IPPT can explore alternative set-ups to evaluate their
respective issues such as access, safety, time requirements and work capacity before
committing to a particular arrangement.

The findings of this model act as direct inputs into the scheduling model, the assembly-
cell, factory simulation, risk, and production models.

The ergonomics simulation model utilization that is forecasted for an EMD program is
shown in Figure 2-12.
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Figure 2-12: Ergonomics Tool Usage

The human factors specialist can determine if a worker’s anthropometry will allow
him/her to work comfortably in an existing workplace.  The industrial engineer can use
ergonomics simulation to check the workplace design to ensure the worker can complete
their job in the allocated time.  This engineer can also use ergonomics simulation to test
time standards for new tasks and improve time standards for existing jobs.  Figure 2-13
shows the inputs and interactions for the ergonomics simulation tool.
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3.2.3 Factory Simulation

The factory simulation tool is used for assessing productivity, cost-effectiveness and
efficiency of proposed manufacturing systems.  It is an interactive, three-dimensional
graphical simulation tool that allows users to generate, or import from CAD, geometry to
represent the factory system.  This enables users to quickly build, modify and optimize
simulation models of their individual operations.

Factory simulation may be used in an interactive graphical mode, or it may be run merely
generating a listing of the results.  It provides a full system for analyzing the difference in
production rates between proposed alternatives, and how those alternatives will affect the
financial operation of the system.

The factory simulation utilization that is forecasted for an EMD program is shown in
Figure 2-14 below.
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Figure 2-14: Factory Simulation Tool Usage

This tool directly emulates real-world system behaviors that are associated with each
resource, including factory flow activities, routing, sequencing, and merging.  It also
permits the manufacturing representatives on the IPPT to test alternative factory layouts
in the course of developing the optimum operation.

The results generated by the factory simulation model may be used as direct feedback
into the scheduling systems, the assembly-cell systems, and the risk, production and cost
models.  The interactions of the factory simulation tool are shown in Figure 2-15.
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3.3 SAVE EMD Management Related Tools

Schedule, risk, and cost estimating tools provide the basis for the assessment capability
within the SAVE tool suite.  These tools aid management in optimizing their decision-
making process.
Schedule Simulation

Provides capacity design and continuous capacity scheduling through the use of a graphical user
interface, database, and simulation technologies to build, simulate capacity planning, logistics,
production scheduling and schedule management.
Risk Analysis-Component Level

Provides information regarding consequences associated with decisions.  This information
allows for guidance in decision making in development or acquisition processes.
Cost Estimating

An expert system shell for building cost algorithms which evaluate a design based on features,
material and processes. It assigns costs to these attributes and provides a total cost estimate for a
part or assembly.

Figure 2-16 depicts the expected usage of the above tools over the life of the EMD
program.  The segments of the graph are divided as follows: Contract Award to System
Design Review (SDR), SDR to Preliminary Design Review (PDR), PDR to Critical
Design Review (CDR), CDR to Physical Configuration Audit (PCA).
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Figure 2-16: Management Related Tool Utilization
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3.3.1 Schedule Simulation

Scheduling is critical to all phases of an EMD program.  By inputting factors, required
delivery dates, and milestones from planning and pricing systems; manpower analysis,
resource requirements, availability, capacity design and  planning information may be
produced.

This is accomplished through the use of a graphical user interface (GUI), database, and
simulation technologies that build and simulate logistics and production.  All this data
provides input for the factory and assembly cell simulations, ergonomic models, cost
models, risk models and production models.

The schedule simulation utilization that is forecasted for an EMD program is shown in
Figure 2-17 below.
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Figure 2-17: Schedule Simulation Tool Usage

The scheduling function is built around a relational database that stores the
manufacturing operation description and simulation output.  The description of the
manufacturing process used by the scheduling package can be created through its own
interface or by using existing manufacturing data.

Scheduling models are built graphically and are animated automatically.  Animations
show machine, operator, fixture, buffer, and part status.  Material handling equipment
status is shown accurately with displays of transporter system’s movement and
accumulation.  When vehicles are transporting loads, the fixtures and the parts they
contain are shown.

Figure 2-18 shows the inputs and interactions of the schedule simulation tool.
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3.3.2 Risk Analysis

The risk analysis package is designed to assist the IPPT in incorporating uncertainty
factors into their system or concept evaluation decisions when there may be limited data
upon which to base the decision.  The computational element establishes input
distributions, performs uncertainty propagation, and generates confidence profiles for
each selected decision criteria.  For example, if cost is a key driver in the decision
process, the risk analysis will focus on the cost values and the variables that may effect
them.  The confidence profiles portray the output uncertainty on a variable (decision
criterion) as a cumulative distribution on the values.  These profiles can include the
probability density function, cumulative probability distribution, etc.  These distributions
may be used as direct input to the production model risk analysis.

The graphic in Figure 2-19 shows the risk simulation tool use for an EMD program is
below.
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Figure 2-19: Risk Simulation Tool Usage

This risk estimation tool permits the capture and management of evolving system
concepts.  It allows easy access to the available data for effective analysis and uncertainty
management.  This tool assists decision makers in incorporating risk and uncertainty in
system or concept evaluation decisions based on limited test data and science-based
models for estimating system characteristics.

The risk tool permits the capture and management of evolving system concept
description.  It provides the IPPT and program management easy access to risk related
data for analysis and uncertainty management.

Figure 2-20 shows the inputs and interactions for the risk analysis tool.
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3.3.3 Cost Simulation Tool 

The cost modeling tool is an expert system shell that supports the building of cost and 
producibility algorithms that evaluate a design based on features, materials, resource 
requirements from process simulators and process plans for the part / assembly.  It 
assigns a pre-determined cost to each of these attributes and provides a total roll-up cost 
estimate of the part or assembly.  Estimates are available to designers while creating a 
design, and for team resource evaluations supporting major program producibility and 
cost decisions.  
 
The cost modeling tool will directly link with the CAD function to make evaluations 
based directly on design criteria for generating a variety of outputs at the various stages 
of the decision making process.  Additionally, shared process plan and process time data 
can be shared from process simulators to provide high fidelity cost data that can 
incorporate production rate as well as span. 
 
The graphic in Figure 2-21 shows the cost simulation tool use for an EMD program is 
below. 
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Figure 2-21: Cost Simulation Tool Usage 

This tool is a Design for Manufacturing (DFM) expert system that initially provides high 
level cost data, design guidance, and producibility analysis.  It captures manufacturing 
process knowledge throughout the design cycle and leverages that information to identify 
costs drivers through all stages of a product’s life cycle. 
 
The inputs and outputs of the cost modeling tool are directly integrated with the risk 
package, assembly-cell and production simulation packages.  The cost modeling tool 
interactions are shown in Figure 2-22. 
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4.0 Typical SAVE Scenario

SAVE’s virtual manufacturing environment is a comprehensive modeling and simulation
environment where the optimum production fabrication / assembly can be determined after being
simulated with multiple engineering and manufacturing variables.  The full scope of SAVE’s
virtual manufacturing environment supports all phases of system development including concept
design, demonstration / validation, engineering / manufacturing development, and production.

The principal users of the SAVE system are the IPPTs, who will carry out detailed simulation
and modeling to evaluate design and manufacturing process alternatives that directly impact risk,
cost, and schedule.  SAVE’s comprehensive tool suite facilitates the detection of problem areas,
limitations, and design errors  using these simulations and provides guidance to avoid any
adverse impact on manufacturing cost, schedule or risk elements.  These three elements can
actually become competing objectives during the analytical process.  When matching
engineering, manufacturing, and business requirements, the relative priorities of cost, schedule or
risk will change depending on the situation.  The ability to share common data between tools
enables the IPPT team members to quickly evaluate many scenarios and optimize the priority
element (cost, schedule or risk) and minimize the impact on the other elements. The SAVE
program provides the ability to develop integrated evolutionary manufacturing plans for complex
EMD programs.

As depicted in Figure 2-23, the SAVE concept with its’ associated common database allows a
virtual collaborative effort by all IPPT team members in any linked remote site.
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Figure 2-23: SAVE’s Virtual Collaborative Environment
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This effort can include the entire EMD team and selected suppliers.  This close cooperative
working relationship throughout the design process is the keystone of the IPPT concurrent
engineering effort.  Among the benefits of this strategy are thorough assessment of producibility
and maintainability capabilities and minimizing or eliminating expensive design and tooling
changes.

Key parts of the SAVE system are the architecture, configuration control, and electronic
documentation tools that ensure that everyone in the IPPT team is using the proper baseline,
constraints, assumptions, and current data sets when performing their part of the overall analysis.

The following scenario discusses a typical SAVE tool use sequence that is representative of a
modification program and/or new design effort.

4.1 Requirements Analysis

The new design or change is defined in terms of performance and engineering requirements.  The
first element of developing an evolutionary EMD plan is the early identification and analysis of
potentially responsive concepts through an iterative process of requirements analysis, synthesis,
and sizing.  Figure 2-24 shows a typical requirements flowdown for this type of development
activity.

REQUIREMENTS
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Figure 2-24: Customer Requirements Flow Down To IPPT

The evaluation process for each potential concept begins with the Engineering organizations
constructing alternative conceptual design models in the CAD tool. In addition to target
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performance, the manufacturing objectives of cost, schedule and risk are prioritized into
hierarchical objectives and become part of the requirements list for each concept alternative.
This information is used by the IPPT to develop design and process alternatives that will
potentially satisfy the requirements.  Once options are developed the IPPT may employ the
virtual manufacturing environment to assess those alternatives relative to the objectives.

Figure 2-25 presents the hierarchical objectives of cost, schedule, and risk that would be used to
evaluate each engineering alternative.  Although all three objectives are important, the IPPT
would determine the relative priority for each of these three objectives.  This flowdown format is
applied to each engineering alternative, which supports design of simulation experiments and the
identification of appropriate response variables.

Hierarchical Objective Structure

SCHEDULE RISK

Mfg Option

LaborMaterials Scrap/ReworkTolerancing

PROCESS
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Facilities

Resource 
Reqmnts

Capacity
Planning

Factory
Layout

Assembly
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Manual
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Product
Deliveries

Number of
QARs

Avg Cost
per unit

Figure 2-25: Hierarchical Arrangement of Cost, Schedule, and Risk

4.2 Examine Component Data

In the case of a design change, the historical manufacturing data is used to define the baseline for
the modification process. This includes any existing CAD models, figures for total costs-
including activity cost breakdowns, schedules- broken down by spans for each activity, quality
and risk data detailing scrap, rework and repair and maintainability data.

In the case of a new design, data from similar designs, independent studies, and vendor quotes
provide baseline data for the new design.
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In either case, once the preliminary baselines are established for the concepts, the integrated
SAVE EMD process uses the same tool suite and evolving SAVE data sets from contract award
through production.  The order and precedence of SAVE tool usage and the depth within the
supply chain, however, will change as the program progresses.

4.3 Concept Analysis

The feasible design alternatives are refined through a series of initial trade studies and analyses.
Simultaneously, preliminary goals and metrics relative to cost, schedule, quality and risk
mitigation are established.  The ultimate goal of this endeavor is to choose a responsive set of
functional alternative(s) that can be designed and manufactured on schedule with minimum cost
and risk.

The Manufacturing Planner, Manufacturing/Producibility Engineer, Tooling Engineer, Facilities
Engineer work with the Designer to ensure the alternative components and assemblies can be
efficiently manufactured.  Manufacturing experts use the modified, current, or new design CAD
models to develop assembly cell simulation models.  Using minimal CAD information, the
visualization and simulation processes can identify many of the implications for each concept
alternatives.

The engineering requirements, CAD, and manufacturing data serve as inputs to the SAVE tool
suite to perform cost simulation, schedule simulation, and risk simulation. The CAD and
manufacturing data are used to develop an initial manufacturing process plan with critical path
process steps, “minimum crew” manpower requirements, minimum tool, and minimum capital
equipment requirements. Using the schedule tool, “high level” simulations are performed to
develop preliminary resource requirements (manpower, workstations, major tooling), generate
preliminary schedules, and produce the initial manufacturing process plan.  This initial schedule
output provides input to the cost-estimating tool for preliminary cost evaluation. Using the
preliminary schedules and the cost evaluation, an initial risk assessment can be performed.

During this initial phase of the analysis, it is likely that several simulation scenarios using the
schedule tool will be required for each engineering option to get a reasonable match between
schedule and resource requirements (line balancing).  By understanding the key driving variable,
use of DOE (design of experiments) methodology can be used to evaluate cost, risk, and
schedule in a structured manner. Once cost, risk, and schedule have been evaluated using the
SAVE modeling and simulation tools, sufficient information to the IPPT will be available to
select the final acceptable configuration, or at least eliminate the majority of the contenders.
This data flow expansion is depicted in Figure 2-26.

The best solution depends on the relative priorities of performance, risk, cost, and schedule.
SAVE provides the capability to rapidly run a series of different analyses with different cost,
risk, and schedule premises for each alternative.  The IPPT will take advantage of the tool suite’s
capability to simulate, evaluate, and select the individual alternative that is most responsive to
the program drivers.  One of the advantages of the integrated tool set is that concept model
development and virtual manufacturing models can be developed concurrently during the
conceptual design process.  This is a tremendous advantage to the analytical fidelity of all design
alternatives since the expensive and time consuming process of model development and
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engineering analysis using “point solutions” typically would not be performed on “apparent”
high risk or cost inefficient designs.
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Figure 2-26: Component Concept Data and SAVE Infrastructure

The IPPT makes the final selection after conducting virtual manufacturing analysis for each of
the proposed design alternatives.  Before selection, each design is evaluated in terms of
engineering performance, materials, tolerance boundaries, manufacturing ramifications, cost
implications, risk mitigation, and schedule. At this point, the optimum manufacturing approach
can be further refined through capacity analysis, automation and ergonomic analysis, and facility
and procurement optimization.  Additionally, the use of animation tools can be used for
management presentations to promote “visualization” during the review and decision making
phase.

4.4 Concept Selection

SAVE provides the tools to develop a traceable analysis that permits the IPPT to rationally select
the optimum design concept. By using a structured method of analyzing cost, risk and schedule
with the SAVE tool set and data base, the engineering concept(s) best meeting the engineering
requirements as well as being affordable can be efficiently identified and validated.

The design, manufacturing process plans, and tooling designs for the concept(s) are ready to
enter into the preliminary design segment of the program evolution.  Along with the preliminary
design effort, the IPPTs continue the modeling and simulation process required to complete an
approved baseline manufacturing process plan for the concept(s).  This plan includes initial
process selection, tooling requirements, make or buy decisions, assembly sequencing, installation
sequencing along with preliminary manufacturing cost, schedule and risk assessment data.  The
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IPPTs and program management will have clear insight into the manufacturing plan and the
associated cost, risk, and schedule data.

Once the feasible engineering alternatives have been identified, the Preliminary Manufacturing
Plans are developed for each feasible alternative and the SAVE virtual manufacturing tool set is
used to systematically evaluate each alternative (Figure 2-27).
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Figure 2-27: Options Are Filtered by SAVE Tool Suite

4.5 Using The SAVE Tool Suite

All of the SAVE tools work in concert to visualize, modify, update, evaluate, and document the
design’s evolution.  The results of this evolving analysis are documented in the collaborative
engineering notebook, which allows the IPPT to move forward with a collective understanding
of the overall EMD project.  In order to discuss each tool’s contribution to the program, the
scenario is stopped in time where the current manufacturing plan is about to be modified or
released based on the outcome of that particular tool’s analysis.  The engineering activities
related to preliminary design are not within the scope of this document, but obviously, they are
an integral part of the IPPT process.

4.5.1 Cost Analysis

A cost assessment will be conducted using the preliminary design, a proposed manufacturing
process plan, and existing process resource data (manheads, # tools, # workstations, Capital
equipment) for each manufacturing alternative. Figure 2-28 presents the primary data elements
for performing assembly cost analysis.



2-39
Distribution Statement A:  Approved for public release. Distribution is unlimited.

The cost tool provides initial information to the simulation/scheduling tool, which includes
minimum crew size, required tool set, critical path, and peripheral labor requirements. The
process simulation tool returns information including process steps, time for each process step,
overall span time, manpower requirements, rate tool requirements, and simulation statistics. The
detail component, assembly models, and geometric attribute data are provided by the CAD
system.  The cost analysis result will be an update to the baseline cost data detailing overall
assembly-level costs and itemized cost analysis for the fabrication of detail components.  Cost
analysis is an iterative process that is modified each time a SAVE tool changes a cost related
process variable.  The key “cost drivers” will be identified by the cost analysis and opportunities
for improvement and cost reduction will be documented in the electronic notebook.
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Figure 2-28: Data Elements for Performing Cost Analysis

4.5.2 Assembly Cell Assessment

Using the CAD model, the baseline manufacturing process plan, rate, and machining data from
the legacy knowledge base, a preliminary assembly cell model is constructed.  The ergonomics
and assembly cell simulation models are the principal assembly cell evaluation tools.

These optimized assembly cell layouts are then simulated to provide more accurate span time
data, which are included in the next version of the EMD’s manufacturing process.
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4.5.3 Factory Assessment

A factory simulation model is constructed by applying the ergonomics and assembly cell
simulation model(s), factory data, and the updated manufacturing process plan.  This model
provides a visualization of the factory assembly area (footprint) layout including the machinery
type(s), size, number required, and location of machinery.

The tool simulates the effects of sequencing / timing on the efficiency of the system, potential
line bottlenecks, layout improvements, inventory storage, and suppliers’ delivery schedules. The
simulation can assess the impacts of machinery breakdowns and servicing schedules.  The tool
assists the IPPT and program management in determining the requirements for the optimal
output levels to meet schedules.

For facilities with existing functional production lines, the factory simulation model can be used
to provide a detailed evaluation of the impact of the new plan’s requirements on existing
operations.  When evaluating options where new facilities are planned, the factory simulation
model will enable Facilities Engineers to layout the factory in the most efficient manner.  In
either case, the factory simulation model provides higher fidelity input to the cost, risk, and
scheduling models.

4.5.4 Schedule Assessment

An updated scheduling simulation will be generated from the enhanced manufacturing process
plan and the more detailed span time data developed by the ergonomics, assembly cell, and
factory simulation outputs.  The results of this iteration of the schedule simulation will provide
data to the IPPT for identifying areas of potential improvements in the manufacturing process
plan, assembly sequence, inventory management, and factory layout.  Once the optimal
manufacturing layout has been identified, a manufacturing schedule from this layout can be
generated.  Figure 2-29 presents the data flow required for developing this simulation.
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Figure 2-29: Process for Developing Optimal Manufacturing Assembly Schedule

4.5.5 Dimensional Management Analysis

Using the 3D CAD data and the relevant dimension and tolerance data assigned to that CAD
model, a dimensional management statistical simulation model is created.  This model assesses
the tolerance buildup to determine the probability that a part or assembly can be manufactured
within the specifications.  Over and under constraints are also determined as part of the statistical
analysis.  The results of these analyses are used to determine a more optimum tolerance or
sequencing specification that will improve the overall results of the assembly or manufacturing
process.

4.5.6 Risk Assessment

Updated engineering, manufacturing process plan, assembly cell simulation, factory simulation,
and the latest schedule data are inputs to SAVE’s Risk tool where a revised risk assessment
model is generated.  The IPPT uses this tool to identify potential risk changes.  This early
identification of areas of concern allows the IPPT to take positive action to eliminate or reduce
the probable hazards.  Figure 2-30 presents a schematic of the data required to develop a risk
model.
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4.6 Design and Manufacturing Plan

After the release of the preliminary manufacturing plan, the CAD models continue to reflect the
latest design.  In concert with these changes the manufacturing process plan is reviewed to
ensure that it reflects the most current detailed information and models.  The factory simulation
model is updated to reflect any additional equipment requirements anticipated.  Conflicts or
collisions in the assembly sequence will be resolved and optimized via the factory, assembly cell
and scheduling models.  The IPPT will expand their detailed schedules through simulation to
optimize span times for internal and external processes.  The dimensional management model is
updated with the latest sequencing and CAD data to update the risk assessment.

At this point, the optimized design and manufacturing process plan are ready for final review and
analysis, in preparation for release.  Tool set data, build to print elements including the
installation/assembly plan, tool designs, design to cost allocations, factory layouts, and schedules
begin to be finalized.

The relationship between the data components and cost, schedule, and risk are reflected Figure
2-31.
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Figure 2-31: Design, Manufacturing, and Tooling Results

4.7 An Integrated EMD Evolution

As the design and manufacturing process plans take shape, the IPPT is able to take advantage of
an integrated understanding of the plans, designs and tradeoffs using the SAVE tool suite while
fully evaluating the effects of any proposed modifications to the weapon.  This development and
continuous evaluation process by SAVE, the higher order IPPTs, and the supply chain is
repeated and expanded many times as the components merge into complex assemblies and
ultimately into total systems.  Figure 2-32 shows the interrelationships between design
alternative and manufacturing implications.
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Figure 2-32: Relationships Between Design and Manufacturing

An additional benefit for the EMD management is their ability to utilize the SAVE Tool
Suite to evaluate and improve the timing of capital equipment acquisitions/investments,
correct logistical problems, determine acceptable limits of materiel and supplier
activities.

The SAVE simulation process permits better planning and timing of release of work to
the shops, identification of potential trouble spots, and provides “what if” analysis of
unexpected occurrences and machine breakdowns.  It also provides visualization in the
form of animated work instructions once the design reaches the shop floor.

Since SAVE permits IPPT approval of preliminary manufacturing process plans before
work begins on more detailed plans, problems and issues can be raised and solved at the
preliminary stage before a significant amount of effort has been spent to develop a
detailed manufacturing plan that tooling or design does not support.
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1.0 Overview

This chapter will describe the general use guidelines of the Simulation Assessment Validation
Environment (SAVE) system for manufacturing simulation.  This is not intended as a user’s
manual for the system components (These are provided in Appendices to this document).
Rather, is will address the larger issues of when to apply SAVE and how to achieve maximum
benefits when applying the environment to a to a design project or trade study.

There are three primary sections in this chapter, each of which addresses an important aspect of
using SAVE.

1. Features of the SAVE Environment

2. Guidelines for Effective Use of SAVE Environment

3. Metrics/Benefits Assessment

2.0 Features of the SAVE Environment

The SAVE Virtual Manufacturing Environment features an integrated set of manufacturing
simulation tools that are used by a variety of disciplines within the IPPT.  The SAVE Data
Model, which provides the basis for the integration, is a robust yet flexible representation of the
data that is shared among the tools.  This section highlights the important features and
capabilities that are provided in SAVE.

2.1 Integration

The key to the concept of SAVE is integration.  There are a number of vendors who have
manufacturing simulation tools on the market today.  These tools may be employed
independently and produce significant benefits on their own.  Their use, however, has typically
been quite expensive and therefore quite limited.

One reason for this high cost of operation is the amount of data that is required to develop and
run a simulation model.  This data is quite time-consuming to gather and input into the different
simulation tools.  Within the realm of manufacturing simulation and assessment tools, there is a
wealth of common or shared data.  Figure 3-1 shows some examples of data categories that are
common among the classes of tools being addressed within the SAVE Virtual Manufacturing
(VM) Environment.  SAVE makes the use of these tools more affordable by allowing the IPPT
to gather and create the data once while using it many times and in many contexts.



3-5
Distribution Statement A:  Approved for public release. Distribution is unlimited.

CAD Factory
Simulation

Assembly
Planning

Variation
Analysis

Schedule
Simulation

Risk
Analysis

Cost
Analysis

Process Plan / Work Inst

Geometric Models / Defn

Task Durations

Resource Estimates

Rates and Factors

Process Rates

Factory Layout / Definition

Manufacturing Rules

Timelines

Feature Definitions

Cost

Tolerance Limits

Risk

Figure 3-1: Examples of Common Data Among VM Tools

In addition to tool use affordability, integration provides synergistic benefits as well. Although
use of the individual tools will identify potential problem areas relative to a specific area or
discipline, it does not identify the impact of the problem on other areas of concern or the effect
the solution may have on those other areas. When the manufacturing simulation tools are
integrated into a Virtual Manufacturing Environment, the IPPT can easily conduct design and
process analyses or trades with full knowledge of the relative cost, schedule and risk impacts of
their decisions.

2.2 Configuration Management and Control

The SAVE system has been developed to support manufacturing simulations performed during
design development.  These simulations are performed to assess the manufacturing cost,
schedule, and risk impacts of product and process design decisions.  The nature of complex
product design is inherently iterative and SAVE has been designed to manage the multi-version
nature of design simulation data.  As a design tool, SAVE-generated data are expected to be
released (likely controlled by a PDM) to production and transferred to downstream systems.
SAVE provides configuration management of data while it is in work, provides for data storage
by a PDM, and allows results to be extracted to downstream systems if the data are not already
stored there during development.

The philosophy behind SAVE data management is to provide flexible control that can be tailored
by a design team.  There is strong capability to create alternative approaches at several levels,
lock each alternative as its study is completed, and to denote the selected alternative when the
overall design study is concluded.  Manufacturing Process Plans are the central data grouping
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within SAVE.  Process Plans may contain sub-Process Plans, allowing a high-level plan to be
sub-divided so that the team can easily work on variations of these sub-plans simultaneously.
When one version is selected it is easily re-combined into the high-level plan. Alternative
approaches may be totally constructed from the ground up, or may be copied from an existing
alternative when that is more efficient.  Low level versioning of individual data attributes is
provided to minimize the need to create a new version when only small changes are made.
These versioned variables maintain a history of their values, and information on when and how
they were changed.  All data objects keep track of the number of times they are referenced in
other objects, and most user-initiated "deletions" are simply removal of a reference and a
decrement in the reference count.  When references to non-library objects reduce to zero, they
are actually deleted from the database.  Objects in SAVE libraries can only be deleted when all
other references have been removed.  See the SAVE Data Model Usage Guide section of this
report for a complete description of the capabilities discussed above.

SAVE users must develop an understanding of SAVE's Data Model and the data configuration
management capabilities it provides.  This understanding will allow a team to quickly identify
the paths to be included in a design study and the best representation of the data within SAVE.

The elements of SAVE configuration management include:

! Status Flags on several key data elements - lower level data controlled automatically

! Alternatives supported for Design Studies and Process Plans

! Copy Command - intelligent copy of Process Plan to start alternatives

! Remove/Delete - Tracks references to data objects by other objects

! Versioned Variables - Minimizes need to create alternatives

! Back End Data Storage - Data management of physical storage system

Each of these elements and their use are discussed below.

2.2.1 Status Flags

A Status Flag data attribute is included in the Design Study, Design Alternative, and Process
Plan data objects within the SAVE Data Model. These flags are used internally, and can be
viewed using the Query Manager.  These flags can take on values of:

1. Working

2. Review

3. Released

Data can modified in these objects only when the Status Flag is set to Working.  Both the
Review and Released status lock the data object from change.  The Review status denotes that
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the data are in the review and approval cycle while the Released status denotes that the approval
cycle has been completed.  Users with appropriate authority can change the value of flag from a
higher level to a lower level if it becomes necessary.  This is in keeping with the fact that SAVE
is a design study tool and when a study is complete, the data from the selected alternative is
expected to be formally released through a PDM and passed to a downstream system.  Status
flags are set using the Query Manager or other user interface into the SAVE data model.

While essentially all data within SAVE have a status flag, only the three objects listed above
expose their status flags to users for control.  The status flags on lower level data objects are
controlled by the objects in which they are referenced.  For example, When a Process Plan status
is set to "Released" all of its associated Operations are also locked. Likewise, the Cost data
object referenced by an Operation is also locked.  Some objects that are used in multiple Process
Plans (for example Reference Processes ) are not locked by a given Process Plan.  Many Library
objects are created specifically to be used repeatedly and should not be modified after their initial
creation.  If a modification is needed a separate version of the library object should be created
and clearly noted in its Name and Description attribute fields.

2.2.2 Alternatives

The SAVE Data Model provides two levels of alternatives to be identified and included in a
Design Study.

1. Multiple Design Alternatives in a Design Study

2. Multiple Process Plans in a Design Alternative

A Design Study may involve only a single approach to be studied and its cost, schedule, and risk
assessed.  But in many cases a team will identify two or more alternative approaches to a design
problem and SAVE is an ideal tool to use in evaluating and selecting the best alternative.  Each
of these first-level alternatives should be designated as a separate Design Alternative referenced
by the Design Study.

A second level of alternatives is provided by the capability for a Design Alternative to maintain a
list of possible Process Plans.  This capability is included to allow a design team to consider one
or more subtle variations on the basic Design Alternative.  Use of these alternatives is not rigidly
forced by the SAVE system and it is up to the design team to plan their usage.  Creating a Design
Alternative is a very simple task and is performed by interactive access to the Data Model.  Each
alternative Process Plan can be created from scratch, or an alternative can be created by copying
an existing Process Plan and making the desired changes as simulations are executed.  This copy
process will typically be performed by one of the design team members using the interactive
Data Model access tool, currently the SAVE Query Manager.  The access tool also provides the
capability to view a list of design alternatives as well as the process plans that are part of that
alternative.

In deciding what alternatives to create and use, the team must remember that there is no facility
for merging two divergent plans, even if they were created as copies of the same plan.  This is no
different than having a team of people create a single word processing document.  Some manual
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version coordination is required.  Two alternatives may be created and studied, but ultimately
one will have to be chosen as the final version.

Users should also understand and use the nested process plan capability within SAVE as it
impacts alternatives.  One Operation within SAVE can, in fact, be a sub-Process Plan.  This
nesting capability was originally included to support a high-level/low-level abstraction within
Process Plans allowing some tools to simulate a higher level view while other tools simulate at a
lower level.  Plans can be nested to any depth, but typically only one to three levels are needed.
Using this nesting feature, sub-process plans can be individually modified and a high-level
process plan can be constructed to combine the best sub-plans.  This is analogous to a team
working on chapters of a report rather than working on multiple copies of the full report.  A little
creative thinking allows a very flexible capability.

2.2.3  Copy Command

An ability to easily copy some objects is provided to simplify the creation of alternatives.  All
objects that reside in SAVE libraries may be copied.

The copy capability is intelligent in that copying a data object automatically makes copies of all
appropriate included objects.  For example, copying a Process Plan automatically makes a set of
Operations that are copies of the original set, and as one of these Operations is copied, its
CostInfo, RiskInfo, and ScheduleInfo objects are copied and the copies associated with the new
Operation.  The copy command also has the capability to reference data objects that should be
used instead of copied.  Using the Process Plan example above, the reference process objects
associated with each operation would be referenced, not copied.

2.2.4 Remove / Delete

Each data object within the SAVE system keeps track of the number of times that it has been
referenced by other data objects.  In an object-oriented system such as SAVE, when an object is
not referenced by another object, access to it is totally lost and it can (and should) be deleted.
Data objects that need flexible long-term access, independent of other use within SAVE, are
maintained in Libraries (just a special data object themselves).

Data objects track their own usage, totally freeing the user of this burden.  Users are free to
create objects and add or remove them from being referenced by other data objects.  Therefore,
all user "deletion" actions are actually reference removals.  When non-library objects have their
last reference removed, they are automatically deleted.  A user can remove all references to a
Library object, but the object remains because it is in the library.  A user may remove a data
object from the library, and if no other references exist, the object is deleted.  Conversely, a user
may remove a data object from the library (for example, remove a Reference Process that has
been superceded) and it will not be visible there, but it will still exist if it is referenced in one or
more Operation.  As a point of information, deletion is actually performed the next time the
server is shut down.

The SAVE data object removal / deletion scheme assures that no necessary data are ever lost and
provides a scheme that is logical and simple for users to follow.
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2.2.5 Versioned Variables

By the very nature of SAVE being a system for design studies, its data will be continually added
to and modified.  To maintain a record of this evolution would be prohibitive if new versions of
the higher-level data object were needed every time one low-level value changed.  For instance,
it would not be practical to have a new version of a Process Plan simply to track the fact that one
cost element of one Operation had been updated.

SAVE has implemented a novel approach to this potential problem.  Many of the rapidly
changing low-level values are stored in Versioned Variables (Floats and Strings).  These
Versioned Variables are data objects themselves and they maintain the history of all values that a
variable has held.  Each value is stored along with a date-time stamp and a record of the tool that
generated the value.  By default, only the most current value is returned on simple queries, but
any previous value (by date) or the entire history can be accessed if needed.  If needed, the status
of the a Process Plan on April 1 at 9:30 AM can be determined.  The implementation details of
Versioned Variables are discussed in the Data Model Users Guide section of this report.

2.2.6 Back End Data Storage

The SAVE Data Model has been implemented to present a consistent view of stored data to
SAVE-compliant client software and yet to allow the actual data storage to be distributed to
multiple physical back end data stores.  Most organizations that install SAVE will already have
manufacturing process data stored in some electronic systems.  SAVE was designed to minimize
the requirement to replicate that data with its associated configuration issues.  The SAVE Data
Model server can read and write data to the existing database and still provide the standardized
access to these data to client software tools.

The way that a SAVE server provides this distributed storage capability will likely vary among
different commercial servers.  During implementation users will identify which data objects and
attributes they want to have physically stored in existing systems.  This information will be fed
to the server as data, and should require little or no re-coding of the server software.

In many installations today, one of these backend data stores will be a Product Data Management
(PDM) system.  With minimal tailoring, a server can be extended to make calls to the PDM
Application Protocol Interface (API) or CORBA interface.  In this way the key data accessed
from a SAVE server can be managed consistently and as formally as other product design data.

2.3 Interdisciplinary Interactions

Implementation of an integrated virtual manufacturing system such as SAVE can face significant
cultural barriers.  Not the least of these is the fact that, in many companies, the integration
crosses a wide range of organizational boundaries. Even with its current, modest level of
integration, SAVE supports tight interaction among Project Engineering (design, tolerance
analysis), Manufacturing (manufacturing processes, scheduling), Business Operations (cost),
Systems Engineering (risk), and Industrial Engineering (factory layout), as an example.  Old
barriers, particularly not wanting to share in-work data, must be broken down.
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Each discipline must recognize that they are an integral (but not dominant) part of a team.  The
heart of the SAVE system is a logically central database containing simulation information.  It is
owned and managed by the team.  This database is explicitly designed to support iterative
refinement of data from a number of sometimes-conflicting sources.  As simulations are run
these data are refined until they achieve a maturity that supports their use by the team in design
trades.  Sharing in-work data is a necessity and the team must accept this and must understand
and communicate the accuracy of the data as it evolves.  The collaborative design notebook is a
key tool for this communication.

Full use of an integrated manufacturing simulation environment can involve a moderate number
of disciplines within a design team.  The final selection of team members, and the tools to be
used often depends on the design problem to be addressed.  The SAVE system has been
developed to be very flexible, providing capability for the most difficult problems, but not
forcing additional work on smaller problems.  Not all design decisions require detailed analysis
of cost, schedule, and risk.  Any combination can be called for and it is up to the team to make
these choices.

However, the team must fully understand the tools at hand, for many of the capabilities are
complementary or overlapping.  For example, a cost tool may have an estimate of schedule
information that is appropriate for certain steps of the estimate refinement process.  The cost tool
may need to be run even if it is not the primary driver.  In the past, the full range of tools was not
brought to bear on problems due the isolation of disciplines working on a design.  The
integration within SAVE can help a team view the overall problem as one of jointly refining all
necessary decision support information.

The current SAVE system includes seven classes of simulation tools, often implying six separate
disciplines or organizations.  These classes include:

1. CAD
2. Assembly Variability Simulation
3. Assembly Simulation
4. Factory Simulation
5. Schedule (discrete event) Simulation
6. Cost Modeling
7. Risk Assessment

The matrix in Table 3-1 shows, at a high level, the interactions of these disciplines in terms of
the data that may flow among them.

The role of each discipline is to produce results that support a design decision, and to provide
information to other disciplines that they need to accomplish their jobs.  This second task is too
often relegated to a lower priority.  A team environment, supported by an integrated toolset, can
develop a much better balance of these tasks especially when the product information shared
among the tools is automatically made available via the SAVE integration.
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Table 3-1: Engineering and Manufacturing Discipline Utilization of SAVE
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2.4 SAVE Data Model

The heart of the SAVE solution is the SAVE Data Model (SDM), described in this section.
While the other elements of the SAVE system (Work Flow Manager, Query Manager, and
Collaborative Notebook) are important, it is the SAVE Data Model that provides the basis for
integration among the commercial simulation codes.

It is important to understand that the SDM does not attempt to supplant a Product Data
Management (PDM) system, nor to manage all of the data used or generated by a suite of
manufacturing simulation codes.  Rather, the SDM is designed to contain and provide access to
the information that is shared among a suite of codes.  Each code is expected to output to the
SDM any data that might be used by other codes or by the design team to make design decisions
and to input data from the model that it needs to perform its own simulations.

The tremendous range of capability of commercial simulation codes demands a very flexible
data sharing environment and has strongly influenced the design of the SDM.  The SDM, in fact
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the whole SAVE system, does not attempt to prescribe rigid operating constraints for which tools
to use, the order in which they are executed, or the data that each tool shares through the SDM.
These decisions are left to the design team and can be varied to suit a particular design study.
This flexibility requires that developers of the simulation scripts and other models (that are
executed by the commercial tools) be very familiar with the data within the SDM, as they must
establish and use the naming conventions that are discussed below.  The persons who finally
execute the simulations must also understand the SDM, but to a lesser degree, as they will
control the use of any input/output options provided by the simulation codes in their interfaces to
the SDM.

A key approach taken by SAVE is to provide a truly open architecture which allows a plug-and-
play integration of many tools. Specifications for the SDM have been widely distributed during
development to help achieve widespread acceptance and maximum flexibility.  This non-
proprietary approach allows any tool vendor to provide a SAVE-compliant version of their tool
that can be easily incorporated into a SAVE system without further integration required from
users.  SAVE uses a central repository approach for the SDM as opposed to tool-to-tool
integration.  This approach best fits the nature of the supported codes, which tend to be highly
interactive and can require extended execution sessions.

2.4.1 Development of SAVE Data Model

The initial version of the SDM was developed by a group of end-users and system developers in
a top-down manner, and did not evolve from a detailed list of inputs and outputs from a set of
simulation tools.  The intent of this group was to model the information that a design team would
need to develop in order to support product and process design decisions based on manufacturing
considerations of cost, schedule, and risk.  It was anticipated that this model would be highly
representative of the data that is used in current design activities in order to minimize the
learning curve for the use of the SAVE system.  Further, although the model was originally
developed in an aerospace community, every attempt was made to generalize the model to make
it applicable to any mechanical design problem.  At every stage of development, the model was
shared with as large an audience as possible, through presentations, distribution of documents,
and by openly publishing the specification on the SAVE web site.  Anyone willing to spend the
time was encouraged to review the model, ask questions, and suggest changes.  Many of the
features of the current model originated from outside the SAVE development team, and have
significantly strengthened the model.

After several rounds of model development, the SAVE team mapped the input and output
variables from the set of SAVE simulation tools. Virtually no changes were required in the
model to accommodate these tools.  The current SAVE tools cover a wide range of classes of
manufacturing simulation and the team is confident that the model will support most tools within
this problem domain.

2.4.2 The Object-Oriented Nature of the SAVE Data Model

The SDM uses an object-oriented approach for representing the information shared among
simulation tools.  Software objects are ideally suited for representing complex data.  First, an
object contains not only data values, but also can contain active methods to perform operations
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on this data, significantly enriching the ability to represent complex information and make it
easily accessible in software systems.  Second, complex relationships are expressed in a very
natural manner, and access to related data can be very efficient.  Data values within one object
can, in fact, be other data objects.  Once the basic concept is understood, complex data
relationships can be easily mastered.  Data objects are easily accessed without the need to
retrieve small pieces and rebuild the complete objects.

Many early SAVE users had experience with relational databases, and seemed to try to
understand the SDM in terms of a relational model.  They asked questions like, "Once I have a
process plan, what key fields do I need to access the individual operations?"   Some attempts
were made to relate the data model to a set of spreadsheets.  Along the way the team developed a
set of hyperlinked web pages to document the model for user training and were pleasantly
surprised to find that the linked pages operate logically very much like the object-oriented data
model itself.  Each data object is a page that contains textual descriptions of the object, its data
fields, and any methods that it can perform.  Where a data field is, in fact, another data object
and not simply a string of text or a number, it is hyperlinked to that data object's web page.  The
hyperlink acts just link the object linking pointer and for all practical purposes the second data
object is a part of the first data object.  When users started using the web page data model
description, they rapidly understood the model.  These web pages are accessible on the SAVE
website at http://skipper.mar.external.lmco.com/save and are reproduced in Appendix C of this
document.

2.4.3 Key Groups of SAVE Data Objects

Data objects within SAVE fall into six categories:

1. Core Process Plan
2. Resources
3. Part Information
4. Results
5. Model Management
6. Utility Objects

The manufacturing process plan and its constituent operations or job steps are the central
elements of the SDM.  They provide the basic structure for information generated and used by
the simulation tools.  Data objects in this group include:

1. Process Plan
2. Operation
3. Reference Process
4. Manufacturing Order

Resources define the personnel and tools that are needed to perform the operations within a
process plan and are central to defining schedules and cost.  The SDM supports identifying
necessary resources and tracking their use.  The related data objects include:
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1. Resource
2. Personnel
3. Work Calendar
4. Work Shift
5. Break
6. Tool
7. Breakdown
8. Resource Pool
9. Resource Application

Information about the parts being manufactured is another area of the model.  The part feature
information is one area that many people are interested in expanding to allow the model to
support problem domains other than manufacturing simulation.  The data objects in this group
include:

1. Part
2. Part Usage
3. Part Location
4. Feature
5. Material
6. CAD Model

Result information within the SAVE system includes estimated cost, schedule and risk.  It is
these data elements that collect the initial and refined estimates that are calculated by various
simulation tools and are ultimately the basis for design decisions among alternative design
approaches.  The data objects in this group are:

1. Cost
2. Schedule
3. Risk

Several data objects have been defined to help teams organize and manage the many process
plans that will be stored in the SDM.  These data management objects include:

1. Design Study
2. Design Alternative
3. Manufacturing Program
4. Simulation Request

A number of supporting data objects are defined to support the groups listed above.  In general,
these objects work behind the scenes and while users should be aware they exist they will not
need to known their details.  They are included here for completeness.

1. Base Object
2. Characteristic
3. Contributor
4. DbAccess
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5. Date-Time
6. Inflation Table
7. Library
8. Named Object
9. Object Sequence
10. Simulation Model
11. Value With Units
12. Versioned Float
13. Versioned String

2.4.4 Discussion of Data Object Use

Process Plan

The process plan is the central data object in the SDM.  It contains a sequence, or list, of
operations that define the steps needed to complete some portion of a part or assembly.  Other
data fields contain information on available personnel and tool resources and the lot sizes to be
produced by the plan.  Some detailed schedule information is included, as are the rolled up cost,
schedule, and risk that are detailed in each operation.  In order to maintain configuration control,
a status flag is available that can lock the data elements associated with a process plan when that
plan is released.  In addition, a list of simulation tool executions that were used to develop the
information about this process plan is maintained in a sequence of SimMod data objects.

Like many SDM data objects, the process plan includes a list of Characteristics which are simply
Name-Value pairs that can be used to dynamically expand the list of data associated with a
process plan.

Every process plan that is created is stored in a library to make it easily accessible.

Process plans and their related objects can be modified and expanded as a design study
progresses.  One design alternative (discussed below) can have several alternative process plans
that may be explored before one is selected as the preferred or baseline.  There is no provision to
merge two alternatives of a process plan that have been concurrently modified in different areas.
This is the classic problem of two people modifying two separate copies of a document and
wanting to merge the changes.  In general, this is a difficult (if not impossible) task.  One of the
alternatives would have to be selected as baseline, and the other changes made by executing
simulation codes to make the changes.  The SDM does have one feature, nesting of process
plans, which can help alleviate this problem, if used correctly.  Any operation within a process
plan can, itself, be another process plan (see the description of operations).  If appropriate, two
users can concurrently modify two of these sub-process plans and are secure from causing
overlapping changes.  The sub-plans are easy to reference and changes are inherently reflected in
the top-level plan.  The SDM's nested process plan capability can be used in other ways and adds
great flexibility to the model's versatility.
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Operation

An operation models one step in a process plan.  As mentioned above, an operation can be made
a sub-process plan by simply associating the sub-plan with the operation's ProcPlan attribute.  An
operation contains attributes detailing certain timing information in addition to schedule
attributes.  Basic cost, schedule and risk are recorded in attributes that contain data objects of
those types.

An operation may contain a reference process that has general information that pertains to all
occurrences of that type of operation.  For example, the standard hours for an operation can be
stored in the reference process and are available to a particular operation by declaring it to be of
that type.

Defining additional attributes in a sequence of characteristics can dynamically expand the
operation’s data objects.  The characteristics list for an operation is automatically updated from
the reference process when it is declared, so that all operations of a given type have the same list
of characteristics.

Simulation tools identify an operation from its name attribute.  The ID and Type attributes can
supplement this information.

Resources used by an operation are recorded in two lists, PersonResApplic and ToolResApplic.
These resource applications refer to an available pool of resources associated with the process
plan and are used to record the amount of a given resource utilized by this operation.

Features associated with an operation are contained in lists of these data objects.  Parts are
associated with the operation through a series of part usages.  They are contained in either the
consumed parts or the produced parts list.

The ordering of operations within a process plan is recorded in a sequence of precedent
operations contained within each operation.  In this way, each operation knows a list of all
operations that must be completed prior to the initiation of this operation.

Reference Process

The reference process data object contains information that is applicable to a general class of
operations and may be needed by each occurrence of that process.  Standard hours or Cpk are
examples of this sort of information.  A list of characteristics is provided to dynamically expand
the information associated with a reference process.  A second list of characteristics, called
OpChar, is included and this is the list that will be automatically added to an operation's
characteristic list when it associated with a reference process.

Manufacturing Order

A series of manufacturing order data objects is associated with each process plan to identify the
quantity and schedule for each batch of parts that will be produced.
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Resource

Resources, in particular tracking their utilization, is probably the most complex portion of the
SDM.  The resource data object itself is simply a parent class from which both personnel and
tools inherit some common attributes (efficiency and associated CAD model).

A short discussion of the use of resources in the SDM is appropriate here.  There are two basic
types of resources, personnel and tools.  They and their related data objects will be discussed in
more detail below.  Tracking resource availability and utilization is a key element of accurate
manufacturing simulation.  Determining necessary resources and avoiding bottlenecks are a
major reason for performing simulation and identifying these costs is the central element of
accurate cost estimations.

Many types of personnel and tool resources can be created within the SDM.  They are stored in a
library to allow their general use within many process plans.  A resource pool data object
represents the specific instance of the availability of a resource in a process plan.  Process plans
may contain many personnel and many tool pools.  Each pool is uniquely related to one process
plan and identifies the underlying resource and the quantity available.  As resources are used by
operations within the process plan, the pool records the total utilization against the available
quantity.

Any operation that needs a resource must "acquire" it by creating a resource application data
object that references a particular pool associated with the process plan in which the operation
exists.  This resource utilization data object is uniquely associated with one operation and is used
to track the amount of the resource utilized by that operation.

Personnel

Personnel resources obviously represent people and expand the attributes of a resource to include
information like skill, labor rate, work calendar, and work shift information.  Personnel are made
available to process plans and used in operations as described in the Resource section above.
Personnel can have an associated CAD model to allow detailed representation in a simulation.

Work Calendar

Work calendar data objects contain the information on the high level availability of personnel.
Methods are included in this object to properly define the available work days, to check if a
personnel is available on a given day, and to easily determine the number of available days
between two dates.

Work Shift

The work shift data object defines the available working hours for personnel, including any
breaks within the shift.
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Break

The break data object allows definition of multiple breaks, including such work stoppages as
lunch and dinner breaks, that will be associated with a given work shift.  The object includes
break start and stop times.

Tool

Tool data objects are used to represent all classes of resource tools from large machine tools, to
hand tools, including project specific jigs and fixtures.  Tools are made available to process plans
and used in operations as described in the Resource section above.  Tools can have an associated
CAD model to allow detailed representation in a simulation.

Tools maintain information about their cost, tolerance capacity, and failure rate.  They contain a
sequence of characteristic data objects to allow dynamic expansion of their data attributes.

Tools also contain a list of the breakdown data objects to held define their availability, and the
impact of repairs.

Breakdown

Breakdown data objects define the likelihood (hours to first failure and mean time between
failure) and consequences of breakdown.  The consequences can be calculated by a simulation
tool by using the time to repair and required repair resource information.

Resource Pool

An overview of resource utilization is given in the Resource section above.  A resource pool data
object represents the specific instance of the availability of a resource in a process plan.  Process
plans may contain many personnel and tool pools.  Each pool is uniquely related to one process
plan and identifies the underlying resource and the quantity available.  As resources are used by
operations within the process plan, the pool records the total utilization against the available
quantity.  Changes to a resource utilization should only be made by using the SetQuanity method
within the Resource Application data object associated with each operation.

Resource Application

An overview of resource utilization is given in the Resource section above.  Any operation that
needs a resource must "acquire" it by creating a resource application data object that references a
particular pool that is associated with the process plan in which the operation exists.  This
resource utilization data object is uniquely associated with one operation and is used to track the
amount of resource utilized by that operation. Changes to a resource utilization should only be
made by using the SetQuanity method within the Resource Application data object associated
with each operation.

Every resource application data object contains a unique transformation matrix to allow the
resource to be positioned within a simulation.
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Part

This data object defines the part being manufactured.  For simplicity, it may be a detailed part or
an assembly.  Assemblies are a part that contains a list of associated parts.  Part data objects
directly contain some attributes and are further expanded by having other associated data objects
including cost, CAD model, material, associated parts, and features.

Parts are referenced in both process plans and operations.

The SDM contains the concept of both a Manufacturing and Engineering Bill of Materials
(BOM).  This BOM is represented by a part object that contains a list of associated part objects.
The process plan object contains both a MBOM and an EBOM that is essentially this indentured
parts list.  The EBOM may be populated from the CAD data file and used as a starting point for
the manufacturing simulations.  The MBOM will typically be defined as a result of performing
simulations.

Part Usage

The data object defines the quantity of a particular part that is used in a given operation.  It also
contains a list of part locations for the given part.

The name of a part usage is the same as the part number in the part data object.

Part Usage can represent both consumed and produced parts as associated with an operation.

Part Location

Part Location defines the transformation matrix for each part that is used in an operation.  This
matrix is used by the simulation codes to position the part correctly during model generation.
The number of part locations in a part usage is equal to the quantity attribute in the part usage.

Feature

Features may be either design or manufacturing features depending on their use.  The feature
data object is quite simple at this time, mainly being a list of characteristics (Name-Value pairs)
that can be dynamically populated by users.  Type, quantity, and cost information are explicitly
included.

Growth of the SDM in the design feature area is one of the most exciting near term possibilities.
The need to provide widely accepted definitions of intelligent design information in a readily
accessible form to a wide range of CAx tools is a key driver for acceptance of the SAVE
approach and rapid expansion beyond just manufacturing simulation.

Material

An easily expandable material data object is included in the SDM.  All materials that are defined
are stored and made available for any use from a library within the SDM.  The standard data



3-20
Distribution Statement A:  Approved for public release. Distribution is unlimited.

attributes of material (type, form, and unit cost) can be easily expanded using the list of
characteristics.

CAD Model

CAD models are not explicitly stored in the SDM, but rather are pointed to by the CAD model
data objects.  The CAD model objects record the format and storage location and include a
definition of the bounding box to denote the model physical size.

Cost

The cost data object contains the basic set of cost data used throughout the model.  Not all of the
cost object attributes will be utilized in every instance of its use.

The fiscal year for which the costs are estimated is included and an inflation table is also
included to allow the cost to be adjusted to any year.

All data attributes within the cost data object are stored as versioned floats.  Versioned Floats are
data objects that maintain a historical list of all values that have been assigned to this variable as
a design study progresses.  The most recent value is returned by default, but earlier values can be
obtained by date or as a complete list.  This low level versioning of the data in the SDM
significantly simplifies the configuration management of a design study and eliminates the need
to version top level data objects when just one value is updated.

Schedule

The schedule data object contains the basic set of schedule data used throughout the model.
Schedule data objects include both planned and actual schedule information.  Not all of the
schedule object attributes will be utilized in every instance of its use.

All data attributes within the schedule data object are stored as versioned variables (float and
string).  Versioned variables are a data object that maintains a historical list of all values that
have been assigned to this variable as a design study progresses.  The most recent value is
returned by default, but earlier values can be obtained by date or as a complete list.  This low
level versioning of the data in the SDM significantly simplifies the configuration management of
a design study and eliminates the need to version top level data objects when just one value is
updated.

Risk

The risk data object contains the basic set of risk data used throughout the model.  Risk data
objects include both probability and consequence of failure, mean and standard deviation, and
Cp and Cpk data.  A list of contributors is included to help identify efforts to reduce risk.  Not all
of the risk object attributes will be utilized in every instance of its use.

Some data attributes within the risk data object are stored as versioned floats.  Versioned floats
are a data object that maintains a historical list of all values that have been assigned to this
variable as a design study progresses.  The most recent value is returned by default, but earlier
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values can be obtained by date or as a complete list.  This low level versioning of the data in the
SDM significantly simplifies the configuration management of a design study and eliminates the
need to version top level data objects when just one value is updated.

Design Study

On any large design project using SAVE there will be a large number of process plans defined in
the SDM.  To organize these process plans and assist in the overall data management, several
high level data objects are defined to group and provide logical access to lower level data.  The
design study data object is the "top" level of the SDM.  It contains the data that define the overall
problem that is being addressed through execution of a set of manufacturing simulation tools.
The list of alternatives being considered is recorded here and when a decision is made, the
selected alternative is also noted.  A top-level configuration management status flag is included
to denote and control the status of the data within this design study,

Design Alternative

Within a design study there can be many design alternatives.  Each alternative data object has a
list of alternative process plans that are being considered, with one being denoted as the baseline.
A manufacturing program data object is included to contain the overall program information that
is of importance to the design study.  The manufacturing program data is associated with the
design alternative to allow the impact of optional program parameters to be investigated. A
configuration management status flag is included to denote and control the status of the data
within this design alternative.

Manufacturing Program

The manufacturing program data object contains information on the production quantity and
production rate of the program.  Several top-level parameters that can drive the program
schedule are included.

Simulation Request

This data object seems to cause some confusion.  It is simply a means to pass all required start-
up information to a simulation code when it is executed.  This information may include input
filenames, input and output options, and always includes references to the process plan, design
study and design alternative that are to be simulated during this execution of the code.  The
design team creates simulation requests as they create the work flow for the design study.  The
work flow defines order in which simulation tools are to be run.  Each tool execution is
associated with a particular process plan by passing a reference to that process plan in the
simulation request data object.

This object contains the primary entry points into the data model that might be needed by a
simulation code. It is expected that this will be passed to the simulators by the Work Flow
Manager. The attributes InputFiles, InputOptions and OutputOptions can be used to pass a
simulator information on launch, input, and output options. These attributes use tab-delimited
strings to separate the options.
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Typically the design team will create these SimReqst objects and include a reference to them in
the work flow being developed. The Work Flow Manager passes this reference to the simulator
before launch. The simulator wrapper then accesses the SimReqst object to obtain launch options
and database context information. Each simulator will determine the syntax of information in
these strings.

Base Object

The base object is included in the SDM to contain information and/or methods that are needed by
all other objects.  Users do not need to be concerned with this object.

Characteristic

Characteristic data objects are used extensively throughout the SDM to dynamically expand data
objects to include user-defined attributes.  In all cases characteristics are used in lists.  A single
characteristic data object includes a textual value (string) and a numeric value that is actually a
value with units data object (Name-Value pair).

The use of characteristics must be carefully coordinated within the IPPT as well as between the
IPPT and the tool vendors.  In order for characteristics to be utilized, the vendor codes must be
aware of their existence and must update their tool wrappers to accommodate the characteristic.
Some tools allow user mapping of variables.  In these cases, no software modifications would be
necessary.

Contributor

Contributor data objects are used in risk objects to define the source of risk.  Each contributor
records the name and description of the risk and its percent contribution to the total risk.

DbAccess

The DbAccess object provides the methods that control client access to the SDM server.  These
methods include basic connection capability, transaction control, object creation for named
objects, and access to Libraries and SimRequests.

Date_Time

Date_Time provides a standard time stamping data object that is used for every object when it is
created.  Standard date-time format is yyyy/mm/dd 24:mm:ss.

Inflation Table

This data object contains a table of inflation values for a range of years.  Many inflation tables
may be defined and they are stored in one of the SDM libraries.  Each table includes a rate that
will be used to extrapolate beyond the listed years.  Inflation values are stored values relative to
some year rather than discrete values for that year.
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Library

Library data objects are lists that contain all objects of a given type that have been created in an
SDM.  The actual list in a library object is a SDM Sequence object which provides methods to
add, find, and retrieve objects stored in the library.

The libraries that are defined in the SDM include:

•  Break
•  CAD Model
•  Design Alternative
•  Design Study
•  Inflation Table
•  Material
•  Manufacturing Program
•  Part
•  Personnel
•  Process Plan
•  Reference Process
•  Simulation Request
•  Tool
•  Work Calendar
•  Work Shift

Applications that interface with the SAVE data model automatically place objects in the
appropriate library as they are created.  This happens behind the scenes with no intervention
from the user.  In the same manner, when a user creates an object using the Query Manager or
other interactive data model access program, that program handles putting the object in the
appropriate library.

Named Object

The named object data object is a low-level object that contains attributes that are common to all
SDM objects that have explicit names.  Named objects include a description and a date-time
stamp.

Object Sequence

The object sequence data object provides a standard capability to handle lists within the SDM.
The number of items currently in the list is easily available.  Attributes and methods are provided
to insert, add, delete, define the object type, find by name or index, and return the entire list (with
either just data objects or objects with names and descriptions).

Simulation Model

Simulation Model data objects store information about the simulations that are performed for a
specific alternative process plan.  Information recorded includes the tool name, simulation class,
date-time stamp, and the location of data sets used in the simulation.
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This object is intended to record an execution of a simulation tool after it is run, not to pass
information to a tool as it is run.  The SimReqst object is used to provide runtime information to
a tool.

Value With Units

The value with units data object is primarily used in the characteristics data objects which allow
users to dynamically expand the attributes in many SDM data objects.  Value with units
implements a Name-Value pair - actually a set of name-value-units information.  The units
information allows the value with units objects to provide methods to automatically convert the
stored value to any other consistent units requested by a user or simulation code.

Versioned Float

Versioned float data objects implement fine-grained versioning for variables in several SDM
data objects.  As new values are estimated or refined for a stored attribute, old values are retained
on a dated list rather than being overwritten.  The latest value is returned by default, but earlier
values can be recovered by date, or the whole history list may be obtained.  Requesting a value
by date simply returns the latest value that matches or predates the specified date-time.

This low level versioning of the data in the SDM significantly simplifies the configuration
management of a design study and eliminates the need to version top level data objects when just
one value is updated.

Versioned String

Versioned string data objects implement fine-grained versioning for variables in several SDM
data objects.  As new values are estimated or refined for a stored attribute, old values are retained
on a dated list rather than being overwritten.  The latest value is returned by default, but earlier
values can be recovered by date, or the whole history list may be obtained.  Requesting a value
by date simply returns the latest value that matches or predates the specified date-time.

This low level versioning of the data in the SDM significantly simplifies the configuration
management of a design study and eliminates the need to version top level data objects when just
one value is updated.

3.0 Guidelines for Effective Use of SAVE Environment

A team employing SAVE should read and understand the guidelines in this section in order to
get the most out of the Virtual Manufacturing Environment.

3.1 Planning Activities Prior to the Use of SAVE

Effective use of the SAVE environment requires that design teams perform some initial planning
activities prior to using the toolsuite.  This planning will not only outline the trade studies
themselves but will also identify the areas where simulation may provide the most benefits.
Figure 3-2 shows the recommend planning activities.
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Define Study
Scope Problem

Identify Objectives

Define Trades
Alternative Designs

Trades Within Alternatives

Identify Data and Data Sources
3D Geometry / CAD

Process Plans
Resources

Factory Information

Define Simulation Needs
Application to Problem Area

Types of Simulations
Goals of Simulations

Establish Guidelines
Naming Conventions
Tool Data Elements
Order of Execution

Figure 3-2: Up-Front Planning Activities

The SAVE usage scenario assumes that the development activity is being conducted utilizing
Integrated Product and Process Teams (IPPT) which contain all of the disciplines involved in the
design and manufacture of an item in a single, coordinated development team.  The need for an
assessment using SAVE is usually initiated with the identification of a project that requires a
design effort.  This effort may be a new design activity or a redesign resulting from some
problem or issue.  The IPPT that is assigned to the project needs to gain an understanding of the
issues and to identify the specific objectives of the design activity.  Once these objectives are
well understood, the team will typically identify a series of trade studies whose results will lead
to a preferred solution to the problem.  At the highest level, these trade studies will identify a
series of alternative design concepts that have potential benefits.  As these concepts are
developed, the team will likely identify numerous options within each alternative that require
decisions prior to concept selection.  For example, the team may want to evaluate the use of
different materials in each concept.  Other options might include fabrication processes or
assembly sequences and techniques.  In addition, the team will identify the assessments that are
necessary to make comparisons among the various alternatives.  SAVE does not require that
more than one alternative be available for evaluation.  The system may also be used to evaluate a
single design at first, with options for improvements identified as a result of the simulations.

Once the alternative designs are identified, the IPPT will identify the data that is necessary to
conduct the trade studies.  The three-dimensional geometric definition is a key element for
evaluating trade alternatives.  Many simulation tools use this information whether in the form of
actual geometry or as a list of features, parts and assemblies.  Other key information for SAVE is
the process planning data along with the associated resource and factory information.
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In parallel with the data gathering activity, the team will make specific plans for the use of
manufacturing simulation in the trade studies.  First, the users must identify which types of
simulations are appropriate for use in the defined problem area.  For example, some design
efforts may benefit more from assembly-level simulations than from part fabrication-level
simulations.  Figure 3-3 provides examples of the types of simulations and simulation results that
are available from the tools within the SAVE environment.

Concept Evaluation

Assembly Variablilty Simulation
•Tolerance Buildup
•Statistical Variability Estimates
•Root Cause / Contributor Analysis
•What-if Scenarios

Virtual Assembly Planning
•Assembly Sequence
•Resource Planning
•Material Flow
•Span Times
•Ergonomic Analysis
•Visualization

Factory Simulation
•Factory Throughput
•Factory Layout
•Resource Planning
•Sequencing
•Visualization

Results Assessment

Schedule Simulation
•Schedules
•Resource Analysis
•Sequencing
•Planning

Cost Simulation
•Producibility Assessment
•Cost Analysis
•Yield
•Span Times

Risk Simulation
•Yield
•Process Capability
•Probability of Failure
•Contributors to Failure

Figure 3-3: Examples of Simulations Types Available for SAVE

In conjunction with selecting which types of simulations to use in evaluating the design
alternatives, the IPPT will identify the overall goals or types of information desired from the
simulations.  Most of the simulation tools within the SAVE environment can be used in a variety
of ways.  By identifying the goals of performing the simulations, the team will bring focus to the
application of the tools.  This focused planning will provide the basis for determining the
required inputs and the desired outputs for each simulation.

After the team identifies the data requirements and defines the simulations, it will begin
establishing guidelines for the use of SAVE in the design problem under consideration.  This
planning activity is critical to using SAVE effectively, because lack of agreement within the
team to follow the guidelines will likely result in unnecessary rework downstream. Reaching
agreement on these guidelines will require some understanding of the content and structure of the
SAVE Data Model.  The data model was developed with great flexibility so that it may be
applied within any manufacturing domain regardless of product or company; however, with this
level of flexibility comes a usage cost.  The members of the IPPT will have three primary areas
of coordination: naming conventions, tool data elements, and tool execution order.  A brief
summary of these coordination areas is provided in this section with more detail available in
Section 3.3.
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Prior to generating the initial process planning data for the design alternatives, the team should
agree on naming conventions for everything from operations and resources to parts and CAD
models.  The SAVE data model itself does not restrict these names; however, individual
simulation tools may have specific requirements.  Users will need to identify those restrictions as
well as any desires for cross-mapping among tools in order to develop an acceptable set of
naming conventions.

Some of the simulation tools within the SAVE environment have overlapping capabilities.  For
example, Cost Advantage and IGRIP both have the capability to calculate times required for
specific operations within a process plan.  In fact, the overlap of data used and data generated by
these tools is the primary justification for creating the SAVE integrated environment.  The
SAVE team has compiled a mapping matrix between the data elements of SAVE and the
individual simulation tools.  This matrix is available in Appendix O of this document. The IPPT
will use this matrix to establish the responsibilities of each simulation tool.  There may be
situations where different tools may have responsibility at different stages of the trade study.
Using the example above, Cost Advantage may make the initial estimates of operation times
with updates from IGRIP later in the study.  As these decisions are made, the IPPT must begin to
identify the order of simulation tool execution.

There are several considerations in establishing guidelines for the order to perform specific
simulations.  The first, mentioned above, stems from the desire to have specific tools responsible
for generating certain data elements.  Another consideration is in making the most efficient use
of the SAVE integrated environment.  A significant benefit of integration, as opposed to
simulation itself, is in the ability to quickly perform the simulations by sharing data among the
tools.  This notion of “create once, use many” is a key concept of SAVE.  By carefully planning
the order in which the simulation tools are used, the IPPT can reap the maximum benefit of
integration.  For example, using the simulation tool requiring the least amount of effort for data
entry as the starting point for the series of simulations makes the most efficient use of the shared
database.

3.2 Use of the SAVE Environment

Once planning activities are complete, the design team is ready to perform the design study using
the SAVE environment.  Figure 3-4 shows a typical activity flow for an IPPT conducting a
design study.
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Figure 3-4: Typical Activity Flow for SAVE

The majority of the study definition tasks are conducted during the study planning phase
described in Section 3.1.  At this point the IPPT should have a clear outline of the design
alternatives that will be considered, the trade studies that will be conducted, and the ground rules
for a smooth study execution.  With this information as a basis, the team is ready to effectively
use the SAVE environment.

There are several objects in the SAVE data model that need to be populated by the IPPT prior to
launching any of the simulation tools. These objects fall into two categories: model management
objects and library objects.  The SAVE toolsuite includes a Query Manager that allows the user
direct access to the database for object browsing and creation.

The model management objects provide information to the tools about which information to
access for their particular simulation activity. The IPPT creates design studies, design
alternatives, process plan placeholders, and simulation requests.  The design study defines the
overall problem area that is being addressed.  For example, a design study may be defined as the
design of a horizontal stabilizer for a particular aircraft.  In addressing the problem area, the
IPPT has defined, as part of the planning activity, several design alternatives that identify the
approaches to be evaluated and compared.  For the horizontal stabilizer example, there may be a
stiffener/skin option as well as an integrated structure option.  Although the manufacturing
simulation tools will typically populate the process plans for the design alternatives, the IPPT
should create empty process plans within the design alternative as a placeholder for the
information or copy an existing process plan that is similar to the one for this design alternative.
If the IPPT identifies options within a design alternative, these may be developed as alternative
process plans.  If there are numerous options, the IPPT may choose to define a new design study
and develop design alternatives within that study.  The definition of these objects along with the
fields that are necessary to define them is available in Section 2.0.

In order to provide information to the SAVE tools, the IPPT will create simulation request
objects.  These objects contain the information that is necessary for a SAVE tool to communicate
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with the SAVE database.  It contains the design study, design alternative, and process plan that
the tool will use.  Several tools may share a simulation request if they are working with the same
set of data.  If the design team wants the tool to import from one process plan and to export its
data into a separate copy of the process plan, the tool will need two separate simulation requests.
This method may be useful if a simulation tool is making a lot of changes to the process plan.  In
this situation, the original process plan is left intact and an alternative process plan is created
with the results of the simulation.  The IPPT will have to make decisions about which process
plan will be used by the downstream tools.

SAVE provides a number of library objects that may be used to collect and store information that
is used frequently by the design team and the simulation tools.  For example, material
information may be common for a number of different parts.  The library allows the material
object to be populated once for a specific type of material and referenced by any number of parts
that use that material.  Ultimately, this library information will be obtained from existing
databases within the companies implementing a SAVE environment. If the team identifies
libraries that are not currently populated, the Query Manager may be used to build the individual
library objects.  Otherwise, the first tool to that needs the library will generate the object for use
by subsequent tools.  The following libraries are currently defined:

•  Break
•  CAD Model
•  Design Alternative
•  Design Study
•  Inflation Table
•  Material
•  Manufacturing Program
•  Part
•  Personnel
•  Process Plan
•  Reference Process
•  Simulation Request
•  Tool
•  Work Calendar
•  Work Shift

Once the appropriate data is initialized using the Query Manager, the team is ready to build the
initial work flow for the study.  The Work Flow Manager provides a graphical interface for
creating work flow models with three levels of decomposition.  Although the Work Flow
Manager has the capability to model the entire design study within a single work flow, the
process will be more manageable if there is a separate work flow for each design alternative.  In
general, the IPPT will use the Work Flow Manager to define the process for each trade study.
This includes defining the order in which the simulation tools will be used, providing
information about the simulation request that contains the pointer into the data model, defining
the results desired from the simulation, and linking the activities together in the desired manner.
Guidance for using the Work Flow Manager is available in the Work Flow Manager User’s
Guide in Appendix L.
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As the work flow is executed, the Work Flow Manager provides color-coded feedback to the
design team that relates the status of a particular activity.  These status messages are based on
communication between the Work Flow Manager and the simulation tools.  When a tool is
notified to begin, there are two options for its execution.  If the tool is capable of batch
execution, it will import the specified process plan and automatically run the simulation.  Once
the simulation is complete, the appropriate data is exported to the SAVE database and a message
is sent to the Work Flow Manager notifying it of the completed process.  If the tool requires user
interaction, an e-mail notification will be sent to the user.  When the e-mail is sent, the Work
Flow Manager will put the activity in a paused state until the user indicates his readiness to
execute the simulation by manually resuming the appropriate activity through the WFM
interface.  At this point, the user will create any additional models, resume the work flow, and
execute the simulation.

In addition to providing feedback to the Work Flow Manager, the user will likely want to
communicate additional information to the entire design team.  This is accomplished with the
collaborative electronic design notebook.  This collaborative communication environment allows
the team member to provide a simulation results summary and any design recommendations
resulting from the simulation.  The notebook also provides a sort of running documentation of
the design study.

Once the entire work flow is complete, the IPPT may use a combination of the Query Manager
and the collaborative electronic design notebook to review the overall study results.  At this
point, the team may select a particular design or identify additional trade studies.

3.3 User Guidelines and Responsibilities

To achieve the maximum benefits from an integrated environment like SAVE, users must
understand their tool's capabilities, limitations, and interface to the SAVE Data Model.  Armed
with this information a design team can plan an efficient order for tool execution, iteratively
refining the details of the process plan, leading to accurate estimates of cost, schedule, and risk.
Of particular importance is the initial population of the process plans and its operations.  One
tool must be chosen to perform the initial creation of the set of operations.  Ideally, this tool
should be capable of assisting the user in identifying the necessary operations and of populating
a wide range of the supporting data, such as parts, materials, resources, etc.  In some cases, it will
take the execution of several tools to make initial estimates of the broad range of data.  With
initial estimates loaded, the process can be iterated to refine the information needed to support
design decisions.  For example, a detailed assembly simulation can be run to refine time
estimates, which are then rerun in a schedule simulation tool prior to input into a detailed cost
model.

Development of the full work flow should involve all team members, each of whom can identify
their discipline's role and the quality of data that can be provided at each step.  In many cases,
there will be overlap in tool capability and the team must decide the most efficient path to take.
As use of the integrated toolset grows, teams will have better understanding of the overall
capability and these decisions will become easier.  Work flow descriptions should be saved, as
they can be reused or modified for similar problems.
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3.3.1 Understanding the SAVE Data Model

SAVE users can be considered to fall into two categories, although in many cases one person
will fill both roles.  The first category includes the users who develop the simulation scripts or
"models" (for example cost models) that are executed in the commercial simulation tools.
Developing these scripts or models for tools that will communicate with the SDM requires that
these users have a fairly detailed knowledge of the data objects supported in the SDM.  End
users, those who actually execute the simulations, must have some knowledge of the SDM,
although to a lesser degree than the model generators.  Some tools will have user-controlled
input and output options and the users must select among these options for each tool execution to
lead the design team to a complete, consistent set of decision data.

3.3.2 Naming Conventions

The flexibility that exists in the excellent commercial simulation tools has been reflected in the
SAVE Data Model.  No attempt has been made to constrain the names and descriptions of the
key data objects such as the process plan operations, materials, or resources.  While having an
explicit set of these objects available might simplify integration in some cases, it is bound to be
too restrictive in many more cases and is, therefore, unacceptable for a general integration
solution.  The final linkage of data among tools is dependent on simulation model developers,
and to a lesser extent end-users, establishing naming conventions within their models that are
ultimately written to the SAVE Data Model.

The required naming convention must, at a minimum, be established within a design study.  It is
more productive, however, to establish these standards across a complete design project, or the
total design organization.  The primary data objects that should be addressed include:

•  Simulation Request
•  Process Plan
•  Operation
•  Feature
•  Material
•  Reference Process
•  Personnel
•  Tool
•  Part

The design team should define all attributes within the design study and design study alternative.
These items help organize the trades that are being performed.

Simulation requests are defined by the design team in conjunction with setting up the work flow.
This tells the tools what information to use in their simulation (design study, design study
alternative, and process plan).  It also defines the input/output options and any input files
necessary to execute the simulation - if the options and files exist.

Design teams should standardize on the following information to make the simulation code
interpretation of information consistent:
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Process Plan:  name, description

Operation:  name, description, id number (team needs to decide how these items will be
used/interpreted by the simulation tools)

The SAVE demonstration team used unique names for all operations and process plans because
of requirements of some vendor tools.  The uniqueness was accommodated by appending
numbers to the "standard name" for the item.  For example, there may be several drillream
operations in a process plan.  These were made unique by drillream01, drillream02, etc.  Some
tools that needed just the "category" of operation stripped the number and mapped the
information appropriately.

Feature:  name, type

Material:  name, type, form

The simulation tools use this information in various ways and will typically look for specific
names or types in mapping this data for their own internal usage.

If libraries are used, the reference process names need to match with the operation names that
they refer to.  Type could be used for this match, but the team needs to verify that it isn't being
used for something else (like process versus simple operation).

Use of type in tool and skill in personnel needs to be agreed upon within all tools that use
resources.  Name attributes in these could also be used to differentiate.

Part naming and number conventions should be standardized and verified as valid inputs to the
simulation tools.  Some tools, for example, cannot accept a number as the first character of a
string.

3.3.3 Overlap in Tool Capability

Among the tools used in the SAVE development effort, there are cases where more than one tool
can estimate a given value in the SDM.  Users must understand the capability of their chosen
tools and control the refinement of data within the SDM by properly ordering tool execution and
output options.  In many cases one tool will be used to make a preliminary estimate of a value,
for example an operation time, and later a different tool will update that estimate by using more
refined inputs generated by other tools.  Remember that many variables are stored as versioned
variables and retain the complete history of estimates as they are refined during a design study.

3.3.4 Accessing the SDM Data

Most access to the data within the SDM will be accomplished though one of the commercial
simulation tools.  There are, however, parts of the model that must be manually populated.  For
example, design studies, design alternatives, and manufacturing programs must be manually
created as most tools work at the process plan or lower levels.  The SAVE system provides a
Query Manager (QM) utility to allow users full capability to view, create, and modify data
within the SDM.  This query utility will ultimately be a web-based application, easily accessible
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through any web browser.  The user interface is quite simple. Starting with a list of available
SDM libraries, the user can easily traverse to or create any data object and operate on any
attribute within that object.

The QM is used in conjunction with the SAVE Work Flow Manager (WFM) to set up design
study work flows.  As the work flow is graphically drawn in the WFM,  the QM is used to create
the simulation request data objects that are used to pass launch and data context information to
the simulation tools.

3.3.5 Creation of Data Objects Within the SDM

If users plan to utilize the Query Manager to create objects, they should become familiar with the
conventions used by the SAVE server in determining which attribute data is automatically
created when an object is created.  Most data objects contain other data objects as attributes, and
users should understand that some, but not all, of these "sub-objects" are created automatically.
Data Objects that are Named Objects (inherit from Named Object), that is have names and
descriptions are NOT created automatically.  These attributes must be manually created or found
in libraries and used to populate appropriate attributes.  Un-named, or base objects, are really just
complex attributes (multiple fields or containing methods) and are automatically created and
associated to the appropriate attribute.  This convention is actually quite logical and will make
sense, as the user becomes familiar with the SDM.

4.0 Metrics/Benefits Assessment

The potential savings from a well-implemented SAVE system are quite large.  For example,
estimates made at the initiation of the SAVE program projected a potential for a $1.1 Million per
ship cost savings for the Joint Strike Fighter program.

Metrics measurement and validation has been an important element throughout the SAVE
program.  In fact, the significant opportunity for cost savings was the primary impetus for
initiating the program.  As a part of assessing the benefits of SAVE, the team identified the
following seven key metrics which its Virtual Manufacturing technologies will impact.

•  Design Change Reduction - Simulation allows verification of designs, planning, processes
and tools prior to making actual pasts thus producing better designs with fewer errors that
require redesign

•  Scrap, Rework, Repair Reduction - Simulation allows verification of designs, planning,
processes and tools prior to making actual parts thus producing better designs that have far
fewer problems during production

•  Design to Cost Accuracy - Accurate cost prediction methods allow better design choices to
be made when performing trades between approaches which are close in cost.

•  Lead Time Reduction - Process optimization leads to better schedules and closer to just-in-
time inventory
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•  Process Capability - Assembly tolerance buildup is simulated and yield predictions are
developed.  This yield information allows assembly process improvements that reduce
variation to be identified.

•  Fabrication & Assembly Inspection Reduction - Simulation allows optimization of the
inspection process, produces designs with fewer errors and provides better shop floor training
aides.

•  Inventory Turn Increase - Process simulation improves and reduces risk of implementing the
"just-in-time" production concept where inventory is ordered and received as it needed
instead of being stockpiled for future use.  Systems can be pulled rather than pushed in
production leading to reduced work in progress.

Users of the SAVE Virtual Manufacturing Environment will likely want to quantify the benefits
the use of the system has on these and other measures of merit.  Details for performing these
calculations are included in the Business Case discussion in Chapter 4 of this document.
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1.0 Scope

This chapter discusses issues that will be faced by organizations as they implement an integrated
set of SAVE-compliant manufacturing simulation tools. Many of the SAVE implementation
issues are common to all large-scale software systems, and these will be briefly discussed in
Section 2.0; however, this write-up is not intended to be a detailed tutorial on these general
topics.  Emphasis is placed on the issues and tasks that may be unique to the SAVE system.
Understanding these issues and the tasks that they imply will maximize the probability of a
successful SAVE implementation.

The four major steps in SAVE implementation are discussed in Section 3.0 with respect to the
viewpoints of three personnel categories.  Section 4.0 of this chapter includes a notional schedule
for the tasks described.  This schedule is based upon assumptions about the scale of the
implementation and is included only as a starting point for implementation planning.  The
assumptions used in the schedule are the same as those used and documented on the sample
cost/benefit analysis discussed below.

The business case for SAVE implementation, including estimated costs and benefits, is discussed
in Section 5.0. A sample spreadsheet used to estimate implementation costs and benefits has
been created and results for an example implementation activity are included in Sections 6.0 and
7.0.  The results shown are for a SAVE implementation on a project involving approximately
100 designers and a product with four major subassemblies.  These cost estimates are
representative of actual implementations, but should be reviewed and updated with refined inputs
as the proposed use of SAVE is better defined.  The software costs shown are only notional and
can easily be replaced with accurate estimates through discussions with tool vendors.  The
benefits analysis is notional but realistic and is based on inputs that are consistent with the
implementation costs.

A brief discussion of metrics measurement is included in Section 8.0.  The implementation
benefits are developed around metrics that have been historically measured to assess design and
manufacturing process quality.  However, these metrics tend to be statistical in nature and are
difficult to assess from a pilot or limited implementation.  Some approaches to this near-term
validation problem are presented.

2.0  Challenges in Implementing SAVE

In today's environment, a SAVE implementation should be considered a medium scale software
implementation problem.  The fact that SAVE involves several tools and an integration
environment makes it more complex than implementing a single tool, but it is certainly less
complex than fielding a Product Data Management (PDM) or Enterprise Resource Planning
(ERP) system.  Within the scope of medium scale systems, the complexity of implementing
SAVE will vary from site to site, dependent on:

•  The extent to which simulation tools are already in use.

•  The level of current tool / organizational integration.
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•  The range of tools to be integrated.

•  The size of the design organization which will use SAVE.

•  The extent to which SAVE will be integrated into the larger design environment.

Rapid progress in the capability of manufacturing simulation tools has occurred in recent years,
but many organizations have not fully embraced their use.  One reason for this limited use is
minimal integration among the tools, a problem that SAVE directly addresses. But a design
organization must still grasp the concept and potential of simulation before the benefits of
integration will be appreciated.  Organizations that have applied isolated tools and have personal
experience with the inefficiency of repeated data reentry will certainly understand the benefits of
integration more readily.

One of the biggest challenges faced in deciding to implement a system of SAVE-compliant tools
is getting the multiple organizations usually involved in this range of tools to recognize that they
can and should exchange their data in an iterative, real-time manner.  In some large
organizations, the tools currently integrated by SAVE are the responsibility of Design
Engineering, Systems Engineering, Finance (Cost), Manufacturing Planning, and Tooling.
Traditionally these organizations have developed systems that minimize their dependence on
each other.  Cost methods have been developed that are historically based and do not require
timing estimates from planning or resource requirements from tool design.  Factory scheduling
does not utilize risk information that may be available for a particular unique design element.
Design tolerance determinations are made in isolation of tool design and assembly process
planning.  Only through concurrent consideration of the interactions among all of these
disciplines can a development team hope to identify better product and process designs and
eliminate the costly errors now currently discovered and resolved in production.

The concept of Concurrent Engineering has helped teams to recognize the significant benefits of
information sharing, but the tools to support this concept have been slow to develop.  The
availability of an efficient means of information sharing can open all organization to sharing
their data and willingly accepting data from other organizations to aid their own calculations.

In general, the benefits of SAVE integration will increase as the number of tools that are
integrated increases.  SAVE has currently been tested with six classes of tools, but there is a high
degree of confidence that the current information-sharing model will support any class of tool
within the manufacturing simulation problem domain.  The benefits of SAVE integration will
still be apparent with a small number of tools if they are from different, competing vendors and
do not have any inherent integration.  For example, the Deneb assembly and factory simulation
tools, Envision and Quest, are well integrated and little would be gained from SAVE integration
of them alone. However, if an organization wished to use Deneb's assembly simulation and
Tecnomatix's factory simulation tools, then SAVE integration would have a high payoff, and be
much simpler than custom integration.

The size of a design organization will have some impact on SAVE implementation planning.
Larger organizations will certainly present some additional challenges such as how to organize
the simulation teams or how many Data Model Servers to utilize.  The flexibility of the SAVE
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architecture is a double-edged sword.  It can fit to many different requirements, but it will require
some consideration to determine the best option for a given implementation.  Details of these
options are discussed below.

One of the major architectural features of SAVE is the ability for a simulation tool to access data
from SAVE without regard to where the data are physically stored.  This abstraction of data
access allows data to be maintained in existing databases or PDMs without the data management
issues created by replicating data in more than one system.  In this way, it can be much easier to
integrate SAVE into the larger design environment.  An implementation site is not forced to use
this feature.  SAVE will store all data locally if desired, but in many implementations it will be
desirable to have the SAVE server access its data from existing databases.  This capability does
not require reprogramming of the server, rather simply loading data to inform each data object or
attribute about where the data are physically stored.  Use of this capability implies an additional
task in implementation, and this is more fully described in a section below.

3.0  SAVE Implementation Plan

The following sections of the implementation plan will be organized by the major phases in
implementing SAVE.

1. Initial decision to implement

2. Pilot application

3. Planning for full-scale implementation

4. Implementing the full-scale system

Not all organizations will use all phases, but they are included for completeness.  Within each
phase there is a discussion of implementation from three perspectives:

! Management

! End users - these are the design team members who will operate the simulation tools

! Implementers - typically these are persons with IS experience

3.1 Initial Decision to Implement

3.1.1 Management Perspective

Most references on design systems implementation recognize that management commitment to
the activity is the single most important element of a successful project.  The multi-
organizational nature of SAVE accentuates the importance of strong management support.
Typically, one organization will identify the opportunity to improve their process using SAVE
and will champion the cause to identify the set of tools that make sense for the overall design
activity.  Early involvement of management is vital to assure adequate participation by all
organizations that can use or provide data to the design environment through SAVE.  Not all
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organizations will opt to utilize the full suite of tools, but implementing a subset should be done
through careful consideration as a lesser implementation reduces the potential benefits.  The
design functions that should be included in these early discussions include:

! Design

! Tolerance Analysis

! Costing

! Risk Analysis

! Process Planning

! Tool Design

! NC Programming

The SAVE Concept of Operations in Chapter 2 of this document describes the potential
interactions among these functions.  Management should require that the full range of
possibilities be considered as part of the initial decision to implement.

A key decision that must be made in the early stages of planning involves whether to include a
pilot implementation.  A pilot should be considered if:

•  The site has limited experience in the use of the simulation tools considered.

•  Cost and benefit inputs need to be determined for a site-generated business case.

•  There is a desire to validate SAVE within the larger design environment.

The choice and scope of any pilot should be carefully considered to assure that sufficient
information is developed to support making the decision to fully implement the system.
Quantification of the benefits by measurement of metrics is best accomplished by running the
pilot in parallel with the traditional design process, but this can be cost prohibitive.  In any case,
it is best to select a design study that clearly has alternatives or issues involving cost and
producibility.  Demonstrations and pilots to date have been of approximately 3-6 month duration,
involving 2-3 manyears of effort.

Many medium to large-scale design projects today involve inter-company teaming and virtually
all projects include a number of major subcontractors or vendors who are involved in design of a
portion of the product.  A major decision that must be addressed by management is whether, and
to what extent, to involve team members and vendors in the use of SAVE-integrated simulation
tools.  The SAVE system is inherently designed to operate in a networked environment and can
be flexibly adapted to most situations.  Small teams, with minimal security restrictions could use
a single server, while larger teams or companies with secure firewalls may opt for one or more
servers per site.  These issues are discussed in somewhat more detail below and management
should ascertain that the issues are resolved during this phase of implementation planning.
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A notional schedule for the tasks involved in SAVE implementation is shown in Section 4.0 of
this chapter.  The implementation team can use this schedule as a starting point for developing
their plans.  All of the tasks discussed below are included and time estimates are based on a
notional implementation within a design team of approximately 100 designers and an assumed
project involving 4-5 major subassemblies.

A copy of an implementation cost estimation spreadsheet is also included in Section 6.0 of this
chapter.  The example shown is for a medium scale, full implementation.  The actual spreadsheet
is available in electronic versions of this document, or by contacting James Poindexter, Air Force
SAVE Program Manager, james.poindexter@afrl.af.mil.  With a minimal number of inputs, a
quick estimate of the cost of a SAVE implementation may be computed.  As more detailed
information is obtained during planning, for example quotes from software vendors, default
values can be replaced to improve the accuracy of the results.  These implementation cost results
are a major input into developing the business case for use of integrated manufacturing
simulation.

3.1.2 End User Perspective

End users have the largest responsibility for planning an implementation leading to a decision to
go forward.  End users must recognize the advantages of integration and commit to changing
their processes in order to share their data with other organizations and to use information from
other groups to refine their own efforts.  This is at the heart of the cultural changes that are often
discussed as a major stumbling block to implementing revolutionary changes.

End users must become familiar with several things as they participate in the decision to
implement SAVE.  First, they must have, or develop, a thorough understanding of the capability
of the simulation tools available to their discipline.  Each discipline should also learn, at least at a
high level, about the other disciplines being considered for integration.  This information is best
obtained in meeting with those disciplines, but is included in this report Chapter 2.  The SAVE
system supports information transfers among the various tools, but does not rigidly enforce a
fixed set of transfers.  To a large extent this flexibility was required by the flexibility and
versatility of the simulation tools integrated by SAVE.  End users must, therefore, understand the
capability of the tools they wish to use as well as the contents of the SAVE Data Model, which
implements the integration path.

This SAVE Data Model is documented for users in Appendix C of this report.  This Data Model
Dictionary is implemented as a set of hyperlinked web pages and is also available in that form on
the SAVE website (http://skipper.mar.external.lmco.com/save).  The web-based version can be
accessed via either a list of the data objects or by a graphical index to the key objects.  Each data
object has a page describing that object and its associated data attributes and active methods if
they exist.  Users have found that the web pages are very analogous to the underlying object-
oriented nature of SAVE.  Their use simplifies the basic understanding of SAVE that is helpful
in planning process plans that are at the heart of the SAVE model and of the design studies being
performed.

The major tasks performed by the end users during this phase include:
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! Lead the selection of the pilot design study (optional).

! Select the toolset, considering both commercial tools and any legacy tools that should
be wrapped to work in the SAVE environment.

! Work with implementers to select appropriate computer platforms.

!  Help develop estimates of hardware and software acquisition cost and training
required.

! Work with implementers to develop a detailed schedule for the implementation. This
schedule should include tasks for:

" Pilot exercise if one is desired

" Select tools and acquire software

" Wrap legacy codes to be SAVE-compliant

" Determine back-end data storage requirements

" Train users on software - simulation tools and SAVE infrastructure

" Select and acquire hardware platforms

" Prepare a system test plan to validate installation

" Install system and test

" Gather data for design study - CAD models, existing manufacturing plans, etc.

"  Establish the naming conventions to be used project or company-wide to
assure that all tools recognize common data elements.  (This is discussed in
detail in Chapter 3 of this report.)

" Develop or modify required simulations and cost and risk models

" Develop metrics plan

" Execute design study

" Measure metrics

" Report to management

!  Identify measurable metrics that can be used to track successful use of SAVE. (A
discussion of metrics planning is included in Section 8 of this chapter.)
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! Estimate the improvements that can be obtained in these metrics for inclusion in the
business case.

!  Develop a business case for SAVE implementation, including estimated costs and
benefits.

The decision to include a pilot implementation of SAVE should be strongly considered by users
to:

•  Gain experience with the basic simulation tools.

•  Investigate the efficiency provided by SAVE integration.

•  Measure metrics chosen to validate the benefits portion of the business case / return on
investment (ROI).

An early estimate of the cost of performing a pilot can be obtained using the spreadsheet
discussed above and shown in Section 6.0 of this chapter.

3.1.3 Implementers Perspective

Most large organizations will have personnel skilled in planning software implementations.
Where this is not true, one (or more) of the software vendors involved, particularly the vendor
providing the infrastructure (Data Model Server and Work Flow Manager) can perform this
function.

The major tasks performed by the implementation team during this phase include:

! Participate in the selection of the pilot design study.

! Work with the users to select the toolset.

! Work with vendors to select appropriate computer platforms.

!  Become familiar with the concepts of the Common Object Request Broker
Architecture (CORBA) in general, and the particular vendor's ORB.  This may
involve training.

! With inputs from users, develop estimates of hardware and software acquisition cost
and training required.

! Estimate continuing computer support required.

! Work with users to develop a detailed schedule for the implementation. (See details in
User Perspective.)
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3.2 Pilot Exercise Planning and Execution

3.2.1 Management Perspective

The decision on whether or not to perform a pilot application of SAVE should have been made
as part of reaching the decision to implement.  Including a limited scale pilot could be included
as a "Go/No-Go" decision point for full-scale implementation, or simply as a prudent learning
exercise before implementing project or company-wide.  In either case, the planning used to
reach this decision provides the basis for the pilot study.  Management responsibility during this
phase is common to most company activities:

! Authorize adequate personnel and budgetary resources.

! Establish a periodic status reporting mechanism.

! Assure that metrics are measured and reported.

Particular attention should be paid to any indications of cultural barriers impeding full
acceptance of the integration that is the objective.

3.2.2 End User Perspective

A pilot design study will typically involve a single design team and a well-bounded problem.
The design team will include some or all of the following:

! Designer

! Cost Analyst

! Risk Analyst

! Tolerance Analyst

! Process Planner

! Tool Designer

! Manufacturing Engineer

Depending on the size of the problem chosen, the tools selected for the pilot and individual
experience, some team members may perform multiple roles, and not all members may be full
time.

If required, team members should receive training for the tools they will be responsible for.
Training in the use of the SAVE system (Work Flow Manager, Data Model Interactive Access,
and Electronic Design Notebook) are all relatively simple and should be obtained from one of
the SAVE-compliant tool vendors or implementation consultants.
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The design exercise should be planned as a team.  As part of this process, team members will
determine the execution order of the simulation tools in order to create and refine the alternative
process plans and their associated cost, schedule, and risk estimates.  In determining the
execution order of tools it is helpful to think in terms of populating and refining the process plan,
which is the key data structure within the SAVE Data Model.  During a pilot study, the end users
will accomplish the following steps:

! Identify design study with alternatives.

! Determine order of execution of simulation tools.

! Capture plan for study in Work Flow Manager.

! Gather data for design study - CAD models, existing manufacturing plans, etc.

! Establish the naming conventions to be used project or company-wide to assure that all tools
recognize common data elements.  (This is discussed in detail in Chapter 3 section of this
report).

! Develop or modify required simulations and cost and risk models.

! Execute design study.

! Record team information (schedules, results, decisions, etc ) in electronic design notebook.

! Measure metrics.

! Report to management.

3.2.3  Implementers Perspective

Understanding the issues of the computer implementation tasks will be a key part of any pilot
exercise.  The implementation team is responsible both for bringing the pilot to operational
status, but also to be prepared to do detailed planning for full-scale implementation.  SAVE-
compliant tool vendors will provide a valuable resource to the implementation team.

Most of the implementers tasks during a pilot exercise are common to any software system
implementation.  Many pilots will focus on the basic functionality of SAVE, but some pilots may
also be planned to develop an understanding of writing SAVE-compliant wrappers for company-
developed tools or to test tailoring the Data Model Server to access data from existing databases
or PDM systems.  Both of these topics are discussed in detail in other sections of this and the
SAVE Software End Item reports.

The implementation team must accomplish the following tasks during a pilot exercise:

! Acquire software.

! Arrange user training - simulation tools and SAVE infrastructure.
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! Select and acquire hardware platforms.

! Install system and test.

! Optional - Develop a SAVE-compliant wrapper for an internally developed tool or tools.

! Optional - Adapt the Data Model Server to store some data in an existing database.

! Report to management.

3.3 Planning for Full-Scale Implementation

3.3.1 Management Perspective

Planning for full-scale implementation is really similar to the tasks discussed above under Initial
Decision to Implement, and differs only in the scale of the problem and the level of detail of the
planning.  When a pilot exercise is performed this detailed planning should be accomplished in
parallel with the pilot in order to prepare for the decision to commit to full implementation.

Detailed planning will ultimately allow the implementation to progress smoothly and result in a
minimum cost system.  Management should provide adequate schedule and budget for this
activity.  There is no simple answer to the schedule and resource requirements for this plan.  The
range of implementations can span from single design teams to project-wide and even worldwide
installations.  A sample plan with estimated resources is included later in this chapter.  In larger
implementations more calendar time must be allowed to obtain buy-in from the wide range of
using organizations and the plan should allow for a phase-in of the system.

Other than simple scaling, the major difference in a large implementation will be decisions
regarding the number and location of Data Model Servers.  This issue is discussed in the
Implementers perspective section below.

3.3.2 End User Perspective

Planning for large-scale implementation will require users to make a more detailed survey of the
tools that will be included, particularly if a wide range of sites will be involved.  In many cases
organizations will have adopted different tools for the same task at different sites and
consideration of standardization must be made.  The open, industry-standard approach to
integration taken by SAVE would allow a wider range of tools to be maintained at lower
integration maintenance costs, but standardization still has many advantages and should be
considered.  Users will also have to identify internally developed tools which will have to be
wrapped to be SAVE-compliant. Plans must include resources for implementers to develop
wrappers for these tools.  In some cases, replacement of these tools with commercial off the shelf
(COTS) solutions can be considered.  Adequate time should be allowed to review and make
these decisions.

The SAVE Data Model server is designed to allow data integrated by SAVE to be stored in the
local SAVE-controlled data store or accessed through SAVE but stored an existing PDM or
database.  This feature avoids data replication and its associated data management issues.  End
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users will be strongly involved with the software implementers to identify which type of "back
end" to use.  SAVE allows these decisions to be made with fine granularity - individual data
fields of data objects can be stored separately, if needed.  In many cases, this data storage
relocation is defined by data stored in the SAVE Data Model server, not by a process of re-
coding the server.  Commercial SAVE servers may differ in this area, and the implementation
team must discuss the capability with any potential vendor.

3.3.3 Implementers Perspective

Most large-scale implementation tasks are similar to the pilot tasks described above except for
the scale of the effort.  There are, however, two additional issues that must be addressed during
planning for larger scale sites.  The first issue is to decide on the number and location of Data
Model servers that will be implemented.  The SAVE architecture is strongly network-based
allowing servers to be placed virtually anywhere in the system.  Selection of the number of
servers and their location are made based on performance and maintenance issues.

SAVE compliance in a server is defined by the CORBA-based interface to the Data Model.
Server implementations can vary widely and the implementation team will need to discuss their
requirements with vendors to ascertain the best server for their site.  A single server is preferred
if data storage scaling and network speeds allow.  Multiple servers may be required in large or
multi-site installations.  Centralization of multiple servers is beneficial from a maintenance
perspective but may not provide the performance users require.  The majority of data in a SAVE
server will be unique to the design team that generated it and only the reference information such
as Reference Processes, Materials, Parts, and standard Resources need to be shared among teams
and their servers in a large installation.  The vendor who provides the SAVE server should be
able to provide all of the information required to make the necessary decisions.

The implementation team will be heavily involved in the decision and implementation of the
SAVE capability to perform physical data storage in a number of back-end systems including
PDMs or existing databases.  This is another area in which commercial SAVE servers can differ
in their implementations and the implementation team will be responsible for studying the
available servers and recommending the best solution for the site's overall architecture.  The
preferred approach for this data redirection is for the data element's storage location to be defined
by data elements stored in the SAVE server, rather than requiring the server to be re-
programmed and recompiled.  This approach was designed into the original SAVE contract
server and should be available in any commercial server.

Working with the end users, the implementation team will decide which of the data defined in
the SAVE Data Model will be stored locally and which will be redirected to existing storage
systems.  These systems may include existing Product Data Management (PDM) systems or
existing relational (or other) databases.  A thorough understanding of the SAVE Data Model is
required to accomplish this task. This SAVE Data Model is documented in Chapter 3 and
Appendix C of this report.  This Data Model Dictionary is implemented as a set of hyperlinked
web pages and is available in that form on the SAVE website.  The web-based version can be
accessed via either a list of the data objects or by a graphical index to the key objects.  Each data
object has a page describing that object and its associated data attributes and active methods if
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they exist.  Users have found that the web pages are very analogous to the underlying object-
oriented nature of SAVE.

Once these data storage decisions have been made, the implementation team will make the
formal specifications of the storage locations to the server in the manner prescribed by the
particular server they have chosen.  A test of this portion of the installation should be planned
prior to releasing the system to the end users for production.

3.4 Implement Full-Scale System

3.4.1 Management Perspective

With the full-scale implementation plan developed in the last phase, management's focus during
the actual implementation is to track that schedules and budgets are adhered to.  Once the system
is fully operational, management should assure that the decided upon metrics are measured.
These metrics will be important both to validate that the systems is achieving the desired results,
and to build the new historical database for cost projections of design and production resources.

3.4.2 End User Perspective

For end users, full-scale implementation involves initial training with the core simulation tools
and the SAVE infrastructure, loading reference information into the SAVE Data Model reference
libraries, and initial application of the system to actual design studies.

Some of the activities that began during planning for full implementation may continue into the
initial use of the system.  Development and refinement of the cost and risk models and creation
of the actual manufacturing simulations will be continuing tasks.  If a continuing metrics
measurement and validation plan was adopted, the process to gather and report these data will be
created and followed.  Metrics should be documented in a fashion that makes them readily
available for use in forecasting schedule and resources for future design and manufacturing
programs as well as validating the success of the current installation.

The SAVE Data Model contains a small number of libraries that contain reference information
not specific to a particular design study.  Examples of these reference data include Materials,
Reference Processes, Tool descriptions, Personnel resource definitions, and Work Calendars.
The libraries are fully described in Appendix C of this report.  These data can be gathered from
existing sources and populated in SAVE on an as-needed basis, may simply be accessed from an
existing database, or can be loaded as a one-time operation.  Users will need to consider these
options and perform the appropriate tasks as part of implementation.

3.4.3 Implementers Perspective

The full-scale implementation team obviously plays a major role in this phase of implementation
by performing the following tasks:

•  Acquire hardware.

•  Acquire software.
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•  Install and test the system.

•  Populate the server with information defining back-end data storage locations, if this option
is chosen.

•  Wrap any legacy tools that have been identified to work in the SAVE environment.

The first three tasks are standard for any software implementation and involve standard practices.
The last two tasks are peculiar to SAVE and are discussed in more detail below.

The SAVE architecture was specifically developed to allow data that are accessed from the
SAVE Data Model to be physically stored in any of a number of back end systems.  There is a
more complete discussion of this capability in the SAVE Software End Item Report.  Competing
commercial SAVE servers are free to implement this capability differently, although they all
present the same CORBA interface to client codes.  It is expected that mapping data object
attributes to physical storage will be accomplished by adding data to the server rather than by
recoding and recompiling the server.  This task then involves identifying the desired back end
storage systems and mapping the desired attributes to those databases.  Most commercial vendors
of server software will provide consulting services to aid this process.

During the planning process the end users may have identified legacy noncommercial tools that
are to be integrated by SAVE.  If this is the case, the implementers will have the task of
wrapping these tools to provide SAVE-compliant, CORBA-based access to the server and to
provide the required work flow manager server functionality.  The wrapping function is
discussed in full detail in the SAVE Software End Item Report.  The task of wrapping a tool will
vary with the complexity of the tool and the amount of SAVE Data Model data that the tool will
read and write.  Wrappers developed to date have required between 300 and 600 man-hours to
develop.
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4.0 Notional Schedule

ID Task Name

1 SAVE Implementation Tasks

2 Reaching Decision To Implement

3 Determine design teams that will use SAV

4 Determine approach to team members and

5 Select classes of simulation tools

6 Select hardware platforms

7 Determine wrapping requirements for lega

8 Produce implementation plan

9 Consider pilot exercise

10 Produce business case - ROI

11 Prepare for and brief maagement

12 Decision to implement

13 Perform Pilot Exercise

14 Indentify design problem with alternatives 

15 Select Tools

16 Select hardware platforms

17 Acquire software

18 Acquire hardware

19 Install system and test

20 Train users

21 Establish naming conventions for pilot team

22 Develop or modify simulations and cost an

23 Gather data for design study - CAD model

24 Develop metrics measurement plans

12/26 1/9 1/23 2/6 2/20 3/5 3/19 4/2 4/16 4/30 5/14 5/28 6/11 6/25 7/9 7/23 8/6
January February March April May June July Augu

24 Develop metrics measurement plans

25 Execute design study

26 Measure metrics

27 Report to management

28 Plan Full Scale Implementation

29 Refine tool selection

30 Validate hardware selection

31 Establish naming conventions for project / 

32 Determine requirements for back-end data

33 Plan phased release to design teams

34 Report to management

35 Implement Full Scale System

36 Acquire software

37 Acquire hardware

38 Install system and test

39 Populate server with back-end data locatio

40 Develop or modify simulaitons and cost an

41 Wrap legacy tools if required

42 Train users

43

August
8/20
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5.0 Creating the Business Case for SAVE

Developing a solid business case for SAVE will be an important part of implementation planning
at most sites.  With so many technological advances occurring so rapidly, it is easy to become
overwhelmed, making decisions on which technology and when to implement difficult.  What
may appear clear-cut to developers and some end users must still be sold to other end users and
management.

A convincing business case will have to be tailored to each site considering SAVE
implementation.  As discussed in this section, the elements of both the cost and benefits are
dependent on the specific status and capabilities of a development / production organization.
Implementation costs will vary with the extent to which manufacturing simulation is already in
use.  Benefits will also be a function of how much simulation is in use and the historical design
error rates, among other things.

5.1 Implementation Costs

Implementation costs are a function of many variables, and inputs are required from both end
users and implementation personnel.  A sample spreadsheet that can be used to estimate SAVE
implementation cost is included in Section 6.0 of this chapter.  Most inputs are self explanatory
and are summarized below:

1. End User Inputs

! Number of designers on design team

! Number of manufacturing engineers (ME) on design team

! Number of major parts in assembly

! Number of major subassemblies

! Man-hour wrap rate

! Number of legacy tools to wrap

! Include a pilot exercise?

2. Implementers Inputs

! Training man-hours per tool

! Number of backend data stores

! Number of data objects remotely stored

! Number of servers

! Cost of server H/W platform
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! Installation man-hours per simulation tool

! Installation man-hours per server

! Average cost of PC for simulation tool

! Average cost of UNIX platform for simulation tool

3. Costs obtained from S/W vendors

! Server

! Work Flow Manager

! Query Manager

! Cost Tool

! Risk Tool

! Assembly Simulation

! Factory Simulation

! Computerized Process Planner

! Tolerance Analysis

! Electronic Design Notebook, per user

4. Other Assumptions

! Fraction of MEs performing simulations

! Average size of simulation team

! Estimated hours to wrap one legacy code

! SAVE infrastructure training hours per user

! Cost to implement remote storage for 1 object

This spreadsheet was developed to require a moderate number of inputs that can be easily
gathered during the Initial Decision to Implement Phase to aid that decision.  Reasonable
estimates for all inputs are included with the spreadsheet.  It should be considered a good starting
point, but can be extended to more detail if desired.  Section 6.0 shows the inputs and results for
a sample estimate based on a medium size design team that involves approximately 100
designers, 60 Manufacturing Engineers and a product with 1000 parts in 4 major subassemblies.
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The Microsoft Excel spreadsheet can be obtained by contacting James Poindexter, Air Force
SAVE Program Manager (james.poindexter@afrl.af.mil).

Note that the spreadsheet produces the costs broken into two categories:

! Cost of implementing simulation tools

! Cost of implementing SAVE-compliant integration

This was done to address a specific request of the SAVE Advisory Boards at the June 1999
meeting to separate the costs and benefits of the simulation tools themselves versus the SAVE
integration.  The benefits discussion and spreadsheet also address these categories to aid in the
two-level implementation decision – simulation and/or integration.

5.2 Integrated Manufacturing Simulation Benefits

The other side of the business plan involves the benefits of SAVE. Their estimation is somewhat
more problematic.  The approach to this assessment follows the metrics that were identified early
in the SAVE development effort. Each of these metrics is briefly described below with a
discussion of the SAVE benefits estimation spreadsheet immediately following.

5.2.1 SAVE Metrics

The following areas were identified as being the key metrics that would be improved by
implementing a suite of integrated manufacturing simulation tools.

! Design Change Reduction

This metric measures the reduction in redesign which results from errors and
inadequate consideration of producibility and manufacturing costs.  Estimates of
the benefits in this area are calculated by knowing the historical quantity of design
changes per part per year and the average cost of a design change.  In estimating
the impact of manufacturing simulation it is important to account for the benefits
derived from other technologies such as 3-D CAD and digital mockup. Measuring
a reduction in design error relative to historical levels validates improvements in
this metric.

! Design to Cost Accuracy

The objective of this metric is to produce consistent, accurate cost estimates of
close, competing product and process alternatives.  Ability to reliably choose
between alternatives directly relates to cost estimation accuracy.  Manufacturing
simulation can have a strong impact on costing accuracy if time estimates, risk
assessments, and resource requirements are included in cost estimating
relationships, rather than simply using historical or weight-based methods.
Comparing estimated cost to cost measured on the production floor is the way to
validate improvements in this metric.
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! Scrap, Rework, Repair Reduction

This metric is aimed at measuring reductions in scrap, rework, and repair (SRR)
which result from errors and inadequate consideration of producibility and
manufacturing cost.  The savings can be estimated knowing the historical
percentage of SRR based on unit product cost and an estimate of the impact of
integrated manufacturing simulation tools.  Similar to the Design Change metric,
it is important to account for the benefits derived from other technologies such as
3-D CAD and digital mockup.  An organization that currently tracks SRR and
categorized causes will find it easy to assess potential improvements from each of
these design technologies.  Measuring SRR after implementing SAVE will
validate this metric.

! Fabrication & Assembly Inspection Reduction

This metric quantifies the benefits of reduced fabrication and assembly inspection
that results from developing simpler, higher quality manufacturing tools and
processes.  This metric can be quantified by knowing the historical cost for
inspection as a percentage of production cost and applying an improvement factor
estimated for SAVE.  The factor currently used was estimated by members of the
F-22 Advanced Tactical Fighter Integrated Product Development Teams.
Tracking future inspection requirements against historical levels is used to
validate improvements in this metric.

! Inventory Turn Increase

This metric addresses the savings that can be achieved by reducing inventory cost
by eliminating non-value-added activities and reducing fabrication and assembly
process times.  Measuring this metric involves estimating the financial cost of
carrying the portion of inventory that is not actively being processed.  Many
companies currently track this metric, and validation of improvements due to
improved manufacturing processing can be clearly measured.

In the development of these metrics, the SAVE system and its capabilities were described to
members of the F-22 Advanced Tactical Fighter program design Integrated Product Teams and
they (not the SAVE developers) estimated the factors used in the equations used to estimate
improvements in the metrics.

5.2.2  Benefits Estimation Spreadsheet

The benefits calculations are based to a large extent on the early metrics estimations made during
the early stages of SAVE development. The equations developed for the early metrics study
provide the starting basis for the benefits spreadsheet presented here.  The equations have been
improved in some cases and the input values have been generalized where it was felt that they
were specific to the F-22 design.

The primary inputs to the metrics have been consolidated and now form the input fields of the
benefits estimation spreadsheet.  These inputs include:
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! Number of SAVE system users

! Development Program Span - Years

! Estimated Product Production Cost

! Number of Parts

! Number of Major Assemblies

! Estimated Material Cost

! Estimated Fabrication Cost

! Estimated Assembly Cost

! Production rate per year

! Number of units to count for savings

! Number of years to count for yearly savings

! Simulation Team efficiency increase due to SAVE

! Historical Error Rates/Cost

! Number of changes per part per year

! Average cost per design change

! Historical percent  scrap, rework, repair

A few additional inputs are required in some of the benefits sections. Sample benefits results are
shown in Section 7.0 of this chapter.  The case shown corresponds with many of the assumptions
made in the inputs to the implementation cost estimate.  The inputs shown are believed to be
reasonable estimates.  A small number of cases of differing sizes have been run and all results
appear realistic.  Again, remember that this spreadsheet is provided as a starting point, and
should be reviewed and changed or expanded if desired.

Implementation benefits are provided in two categories, for the basic simulation tools and for the
SAVE-developed integration, as was done for the implementation costs.  This distinction is made
to respond to the request for separation of the benefits made by the SAVE Technical Advisory
Boards.  The benefits of SAVE integration can simply be viewed as savings in the man-hours
needed to perform a series of manufacturing simulations.  There are two ways to take advantage
of this increased efficiency.  The first way is to simply take a man-hour cost reduction.  The
second way can be much more powerful in most cases.  In this second approach, the efficiency is
used to allow more simulations to be performed with a fixed level of manpower.  In cases where
additional design studies can be identified, this second approach will generally be the best
approach.  The benefits spreadsheet calculates the potential benefit for both tactics.
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Particular attention should be paid to the cost model accuracy metric.  Improvements in cost
model accuracy are shown to have a powerful influence on production cost savings by providing
accurate decisions between design alternatives. SAVE integration is crucial to the success of
detailed cost models.  Integration makes accessing the needed part feature data, simulation times,
resources utilization, risk data, etc practical.  Without SAVE integration, the excessive manual
data input effort would preclude the use of the more accurate cost models.

A simple statistical analysis was used to estimate the percentage of correct cost-based decisions
between two alternatives, when cost methods of different levels of accuracy are used.  A table of
values was generated based on this analysis and is used, along with user inputs of average
differences between alternatives and historical cost model accuracy.  The full statistical analysis
spreadsheet is included with the cost/benefits spreadsheet, although only the results are uses in
this report.
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6.0 Implementation Cost Estimation Spreadsheet

SAVE Sample Implementation Cost Estimate
Large Design Team Example

Primmary Inputs
   Primary input fields 
   Secondary input fields - Supplied values are felt to be adequate
   Calculated, but may be overwritten

Management Inputs
Estimate Adjustment Factor (EAF) 1 Historical factor used to adjust technolgist's estimates

to reality.

End User Inputs
Number of Designers on Design Team 100 Provides basis for sizing based on headcount
Number of MEs on Design Team 60 Calculated as 60% of the number of designers
Number of Major Parts in assembly 1000 Not used - Can provide basis for sizing based on complexity
Number of Major Subassemblies 4 Provides basis for sizing based on design complexity
Manhour wrap rate 100 Average cost of a manhour
Number of legacy tools to wrap 2 Number of company proprietary tools made SAVE-compliant
Inlcude a pilot exercise ? Y This flag controls whether pilot exercise costs are included

Implementers Inputs
Training manhours per tool 40 Average training manhours for one software tool
Number of backend data stores 3 No. of storge locations for SAVE data in addition to server
Number of data objects remotely stored 10 Examples: Materials, Reference Processes, BOM, etc
Number of Servers 1 Number of SAVE servers to be implemented
Cost of Server H/W Platform 20000 Estimated cost of a SAVE server H/W platform
Installation Manhours per sim tool 8 Estimated manhours to install simulation tool
Installation Manhours per server 40 Estimated manhours to install and test SAVE server
Average cost of PC for simulation tool 2500 Cost of typical PC platform for simulation tool
Average cost of UNIX platform for sim tool 12000 Cost of typical UNIX platform for simulation tool

Training Off-site train On-site train Break-even
Costs obtained from S/W vendors Platform S/W Cost Hours Per person Class of 10 class size

Server Server 20000 N/A (Included in Infrastructure training)
Workflow Manager Browser 4000 N/A (Included in Infrastructure training)
Query Manager Browser 5000 N/A (Included in Infrastructure training)
Cost Tool PC 12000 40 2000 15000 5
Risk Tool PC 1000 40 2000 15000 5
Assembly Simulation UNIX 50000 40 2000 15000 5
Factory Simulation UNIX 15000 40 2000 15000 5
Computerized Process Planner PC 20000 40 2000 15000 5
Tolerance Analysis UNIX 25000 40 2000 15000 5
Electronic Design Notebook, per user Browser 100 N/A (Included in Infrastructure training)

Note: PC/UNIX under Platform controls hardware cost est below

Other Assumptions
Fraction of MEs performing simulations 0.5 Used to calculate SAVE users based on number of MEs
Average size of simulation team 6 Used to calculate SAVE users based on design complexity
Estimated hours to wrap one legacy code 500 Manhours
SAVE Infrastructure training hours per user 8 Manhours
Cost to implement remote storage for 1 object 160 Manhours

Calculated Values
SAVE users based on # of MEs 30 SAVE users on design team based on headcount
SAVE users based on # of assemblies 30 SAVE users on design team based on design complexity
SAVE users based on average of above 30 Average of these two estimates is used for sizing below

Summary Cost Results
Total cost for basic simulation tools $1,889,044

Total cost for SAVE integration $465,116

Total cost $2,354,160

Yearly cost of MEs involved with Simulation tools $5,760,000
SAVE cost as percentage of one year 8.1% Approx efficiency increase needed from SAVE integration to 

reach break-even in one year based on efficieny increase only
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Non Labor Expenses
I - Integration
S - Simulation

Category Per Copy # Users  # Copies Total
Commercial Software $647,000

     Server I 20000 30 1 20000
     Workflow Manager I 4000 30 1 4000
     Query Manager I 5000 30 1 5000
     Cost Tool S 12000 5 5 60000
     Risk Tool S 1000 5 5 5000
     Assembly Simulation S 50000 5 5 250000
     Factory Simulation S 15000 5 5 75000
     Computerized Process Planner S 20000 5 5 100000
     Tolerance Analysis S 25000 5 5 125000
     Electronic Design Notebook I 100 30 30 3000

Platform Per System #  Systems Total
Hardware $237,500

    Sever Platform I Server 20000 1 20000
     Cost Tool S PC 2500 5 12500
     Risk Tool S PC 2500 5 12500
     Assembly Sijmulation S UNIX 12000 5 60000
     Factory Simulation S UNIX 12000 5 60000
     Computerized Process Planner S PC 2500 5 12500
     Tolerance Analysis S UNIX 12000 5 60000

Total 
Category # Heads Manhours Travel Exp Course Cost (Excludes MHrs)

Pilot Training Expenses $21,700
     SAVE Infrastructure I 6 48 0 2500 2500
     Cost Tool S 1 40 1200 2000 3200
     Risk Tool S 1 40 1200 2000 3200
     Assembly Sijmulation S 1 40 1200 2000 3200
     Factory Simulation S 1 40 1200 2000 3200
     Computerized Process Planner S 1 40 1200 2000 3200
     Tolerance Analysis S 1 40 1200 2000 3200

Total
Category # Heads Manhours Travel Exp Course Cost (Excludes MHrs)

Full Implementation Training Expenses $93,000
      SAVE Infrastructure I 30 240 0 3000 3000
      Cost Tool S 5 200 0 15000 15000
      Risk Tool S 5 200 0 15000 15000
      Assembly Sijmulation S 5 200 0 15000 15000
      Factory Simulation S 5 200 0 15000 15000
      Computerized Process Planner S 5 200 0 15000 15000
      Tolerance Analysis S 5 200 0 15000 15000
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Manhour Costs for Planning and Implementation

Duration % Alloc to 
Days # People % Time Integration  Manhours Total

Reaching Decision to Implement $72,320
     Determine design teams that will use SAVE 15 6 0.1 1 72 7200
     Determine approach to team members and subcontractors 15 2 0.5 1 120 12000
     Select classes of simulation tools 10 6 0.05 0 24 2400
     Select hardware platforms 10 2 0.05 0 8 800
     Determine wrapping requirements for legacy tools 15 2 0.05 1 12 1200
     Produce implementation plan 20 4 0.5 0.25 320 32000
     Consider pilot exercise 13 6 0.05 0.25 31.2 3120
     Produce business case - ROI 10 6 0.2 0.25 96 9600
     Prepare for and brief maagement 5 2 0.5 0.25 40 4000
     Decision to implement 0 0 0
Perform Pilot Exercise $647,440
     Indentify design problem with alternatives 15 2 0.5 0 120 12000
     Select Tools 15 6 0.1 0 72 7200
     Select hardware platforms 10 1 0.4 0 32 3200
     Acquire software 22 1 0.2 0.15 35.2 3520
     Acquire hardware 22 1 0.2 0.15 35.2 3520
     Install system and test 22 xxx xxx 0.2 280 28000
     Train users - See estimates above 5 xxx xxx 0.17 288 28800
     Establish naming conventions for pilot team 15 6 0.1 1 72 7200
     Develop or modify simulations and cost and risk models 30 6 0.5 0 720 72000
     Gather data for design study - CAD models, mfg plans, etc 35 6 0.5 0 840 84000
     Develop metrics measurement plans 22 1 0.25 0.25 44 4400
     Execute design study 60 8 1 0 3840 384000
     Measure metrics 50 6 0.04 0.25 96 9600
     Report to management 3 0 0 0
Plan Full Scale Implementation $106,400
     Refine tool selection 15 6 0.5 0 360 36000
     Validate hardware selection 10 2 0.05 0 8 800
     Establish naming conventions for project / company 20 6 0.5 1 480 48000
     Determine requirements for back-end data storage 20 3 0.25 1 120 12000
     Plan phased release to design teams 15 8 0.1 0.25 96 9600
     Report to management 1 0 0 0
Implement Full Scale System $528,800
     Acquire software 22 1 0.25 0.1 44 4400
     Acquire hardware 22 1 0.25 0.1 44 4400
     Install system and test 22 xxx xxx 0.2 280 28000
     Populate server with back-end data locations 15 xxx xxx 1 1600 160000
     Develop or modify simulaitons and cost and risk models 55 2 1 0 880 88000
     Wrap legacy tools if required 55 xxx xxx 1 1000 100000
    Train users 20 xxx xxx 0.17 1440 144000
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7.0 Implementation Benefits Estimation Spreadsheet

SAVE Benefits Estimation
Large Design Team Example

Primary Inputs
These inputs are used in multiple areas below.    Primary input fields 
Additional inputs are required in some areas.    Secondary input fields

  Calculated, but may be overwritten

Number of SAVE system users 30
Development Program Span - Years 5
Estimated Product Production Cost $1,500,000
Number of Parts 1000
Number of Major Assemblies 4
Estimated Material Cost $375,000
Estimated Fabrication Cost $750,000
Estimated Assembly Cost $375,000
Production rate per year 150
Number of units to count for savings 3000
Number of years to count for yearly savings 20
Sim Team efficiency increase due to SAVE 15.00%

Historical Error Rates/Cost
Number of changes per part per year 0.15
Average cost per design change 25000
Historical % scrap, rework, repair 0.05

Summary Results
Benefits from simulation $74,381,250
SAVE Benefits taken as Team Efficiency $4,320,000
SAVE Benefits taken as increased simulation $11,157,188

Total Benefits $85,538,438

SAVE Implementation Benefits Summary

Design Change

Cost Model Accuracy

Scrap,Rework,Repair

Inspection Redux

Inventory Turns

Sim Team Efficiency
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Implementation Benefits Estimation Spreadsheet - Continued

Design Change Reduction
Number of changes per part per year 0.12
Number of parts 1000
Number of years considered 20
Average cost per chage $25,000
SAVE Impact 0.2 F-22 Design Team estimate(reduced)

Estimated Savings $12,000,000

Design to Cost Accuracy
Number of units to count for savings 3000
Number of design trade studies 20
Approx value of approaches being traded $50,000
Percentage cost difference among approaches 15 Table Col Index 3
Traditional cost model accuracy 20 Table Row Index 4
Traditional percent correct decisions 78 ( From chart )
Cost of incorrect decisions - traditional $99,000,000
SAVE cost model accuracy 15 Table Row Index 3
SAVE percent correct decisions 84 ( From chart )
Cost of incorrect decisions - SAVE $72,000,000

Estimated Savings $27,000,000

Scrap, Rework, Repair Reduction
Unit production cost of product $1,500,000
Number of units 3000
Historical percentage SR&R 0.05
SAVE percentage impact 0.11 F-22 Design Team estimate

Estimated Savings $24,750,000

Fab & Assy Inspection Reduction
Cost of inspection as percent of labor cost 0.05
Fab and Assy Cost per unit $1,125,000
Units per year 150
Number of years considered 20
SAVE impact percentage 0.06 F-22 Design Team estimate

Estimated Savings $10,125,000



4-29
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Implementation Benefits Estimation Spreadsheet - Continued

Inventory Turn Increase
Per unit cost of product material and fab $1,125,000
Number of units in inventory 15
Cost of material in inventory $16,875,000
Percent of material not being processed 0.25 Per Fentor, ManTech Roadmap Meeting
Yearly percentage inventory carrying cost 0.1
Number of years to count 20
Percent inventory scrapped by design change 0.05
SAVE percentage impact 0.02 F-22 Design Team estimate

Estimated Savings $506,250

Mfg Simulation Team Efficiency
Number of SAVE system users 30
Number of design years considered 5
Average hourly cost 100
Increase in efficiency from SAVE integration 15.00%

Estimated Savings $4,320,000
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8.0 Use of Metrics to Validate SAVE Benefits

8.1 Introduction

This section discusses a plan for metrics measurement and validation for a pilot-level
implementation of SAVE-integrated manufacturing simulation tools.  Overall metrics for the use
of manufacturing simulation tools to support product development are discussed in Section 5.2 of
this chapter.

Metrics measurement and validation for a small-scale design exercise is a challenging task.  The
statistical nature of the problems being addressed by manufacturing simulation makes conclusive
metrics validation difficult.  The problems are discussed and approaches to maximizing the
benefits of performing a pilot exercise with SAVE are presented.

8.2 A Review of SAVE Metrics

The SAVE team has identified the following seven key metrics which virtual manufacturing
technologies will impact.

•  Design Change Reduction

 Simulation allows verification of designs, planning, processes and tools prior to
making actual pasts thus producing better designs with fewer errors that require
redesign.

•  Scrap, Rework, Repair Reduction

 Simulation allows verification of designs, planning, processes and tools prior to
making actual pasts thus producing better designs that have far fewer problems during
production.

•  Design to Cost Accuracy

 Accurate cost prediction methods allow better design choices to be made when
performing trades between approaches which are close in cost.

•  Lead Time Reduction

 Process optimization leads to better schedules and closer to just-in-time inventory.

•  Process Capability

 Assembly tolerance buildup is simulated and yield predictions are developed.  This
yield information allows assembly process improvements that reduce variation to be
identified.

•  Fabrication & Assembly Inspection Reduction
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 Simulation allows optimization of the inspection process, produces designs with
fewer errors to be found, and provides better shop floor training aides.

•  Inventory Turn Increase

Process simulation improves and reduces risk of just-in-time factory.  Systems can be
pulled rather than pushed in production leading to reduce work in progress.

The achievable cost savings will vary strongly with a project's size and complexity.  The
spreadsheet that is described above is available to help users make a quick estimate of the
potential savings from five of these seven metrics plus effect of the productivity improvement of
development team due to SAVE integration.

8.3 The Reality of Metrics Measurement and Validation

Accurate validation of the seven SAVE metrics within the scope of a pilot study is a challenging
task.  This is, in part, due to the statistical nature of the cost problem, and the relatively small
number of design cases that can be included in a pilot scenario.  For example, reduction of scrap,
rework, and repair is a major contributor to SAVE-related savings.  Not all designs require
rework and when SAVE-supported designs reach production and no problems are found it will
be difficult to validate the percentage of problems that were avoided.  Conclusive validation can
only come from larger statistical samples.  Similarly, the improved design to cost accuracy
provided by SAVE provides a higher percentage of correct design decisions.  Many correct
decisions are made with traditional methods, and the best choice will not always be found due to
imprecision in cost methods.

SAVE metrics validation is a challenge, but certainly not impossible.  The plan presented below
has been developed within the above constraints and will maximize the information within the
limited statistical sample of a small-scale SAVE pilot.

8.4 Metrics Measurement During a SAVE Pilot

The SAVE pilot team should document a number of the elements of their activities while the
design study is underway to provide data upon which to base metrics validation.  Each of these
elements is identified below and their use in metrics is discussed.

8.4.1 Record Cost, Schedule, and Risk Estimates Made through Simulation

These are the primary trade study values that are generated by the SAVE system.  The SAVE
Data Model captures these estimates as simulation runs are made, and they will be summarized
in the electronic design notebook.  These values will be compared to actual values measured on
the shop floor as products are produced (see discussion below).  The team will document the
accuracy of estimates derived from simulation and will identify the sources of inaccuracy.
Wherever possible these comparisons will be made at the operation or job step level.
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8.4.2 Document Problems, Design Errors, and Design Improvements Discovered through
Simulations

The basic premise of virtual manufacturing and SAVE is that problems found during design are
much less expensive to fix than those found during production.  The process of designing
complex systems is one of discovering the “best” approach to a product or process.  History has
proven again and again that many problems will escape even the best designers as they create
complex products to tight schedules on limited budgets.  The ultimate success of SAVE will be
measured through the systematic reduction of errors on a statistically large sample of designs.
On the small sample of designs represented by SAVE’s demonstrations and pilot tests it may be
difficult to accurately measure successful metrics (although we are just as likely to over-
demonstrate a metric as under-demonstrate one).  Recording every case where simulation helps a
designer discover a better approach or eliminate a problem will increase the sample size to
improve confidence in the benefits of the SAVE system.  Each case of a simulation-based
improvement must be carefully scrutinized to assess whether the traditional design process
would have reached the same conclusion during design, on the shop floor, or not at all.

8.4.3 Track Time Spent in Utilizing SAVE System

SAVE pilot scenarios are actually run over an extended period of weeks or months.  During this
time, the SAVE pilot team should record their time spent on the various activities related to the
design study.  Recorded times should be categorized as follows:

! Data preparation

! Model building

! Data input

! Execution

! Data output

! Analysis

! Design team coordination

! Reporting

These measurements will allow the team to assess the benefits of the integration framework
provided by SAVE and will provide the foundation for estimating implementation and use costs
for the intended production program.

8.4.4 SAVE Metrics Validation Using Production Results

The ideal pilot exercise will involve a design activity that is scheduled to go into production
quickly.  Final validation of the benefits of manufacturing simulation can truly only be measured
by improvements in the manufacturing process.  Even with less than an ideal pilot case, it is
possible to get a meaningful measure of the advantages of integrated manufacturing simulation
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tools. The plan presented here will address both cases, where the SAVE pilot design goes to
production and the worst case, where it does not, or is at least delayed.

In the course of performing the pilot design and simulating the manufacturing processes,
problems with either the design or the processes will be uncovered.  These, of course, will be
remedied immediately but they should be documented as indications of the types of problems
that might have been discovered on the shop floor.  Estimates of the cost to remedy these
problems with traditional approaches should be made and will become part of SAVE validation
results.

In general, metrics validation will be accomplished by comparing the results of the SAVE
simulations, as described above, to comparable measurements made on the shop floor.  These
comparisons will be made for both cost and schedule estimates at both process plan and
individual operation/job step levels.  Comparisons will be used to validate the individual
simulation tools and will also point out where improvements in the tools and their integration
should be made.

There is, of course, the possibility that some problem will be missed in the simulations and will
be discovered in production.  This will be documented and investigated to identify whether a
change is needed in the use of a particular simulation tool, or in the overall concept of operations
of the SAVE system.

One of the major benefits of the use of SAVE is the potential for a significant improvement in
the time to build the first article and in the learning curve.  Complete validation of these effects
will only come from a statistically significant number of tests, but the pilot team should measure
the data and begin the comparison process.  Learning curve data, in particular, will take time to
develop and to show improvements over historical values.

8.4.5 SAVE Metrics Validation without Using Production Results

If the designs created by the SAVE pilot exercise are not adopted for production, or production is
not near-term, validation of SAVE metrics will be much more difficult.  Some validation can still
be accomplished as described below.

Without production results the pilot team will be forced to rely on simulation to simulation
comparisons.  If it is assumed that the baseline design is what would have gone to production in
the traditional process, the cost, schedule, and risk improvements identified through simulation
can be attributed to the SAVE simulation tools.

8.5 Summary and Conclusions

The SAVE development team recognizes that measurement and validation of affordability-
related metrics is a vital element of successful implementation at many sites.  While this plan
discusses the potential difficulty in obtaining this objective, the SAVE team remains confident
that the benefits are real and achievable, can be proven in a pilot implementation, and can be
fully validated as SAVE is applied to larger scale design activities.  As SAVE is implemented at
other sites, these results can also be reviewed to help develop the case for wider-spread the use of
integrated manufacturing simulation tools.
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1.0 Available User Documentation

User documentation was developed for each component of the SAVE environment.  This
documentation describes the functions and capabilities of the SAVE-compliant wrappers for the
commercial manufacturing simulation tools.  In addition, there are user-level manuals for each of
the SAVE team-developed software components.

This documentation is contained in appendices to this document.  Each component user guide is
in a separate appendix as follows:

Appendix D – ASURE Wrapper User’s Guide

Appendix E – Cost Advantage Wrapper User’s Guide

Appendix F – Factor AIM Wrapper User’s Guide

Appendix G – IGRIP and QUEST Wrapper User’s Guide

Appendix H – VSA-3D Wrapper User’s Guide

Appendix I – CATIA Costlink User’s Guide

Appendix J – Cost Model User’s Guide

Appendix K – Project 98 Wrapper User’s Guide

Appendix L – Work Flow Manager User’s Guide

Appendix M – Query Manager User’s Guide

It is intended that, in production implementations of the SAVE Virtual Manufacturing
Environment, commercial versions of these software packages and their associated user
documentation will be obtained from the appropriate commercial software vendors.  With that in
mind, these User Guides are provided as reference material only.

In addition to the user guides, the SAVE team developed training material for each component of
the system.  This training material, provided in the form of a PowerPoint presentation, is
included in Appendix N.
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1.0 Typical SAVE Scenario

In Chapter 2, there is a discussion of a typical SAVE usage scenario in somewhat general terms.
It includes steps for requirements flowdown, data gathering, concept analysis, concept selection,
and tool usage. The best way, however, to gain a true understanding of the use of SAVE is to
review an actual example.  This appendix will discuss three specific examples of the use of the
SAVE Virtual Manufacturing Environment.  The first example, the Initial Demonstration, was
conducted early in the program at the end of Phase I.  The second example, the Interim
Demonstration, was conducted midway through Phase II with about one year left in the program.
The third example describes the SAVE Final Demonstration conducted at the end of the
contracted effort.

2.0 Initial Demonstration – F-16 Horizontal Stabilizer

The phase one SAVE demonstration involved the redesign of the F-16 horizontal stabilizer.  This
original design modification actually occurred in the early 80’s; however, the events associated
with the change provide an excellent example of how the SAVE tool suite would be used in an
IPT setting.  The original F-16 horizontal stabilizer was a honeycomb core bonded panel
assembly that underwent an engineering redesign to increase the stabilizer area by 20%.  The
results of stress and weight analysis were sufficient to rule out an increased area honeycomb core
bonded panel assembly early in the design evaluation.  For the purposes of the SAVE
demonstration, the actual corrugated spar construction and a hypothetical rib spar design were
used to develop assembly process trades, manufacturing process refinements, and detail part
trades.  Figure A-1 provides an overview of the overall decision process and final selection of the
corrugated spar assembly.

Design
Decision

Cost
Decision

Concept
Development

Scaled-
Baseline

Corrugated
Spar

Spar /
Spar

Corrugated
Spar

Spar /
Spar

Robotic
Man.

Composite
Metal Parts

New
Definition

Baseline
Stabilizer

Refined
Spar

Detail Concept
Trades

Refinement
Trades

Final Roll-Up
Analysis

InitialConcept
Trade

Figure A-1: Overview of the Decision Process
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2.1 Structural Concept Selection

During the structural concept selection activity, three candidate designs were proposed: a scaled
up version of the original honey comb core bonded panel assembly, a rib spar design with
attached composite skins, and a sheet metal corrugated spar design with attached composite
skins.  Figure A-2 presents the CAD tool used to model these designs.

SAVE System Usage

Computer Aided 3-D Design
T lProviding Detail Design Data

S tiCost, Schedule, & Risk

• Product Design
-Tooling
-Detail Parts
-Assemblies

• Provides ...
-Solid Models
-Detail Design Data

Figure A-2: CATIA Used to Model Three Structural Concepts

As mentioned above, the engineering stress analysis results were sufficient to rule out a scaled up
version of the original honeycomb core bonded panel assembly early in the design process.
Subsequently, the two remaining alternatives were given preliminary process plans and evaluated
in terms of cost, schedule, and risk.  Tools used to perform this task include ergonomics of the
manual assembly operations, discrete event simulation to determine process times resource
requirements, and overall span, and cost assessment to determine the cost for both options.  In
this comparison using manual assembly techniques, cost and schedule were the main factors for
choosing the corrugated spar over the rib spar configuration (structural concept selection) since
the risk would be comparable for both options when using similar assembly fixtures, manual
drilling, and fastening techniques.  The preliminary simulation results indicated that:

•  The rib spar design would require more assembly fixtures and assembly labor than the
corrugated spar design to meet schedule span requirements (Figure A-3).

•  The rib spar design would require more detail components and associated detail fabrication
costs.
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2.2 Manufacturing Method Trades

Once the corrugated version was selected, manufacturing assembly plan modifications including
robotic drilling were considered.  The drilling options were evaluated by comparing ergonomic
analysis of the manual drilling process to IGRIP analysis of the robotic drilling process.  After
comparing the results of the two simulations, a significant reduction in span time for the
composite skin drilling/countersink operation was indicated for the robotic drilling process.
Additionally, risk assessment of manual versus robotic drilling/countersinking of the composite
skins indicated that significantly more rework would result if the manual drilling process were
used.  Figure A-4 presents a screen shot of the assembly cell evaluation tool used for the
manufacturing method trades.

In summary, cost and risk were the primary factors for selecting robot drilling over manual
drilling for the composite skin attachment process (manufacturing method trades).  The findings
were as follows:

•  Robot drilling provides an overall reduction in cycle time for the drilling operation thus
reducing cost.

•  Robot drilling provides a much smaller variance with respect to the nominal countersink
depth requirements which reduces the need for fastener and surface rework (milling &
filling) as compared to the manual drilling process.

SAVE System Usage

• Schedule Assessment
-Parts Fabrication
-Assembly Operations

• Work Flow Optimization

• Provides ...
-Span Times
-Resource Requirements
-Process Plans

Discrete Event Schedule Simulations
Allowing Accurate Determination Of

Span Time And Resource Requirements

Figure A-3: Schedule Analysis for Two Remaining Concepts
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2.3 Detail Part Trades

Once the corrugated version was selected, detail part trades were performed on various
components of the horizontal stabilizer assembly. The assembly of the horizontal stabilizer
requires the attachment of a sub assembly (leading edge assembly) to the stabilizer during the
final assembly process steps.  This sub assembly is a bonded panel design and a material
compatibility problem with one of the baseline components (machined root rib) and the leading
edge sub assembly was anticipated.  In this instance risk was the driving factor.  No schedule
impact was indicated, however additional cost was estimated by the subsequent cost assessment.
A machined aluminum root rib is less expensive to fabricate than a composite root rib, but
potential material compatibility problems with the next assembly justified the use of the
composite root rib for this application.  Figure A-5 presents a screen shot for the detail
component cost analysis for the leading edge root rib.

SAVE System Usage

• 3-D Assembly Simulation
-Manual Operations
-Automated Methods

• Provides ...
-Producibility Assessment
-Ergonomic Analysis
-Process Plan Verifications
Span Times Refinements

3-D Process & Assembly Simuations To
Investigate Areas Of Uncertaintity And

Refine Process Plans And Span Time

Figure A-4: Ergonomics/IGRIP Assembly Cell Simulation
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Figure A-6 presents a screen shot for the detail component risk analysis for the leading edge root
rib.

Feature Based Cost Modeling And  Rules
Based Producibilty Guidance Allowing

Accurate Determination Of Cost

• Cost Assessment
-Detail Parts
-Assemblies
-Discrete Process Steps

• Provides ...
-Labor, Material, &
Tooling Cost Data

-Producibility Guidance
-Feature-based Design/Cost
Integration

SAVE System Usage

Figure A-5: Detail Component Cost Analysis

SAVE System Usage

• Process Based Risk
Analysis

- Detail Parts
- Assemblies
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- Scrap, Rework, & Repair
Potential Data

- % Defects Data

Process Based Risk Assessment Allowing
Selection Of Lowest Risk Approaches

Figure A-6: Detail Component Risk Analysis



A-7
Distribution Statement A:  Approved for public release. Distribution is unlimited.

3.0 Interim Demonstration – Redesign of the F-22 Gunport

The SAVE Interim Demonstration involved a redesign activity on the F-22 gunport.  Initial
concept testing showed that the blast from the gun was eroding the composite skin and
surrounding structure.  The design team identified three options that might resolve the problem –
metallic skin, split metallic/composite skin or replaceable trough insert with skin cover.  Two of
the alternatives were discarded for performance-related issues; therefore, the SAVE team
performed manufacturing simulations and additional trade studies for the insert/cover alternative.
Typically, a team will evaluate all options at some level, narrow the choices, and perform more
detailed evaluations of those alternatives.  The ability to share common data afforded by the
integrated SAVE environment enables the IPPT to quickly evaluate many scenarios with respect
to their relative cost, schedule or risk.

The evaluation of the proposed gunport design concept involved two primary areas of analysis.
The first was an assessment of the gunport assembly.  The purpose of this analysis was to
determine the optimal assembly plan including factory layouts, tooling and labor requirements.
The requirement for this assembly process plan was that it must meet the required F-22 rates and
schedule while minimizing impacts to cost and risk.  The second assessment involved a decision
between titanium and stainless steel for the cover material.  The goal of this analysis was to
determine if there were clear drivers for this decision in either the cost or risk area. Figure A-7
shows the process flow that was defined by the IPPT for the gunport trade studies evaluated
using SAVE.

Figure A-7 Interim Demonstration Process Flow

With the knowledge of the assessment goals, the IPPT selected the appropriate SAVE tools for
each analysis.  In determining the order for executing the simulations, the team considered
several factors.  Since the primary benefits of SAVE come from the tool integration, the team
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wanted to maximize the amount of data available while minimizing the data entry time.  The
spreadsheet-like interface of Factor AIM provided a quick and easy method for entering the
major elements of the process plan while maximizing the data available to the downstream tools.
Table A-2 shows the primary elements of the SAVE data model that were shared by the
simulation tools.  This list is not all-inclusive, but it does provide a general idea of the types of
information that are useful as a starting point.

Table A-2: Examples of SAVE Common Data for Interim Demonstration

Factor
AIM

CA Assy VSA 3D IGRIP QUEST CA Fab ASURE

Process Plan
  Name X X X X X X X
  Description X X X X X X X
Operation
  Name X X X X X X X
  Description X X X X X X X
  Precedents X X X X X X X
  Run Time X X X X
  Type X X X X X X X
Resource App
  Name X X X
  Description X X X
  Quantity X X X
Resource Pool
  Name X X X
  Description X X X
  Quantity X X X
Personnel
  Name X X X
  Description X X X
  Skill X X X
Tool
  Name X X X
  Description X X X
  Type X X X
CAD Model
  Name X X X
  Description X X X
  Location X X X
Schedule
  Actual Start
  Date

X X

  Actual End
  Date

X X

  Actual
  Duration

X X
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Once the initial tool was selected, the team ordered the tools based on their ability to provide
input to downstream tools as well as the level of fidelity of their estimates.  The initial run times
were calculated by the knowledge bases in Cost Advantage.  These times served as a good
starting point for conducting the detailed simulations.  Risk related to tolerance buildup was
important for refining the assembly sequence prior to simulating the assembly workcells.  With
detailed simulations in IGRIP, the team was able to update the run times for specific operations
within the plan that were of particular interest.  In addition, some ergonomic issues were
identified and addressed.  For example, one drilling operation required an ambidextrous operator
to accomplish the task.  A re-sequencing of the steps eliminated this requirement.  The QUEST
simulation model was automatically generated from data that was exported by the other tools
into the SAVE database.  It included the parts, tools, locations, and assembly sequence for the
gunport.  The QUEST simulation made modifications to the sequence and resource requirements
based on identified bottlenecks and other problem areas.  This updated plan was used by Cost
Advantage for the final cost assessment.  Once the updates were complete, the process plan was
imported back into Factor AIM for final schedule analysis relative to the F-22 requirements.

For the detailed part trade, the team was evaluating the fabrication process for the proposed
cover.  Once again, Factor AIM provided the starting point with the fabrication process plan.
The CATIA Costlink was used to extract the cover feature data for use by the Cost Advantage
knowledge base.  The relative cost of the titanium versus the stainless part was determined by
Cost Advantage using the extracted feature data and the imported process plan.  The process plan
was also imported into ASURE and was used along with SPC data to evaluate the relative risk of
the two options.  The results of these assessments showed that cost and risk were virtually equal
for the titanium and stainless steel covers.  This allowed the IPPT to make their decision based
on other performance-related criteria.  Figure A-8 summarizes the results of the gunport trade
studies with the primary findings in the area of assembly sequencing pictured on the right.

Trade Study Results

• Bottleneck identified in factory
D Overtime or additional shifts

D Additional mate tools

• Original process plan not practical
D Ergonomic issues
D Assembly sequence

• Revised process plan
D Additional mate tools

D Modified assembly sequence

• Titanium vs. Stainless
D Cost and risk equivalent for both

D Make selection based on
performance criteria

Figure A-8: Gunport Trade Study Results



A-10
Distribution Statement A:  Approved for public release. Distribution is unlimited.

4.0 Final Demonstration – F-22 Weapons Bay Doors

The SAVE Final Demonstration focused on an actual problem area that was being addressed by
the F-22 program – interference and mismatch in the main weapons bay door installation.  Figure
A-9 shows the F-22 midbody with the three doors and the skin involved in the fit problem.  The
primary area of interference was occurring between the auxiliary seal door and the skin shown in
Figure A-10.  This problem was compounded by the fact that the doors and midbody were
manufactured in one location and installed in another.  The lag time in feedback on installation
and fit problems made problem resolution difficult.

3 Main Weapons
Bay Doors

Skin

F-22 Midbody

Figure A-9: F-22 Midbody with Doors

As part of this demonstration, the SAVE team used the integrated virtual manufacturing
environment to evaluate two options that were being explored by the F-22 program.  The first
study evaluated the effect of a change in the tooling concept, whereas the second study addressed
the addition of a fit check process prior to component shipment.  The team used IGRIP to
visualize the changes that were being proposed and to determine the appropriate areas for further
simulation.



A-11
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Figure A-10: Door to Skin Interference

4.1 Tooling Trade Study

The tooling study evaluated the effect of changing from an inner mold line (OML) to an outer
mold line (OML) tooling philosophy.  Simulations were used to determine if holding the OML
would produce a better fit between the skin and the doors.  Figure A-11 shows the process used
for this evaluation.
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Figure A-11: Tooling Trade Flow Diagram

The Manufacturing Engineer (ME) within the team used Microsoft Project to develop the initial
process plans for the tooling trade.  Since this trade involved a modification of an existing F-22
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process, the original plan was imported into Project and used as a starting point for the process
planning activity.  The resultant plan included several levels of indenture as appropriate for the
different types of simulations that were performed.

QUEST was used to perform an overall rate tooling analysis for the midbody assembly process.
The highest level planning information that included the steps in the assembly process, the
tooling, parts, their locations, and the process durations were imported from SAVE.  The
simulation showed an unacceptable utilization of one of the tools in the assembly.  An internal
trade was conducted that varied span times, number of tools, and crew size to determine the
optimum solution to the over-utilized tooling.  Figure A-12 tabulates the results.  The most
attractive option was the addition of one module two jig as shown in Figure A-13.
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Figure A-12: Rate Tooling Trade Study Results
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New Module 2
Jig Location

Figure A-13: QUEST Model of the Proposed Concept

Using the detailed assembly sequence information for the auxiliary seal door and the permanent
skin from SAVE, the VSA tool performed a tolerance analysis that analyzed the details of the
door-to-skin mismatch.  The SAVE process planning information was melded with the
dimension and tolerance data stored in the CAD model to create the tolerance simulation model.
The simulation results showed that the OML tooling change eliminated most, but not all of the fit
problems.  The remaining contributors to the mismatch were identified as two tooling holes.  By
modifying the tooling pin diameter, the final fit problems were eliminated and the process made
repeatable.  Figure A-14 shows a results comparison from the tolerance simulation.

The Cost Advantage knowledge-based cost assessment tool used feature data extracted from the
CATIA CAD model for the auxiliary seal door with the process planning information extracted
from SAVE to make an overall recurring cost estimate for the assembly process using the new
tooling concept.  This analysis used the assembly cost model that was one of four cost models
developed under the SAVE contract.  Figure A-15 shows the results of this analysis.
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Figure A-14: Tolerance Results

The Virtual Manufacturing environment predicted positive results for making the tooling change.
The mismatch and fit problems are largely eliminated by incorporating the OML tooling concept
and modifying the geometry of two tooling holes.  The costs for implementing this change were
acceptable when accounting for the cost incurred as a result of the rework caused by the fit
problems.
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Figure A-15: Cost Analysis for Auxiliary Seal Door Assembly

4.2 Fit Check Trade Study

The fit check study evaluated adding a process to install the main weapons bay doors in the
midbody to check for any fit or mismatch problems prior to their shipment to the final assembly
facility.  Simulations were used to determine the effect, particularly to schedule and cost, of
adding this fit check.  Figure A-16 shows the simulation process flow for this evaluation.

Once again, Microsoft Project was used for the initial process planning activity.  Information
available from the final assembly process was imported into project and used as a starting point
for the planning.

Factor AIM was used to evaluate the effect of this change of the rate tooling requirements for the
F-22.  The plan including the operations, labor and tooling requirements were imported from
SAVE.  The simulation was conducted with the current F-22 rate requirement of eight soft
stations.  The fit check was simulated along with the existing processes that take place in that
tool.  There were two key finding as a result of the simulation.  First there was very little impact
to the F-22 schedule with the fit check addition.  The checks took between 8 and 10 hours to
complete and could be accomplished within the allotted calendar time for midbody and door
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Figure A-16: Fit Check Process Flowchart

shipment.  In addition, the check was accomplished with the existing tooling with any impact to
the other processes that took place in the tool.  Figure A-17 summarizes the tool utilization both
with and without the fit check.

No Fit Check With Fit Check

Figure A-17: Tool Utilization
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ASURE was used to evaluate the schedule risk associated with adding the fit check.  The tool
read the process plan with the Factor AIM-updated schedule times and tooling requirements
from SAVE.  The analysis showed the probability of success for a range of schedule values.
These results are graphed in Figure A-18.

Figure A-18: Probability of Success versus Process Time for Fit Check.

Ergonomic assessments were made using the ERGO tool’s simulation model that was created
from the process plan, tooling, personnel, part, and location data imported from SAVE.  A trade
study was performed to determine the number of people required to perform the fit check
process.  The numbers of people were varied from three to five with simulation run at each
value.  The trade resulted in five people required – four to hold the door in place and one to
install the pins.  Door weight and personnel stances required to hold the door in place were
factors in the result.

Cost assessments were made for the addition of the fit check.  Cost Advantage used the actual
simulation results for task duration and personnel requirements to estimate the cost.  The total
recurring cost for the fit check was XXX.
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Simulation showed positive results for adding the fit check.  There was no additional tooling
required and there was minimal impact to the schedule.  Recurring costs were not negligible, but
the fit check would only be necessary until the process is proven and repeatable.

4.3 Results

These two virtual manufacturing studies provided useful feedback to the F-22 design team that
was performing similar trade studies in parallel.  The OML tooling change eliminated the
majority of the fit and mismatch problems.  In addition, incorporating a fit check process
provided the opportunity to fix problems in a timely manner, thus reducing the cost of extensive
rework downstream.

The integrated environment played an important part in the effective use of the virtual
manufacturing tools for these trade studies.  There was extensive data reuse in this trade study.
The process planning information including all operations, parts and resources were created once
in the planning tool and used without user intervention in the other simulation tools.  Data
generated by the simulations was also shared among the tools for a synergistic affect on cost,
schedule and risk estimates.  Since the data needed by the simulation models was available
through the SAVE shared environment, the model generation times were reduced by 20-50
percent depending upon the extent of data sharing and the capability of the tool wrapper.
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This appendix contains use cases that were developed for submittal to the Object Management
Group (OMG) as a response to their Manufacturing Domain Task Force Request for Information
#4.
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Use Case: Manufacturing Simulation In Support of Design Study

Overview:

This use case describes the role that a set of integrated manufacturing simulation tools can play
in the design of a mechanical product and its manufacturing processes.  The use of these tools is
built around the widely applied concept of an Integrated Product Team (IPT) organization.  The
set of tools is selected to support assessment of the cost, schedule, and risk impacts of both
product and process design decisions.  Design of complex products always involves compromise,
and a balanced understanding of all impacts of design alternatives is necessary for a successful,
affordable product.  Many design disciplines have developed extensive simulation and analysis
capability to support their positions in a design compromise discussion.  Finite Element Models
clearly and graphically demonstrate product strength inadequacies.  Rapid, accurate weight
analysis based on solid CAD models unequivocally demonstrates weight problems.
Computational Fluid Dynamics can now accurately predict complex flows to highlight potential
performance or control problems.  Even highly subjective issues such as styling are being
quantified through accurate customer surveying techniques.  Historically, manufacturing
producibility and cost issues have been more subjective and can be forced to take second place to
more clearly demonstrated problems when compromise in a design is required.

Over the past few years excellent commercial manufacturing simulation tools have become
available that allow manufacturing considerations to be equally weighed with other design
disciplines.  These tools include shop floor cell simulations, including robotics and ergonomic
models, discrete event factory flow, accurate feature and process-based cost models, 3-D
tolerance analysis for complex assemblies, and advanced risk analysis that rigorously track risk
from uncertain inputs to final results.  These tools all help produce the manufacturing plan and
share in its data.  Many of these tools can utilize data from other tools to improve the accuracy of
their simulations.  For instance, accurately simulated times and resource requirements can lead to
more accurate cost estimates.  Integrated data sharing among these tools is vital to their efficient,
timely use in a fast-paced design environment.  Figure B-1 shows the roles of the IPT members
in the use of manufacturing simulation tools.

The scenario below will describe the overall team actions required for the use of an integrated set
of manufacturing simulation tools in a design trade study.  Use of the individual tools within the
study will be discussed in the other use cases.
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Figure B-1: IPT Use of Manufacturing Simulation Tools

Preconditions:

1. The organization has recognized the benefits of manufacturing simulation, and is committed
to its use.

2 .  In large organizations, the design, systems engineering, manufacturing, and cost
organizations recognize the significant advantages of sharing information to improve quality
and timeliness of each function.

3. The design team includes members experienced in the use of the manufacturing simulation
tools.  Team members will, in some cases, operate more than one tool.

4 .   The design is done in a feature-based 3-D CAD tool.  3-D models are needed for
visualization of simulations, and feature data is needed for tolerance analysis and costing.
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Scenario:

Action Software Reaction

Total Design Team meets to discuss design
objectives and issues and to identify possible
alternatives.

1. Mfg Team Lead creates and describes this
study and possible alternatives in the
integration database.

2. A new area in the Electronic Design
Notebook (EDN) is setup for the team to
share project management and technical
data.

The Manufacturing Team may add additional
process alternatives and establishes a
simulation plan for each alternative.  The team
selects tools to be used, the order in which
they will be executed (including iterations), and
any options in each tool's input/output
capability.

1. Additional alternatives are added to
integration database.

2. Workflow information is described in
workflow management tool.

3. Project schedules are created and noted in
EDN.

The Manufacturing Team establishes naming
conventions for operations, resources (tools
and personnel), and any attributes that are
used to extend the integration data model.

1. Naming conventions are documented in
the EDN.

2. Mapping files that some tools use to
translate shared information are updated.

If new tools are desired, they are acquired
commercially or wrapped to be plug and play
compatible with the integration data model.

1. New tools are installed and validated with
test data.

Simulations, cost, and risk models are
identified for use from previous studies or are
developed or extended.

1. New simulation scripts and models are
validated with test data.

The team checks that all required reference
data ( Reference process information,
Materials data, Tool and Personnel resource
information) are available and accessible from
integration data model.

1. New reference data are loaded into the
integration data model libraries.
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Action Software Reaction

Workflows associated with each design
alternative are executed.

1. Workflow process is executed .

2. Workflow engine executes each task as
defined, assuring that precedent tasks are
complete before starting a task.

3. If an interactive tool is to be executed, the
workflow engine sends an email to a
cognizant user to inform them that the task
is to be run.  Batch tools are simply run.

4. Tool wrappers inform the workflow engine
of their status.

5. Team members view the workflow status
from their web browser.

Upon completion of the study of an alternative
its status is changed from Working to In
Review, and then Released.

1. The status of information in the integration
data model is configuration managed and
status flags are set by the Teal Lead to
control read/write access to all data.

2. Simulation results are summarized in
presentation format for review by team
management.  Summary information is
added to EDN.

The Manufacturing Simulation and Overall
Design Teams review alternatives and select
the baseline design.

1. The selected baseline design alternative
and selected alternative process plan are
noted in integration data model.

2. Selection rationale is recorded in EDN.

Post Conditions:

Detailed information from the selected design alternative is accessible by downstream processes.

Simulation visualizations used for design are available for downstream use as animated work
instructions, thus, reducing training time and errors.

Study data for alternatives not selected can be archived or deleted.

Exceptions:

None.

Relationship to other use cases:

Use cases for execution of each of the individual tool classes are included in this package.
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 Use Case:  Process Planning

Overview:

This use case describes the interaction among a computerized Process Planning tool and various
categories of manufacturing simulation and Computer Aided Design (CAD) tools.  The Process
Planning tool fills the very important role of creating the initial version of the manufacturing
process and its individual operations and resources.  This information is needed by nearly all of
the other manufacturing simulation tools.  The process planning tool takes the Engineering Bill
of Material (EBOM) and available personnel and tool resources and creates the Manufacturing
Bill of Material (MBOM) and process plan that will be used to manufacture the assembly.  The
process plan consists of a set of ordered operations or job steps, each of which define an
elemental portion of the plan.  In the planning process, the operations are defined, related to
precedent operations, and assigned adequate resources (personnel and tools) to accomplish the
task.  This process plan, including all related information, is written to the Integration Data
Model when it is complete.  Many of the other simulation tools can then be run efficiently,
without the need to manually re-enter the process plan data in different formats.  As each tool
refines some portion of the process plan, the design team may rerun the process planning tool to
view and refine the plan, or to create new versions to study alternatives.  The interaction of the
process planning tool with other tools in the integrated manufacturing simulation system is
illustrated in Figure B-2 below.

A process planning tool uses the EBOM
to create the MBOM that will be used in the
manufacture of the parts  and assemblies.
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Figure B-2: Process Planning Tool Interactions
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Preconditions:

1. Engineering Bill of Material for the assembly being studied is available as the input to the
Manufacturing Bill of Material and process plan creation.

2. 3-D CAD models of the parts in an assembly are available to aid in the visualization of the
sequence of the process plan.

3. Resources, both personnel and tools, that are available to the process are understood.

4. Reference data, such as standard process data, resources, material data have been populated
in the integration data model libraries.

5. The design team agrees upon a workflow for the design study.

Scenario:

Action Software Reaction

Designer creates a feature-based CAD model
from which the Engineering Bill of Material is
captured in electronic form.

EBOM is directly loaded in the integration data
model or is accessible in or through the
Product Data Management system.

Manufacturing Engineer reviews Engineering
Bill of Material and decides on breakdown to
major and subassemblies.

Process Planning tool accesses and displays
EBOM in textual and graphical formats, and
allows Mfg. Eng to change order of assembly.

Manufacturing Engineer identifies process
steps that are required to accomplish each
assembly step in the MBOM.

Information on standard or reference
processes may be extracted from integration
data model libraries.

Manufacturing Engineer identifies personnel
and tool resources needed to accomplish each
step of the process plan as it is related to Mfg
Bill of Material.

Resources needed to accomplish plan are
identified and related to manufacturing process
plan steps.

MBOM, initial process plan and resources are
saved.

Initial version of the process plan and all
related information are written to integration
data model to be used as basis for cost,
schedule, and risk simulations.
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Post Conditions:

The initial process plan has been loaded into the integration data model, ready to be used by
other manufacturing simulation tools.

Common data is shared among CAD, Cost Modeling, Tolerance Analysis, Process Planning,
Factory/Schedule Simulation and Assembly/Ergonomic Simulation tools.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

The Process Planning tool will typically be the first tool used to initiate a set of manufacturing
simulations.  It produces the initial version of the process plan, which is central to sharing data
among the tools used to estimate cost, schedule, and risk of a proposed product or manufacturing
process.  Use cases for each of the other tools typically applied in a virtual manufacturing study
are described in subsequent sections.
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Use Case:  Risk Analysis

Overview:

This use case describes the interaction among a Risk Analysis tool and various categories of
manufacturing simulation and Computer Aided Design (CAD) tools.  The risk analysis tool
considered is distinctly different and much more rigorous than traditional systems engineering
"High, Medium, and Low" risk methods.  The risk tool allows the design team to create
mathematical models of virtually any type of performance, cost, or schedule risk.  Any input
term in the risk model can be represented by a probability distribution that can be based on
historical data or an expert's estimate.  The risk tool rigorously propagates uncertainty to the
desired final result through the model's set of equations.  The design team then knows the
probability of obtaining any given result within the range of possible outcomes.  This approach is
not meant to replace traditional Systems Engineering risk, but to supplement it when an
accurately quantified risk is felt to be an important part of a design decision.  Figure B-3 depicts
the Risk Analysis tool with its inputs, outputs, and interactions within a portion of the product
development environment.
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Figure B-3: Risk Analysis Tool Interactions
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As the Risk Tool is simply a shell for development and execution of risk models, one or more
team members will be responsible for developing the mathematical representation of the risk
area(s) chosen for analysis.  Equations represented in this model may come from any of the
sources shown above.  Much of the data fed into the model will come from the other tools
integrated within the virtual manufacturing environment.  Typically, the risk model will be
structured around the manufacturing process plan and its set of individual operations.  The inputs
may be obtained from the integration data model that links the simulation tools.  Depending on
the risk area being assessed, these data can include reference process data or specific cost,
schedule, or tolerance data from the case being simulated.  The results from the risk analysis
show process capabilities, confidence profiles, and uncertainty and are stored in the integration
data model.  These results can then be used by other simulations or as direct contributors to the
final design decision process.

Preconditions:

1. The design team has identified an area of significant risk that requires more than a simple
"high, medium, low" assessment.

2. A mathematical representation of the risk area is available or can be created.

3. Some portions of the risk model inputs are available from other manufacturing simulation
tools.

Scenario:

Action Software Reaction

Design team identifies areas of risk within
design alternatives.

Execution of risk tool is planned and initial model
equations created.

Process plan is generated manually or by
computerized process planning tool.

Process plan is stored in integration data model.

Analyst develops risk model. Process plan is read by risk tool and is used to
automatically build structure of risk model.

Simulation tools are executed to add/refine
data related to individual operations within
process plan.

Simulation-based estimates of tolerance build-up,
cost and schedule are saved in integration data
model.

Risk is assessed by running model within risk
tool.

1. Risk tool reads specific data required by risk
model.

2. Model is executed .

3. Results are written to appropriate risk
attributes within integration data model.

Action Software Reaction

Risk data are used in subsequent simulations. Other tools read risk data to refine estimates of
cost or schedule.

Design team uses risk data to influence
choice of baseline alternative.

Risk data are read from data model and recorded
in electronic design notebook along with full
rationale for selection of baseline alternative.
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Post Conditions:

The team reviews results from all simulated design alternatives and a decision is reached.

Team lead sets data access status flags to block unwanted updates to information in integration
data model.

Common data is shared among CAD, Cost Modeling, Tolerance Analysis, Process Planning,
Factory/Schedule Simulation and Assembly/Ergonomic Simulation tools.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

Depending on the risk problem modeled, inputs to this use case can come from virtually any of
the other tool use cases.  Outputs from the risk model are used in the dimensional management
model.  This flexibility of the tools, and need to not constrain the design team in their use is a
major challenge in the development of the integration data model.
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Use Case: Cost Modeling

Overview:

This use case describes the interaction among a cost modeling tool and various categories of
manufacturing simulation tools and Computer Aided Design (CAD) tools.  A cost modeling tool
provides a mechanism for building cost and producibility algorithms that evaluate a design based
on its features, materials, resource requirements and manufacturing processes.  The result of the
analysis usually includes cost estimates, span times, product yields, and feedback on
improvements in one or more areas of the design or process.  Cost modeling, when used in
conjunction with other design and analysis tools, can contribute to significant improvements in
several key areas.  Of course, employing cost tools throughout the product development process
provides the opportunity to trade cost with other critical requirements to minimize cost impacts.
This visibility into cost drivers for a particular product or design also helps to reduce design
changes and rework while increasing the process capability.  Figure B-4 depicts the cost
simulation tool with its inputs, outputs, and interactions within a portion of the product
development environment.
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Figure B-4: Cost Modeling Tool Interactions

The flow of information is from the designer who creates the feature-based product geometry in
a CAD system and the manufacturing engineer who creates the initial process planning data
(e.g., manufacturing processes or assembly sequences) to the cost analyst who merges the design
and the process using cost algorithms.  The cost analyst uses these algorithms and the underlying
knowledge bases to estimate the product and process cost.  Other information, including process
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times and yields, are calculated during the cost analysis.  The designer, the quality engineer, and
the manufacturing engineer access these results in order to further analyze and modify the design
and its manufacturing process.

Preconditions:

1. Designer uses a feature-based CAD package.

2. Cost estimation is not performed manually.

3. Development team uses manufacturing simulation tools.

4. Initial process planning is performed early in the development effort.

5. There is common or shared data among these tools.

 Scenario:

Action Software Reaction

Designer creates a feature-based CAD model. Geometric definition is created with associated
features.

Manufacturing engineer works with designer to
define initial processes either in CAD system or
external process planning tool.

Assembly sequences and/or manufacturing
processes are created.

Cost analyst creates or accesses cost algorithms
and knowledge bases.

Cost algorithms and knowledge bases are created
in cost modeling tool format.

Cost analyst accesses CAD and process planning
data.

Features and other geometric information are
imported into cost modeling tool and process plans
are extracted from the integration data model.

Cost analyst performs cost analysis. Action internal to cost modeling tool.  Cost
algorithms and knowledge bases are used along
with design and process information to calculate
product and process costs.

Cost analyst makes cost, span, and yield
information available.

Data is written to the integration data model.

Action Software Reaction

IPT members access results and perform other
simulations to refine data.

Process plan, cost, span and yield information is
imported into simulation tools.

IPT uses cost data to influence the choice among
alternatives.

Action external to software.
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Post Conditions:

Cost drivers are identified when the cost to make design or process changes is minimal.

Common data is shared among Cost Modeling, CAD, Risk Analysis, Process Planning,
Factory/Schedule Simulation and Assembly/Ergonomic Simulation tools.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

The cost modeling tool may use inputs from any of the other tool use cases, especially where
modifications to the design or process are identified.  Outputs are essentially used for assessment
of the alternatives being considered, but may be accessed by risk or factory/schedule simulations.
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Use Case: Computer Aided Design / Manufacturing Simulation Facilitation

Overview:

This use case describes the interaction among a Computer Aided Design (CAD) tool and various
categories of manufacturing simulation tools.  CAD tools provide geometric information for part,
assembly, tool, inspection and support equipment designs.  This geometric information is
produced from part and assembly definitions for a specific product in the form of three-
dimensional, feature-based solid models.  Factory/schedule simulation, assembly/ergonomic
simulation, tolerance analysis, and cost modeling tools use the geometric information resulting
from the CAD modeling activity to assess the design and recommend improvements.  There are
many ongoing efforts to ease the transfer of the geometric information itself to different types of
analysis and simulation software; however, transfer of that information in the correct context for
a given tool is not currently available.  For example, both tolerance analysis and cost modeling
tools use feature information in their assessment, but the types of features and the meaning of
those features are vastly different in the context of each application.  By making the CAD data
available in the correct context, the drivers in specific areas of concern are more easily identified
and addressed.  Figure B-5 depicts the CAD tool with its inputs, outputs, and interactions within
a portion of the product development environment.
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Figure B-5: CAD Tool Interactions
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The flow of information is from members of the design team, who provide product information,
to the designer, who uses that information to create the feature-based product geometry in a CAD
system.  The manufacturing engineer uses this information, along with the appropriate tooling
designs and factory layouts, to simulate the manufacturing processes, factory flow, or assembly
sequences.  In addition, the quality engineer uses the product definition to conduct tolerance and
variation studies on the proposed design.  The cost analyst uses the feature data from the CAD
model as an input for estimating the product and process cost.  Each of these users provides
feedback to the designer about modifications that may improve the product design, thus,
reducing the number of changes necessary later in the development process.

Preconditions:

1. Designer uses a feature-based CAD package.

2. Development team uses manufacturing simulation tools.

3. Early evaluation of product designs will yield improvements that would have been costly
when identified later in the process.

4. There is common or shared data among these tools.

 Scenario:

Action Software Reaction

Designer creates a feature-based CAD model. Geometric definition is created with associated features.

Manufacturing engineer accesses CAD model
information for parts, tools, and factory layouts.

CAD models are brought into the factory/schedule
simulation tool and the assembly/ergonomic simulation
tool from the integration data model.

Manufacturing engineer performs simulations. Action internal to simulation tools.

Manufacturing engineer makes recommendations for
design or process changes.

New design or process information is created and saved
in the integration data model.

Quality engineer accesses CAD model for part and
tolerance data.

CAD models are brought into dimensional management
tool.

Quality engineer performs tolerance analysis. Action internal to dimensional mgt tool.

Quality engineer makes recommendations for design or
process changes.

New design or process information is created and saved
in the integration data model.

Action Software Reaction

Cost analyst accesses CAD data. Features and other geometric information are brought
into cost modeling tool.

Cost analyst performs cost analysis. Action internal to cost modeling tool.

Cost analyst makes recommendations for design or
process changes.

New design or process information is created and saved
in the integration data model.

Designer accesses design change recommendations. Change information is brought into the CAD tool.

Designer evaluates changes with IPT members. External to tools.

Designer incorporates changes. Geometric information is updated in CAD tool.
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Post Conditions:

Design changes are identified and incorporated with minimal impact to development process.

Common data is shared among CAD, Cost Modeling, Tolerance Analysis, Process Planning,
Factory/Schedule Simulation and Assembly/Ergonomic Simulation tools.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

Most manufacturing simulation, especially those that are highly visual, use some form of the
CAD data.
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Use Case: Dimensional Management

Overview:

This use case describes the interaction among a Dimensional Management tool and various
categories of manufacturing simulation tools and CAD Tools. The Dimensional Management
software uses statistical simulation techniques to predict the amount of variation that can occur in
an assembly due to specified design tolerances, fixture tolerances, and manufacturing/assembly
variations.  When tolerance assessments are conducted as part of the design evolution of
components, assemblies, and tools, there is opportunity for significant improvements in product
quality and cost.  The Dimensional Management tool provides recommendations for optimal
tolerances, assembly sequences, and support equipment requirements.  Figure B-6 depicts the
Dimensional Management tool with its inputs, outputs, and interactions within a portion of the
product development environment.
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Figure B-6: Dimensional Management Tool Interactions

The flow of information is from the designer who creates the feature-based product and tooling
geometry in a CAD system and the manufacturing engineer who works with the designer to
define tolerance information for the components to the analyst who assesses the tolerance
buildup and variation in parts and assemblies. The analyst uses the statistical simulation to
determine the probability of achieving the desired part or assembly from a tolerance stack-up
viewpoint.  In addition the simulation provides a list of the major contributors to the variation.
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The designer, the quality engineer, the cost analyst, and the manufacturing engineer access these
results in order to further analyze and modify the design and its manufacturing process.

Preconditions:

1. Designer uses a feature-based CAD package and has defined tolerance information within the
tool.

2. Initial process planning is performed early in the development effort.

3. Development team uses manufacturing simulation tools.

4. Early evaluation of product designs will yield improvements that would have been costly
when identified later in the process.

5. There is common or shared data among these tools.

 Scenario:

Action Software Reaction

Designer creates a feature-based CAD model. Geometric definition is created with associated
features.

Designer works together with tolerance analyst to
define tolerance data for parts and tools.

Tolerance data is added to geometric and feature
definitions.

Manufacturing engineer works with designer to
define initial processes either in CAD system or
external process planning tool.

Assembly sequences and/or manufacturing
processes are created and saved to the integration
data model.

Tolerance analyst accesses the process plan. Process plan is imported into dimensional
management tool from the integration data model.

Tolerance analyst performs variational / tolerance
analysis.

Action internal to dimensional management tool.
Statistical methods are used to determine the
probability of incurring problems due to variation.

Tolerance analyst interprets results from
probabilities and contributor information.

Data is stored in the integration data model.



B-21
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Action Software Reaction

Tolerance analyst performs optimization to achieve
acceptable results.

Action internal to dimensional management tool.
Design specifications, tolerances, and process
sequences are modified to achieve desired results.

Results are evaluated by cost, quality,
manufacturing and design engineers.

Revised data imported into simulation tools and
analyses performed.  Assumption is that results are
acceptable.

Design engineer incorporates changes. Tolerance data and design changes are imported
into CAD tool.

Manufacturing engineer incorporates changes. Process plan modifications are imported into
process planning tool from the integration data
model.

Post Conditions:

Major variational contributors are identified when the cost to make design and process changes is
minimal.

Common data is shared among Tolerance Analysis, CAD, Cost Modeling, Process Planning,
Risk Analysis, and Factory/Schedule Simulation.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

CAD and process information is of key importance to creating a dimensional management
simulation.  Outputs may affect the design, process, and/or its capabilities and are evaluated by
CAD, risk and factory simulation tools.
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Use Case: Assembly/Ergonomic Simulation Tool

Overview:

This use case describes the interaction among an assembly/ergonomic simulation tool and
various categories of manufacturing simulation tools and Computer Aided Design (CAD) tools.
The Assembly/Ergonomic Simulation tool is used to simulate machinery, robots, and human
interactions within an assembly work cell.  The tool uses advanced three-dimensional graphics
for visualization and provides an interactive environment in which to verify production concepts,
work cell designs and manufacturing processes before implementing them on the shop floor.
The resultant data usually includes optimum process sequences, resource requirements,
ergonomic assessments and process times. Assembly/Ergonomic assessments, when used in
conjunction with factory, cost, and risk simulations, can contribute to significant improvements
in the assembly process, thus improving quality and avoiding downstream cost and schedule
impacts.  As an added benefit, the completed models may be used for simulation based training
on the shop floor.  Figure B-7 depicts the assembly/ergonomic simulation tool with its inputs,
outputs, and interactions within a portion of the product development environment.
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Figure B-7: Assembly/Ergonomic Simulation Tool Interactions
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The flow of information is from the designer who creates the product geometry in a CAD system
and the manufacturing engineer who creates the initial process planning data (e.g.,
manufacturing processes or assembly sequences) to the analyst who merges the design and the
process into a three-dimensional simulation environment.  The analyst creates the motion
attributes, kinematics and input/output logic to produce the simulations.  Along with the
visualization results for assembly and ergonomic issues, process times are calculated for the
modeled sequence.  The designer, the quality engineer, the cost analyst and the manufacturing
engineer access these results in order to further analyze and modify the design and its
manufacturing process.

Preconditions:

1. Designer uses a CAD package.

2. Initial process planning is performed early in the development effort.

3. Development team uses manufacturing simulation tools.

4. There is common or shared data among these tools.

 Scenario:

Action Software Reaction

Designer creates a CAD model. Geometric definition is created.

Manufacturing engineer works with designer to
define initial processes either in CAD system or
external process planning tool.

Assembly sequences and/or manufacturing
processes are created and stored in the integration
data model.

Manufacturing engineer accesses CAD data. Geometric information is imported into cost
assembly/ergonomic simulation tool.

Manufacturing engineer accesses process planning
data.

Process plan is imported into assembly/ergonomic
simulation tool from the integration data model.

Manufacturing engineer builds simulation. Action internal to assembly/ergonomic simulation
tool.  Geometric and sequencing information are
merged with personnel and tooling requirements to
create the simulation.

Manufacturing engineer runs simulation. Action internal to assembly/ergonomic simulation
tool.  Assumption is that results are not acceptable.

Action Software Reaction

Manufacturing engineer makes recommendations
for design or process changes.

New design or process information is created and
saved.

Recommendations are reviewed by cost, quality,
and design engineers.

Revised data imported into simulation tools and
analyses performed.  Assumption is that results are
acceptable.

M a n u f a c t u r i n g  e n g i n e e r  a c c e s s e s
recommendations.

New process imported into process planning tool
from the integration data model.
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Post Conditions:

Assembly "optimization" is performed when the cost to make design or process changes is
minimal.

Possible ergonomic issues are identified and addressed prior to sending to the shop floor.

Training material is available to shop floor personnel.

Common data is shared among Assembly/Ergonomic Simulation tools, CAD, Cost Modeling,
Risk Analysis, Process Planning, and Factory/Schedule Simulation.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

Assembly/Ergonomic simulation relies heavily on information from the CAD and process
planning use cases to create the simulation.  Resulting process times are used for cost, risk, and
schedule estimates.  Revised process steps are used by CAD and process planning.
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Use Case: Factory/Schedule Simulation Tool

Overview:

This use case describes the interaction among a factory/schedule simulation tool and various
categories of manufacturing simulation tools and Computer Aided Design (CAD) tools. The
Factory/Schedule Simulation tool is used to simulate real-world system behaviors including
factory flow, capacity planning, and production scheduling.  The tool uses graphics for
visualization and provides an interactive environment in which to assess the productivity, cost-
effectiveness, and efficiency of proposed manufacturing systems.  The resultant data includes
production rates, status of factory components, schedules, and alternative factory layouts.  The
factory/schedule simulations, when used in conjunction with process planning, cost, and risk
simulations, can contribute to significant improvements in process flow, thus reducing cost and
scheduling impacts.  Figure B-8 depicts the factory/schedule simulation tool with its inputs,
outputs, and interactions within a portion of the product development environment.
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Figure B-8: Factory/Schedule Simulation Tool Interactions

The flow of information is from the designer who creates the product geometry in a CAD system
and the manufacturing engineer who creates the initial process planning data (e.g.,
manufacturing processes or assembly sequences) to the analyst who merges the design and the
process, along with the factory layout, into a simulation environment.  The analyst creates
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factory flow activities, including routing, sequencing, and merging, to complete the simulation
model.  Along with the visualization results for factory flow, schedules, resource information,
and revised process flows are calculated for the modeled sequences.  The designer, the quality
engineer, the cost analyst and the manufacturing engineer access these results in order to further
analyze and modify the design and its manufacturing process.

Preconditions:

1. Designer uses a CAD package.

2. Initial factory process planning is performed early in the development effort.

3. Development team uses manufacturing simulation tools.

4. There is common or shared data among these tools.

 Scenario:

Action Software Reaction

Designer creates a CAD model. Geometric definition is created.

Manufacturing engineer works with designer to
define initial processes either in CAD system or
external process planning tool.

Assembly sequences and/or manufacturing
processes are created and stored in the integration
data model.

Manufacturing engineer accesses CAD data. Geometric information is imported into
factory/schedule simulation tool.

Manufacturing engineer accesses process planning
data.

Process plan is imported into factory/schedule
simulation tool from the integration data model.

Manufacturing engineer builds simulation. Action internal to factory/schedule simulation tool.
The geometric and process planning information is
combined with defined path and resource
requirements.

Manufacturing engineer runs simulation and makes
recommendations for design or process changes.

New process plan is saved to integration data
model.
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Action Software Reaction

Recommendations are reviewed by cost, quality,
and design engineers.

Revised data imported into simulation tools and
analyses performed.  Assumption is that results are
acceptable.

Manufacturing engineer performs new simulations
and makes schedule data available.

Resultant schedule data is stored in the integration
data model.

Post Conditions:

Factory flow "optimization" is performed when the cost to make design or process changes is
minimal.

Common data is shared among Factory/Schedule Simulation, CAD, Cost Modeling, Risk
Analysis, Process Planning, and Assembly/Ergonomic Simulation tools.

Exceptions:

Recommendations may not be acceptable due to other constraints from either design or
manufacturing, requiring further coordination.

Relationship to other use cases:

Primary inputs to the factory/schedule simulation are the CAD data and process plan with
associated resource and tooling requirements.  Schedule outputs are used by the IPT to make an
overall assessment of the alternative designs and processes.
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1.0 Introduction

The SAVE Data Model (SDM) is the key integration element of the SAVE system.  The
manufacturing simulation tools communicate with each other by reading and writing to this
model as it is implemented in the SDM server software.  The SDM is formally specified in the
CORBA Interface Definition Language (IDL).  The SDM dictionary included below is a non-
technical version of the IDL meant for end users to learn the capability that is provided.  It is
important for users to understand the model to help them decide in which order to execute their
simulation tools to maximize data sharing.

The pages shown below are images of a set of web pages that are available on the SAVE website
(http://skipper.mar.external.lmco.com/save).  While they can be reviewed in printed form, the
interactive pages have the advantage that references from one data object to another are
hyperlinked and it is easy to move around the model.  Users have found that the interactive
version of the dictionary operates in a way that is very analogous to the actual SAVE object-
oriented data model.  Users with flat file or relational database experience came to understand
the object-oriented approach quickly by using the web pages.

2.0 Textual Index

Figure C-1 shows the textual index to all of the data objects in the SDM.  On the web pages, each
of these names is linked to the complete definition of that data object.

Figure C-1: Textual Index to SAVE Data Model

The SDM Dictionary also includes a graphical index, Figure C-2, that first provides a high-level
overview of the model and is again hyperlinked to the individual data objects.  In the graphical

Manufacturing Simulation Model
The Manufacturing Simulation Model is the cornerstone of the SAVE approach to integrating
manufacturing simulation tools. The model is defined as a set of software objects that have data
fields and active methods. The model was designed to cover the semantics of the manufacturing
simulation problem domain. The following objects are defined in the model:
 

Base Object Break Breakdown CAD Model
Characteristic Contributor Cost Information Db Access

Date-Time Design Alternative Design Study Feature
Inflation Table Library Material Manufacturing Order
Mfg Program Named Object Object Sequence Operation

Part Part Location Part Usage Personnel
Process Plan Reference Process Resource Resource Applicication

Resource Pool Risk Information Schedule Information Simulation Model
Simulation Request Tool Value With Units Versioned Float

Versioned String Work Calendar Work Shift Enumerated Lists
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index, the key user objects are shown in context, and all data objects can be accessed by
traversing from the user objects to the lower-level supporting objects.
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Figure C-2: Graphical Index to SAVE Data Model

Each of the SDM data objects is described below.
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BASE OBJECT
msmBaseObject

 

This is the base object of all Manufacturing Simulation Model (msm) objects. It allows
definition of data fields and methods that are common to all objects. Users need not be
concerned with this object, as all user data fields are shown in each object in this set of linked
pages.

Data Fields

Name Data Type Description

ObjType ObjectType Each object knows its type.

SetRef Text Used by server to support persistence.

�

Methods

None Defined for Base Object
 

Inherits From:   None
Used In:   All msm objects
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BREAK
MsmBreak

 

This interface defines the start and end times associated with a Work Shift break..

Data Fields

Name Data Type Description

Name String User defined name for this break.

Description String User defined description for this break.

DateTime DateTime Date and time when this break object was created.

StartTime Real Number Break start time in hours after midnight.

EndTime Real Number Break end time in hours after midnight.

�

Methods

None Defined for Break

Inherits From:    NamedObject
Used In:    Work Shift
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BREAKDOWN
Breakdown

This interface defines the breakdown (in terms of failure to operate) characteristics of a tool. It
also contains the resource required to repair the breakdown. The name and description attributes
contain the mode, or manner of failure of the breakdown.

Data Fields

Name Data Type Description

Name Text Name of the breakdown. 

Description Text Textual description of the breakdown. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a breakdown
is created.

HrToFirstFail Real Number Mean time to first failure in hours.

MHrBF Real Number Indication of the amount of time between breakdowns for a
given tool (mean time between failure) in hours.

RepairHr Real Number Time to repair in hours.

RepairResource Sequence of
Resource

List of resources needed to repair tool. Resources may be
Tools or Personnel.

Methods

None Defined for Breakdown.

Inherits From:    Named Object
Used In:    Tool
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CAD MODEL
msmCADModel

This object contains descriptive and location information about the graphical representation of
models used for simulations (includes parts, tools, personnel, etc.). The database maintains a list

of all CAD models in one of its Libraries. Each new CAD Model is automatically placed in the

Library when it is created.

Data Fields

Name Data Type Description

Name Text Name of the CAD model.

Description Text Textual description of the CAD model. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a CAD model
is created.

EnvelopX Real Number X dimension (height) of the envelope that would fully
enclose the model - Inches.

EnvelopY Real Number Y dimension (height) of the envelope that would fully
enclose the model - Inches.

EnvelopZ Real Number Z dimension (height) of the envelope that would fully
enclose the model - Inches.

Format Text Storage format for the CAD model. Could be native CAD
for standards-based (ex STEP)

Location Text Storage location for the CAD model. Computer node and
path information.

 Methods

None Defined for CAD Model

                Inherits From:   Named Object
                Used In:    Part, Resource, Simulation Model
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CHARACTERISTIC
msmCharacteristic

Characteristics contains a name / value / units that is used in many other objects to flexibly

expand the list of data fields. The Numeric Value object associated with a Characteristic will be
automatically created when the Characteristic is created, and only needs to be populated if
needed.

Data Fields

Name Data Type Description

Name Text Name of the characteristic. 

Description Text Textual description of the characteristic. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a
characteristic is created.

TextValue Text Textual value of a Characteristic.

NumericValue Value  With
Units

Numerical value of a Characteristic. This object knows its
units and can perform conversions if necessary.

�

Methods

None Defined for Characteristic.

Inherits From:    Named Object
Used In:    Process Plan,  Operation,  Reference Process, Tool,  Risk,  Material,  Feature
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CONTRIBUTOR
msmContributor

This object defines a contributor and its percentage contribution to a RiskInfo  object.
PercentContribution will be set to 0 when the contributor is created.

Data Fields

Name Data Type Description

Name Text Name of the contributor. 

Description Text Textual description of the contributor. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a
contributor is created.

PercentContribution Versioned
Real Number

Percentage of the total risk that is due to this
contributor.

Methods

None Defined for Contributor.

Inherits From:   Named Object

Used In:   Risk Info
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COST INFORMATION
msmCostinfo

This object contains the basic set of cost data used throughout the model. All values are in US

dollars consistent with the "FiscalYear" value. All variables are stored as VersionedFloat types
to allow versioning of the data. The cost interface is used at various levels of the model.

Data Fields

Name Data Type Description

Type Costtype Type of cost being stored, i.e. First Unit,
Average, or Total. This data field is defaulted to
Average.

FiscalYear Integer Year for which the costs are estimated.

BaseYear Integer Year for which inflation values are 1.0. This year
must the current year, or earlier.

MaterialInflationFactor Real
Number

Factor used to inflate the material cost from the
base year to the fiscal year.

LaborInflationFactor Real
Number

Factor used to inflate the labor cost from the
base year to the fiscal year.

InflationTable InflationTab
le

Table of inflation values used to adjust costs to
other years.

RecurringMfgLabor Versioned
Float

The repetitive manufacturing labor costs
expended in the fabrication, assembly, and test
of a hardware product. It includes field
operations, mod & test support.

OtherRecurringMfg Versioned
Float

Recurring cost associated with such elements
as travel, photographic services, facility rental,
multi-media, etc.

OtherNonRecurringMfg Versioned
Float

Non-recurring cost associated with elements
such as travel, in country program office,
overtime premium, reproduction, etc.

MaterialCost Versioned
Float

Cost for raw materials, purchased parts, and
standard hardware.

QualityAssureance Versioned
Float

Cost associated with activities such as process
inspection, nondestructive inspection, records
keeping/maintenance, quality action reporting.

DevelopmentTooling Versioned
Float

Cost associated with the tooling required during
a product's development phase. The tooling
concepts used generally are incomplete and/or
low production rate quality tools.

ProductionTooling Versioned The cost of tooling that is generally made of the
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Float best and most practical materials available.
They are capable of producing parts with critical
tolerances at an accelerated production rate
with relatively little to no additions or changes
in design.

NonrecurringTooling Versioned
Float

Cost of fixtures, molds, jigs, electronic media,
and mfg. Aids acquired or manufactured by a
contractor.

ToolMaterial Versioned
Float

Material cost associated with the raw material
required to construct the tool in-house or the
supplier's material charge to construct the tool.

SustainingTooling Versioned
Float

Cost associated with engineering and
manufacturing tool maintenance. Some of the
activities within the engineering area are tool
design, methods planning, and liaison. Some of
the activities within the manufacturing area are
repair, refurbish and incorporation of changes
to existing tools, and tool storage.

PlantEquipment Versioned
Float

Cost associated with capital equipment such as
autoclaves, portable tools, vehicles, and
machinery that are used in the manufacture,
research and development, and/or test of
products or general plant purpose.

TotalMfgCost Versioned
Float

The cost of the mfg labor and materials required
to build the product end item. This cost is
generally a basic functional cost category that
does not include tooling cost.

AvgProductionCost Versioned
Float

This cost is the arithmetic mean of the number
of units to be built and represents a cost of a
unit that has not incurred any start up problems
typically associated with a production run.

 

Methods

None Defined for Cost Info.

Inherits From:   Base Object
Used In:   Process Plan,  Operation,  Part,  Feature
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DATE TIME
msmDateTime

This object implements a standard date-time format for this model.

 Data Fields

Name Data Type Description

DateTime Text This read-only data field returns the date-time as a string of
text in the format yyyy/mm/dd 24:mm:ss.

Methods

Name Returned
Value Type

Parameters 

(I/O/IO)Name/Type

Method Description

SetCurrentDateTime None None Sets the stored date-time to the
current value of the system clock.

SetDateTime None (I) / DT / Text Sets date time to the value specified
in the input text string. Valid format
is yyyy/mm/dd 24:mm:ss.

ValidateDateTime True/False (I) / DT /Text Validates a date-time text string.
Valid format is yyyy/mm/dd
24:mm:ss.

ParseDateTime None (I) / DT / Text
Outputs (all
Integers): 
Year, Month, Day,
Hour, Minute, Sec 

Inputs a Date-Time text string and
returns the numeric values.

CreateDateTime Text Year, Month, Day,
Hour, Minute, Sec
-  
All are Integer
inputs

Creates a date-time string from
numeric inputs.

Inherits From:   Base Object
Used In:    All Named Objects
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DATABASE ACCESS
msmDbAccess

This object provides the operations that control database access including Read and Update
transaction control, Commit or Rollback, and a general object locate capability. This interface
contains no data attributes and is not made persistent in the data store. The client in a client-
server system will create and use a Database Access object to control database activity.

Data Fields

None defined for Database Access.

Methods

Name Returned
Value Data

Type

Parameters

(I/O/IO)/Name/D
ata Type

Method Description

Opendatabase None None Initiates database access for
client.

BeginReadTrans None None Initiates a logically related set of
data read operations. Other read
and (one) write operation can run
in parallel with this access.

EndReadTrans None None Ends the read transaction.

BeginUpdateTrans None None Initiates a database update
transaction (set of read and/or
write operations). This operation
locks out other write operations,
but allows other reads.

Commit None None Commits the results of the
update transaction to the
database.

Rollback None None Rolls back the current update
transaction. Changes made since
the BeginUpdateTrans are not
made permanent in the database.

GetLibrary Library (I)/Lib/Text Returns a library object of a
desired type.

GetSimReqst Simulation
Request

(I)/Nam/Text Returns a Simulation Request
object to a client. This object
contains information to tell a
simulation code where in the
database to get/put its simulation
data.
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CreateObject BaseObject

(I)/Typ /
ObjectType

(I) Nam / String

(I) Desc / String

This method is used to create
NamedObjects of any type.

CopyObject BaseObject

(I)/ refObject /
BaseObject

(I) Nam / String

(I) Desc / String

Copy an object into a new object.
Only the following objects can be
copied:

Break,  Breakdown,
DesignAlternative, DesignStudy,
InflationTable,  Material,
MfgProgram, Part,  Personnel,
P r o c e s s P l a n ,  RefProcess,
SimReqst, Tool, WorkCalendar,
WorkShift

 

Inherits From:   Does not inherit from another object.
Used In:    Used by client software, not other objects.
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DESIGN ALTERNATIVE
msmDesignAlternative

A design study alternative defines one approach to a design or process decision. Typically a
design study will include a small number or alternatives, but this model places no limit on the
number of alternatives. Constructor will create ProcessPlans sequence. User must add MfgProg
after finding one in the library or creating one in the factory.

Data Fields

Name Data Type Description

Name Text Name of the design alternative. 

Description Text Textual description of the design alternative.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
design alternative is created.

DAStatus Status Flag set to handle high-level configuration
management. Allowable values are working,
review, and released. 

BaselineProcPlan Process Plan Alternative deemed to be the most desirable in
terms of the criteria defined for the study. For
example, this could be cost, schedule, and risk
related.

MfgProgram Manufacturing
Program

Associated manufacturing program information.

ProcessPlans Sequence o f
Process Plan

List of alternative Process Plans associated with
this design alternative.

 Methods

None Defined for Design Alternative

Inherits From:   Named Object
Used In:   Design Study,  Simulation Request
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DESIGN STUDY
msmDesignStudy

A design study provides a container for data associated with a manufacturing design study. It
includes the evaluation of one or more alternatives with respect to specific variables. Design
studies are the top-level data object within this model and provide overall configuration
management controlled by the "Status" attribute.

Data Fields

Name Data Type Description

Name Text Name of the design study. 

Description Text Textual description of the design study. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a design study is
created.

DSStatus Status Flag set to handle high-level configuration management.
Allowable values are working, review, and released. 

Selected
Alternative

Design
Alternative

Alternative deemed to be the most desirable in terms of the
criteria defined for the study. For example, this could be cost,
schedule, and risk related.

Alternative Sequence of

Design
Alternatives

Set of 1 or more design study alternatives associated with a
particular design study.

Summary URL Text URL (location) of the web page that contains summary
information for the design study.

�

Methods

None Defined for Design Study

Inherits From:  Named Object
Used In:    Simulation Request
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Manufacturing Simulation Model

Enumerated Lists Used In Model

Name Description Valid Values

Status Object configuration
control flag

Working, Review, Released

PartType Declares the type of a
part

Detail, Assembly

DaysOfWeek Days of the week Sun, Mon, Tue, Wed, Thu, Fri, Sat, Sun

Months Months of the year Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct,
Nov, Dec

SimType Simulation code types Enterprise, CAD, ProcessPlanning, Schedule,
Assembly, Factory, Cost, Schedule, Risk

CostType Types for cost info FirstUnit, Average, Total

TextQual Textual qualitative rating Low, Med, High

SeqType Type of object sequences DupNames, UniqueNames

ObjectType Objects supported Mfg
Sim Model

BaseObject, Break, Breakdown, CADModel,
Characteristic, Contributor, CostInfo, DbAccess,
DateTime, DesignAlternative, DesignStudy, Feature,
InflationTable, Library, Material, MfgOrder,
MfgProgram, NamedObject, ObjectSeq, Operation,
Part, PartLocation, PartUsage, Personnel,
ProcessPlan, RefProcess, Resource, ResourcePool,
ResourceApplic, RiskInfo, SchedInfo, SimModel,
SimReqst, Tool, ValueWithUnits, VersionedFloat,
VersionedString, WorkCalendar, WorkShift 
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FEATURE
msmFeature

This object defines a set of data fields that are used by all part features. These features can be

either design or manufacturing features depending on their use. Cost  and Sequence of

Characteristics objects are automatically created when a Feature is created, but remain empty
until client software populate them.

Data Fields

Name Data Type Description

Name Text Name of the feature. 

Description Text Textual description of the feature. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a feature is
created.

Quantity Integer Quantity of this feature in a given part.

Cost Cost Info Cost of this feature. This is the total cost for all
instances of this feature if Quanty is greater than 1.

Type Text Feature type - may be a base part or other specific
feature such as a hole.

Characteristics Sequence o f
Characteristics

List of Name-Value pairs that allow users to flexibly
expand the information associated with a Feature.

�

Methods

None Defined for Feature.

Inherits From:    Named Object
Used In:    Tool,  Personnel
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INFLATION TABLE
msmInflationTable

This object contains a table of inflation values for a range of years. This is used to define the
inflation assumed in forward year dollars. Inflation tables are maintained in the Manufacturing

Simulation Model Library. Newly created tables are automatically placed in this library.

Data Fields

Name Data Type Description

Name Text Name of the inflation table. 

Description Text Textual description of the inflation table. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a inflation
table is created.

 

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

AddYear None (I)/ Year / Integer 

(I) / Rate / Real No.

Adds a year and its inflation
value to the list.

ChangeYear None (I)/ Year / Integer 

(I) / Rate / Real No.

Changes data for a year.

GetRate Real
Number

(I) / Year / Integer Returns the inflation rate for a
given year.

SetExtrapRate None (I) / Extrap / Real No Sets inflation rate for use
beyond last year in table.

InflateCost Real No (I)/ Orig Year / Integer 

(I) / Cost / Real No. 

(I) / New Year / Integer

Returns the cost adjusted to the
desired year.

 

Inherits From:   Named Object
Used In:    Cost Info
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LIBRARY
msmLibrary

 
This object defines a list with access methods that is used to store references to all instances a

particular type of object. The DBAccess object has a method to locate a particular Library
object. Library objects are created when a database is initialized, although new Libraries can be
created at any time.

The following Libraries are currently defined:

•  Break

•  CAD Model

•  Design Alternative

•  Design Study

•  Inflation Table

•  Material

•  Manufacturing Program

•  Personnel

•  Part

•  Process Plan

•  Reference Process

•  Simulation Request

•  Tool

•  Work Calendar

•  Work Shift
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Data Fields

Name Data Type Description

Name Text Name of the library. 

Description Text Textual description of the library. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a library is
created.

LibraryList Sequence of other
objects

This is the list of related objects.

�

Methods

None Defined for Library.

Inherits From:   Named Object
Used In:    DBAccess
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MATERIAL
msmMaterial

This object describes the materials that are used in producing parts. When a new material object

is created, its Characteristics and UnitCost objects will automatically be created (but will be
empty), and the new material will be put into the appropriate library.

Data Fields

Name Data Type Description

Name Text Name of the material. 

Description Text Textual description of the material. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a material is
created.

UnitCost Value With Units Unit cost in dollars per unit (ex. Dollars per pound).

Type Text Material type.

Form Text Material form, e.g. bar, sheet

Characteristics Sequence o f
Characteristics

Name / Value pairs for additional material
characteristics.

�

Methods

None Defined for Material.

 

Inherits From:    Named Object
Used In:    Part
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MANUFACTURING ORDER
msmMfgOrder

This object represents a manufacturing order for a quantity of parts. Its primary information is a
quantity that can not be directly related to an alternative or process plan. It initiates the execution
of a process plan on the shop floor.

Data Fields

Name Data Type Description

Name Text Name of the manufacturing order. 

Description Text Textual description of the manufacturing order. Content is
at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
manufacturing order is created.

Schedule SchedInfo Schedule information associated with the order.

Quantity Integer Number of parts in an order.

�

Methods

None Defined for Mfg Order

Inherits From:    Named Object
Used In:    Process Plan
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MANUFACTURING PROGRAM
msmMfgProgram

Thisobject describes a manufacturing program and contains information on production quantity
and build rate. It is associated with a specific design study. All Mfg Programs will automatically be

added to a database library upon creation.

Data Fields

Name Data Type Description

Name Text Name of the manufacturing program. 

Description Text Textual description of the manufacturing program.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
manufacturing program is created.

ProdQty Integer Production quantity for the program.

BuildRatePerMonth Integer Monthly build rate.

FirstArticleTimeHr Real No Time it takes to build first article in hours.

LearningCurveSlope Real No Slope of the production learning curve.

TechYear Integer Defines the technology readiness year for the program.

AvgArticleTimeHr Real No Average time it takes to build a unit.

�

Methods

None Defined for Manufacturing Program.

Inherits From:   Named Object
Used In:    Design Alternative
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NAMED OBJECT
msmNamedObject

This is a base object for most msm objects. It defines data fields for Name, Description, and Date-
Time.

Data Fields

Name Data Type Description

Name Text Name of the object. 

Description Text Textual description of the object. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when an object
is created.

�

Methods

None Defined for Named Object

Inherits From:    BaseObject
Used In:    Most msm objects.
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OBJECT SEQUENCE
msmObjectSeq

This object defines a list of similar objects and provides the operations to add and access these
objects. Constructor for this object will only be called by other objects within the server which
contain msmObjectSeq's. Constructor must control whether duplicate names are allowed, and
operations must check as appropriate.

Data Fields

Name Data Type Description

DuplicateAllowed True / False Indicates whether this sequence allows
duplicates.

SeqType ObjectType Defines the type of object in this
sequence.

NoInSeq Integer Number of objects currently in this
sequence.

objectSequence baseObjectSeq Returns a list of all objects in the
sequence

ObjectStructSeq baseObjectStructSeq Returns a list of all objects along with
their names and descriptions

�

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

AddObject None (I) / New Obj / Any Obj Adds object to list.

InsertBefore None (I) / New Obj / Any Obj 
(I) / Ref Obj / Any Obj

Inserts a new object before
the reference object.

RemoveObject None (I) / Del Obj / Any Obj Removes this object from list.

FindObject Any Object (I) / Name / text 
(I) / StrtIndex / Integer 
(O) / Obj Index / Integer

Returns an object from the
list, found by name, starting
at the given list index.

GetByIndex Any Object (I) / Index / Integer Returns the object located at
the given position in the list.

Inherits From:   Base Object
Used In:    Many MSM objects
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OPERATION
msmOperation

This object models an operation, or job step within a process plan. For generality a job step may
be another complete process plan. The Cost, Schedule, and Risk objects are automatically
created when the Operation is created. The Precedents, Characteristics, PersonResApplic,
ToolResApplic, and Features sequences are also automatically created. The list of Characteristics
for this operation will be copied from the reference process if it is added. The Characteristics list
may be added to manually if desired.

Data Fields

Name Data Type Description

Name Text Name of the operation. 

Description Text Textual description of the operation. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a
operation is created.

Type Text Name of operation type.

Quantity Integer Number of repetitions of this operation within
Process Plan.

CriticalPath True/False Denotes that this operation is on the critical path
in this Process Plan.

Runtime Real Number Contains a detailed breakdown of the time
elements of this operation. Summary time
information is to be stored in the Schedule
attribute. Actual duration of operation in hours,
excluding setup and queue times.

SetupDurationHr Real Number Contains a detailed breakdown of the time
elements of this operation. Summary time
information is to be stored in the Schedule
attribute. Duration of the setup in hours.

QueDurationHr Real Number Contains a detailed breakdown of the time
elements of this operation. Summary time
information is to be stored in the Schedule
attribute. Time spent in queue in hours.

ProcPlan Process Plan This identifies this operation as a nested process
plan. If this field is null, this is a discrete
operation.

QueueTotalCapacity Integer Queue capacity - number of items necessary to fill
the queue.

QueueAvgCapacity Integer Average number in queue.
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Cost Cost Info Cost information for this operation.

Schedule Sched info Schedule information for this operation.

Risk Risk Info Risk information for this operation.

RefProcess Ref Process Adding the Reference Process causes its list of

OpChar characteristics to be added to the
Characteristics sequence below. The reference
process associated with an operation that contains
standard process information.

Id Text ID number / name for this operation.

SetupDescription Text Description of the setup activity for this process.

Precedents Sequence o f
Operations

List of precedent operations which must be
complete prior to starting this operation.

Characteristics Sequence o f
Characteristic

User defined name / value pairs which extend the
data fields for this operation.

PersonResApplic Sequence o f
Resource
Applications

List of Personnel type Resource Applications used
in this operation.

ToolResApplic Sequence o f
Resource
Applications

List of Tool type Resource Applications used in
this operation.

ConsumedParts Sequence o f
PartUsage

List of parts used in this operation.

ProducedParts Sequence o f
PartUsage

List of parts produced by this operation.

Features Sequence o f
Features

List of part features associated with this operation.

Methods

None Defined for Operation.

Inherits From:   Named Object
Used In:    Process Plan
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PART
msmPart

This object defines a part to be manufactured. It may be a detailed part or an assembly. When a

part is created it will automatically create its Cost, Sequence of AssociatedParts, and Features
objects.

Data Fields

Name Data Type Description

Name Text Name of the part. 

Description Text Textual description of the part. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a part
is created.

RejectionRate Real Number Rejection rate in percentage of parts that are
unacceptable (ex. 0.33)

QuantityPerProduct Integer Number of units of a part in the final product.

Type PartType Identifies the part type : Detailed or Assembly

Complexity TextQual Part complexity: Low, Med, or High

Cost Cost Info Cost information for a part.

CADModels Sequence o f
CAD Model

Associated CAD models for the part.

Material Material Part material.

Number Text Part number identifier.

Family Text Part family.

AssociatedParts Sequence of Parts List of parts in this part, if it is an assembly.

Features Sequence o f
Features

List of Features for a detailed part.

Methods

None Defined for Part.

Inherits From:   Named Object
Used In: Process Plan , Operation
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PART LOCATION
msmPartLocation

This interface represents the location of a part as it is used in a given operation. It is
created automatically when the quantity in the msmPartUsage is set. This object may not
be created directly by SAVE Data Model clients, but its attributes may be populated by
them.

Data Fields

Name Data Type Description

Name Text Name of the design study. A unique short name of 8
characters is automatically generated from the specified
name for use by codes with character limits.

Description Text Textual description of the design study. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a design
study is created.

TransformMatrix 4x4 array of
real
numbers

Transform matrix used to map resource CAD model into
application space.

Methods

None Defined for Part Location

Inherits From: Named Object

Used In: PartUsage
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PART USAGE
msmPartUsage

This interface defines the usage of a part. Part Usage Name should be the same as the part
number for the part defined in the usage. When a msmPart is added to a msmPartUsage
object, the msmPartUsage name attribute is automatically overwritten with the part
number from the msmPart object.

Data Fields

Name Data Type Description

Name Text Name of the design study. A unique short name of
8 characters is automatically generated from the
specified name for use by codes with character
limits.

Description Text Textual description of the design study. Content is
at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
design study is created.

Quantity Integer Number of units of this part used in a given
operation.

Part Part The part for this usage.

PartLocations Sequence o f
PartLocation

The locations (transformation matrices) for this
part as used in an operation. The number of
locations will be forced to match the quantity
attribute if the createloc boolean parameter in the
SetQuantity method is set to True. This sequence
should only be created/modified through the
SetQuantity method to assure consistency.

Methods

 Name
Returned Data

Type

Parameters

(I/O/IO) / Name / Type
Method Description

SetQuantity None
(I) / newquantity / real
number
(I) / Boolean / createloc

Sets the quantity attribute. If the
createloc parameter is set to True,
this method automatically creates
the list of part locations, with the
number in the list set equal to the
quantity attribute.

Inherits From: Named Object

Used In: Operation
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PERSONNEL
msmPersonnel

This object defines a personnel resource. It inherits from Resource. Personnel objects are

grouped in a Library, and new Personnel are automatically added to this Library.

Data Fields

Name Data Type Description

Name Text Name of the Personnel resource. 

Description Text Textual description of the Personnel resource. Content is
at user’s discretion.

DateTime Date Time Date and time assigned by the system when a Personnel is
created.

Efficiency Real Number Decimal percentage of available usage. (ex. 0.23)

CADMod Sequence of
CAD Model

CAD models of the resource.

LaborRate Real Number Defines personnel cost - US $ per Hour.

LaborRateYear Integer Year for which labor rate is effective.

Calendar Sequence of
Work Calendar

Work calendars for this personnel type.

Shift Work Shift Work shift for this personnel type.

Skill Text Defines the personnel skill category.

Methods

None Defined for Personnel.

Inherits From:   Resource
Used In:     Operation
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PROCESS PLAN
msmProcessPlan

This is a central object within this model. It contains an ordered set of operations (job steps)
which define a manufacturing process. For purposes of generality, a job step in one process plan
can be another process plan. A process plan has an associated part (detailed or assembly) and
rolls up the cost, schedule, and risk values of its job steps. When a process plan is created, it will

automatically create Cost, Schedule, Risk, MfgOrder objects. Characteristics, SimMod,

ToolPool, PersonnelPool, and Operations sequences will be created but not populated.

Data Fields

Name Data Type Description

Name Text Name of the process plan. 

Description Text Textual description of the process plan. Content
is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
process plan is created.

PPStatus Status Configuration management flag indicating either
Working, In Review, or Released. Status of In
Review and Release write lock the process plan.
The process plan status flag controls the access
status of all objects associated with this plan
except reference data typically stored in a library
(Break, Breakdown, CAD Model, Inflation Table,
Material, Mfg Program, Part, Personnel, Ref
Process, Tool, Work Calendar, and Work Shift).

AvgHrCriticalPath Real Number Average time for critical path steps, Hours

WaitHr Real Number Time spent waiting, Hours. This data field is
simply a method to sum all queue durations.

EBOM Sequence of Parts Engineering Bill of Materials. Typically the
starting point for a planning activity and will not
be modified by simulation tools once created.

MBOM Sequence of Parts Manufacturing Bill of Materials. This is created as
part of the planning process. Many parts will be
the same in the MBOM and the EBOM.

Cost Cost Info Cost information for this process plan.

Schedule Schedule Info Schedule information for this process plan.

Risk Sequence of Risk
Info

Risk information for this process plan.

MfgOrder Sequence of Mfg
Order

Identifies the list of manufacturing order
associated with this process plan.
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Characteristics Sequence o f
Characteristic

List of name / value pairs that can be used to
extend the data fields for this process plan.

SimMod Sequence of  
Sim Models

List of simulation models used to simulate this
process plan. Each simulation code that is
executed can record its use and the data files
that were used.

ToolPool Sequence o f
Resource Pool

List of Tool-type Resource Pools that are
available to this process plan.

PersonnelPool Sequence o f
Resource Pool

List of Personnel-type Resource Pools that are
available to this process plan.

Operations Sequence  o f
Operations

Ordered list of Operations or job steps in this
process plan. Note that an operation may be
another process plan, allowing nested, complex
plans to be defined.

�

Methods

None Defined for Process Plan.

Inherits From:    Named Object
Used In:      Design Alternative
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REFERENCE PROCESS
msmRefProcess

This object defines the set of characteristics about a standard manufacturing process. A few

general attributes are explicitly defined, and a Characteristics object is included to allow other

attributes to be defined for the reference process. A second Characteristics object is included

to define the characteristics needed by the Operation object which is of this Reference Process
type. Reference Processes are automatically placed in a Library when they are created. When a

Reference Process is created it will also create its associated Sequences of R i s k,

Characteristics, and Operations Characteristics.

Data Fields

Name Data Type Description

Name Text Name of the reference process. 

Description Text Textual description of the reference process.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
reference process is created.

Stdhrs Real Number Value from historical data for the standard
hours it takes to complete this process.

Stability TextQual Qualitative process stability : Low, Med, High

Maturity TextQual Qualitative process maturity: Low, med, High

Complexity NumQual Qualitative process complexity : 0 - 10

Risk Sequence of Risk
Info

Risk values associated with this process.

Characteristics Sequence o f
Characteristics

List of name / value pairs that can be used to
extend the data fields of this reference process.
This list applies to the generic reference
process.

OpChar Sequence o f
Characteristics

This list of name / value pairs is added to a
specific Operation's Characteristics when it is
associated with this reference process. 

Methods

None Defined for Reference Process.

Inherits From:   Named Object
Used In:    Operation
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RESOURCE
msmResource

This interface represents a resource utilized by a manufacturing process operation. This is
object defines data fields and methods that are common to all types of resources (personnel
and tools) and will have Personnel and Tool objects derived from it. Constructor will create
CadMod and initialize Efficiency to 0.

Data Fields

Name Data Type Description

Name Text Name of the resource. 

Description Text Textual description of the  resource. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a
Resource is created.

Efficiency Real Number Decimal percentage of available usage. (ex. 0.23)

CADMod Sequence of
CAD Model

List of CAD models of the resource.

�

Methods

None Defined for Resource

Inherits From:  Named Object
Inherited by:    Personnel,   Tool
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RESOURCE APPLICATION
msmResourceApplic

This object represents the utilization of a resource in one operation. It is used to specify the
location of the resource in the factory model and the percentage of the available resource that
is used in this one operation. Utilization is set to 0 when it is created.

Data Fields

Name Data Type Description

Name Text Name of the resource application. 

Description Text Textual description of the resource application.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
resource application is created.

Quantity Integer Quantity of the resource used in this application.

TransformMatri
x

Matrix Transformation matrix use to map resources CAD
model into application space (typedef float Matrix [4]
[4];).

Pool Resource Pool Pool from which this resource is drawn. The
available pools are listed in the associated Process
Plan.

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

SetQuantity None (I) / New Quantity / Real Sets original or new quantity
of this resource.

Inherits From:   Named Object
Used In:    Operation
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RESOURCE POOL
MsmResourcePool

This object defines a pool of one type of resource which will track both the total quantity of this

resource that is available to a Process Plan and also will keep track of the total utilization of the

resources in this pool by the Process Plan. The ResouceUitilization data structure will reference

this pool to track the utilization of a resource at the Operation level. Utilization is set to 0.0 when
this object is created.

Data Fields

Name Data Type Description

Name Text Name of the resource pool. 

Description Text Textual description of the resource pool. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a resource
pool is created.

Quantity Real Number Quantity of the resource in this pool. Fractional quantities
are allowed.

Utilization Real Number Number of individual resources currently in use from this
pool. Cannot exceed Quantity.

Resource Personnel or Tool
Resource

Resource object for this pool

�

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

SetQuantity None (I) / New Quantity /
Real No

Sets original or new quantity for
this pool.

ChangeUtil None (I) / New Utilization /
Real No

Changes the utilization - should be
called only by
ResourceApplication object.

 

Inherits From:   Named Object
Used In:     Process Plan,  Resource Application
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RISK INFORMATION
msmRiskInfo

This object contains the basic set of risk data used throughout the model. All values are stored as

versioned float (real) variables.

Data Fields

Name Data Type Description

Name Text Name of the reference process. 

Description Text Textual description of the reference process.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
reference process is created.

RiskYield Real Number Decimal percentage of correct results produced
by a process. (ex. 0.23)

FailureProbability Versioned Float Likelihood of the failure of a given activity as
percentage defects.

FailureConsequence Versioned Float Consequence of failure - provides indication of
the level of importance of a failure.

Mean Versioned Float Mean value of the risk distribution.

StdDeviation Versioned Float Standard deviation - measure of the dispersion
of a frequency distribution with respect to the
mean.

Cp Versioned Float Process capability measurement.

Cpk Versioned Float Process capability measurement.

Description Text Description of risk item.

QualitativeResults Text Textual representation of the basis and
assumptions involved in a particular risk
analysis.

Contributors Sequence o f
Contributor

List of Contributors to this risk and their
percentage contribution.

Methods

None Defined for Risk information.

Inherits From:   Named Object
Used In:    Process Plan,  Operation,   Reference Process
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SCHEDULE INFORMATION
msmSchedInfo

This object contains the basic set of schedule data used throughout the model. All date values are

stored as versioned strings in database standard date/time format (yyyy/mm/dd 24:mm:ss).

Data Fields

Name Data Type Description

Priority TextQual Qualitative priority - Low, Med, High

PalannedDurationHr Versioned Float Planned duration in hours for a
particular task.

ActualDurationHr Versioned Float Actual duration in hours for a particular
task.

PlannedStartDate Versioned String Planned start date for this task or
event.

PlannedEndDate Versioned String Planned end date for this task or event.

ActualStartDate Versioned String Actual start date for this task or event.

ActualEndDate Versioned String Actual end date for this task or event.

�

Methods

None Defined for Schedule Information

Inherits From:   Base Object
Used In:    Process Plan,   Operation
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SIMULATION MODEL
msmSimModel

This interface provides a mechanism to store information about the simulations performed for a
specific alternative process plan.  It includes the simulation software type and name as well as
information about the results or output files.  (This object stores results - use msmSimReqst to
set up simulation code launch information).

Data Fields

Name Data Type Description

Name Text Name of the sim model. 

Description Text Textual description of the simulation model. Content is at
user’s discretion.

DateTime Date Time Date and time assigned by the system when a sim model is
created.

Type SimType Category of simulation (e.g. Cost, Factory, …)

Factory Sequence of
CAD Model

Geometry models of the associated factory.

SimCode Text Identifies the simulation code, with version, that was used
for a simulation execution.

DataLocation Text Location of data used for this execution - multiple datasets
can be defined in comma delimited list.

�

Methods

None Defined for Simulation Model.

Inherits From:   Named Object
Used In:     Process Plan
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SIMULATION REQUEST
msmSimReqst

This object contains the primary entry points into the data model that might be needed by a
simulation code. It is expected that this will be passed to the simulators by the work flow
manager. The attributes InputFiles, InputOptions and OutputOptions can be used to pass a
simulator information on launch, input, and output options. These attributes use tab-delimited
strings to separate the options.

Typically the trade study team will create these SimReqst objects and include a reference to them
in the work flow being developed. The workflow manager passes this reference to the simulator
before launch. The simulator wrapper then accesses the SimReqst object to obtain launch options
and database context information. Each simulator will determine the syntax of information in
these strings.

Data Fields

Name Data Type Description

Name Text Name of the simulation request. 

Description Text Textual description of the simulation request.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a sim
request is created.

DesignStudy DesignStudy DesignStudy for which simulation is to be run.

DesignAlternative Design
Alternative

Design Alternative for which simulation is to be
run.

ProcessPlan Process Plan Process Plan for which simulation is to be run.

InputFiles Text Defines optional input files and/or launch
instructions for the simulation code execution.

InputOptions Text Strings defining which simulation code input
options are to be exercised in this code
execution.

OutputOptions Text String defining which simulation code output
options are to be exercised in this code
execution.

Methods

None Defined for Simulation Request.

Inherits From:   Named Object
Used In:    DBAccess
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TOOL
msmTool

Defines a tool type of resource. This interface inherits from Resource. When a new Tool is

created, it will automatically create its Characteristics and Breakdown objects and it will

automatically be placed into the Tool Library.

Data Fields

Name Data Type Description

Name Text Name of the Tool. 

Description Text Textual description of the Tool. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a  

Tool is created.

Efficiency Real Number Decimal percentage of available usage. (ex. 0.23)

CADMod Sequence of CAD
Model

CAD models of the resource.

Cost Real Number Cost of the tool in US dollars.

ToleranceCap Real Number Tolerance capability for the tool - Inches

FailureRate Real Number Tool failure rate - decimal percentage of downtime.
- e.g. 0.23

Type Text Type of tool (e.g. conveyer, controlled, hand)

Characteristics Sequence o f
Characteristics

List of name / value pairs that can be used to
extend the data fields in the tool object.

Breakdowns Sequence of
Breakdowns

List of possible tool Breakdowns.

�

Methods

None Defined for Tool.

Inherits From:   Resource
Used In:    Resource Pool



C-44
Distribution Statement A:  Approved for public release. Distribution is unlimited.

VALUE WITH UNITS
msmValueWithUnits

Initially, ValueWithUnits will not be very functional. Calling CheckUnits will always return a
Boolean True value and calling Convert Value will return as a float whatever is loaded into the
Value attribute. We will implement functionality soon. This is a shortcut to getting a

Characteristic object implemented.

 Data Fields

Name Data Type Description

Value Real Number This is the attribute value.

Units Text String This string defines the Units for the value.

�

Methods

Name Returned
Value Type

Parameters

(I/O/IO) / Name / Type

Method Description

ConvertValue Real
Number

(I) / New Units / Text Validates the New Units text string and
then converts and returns the
converted value.

CheckUnits True / False (I) / Unit / Text Validates a unit string as being a valid
units string that is compatible with the
stored value units.

 

Inherits From:   Base Object
Used In:    Characteristic
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VERSIONED FLOAT
msmVersionedFloat

This object implements a fine-grained versioning for variables of type float. All versions of a value
are retained along with Date and Source of values. A read-only attribute is provided for easy
access to the current value. Previous values can be retrieved by date.

 Data Fields

Name Data Type Description

CurrValue Real Number Current numeric value.

CurrSource Text Simulation code / version which generated the
current value.

CurrDateTime Text String Date / time when current value was generated. 

Standard date-time format: yyyy/mm/dd 24:mm:ss

VersionedFloatStructS
eq

VersFloatStructSeq Provides a sequence of the versioned floats,
including the values, sources, and datetimes.

�

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

AddNewValue None (I) / Val / Real Number 
(I) / Source / Text

Adds a new value with its source, and
associates a current date-time.

GetDatedValue Real
Number

(i) / DateTime / Text Returns a value that was current at
the requested time. 

DateTime is in standard format:
yyyy/mm/dd 24:mm:ss

GetDatedInfo Real
Number

(I)  / DateTime / Text 
(O) / Source / Text

Returns a value that was current at
the requested time. Also returns a
parameter that defines the value's
source. 

DateTime is in standard format:
yyyy/mm/dd 24:mm:ss

 

Inherits From:   Base Object
Used In:    Cost,  Risk,  Schedule
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VERSIONED STRING
msmVersionedString

This object implements a fine-grained versioning for variables of type string (text). All versions of
a value are retained along with Date and Source of values. A read-only attribute is provided for
easy access to the current value. Previous values can be retrieved by date.

Data Fields

Name Data Type Description

CurrValue Text Current text (string) value.

CurrSource Text Simulation code / version which generated the
current value.

CurrDateTime Text String Date / time when current value was generated. 

Standard date-time format: yyyy/mm/dd
24:mm:ss

VersionedStringStr
uctSeq

VersStringStructSeq Provides a sequence of all versions including
value, source, and datetime.

Methods

Name Returned
Data Type

Parameters

(I/O/IO) / Name / Type

Method Description

AddNewValue None (I)  / Val / Text 
(I) / Source / Text

Adds a new value with its source, and
associates a current date-time.

GetDatedValue Text (i) / DateTime / Text Returns a value that was current at
the requested time. 

DateTime is in standard format:
yyyy/mm/dd 24:mm:ss

GetDatedInfo Text (I) / DateTime / Text 
(O) / Source / Text

Returns a value that was current at
the requested time. Also returns a
parameter that defines the value's
source. 

DateTime is in standard format:
yyyy/mm/dd 24:mm:ss

 

Inherits From:    Base Object
Used In:    Schedule
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WORK CALENDAR
msmWorkCalendar

This object defines the calendar of available work days for a resource. Work Calendars are

automatically stored for use in a Library when they are created.

Data Fields

Name Data Type Description

Name Text Name of the work calendar. 

Description Text Textual description of the work calendar.
Content is at user’s discretion.

DateTime Date Time Date and time assigned by the system when a
work calendar is created.

WorkYear Integer Year for the Work Calendar.

Jan1 Days Of Week Day of the week on which January 1 falls.

NoWorkDays Integer Number of days that are not weekend or
holidays.

Methods

Name Returned
Value Type

Parameters

(I/O/IO) / Name / Type

Method Description

AddDay None (i) / Date /
Text(DateTime)

Makes a day a work day.

DelDay None (i) / Date /
Text(DateTime)

Makes a day a non-work day.

WorkDaysBetweenDat
es

Integer (i) / Start /
Text(DateTime) 
(I) / Stop /
Text(DateTime)

Increment between 2 years
must be done in 2 different
calls. Returns number of
workdays between dates.

IsWorkDay True/False (I) / Date /
Text(DateTime)

Determines if a given day is a
scheduled work day. 

 

Inherits From:   Named Object
Used In:     Personnel
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WORK SHIFT
msmWorkShift

This object defines a working shift to be used in work calendars.

Data Fields

Name Data Type Description

Name Text Name of the work shift. 

Description Text Textual description of the work shift. Content is at user’s
discretion.

DateTime Date Time Date and time assigned by the system when a work shift is
created.

StartTime Real Number Start time - hours after midnight (0-24).

EndTime Real Number Shift end time - hours after midnight (0-24).

BreakList Sequence of
Breaks

List of breaks associated with this shift.

HrInShift Real Number Number of productive hours in shift.

�

Methods

None Defined for Work Shift.

Inherits From:   Named Object
Used In:    Personnel
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1.0 ASURE Interface for SAVE

The ASURE SAVE interface consists of:

(1) Startup executable “AsureStart.exe”;

(2) Simulation server named “AsureServer.exe”

(3) Four executable clients in the Externals folder named “importDB.exe”, “exportDB.exe”,
“exAttrDB.exe”, and “imAttrDB.exe”.

(4) ASURE data files “\data\alternatives.dat” and “\Externals\Server.dat”.

1.1 Installation

ASURE software is based on Wingz  and requires its installation prior to use.

1.2 Setup/Configuration

Launch the ASURE software by executing “AsureStart.exe”.  Configure the SAVE Database
Server IP Address by selecting <Import/Export> menu item and <Configure>.  Enter the Server
IP Address and select <OK>.  The Server IP Address configuration is then saved to the
“Server.dat” file in the Externals folder.

2.0 SAVE Database Interactions

ASURE import and export operations to the SAVE database are accomplished by first
populating the Simulation Request “SimReqst” object with the SAVE Query Manager “QM”.

2.1 Importing Process Plans

Currently ASURE’s initial transaction with the SAVE database requires the user to perform a
two step process.

1. First select the <Import/Export> menu and the <Import> menu item and choose <Request
Data>.  The user then is prompted to “Enter Simulation Request Name”.  Enter in the
simulation request and select <OK>.  Next the user is prompted to “Enter Process Plan
Name” with the default name shown.  Enter the Process Plan name and select <OK>.  After
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entering the simulation request and Process Plan names, the ASURE data interface retrieves
the specific Process Plan data from the SAVE database and writes the data to an output file.
The file name is automatically generated from the Process Plan name (ProcessPlanName.dat)
and is stored locally in the ASURE data folder.

2. Now to import the Process Plan data into ASURE, the user then selects the <Import/Export>
menu and the <Import> menu item and choose <Design Data>.  The user is then prompted to
enter the Process Plan data file name with extension (ProcessPlanName.dat).  Then ASURE
imports the Process Plan data hierarchy and displays it to the screen, with a prompt to update
the ASURE database.  Once the user has selected to update the ASURE database, the data
import is transacted into the local ASURE file system.

2.2 Importing Attribute Data

Navigate to a Process Plan or Operation description sheet.  Select an import variable and the
<Import/Export> menu and the <Import> menu item and choose <Attribute Data>.  The ASURE
data interface then retrieves the current data from the SAVE database or returns an error if the
object is not found.

2.3 Exporting Attribute Data

Navigate to a Process Plan or Operation description sheet.  Select an export variable and the
<Import/Export> menu and the <Export> menu item and choose <Attribute Data>.  The ASURE
data interface then retrieves the current data from the SAVE database or returns an error if the
object is not found.

2.4 Exporting Process Plan Data

The ASURE export Process Plan data transaction with the SAVE database requires the user to
perform a two step process.

1. First select the <Import/Export> menu and the <Export> menu item and choose <Design
Data>.  The user is then prompted to enter the Process Plan data file name with extension
(ProcessPlanName.dat).  Then the ASURE data interface exports the Process Plan data to the
ASURE file system and messages upon completion.

2. Second to export the process plan data to the SAVE database, the user then selects the
<Import/Export> menu and the <Export> menu item and choose <Submit Data>. The user
then is prompted to “Enter Simulation Request Name”.  Enter in the simulation request and
select <OK>.  Next the user is prompted to “Enter Process Plan Name” with the default name
shown.  Enter the Process Plan name and select <OK>.  After entering the Simulation
Request and Process Plan names, the ASURE data interface exports the specific Process Plan
data from the ASURE file system to the SAVE database.
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3.0 ASURE ProcessTest Alternative

An example alternative “ProcessTest” has been created with the Simulation Request “Learning
Aide” and the Process Plan name “ProcessTest”.  The Process Plan description for “ProcessTest”
and the Operation “inspct01” have example description sheets saved in this release of ASURE.

The names for Process Plan and Operation description attributes follow.  These names are
automatically generated, if data exists, when a Process Plan is imported is into ASURE.  These
names are for local ASURE use only and allow the user to group all Process or Operation
relevant information on one description sheet.
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Table D-1:  Process Plan Description Attributes

Name SAVE Database Object

<OperationName> Operation Name

Description Process Plan Description

Status Process Plan Status

PlanDur Schedule Planned Duration

PlanEnd Schedule Planned End Date

PlanStart Schedule Planned Start Date

<manufactureOrderName>_mdesc Manufacture Order Name

<manufactureOrderName>_moqty Manufacture Order Qty

<characteristicName>_char Characteristic Name

<partName>_rrate Part MBOM Rejection Rate

<partName>_<featureName>_fqty Part MBOM Feature Qty

<partName>_<featName>_<charName>_fchar Part MBOM Feature Characteristic

<riskName>_cp Risk Cp

<riskName>_cpk Risk Cpk

<riskName>_risk Risk hi/lo from (mean ± std)

<riskName>_rdesc Risk Description

<riskName>_fprob Risk Probability of Failure

<riskName>_yld Risk Yield

<riskcontributorName>_rcon Risk Contributor Percent
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Table D-2:  Operation Description Attributes

Name SAVE Database Object

<processName> Nested ProcessPlan Name

Description Operation Description

PlanDur Schedule Planned Duration

PlanEnd Schedule Planned End Date

PlanStart Schedule Planned Start Date

<characteristicName>_char Characteristic Name

<featureName>_fqty Feature Qty

<featureName>_<charName>_fchar Feature/Characteristic

<partuseName>_cqty PartUsage(Consumed) Qty

<partuseName>_pqty PartUsage(Produced) Qty

<partuseName>_<partName>_crate PartUsage(Consumed) Rejection Rate

<partuseName>_<partName>_prate PartUsage(Produced) Rejection Rate

<partuseName>_<partName>_<featName>_cqty PartUsage(Consumed)/Part/Feature Qty

<partuseName>_<partName>_<featName>_pqty PartUsage Produced/Part/Feature Qty

<partuseName>_<partName>_<featName>_<char
Name>_cfchar

Part Usage(Consumed)/Part/Feature/Char

<partuseName>_<partName>_<featName>_<char
Name>_pfchar

Part Usage(Produced)/Part/Feature/Char

<partuseName>_<partName>_<matName>_<char
Name>_cmat

PartUsage(Comsumed)/Part/Material

Description

<partuseName>_<partName>_<matName>_<char
Name>_pmat

PartUsage(Produced)/Part/Material

Description

<partuseName>_<partName>_<matName>_<char
Name>_cfrm

PartUsage(Comsumed)/Part/Material Form
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Name SAVE Database Object

<partuseName>_<partName>_<matName>_<char
Name>_pfrm

PartUsage(Produced)/Part/Material Form

<partuseName>_<partName>_<matName>_ctyp PartUsage(Comsumed)/Part/Material Type

<partuseName>_<partName>_<matName>_ptyp PartUsage(Produced)/Part/Material Type

<riskName>_cp Risk Cp

<riskName>_cpk Risk Cpk

<riskName>_risk Risk hi/lo from (mean ± std)

<riskName>_rdesc Risk Description

<riskName>_fprob Risk Probability of Failure

<riskName>_yld Risk Yield

<riskcontributorName>_rcon Risk Contributor Percent
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Table D-3:  Reference Process Description Attributes

Name SAVE Database Object

Description Reference Process Description

maturity Reference Process Maturity

complexity Reference Process Complexity

<riskName>_cp Risk Cp

<riskName>_cpk Risk Cpk

<riskName>_risk Risk hi/lo from (mean ± std)

<riskName>_rdesc Risk Description

<riskName>_fprob Risk Probability of Failure

<riskName>_yld Risk Yield

<riskcontributorName>_rcon Risk Contributor Percent

<characteristicName>_char Reference Process Characteristic

3.1 “ProcessTest” Alternative Forms and Functions

Reference Processes are imported from the SAVE database into ASURE and are represented in
the Forms hierarchy.  The Process Plan and operations are shown in the Functions hierarchy.  A
Reference Process name is denoted as a child of an entry with “_ref” extension.  The Operation
“inspct01” has a Reference Process named “refproc01”.  Reference Process data for “refproc01”
is stored in its description sheet.  Sample description sheets follow for Process Plan, Operation,
and Reference Processes.
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Process Plan Description Sheet
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Operation Description Sheet
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Reference Process Description Sheet
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4.0 Import/Export

4.1 Import

Import interface to the SAVE database.

Figure D-1:  The ASURE Import Sub Menu

Request Data—Entering the simulation request and the process plan name.

Design Data—Importing previously design data from the ASURE I/O file database.

Attribute Data—Importing attribute data from the SAVE database.

4.2 Export

Export interface to the SAVE database.

Figure D-2:  The ASURE Export Sub Menu

Design Data—Exporting design data to the ASURE I/O file database.

Attribute Data—Exporting attribute data to the SAVE database.

Submit Data—Submitting data to the SAVE database.

4.3 Configure

Configuring the SAVE database Server IP Address.
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5.0 Process Plan Object Hierarchy

The capabilities of the ASURE wrapper are indicated in the table below.

Process Plan
Date Time
Description
Name
Status
Process Plan/Characteristics
Name
Numerical Value
Process Plan/Cost/Inflation Table
Description
Name
Quantity
Description
Name
Quantity
Name
Numerical Value
Process Plan/Operation/ Features
Name
Quantity
Process Plan/Operation/Features/ Characteristics
Name
Numerical Value
Process Plan/Operation/Part Usage
Name
Quantity
Process Plan/Operation/Part Usage/Part
Name
Rejection Rate
Process Plan/Operation/Part Usage/Part/Feature
Name
Quantity
Process Plan/Operation/Part Usage/Part/Feature/Characteristics
Name
Numerical Value
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ProcessPlan/Operation/Part Usage/Part/Material
Description
Form
Name
Type
Process Plan/Operation/ Reference Process
Complexity
Maturity
Name
Process Plan/Operation/ Reference Process/ Characteristics
Name
Numerical Value
Process Plan/Operation/ Reference Process/Risk
Cp
Cpk
Description
Mean
Name
Probability of Failure
Standard Deviation
Yield
Process Plan/Operation/ Reference Process/Risk/ Contributors
Name
Percent Contribution
Process Plan/Operation/Risk
Cp
Cpk
Description
Mean
Name
Probability of Failure
Standard Deviation
Yield
Process Plan/Operation/Risk/Contributors
Name
Percent Contribution
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Process Plan/Operation/ Schedule
Planned Duration
Planned End Date
Planned Start Date
Process Plan/Part (MBOM)
Name
Rejection Rate
Process Plan/Part (MBOM)/Feature
Name
Quantity
Process Plan/Part (MBOM)/ Feature/ Characteristics
Name
Numerical Value
Process Plan/Risk
Cp
Cpk
Description
Mean
Name
Probability of Failure
Standard Deviation
Yield
Process Plan/Risk/ Contributors
Name
Percent Contribution
Process Plan/Schedule
Planned Duration
Planned End Date
Planned Start Date

6.0 References
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1.0 The Import Client 

The import client extracts data from the given Simulation Request present in the SAVE database 
and builds a cost note in a Cost Advantage (CA) Session. The client executable is named 
client_in. The SAVE operations are imported as CA assembly features. If the operation has a 
process plan, a new part is added to CA instead of an assembly feature. If the part type is Detail, 
the CA part type becomes component, and the part features are added as CA features. 

The following nomenclature is used relative to SAVE and CA. 

1.1 SAVE Notation 

SimRequest 

The name of the Simulation Request. This is the entry point into the SAVE database. 

DesignAlternative 

The design alternative of the simulation request. 

ProcessPlan 

The ProcessPlan for a simulation request. 

Operation 

The operations within a Process Plan. If a process plan is associated with an operation, the  
operation becomes a nested process plan. 

Part 

The part associated with a process plan. 

Features 

The features within a part. 

1.2 CA Notation 

Cost Note 

The top level object in a CA session. 

Assembly/Component 

If the SAVE part type is detail, the cost note is of type Component. Other-wise, the cost note is 
of type Assembly. 

Part 
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If the cost note is of type Component, there is only one root part in CA of type Component. If the 
cost note type is Assembly, there can be nested parts in CA. 

Assembly Features / Characteristics 

The features within a cost note/part of type Assembly. 

Features / Feature Characteristics 

The features within a cost note/part of type Component. 

Process / Process Characteristics 

The Process object and the characteristics of a part. 

Material / Material Characteristics 

The Material object and the characteristics of a part of type Component. 

1.3 The Map File 

The map file is used for filtering and mapping from the SAVE objects to CA objects. A template 
map file which does a generic mapping is provided in the “map.save.import.template” file. The 
template file should be copied as the file “map.save.import” within each cost model directory 
and edited as appropriate. The entries that have “#” in the first column are treated as comments.  
Each entry in the map file must be on a single line (should not wrap). The entries in the map file 
are of three distinct types: 

1. Entries that are directives telling whether to import data from particular objects or not. These 
entries are paths to be traversed in the SAVE data model to get to the particular object. Each path 
contains a set of tokens or keywords which are the actual names of the objects and attributes of  
the SAVE model sans the 'msm' prefix. The tokens or keywords are separated by semicolons (;). 

The following entries correspond to the process plan, feature, material, and operation names 
within the SAVE objects: 

<process_name>, <feature_name>, <material_name>, <op_name> 

The values for these can be exact names, or can be regular expressions. 

Imp;ProcessPlan; 

Imp;ProcessPlan;<process_name>; 

Imp;ProcessPlan;<process_name>;Characteristic; 

Imp;ProcessPlan;<process_name>;MfgOrder;  

Imp;ProcessPlan;<process_name>;Part; 

Imp;ProcessPlan;<process_name>;Part;CADModel; 
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Imp;ProcessPlan;<process_name>;Part;Feature; 

Imp;ProcessPlan;<process_name>;Part;Feature;<feature_name>; 

Imp;ProcessPlan;<process_name>;Part;Feature;<feature_name>;Characteristics; 

Imp;ProcessPlan;<process_name>;Part;Material;  

Imp;ProcessPlan;<process_name>;Part;Material;<material_name>; 

Imp;ProcessPlan;<process_name>;Part;Material;<material_name>;Characteristic; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource;CADModel; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource;Personnel; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource;Tools; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource;Tools; 

Imp;ProcessPlan;<process_name>;ResourcePool;Resource;Tools;Characteristic; 

Imp;ProcessPlan;<process_name>;Risk;  

Imp;ProcessPlan;<process_name>;Schedule; 

Imp;DesignAlternative; 

Imp;DesignAlternative;MfgProgram;  

Imp;ProcessPlan;<process_name>;Operation; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;Characteristics; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;Risk; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;Schedule; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;ResourcePool;Resource; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;ResourcePool;Resource;CADModel;  

Imp;ProcessPlan;<process_name>;Operation;<op_name>;ResourcePool;Resource;Personnel; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;ResourcePool;Resource;Tools; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;ResourcePool;Resource;Tools;Characteristic; 

Example. The directive: 

Imp;ProcessPlan;[a -zA -Z0-9_]*  

Imports all process plan objects from the SAVE simulation request to CA. 
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Example. The directive: 

Imp:ProcessPlan:Man[0-9]*  

Imports all process plan objects whose name starts with the string Man followed by any digits. 

2. Entries that require to Map the Type for process, material, and feature objects for CA. <-> is 
the separator between the left hand side and the right hand side. The entries on the left hand side 
correspond to the path  in the SAVE data model to be traversed to get to target of the value to be 
imported. A valid path is any path from the msm Object onwards to a terminal attribute. So the 
path contains a set of tokens or keywords which are the actual names of the objects and attributes 
of the SAVE model sans the 'msm' prefix. The tokens or keywords are separated by semic- lons 
(;). The entries on the right hand side correspond to the CA nomenclature.  The Process type, 
material type, and Feature type are required for CA. 

The values for <ca_process_type>, <ca_material_type>, <ca_feature_type> have to exact names, 
or they can be the special symbol `*', in which case, the name from the SAVE object is used as 
is, i.e., the ProcessPlan name becomes the CA process type, the Material name for the 
Part/Material object maps to CA material type, and the Operation/OperationName or the 
Feature/FeatureName becomes the CA feature type. 

Imp;ProcessPlan;<process_name>;RequiredType;<->;Process;<ca_process_type>; 

Imp;ProcessPlan;<process_name>;Part;Feature;<feature_name>;RequiredType;<->;Feature;<ca_feature_type>; 

Imp;ProcessPlan;<process_name>;Part;Material;<material_name>;RequiredType;<->;Material;<ca_material_type>; 

Imp;ProcessPlan;<process_name>;Operation;<op_name>;RequiredType;<->;Feature;<ca_feature_type>; 

Example. The entry: 

Imp;ProcessPlan;[a -zA -Z0-9_]*;RequiredType;<->;Process;*; 

Maps the name of the process plan to the type for Process object in CA. 

Example. The entries: 

Imp;ProcessPlan;Man[0-9]*;RequiredType;<->;Process;Manual;  

Imp;ProcessPlan;Rob[0-9]*;RequiredType;<->;Process;Robotic; 

Maps all process plan names which start with the string ‘Man’ and followed by any number of 
digits, to the CA process type ‘Manual,’ whereas all process plan names starting with ‘Rob’ are 
mapped to CA process type ‘Robotic.’ 

Example. The entry: 

Imp;ProcessPlan;[a -zA -Z0-9_]*;Operation;[a-zA -Z0-9_]*;RequiredType;< >;Feature;Feature 

Maps all operations to the CA top level feature of type ‘Feature.’ 
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If, for example, the operations DRILL001, DRILL002, ... for a process plan DRILL are to map 
to CA feature ManDrill, but map to CA feature RobDrill if the process plan is ROBOTIC, the 
following entries are required: 

Imp;ProcessPlan;DRILL;Operation;DRILL[0-9]*;RequiredType;<->;Feature;ManDrill;  

Imp;ProcessPlan;ROBOTIC;Operation;DRILL[0-9]*;RequiredType;<->;Feature;RobDrill; 

Note: If there is more than one entry which matches, the mapping corresponding to the entry 
appearing last is used. 

3. All other entries that map to the CA process, material, and feature characteristics.<-> is the 
separator between the left hand side and the right hand side. The entries on the left hand side 
correspond to the path in the SAVE data model to be traversed to get to target of the value to be 
imported. A valid path is any path from the msm Object onwards to a terminal attribute. So the 
path contains a set of tokens or keywords which are the actual names of the objects and attributes 
of the SAVE model sans the 'msm' prefix. The tokens or keywords are separated by semicolons  
(;). The entries in the right hand side correspond to the CA nomenclature. 

Example: 

### Default CA Feature Char Name: FeatureName (text) 

# Imp;ProcessPlan;<process_name>;Operation;<op_name>;Name;<->;Feature;<ca_feature_type>;Char;<ca_char_name>; 

Imp;ProcessPlan;[a -zA -Z0-9]*;Operation;[a-zA -Z0-9_]*;Name;<->;Feature;[a -zA -Z0-9_]*;Char;*; 

If the <ca_char_name> is ‘*’, the default name as specified in the comment above each entry in 
the template file is used. 

The entries below show how the attribute ‘Name’ is mapped to a Feature Characteristic 
ManualDrillName or RoboticDrillName. 

Imp;ProcessPlan;DRILL;Operation;DRILL[0-9]*;Name;<->;Feature;ManDrill;Char;ManualDrillName; 

Imp;ProcessPlan;ROBOTIC;Operation;DRILL[0-9]*;Name;< >;Feature;RobDrill;Char;RoboticDrillName; 

1.4 Specific Mapping for Some Operation Objects 

The following describes how the Resource objects of an operation are mapped to Cost 
Advantage. 

SAVE Attribute: Operation->PersonResApplic  

This is a sequence. 

Get the first object in the sequence of type ̀ ResourcePool' 

Get the Resource object 

ResourcePool->Resource 
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The attributes for the Resource object are mapped to CA Feature characteristics. 

### Default CA Feature Char Name: FeatureResourceName (text) 

### Default CA Feature Char Name: FeatureResourceDescription (text) 

### Default CA Feature Char Name: FeatureResourceEfficiency (numeric) 

Get the Resource CAD Model object 

ResourcePool->Resource->CadMod 

The attributes for the CAD Model object are mapped to CA Feature characteristics. 

### Default CA Feature Char Name: FeatureResourceCADModelName (text) 

### Default CA Feature Char Name: FeatureResourceCADModelLocation (text) 

Get the first object in the above sequence of type ̀ Personnel' 

The attributes for the Personnel object are mapped to CA Feature characteristics. 

### Default CA Feature Char Name: FeaturePersonnelSkill (text) 

### Default CA Feature Char Name: FeaturePersonnelLaborRate (numeric) 

### Default CA Feature Char Name: FeaturePersonnelLaborRateYear (numeric) 

SAVE Attribute: Operation->ToolResApplic  

This is a sequence. 

Get the first object in the sequence of type ̀ Tool' 

The attributes for the Tool object are mapped to CA Feature characteristics. 

### Default CA Feature Char Name: FeatureToolsName (text) 

### Default CA Feature Char Name: FeatureToolsDescription (text) 

### Default CA Feature Char Name: FeatureToolsCost (numeric) 

### Default CA Feature Char Name: FeatureToolsToleranceCap (numeric) 

### Default CA Feature Char Name: FeatureToolsFailureRate (numeric) 

### Default CA Feature Char Name: FeatureToolsType (text) 

### Default CA Feature Char Name: FeatureToolsNumberOfBreakDowns (numeric, computed) 

In case of importing attributes of msmConsumedParts and msmProducedParts, an index has to be 
specified to indicate the appropriate object from the list of objects. 

1.5 Specific Mapping for Some ProcessPlan Objects 

The following describes how the Resource objects of a process plan are mapped to CA. 
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SAVE attribute: ProcessPlan->PersonnelPool 

This is a sequence. 

Get the first object in the sequence of type ̀ ResourcePool' 

Get the Resource object 

ResourcePool->Resource 

The attributes for the Resource object are mapped to CA process characteristics. 

### Default CA Process Char Name: ResourceName (text) 

### Default CA Process Char Name: ResourceDescription (text) 

### Default CA Process Char Name: ResourceEfficiency (numeric) 

Get the Resource CAD Model object 

ResourcePool->Resource->CadMod 

The attributes for the CAD Model object are mapped to CA process characteristics. 

### Default CA Process Char Name: ResourceCADModelName (text) 

### Default CA Process Char Name: ResourceCADModelLocation (text) 

Get the first object in the above sequence of type ̀ Personnel' 

### Default CA Process Char Name: PersonnelSkill (text) 

### Default CA Process Char Name: PersonnelLaborRate (numeric) 

### Default CA Process Char Name: PersonnelLaborRateYear (numeric) 

SAVE Attribute: ProcessPlan->ToolPool 

This is a sequence. 

Get the first object in the sequence of type ̀ Tool' 

The attributes for the Tool object are mapped to CA process characteristics. 

### Default CA Process Char Name: ToolsName (numeric) 

### Default CA Process Char Name: ToolsDescription (numeric) 

### Default CA Process Char Name: ToolsCost (numeric) 

### Default CA Process Char Name: ToolsToleranceCap (numeric) 

### Default CA Process Char Name: ToolsFailureRate (numeric) 

### Default CA Process Char Name: ToolsType (text) 

### Default CA Process Char Name: ToolsNumberOfBreakDowns (numeric, computed) 
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In case of importing attributes of msmMfgOrders, an index has to be specified to indicate the 
appropriate object from the list of objects. 

Note: Some hard-coded logic is used for importing attributes from msmSchedule. For a Schedule 
object in the SAVE db, the import client checks if any 2 of the 3 'Actual' attributes 
(ActualStartDate, ActualEndDate, ActualDurationHr) are set. If they are set then it gets those 
attributes based on the mapping provided for them in the import map file. If they ae not set then 
it gets the 'Planned' attributes (PlannedStartDate, PlannedEndDate, PlannedDurationHr) 
instead based on the mapping provided for them. 

2.0 The Export Client 

This Client exports information from a Cost Advantage Note to the SAVE database. The binary 
executable is named client_out. The invocation of the client_out executable is as follows: 
client_out <hostname> <sim reqst.> <inputfile> <statusfile> <mapfile> 

2.1 The Map File 

The Map file for the export client can contain two types of entries: 

• Filter entries 

• Characteristic map entries 

2.1.1 Filters entries 

These entries indicate whether a particular object should be exported. These entries must 
conform to the following syntax: 

Exp;Process;<regexp>; 

OR 

Exp;Feature;<regexp>;<parent-part-regexp>; 

The Process filter will filter out any components/assemblies that do not match the filter specified. 
If no filters are specified, no assemblies or components will be exported. The Feature filter 
determines which of the features from CA should be exported. The first regular expression 
matches the feature type and the second matches the name of the part within which this feature is 
to be exported. 

2.1.2 Characteristic maps 

This section describes the syntax of the Export characteristic map entries. Each characteristic 
map entry provides information on the location of the value for particular SAVE attribute within 
the Cost Advantage Note. Each characteristic entry must appear on a single line. The syntax of 
an Export Map Entry is as below: 
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Exp;<LHS>;<-><RHS>; 

The LHS represents a particular “path” to be traversed in the SAVE data model to get to the 
target of the value. A valid path is any path from the msm Object onwards to a terminal attribute. 
So the path contains a set of tokens or keywords which are the actual names of the objects and 
attributes of the SAVE model sans the 'msm' prefix. The tokens or keywords are separated by 
semicolons (;). Each ProcessPlan may obtain values only from within the CA Component that it 
corresponds i.e., values cannot be obtained from sub parts in case of assemblies. Using the 
hierarchy of SAVE objects given below some example <LHS> would be: 

ProcessPlan;.*;AvgCriticalPath; 

ProcessPlan;.*;Operation;.*;RefProcess;StdHrs 

ProcessPlan;.*;Operation;.*;RefProcess;Characteristic;ref_id;TextValue 

ProcessPlan;.*;Operation;.*;RefProcess;Characteristic;ref_id;NumericValue 

Note: Simulation Request is not included in the paths on LHS since it is under-stood that it is the 
starting point to reach any object in the SAVE data model. 

The <RHS> component of a characteristic map entry indicates the location of the value to be 
used for a particular terminal attribute within the SAVE model. The <RHS> may be any one of 
the following: 

Exp;Process;<ftype>;Char;<cname> 

Exp;Process;<ftype>;Cost;<cname> 

Exp;Feature;<ftype>;Char;<cname> 

Exp;Feature;<ftype>;Cost;<cname> 

Exp;Material;<ftype>;Char;<cname> 

Exp;Material;<ftype>;Cost;<cname> 

Exp;TotalCost;Cost;<cname> 

Note: Assemblies do not have a material. 

2.2 Export Rules 

Refer to the template map file map.export.template provided with the client software. It contains 
examples of mapping of all the attributes of the SAVE data model supported by CA. The 
template file needs to be copied as the file map.save.import within each cost model directory and 
edited as appropriate. The entries that have ‘#’ in the first column are treated as comments. 

The following broad rules are followed during the export: 
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1. A CA component or assembly maps to a SAVE msmProcessPlan Object. 

2. Features in a CA component map to a SAVE msmFeature Object within the msmPart for the 
corresponding msmProcessPlan. 

3. In the case of a CA Assembly, features map to an operation for the corresponding processplan. 

4. Values within a CA component must be convertible to the expected target types. The client 
will attempt to convert these values intelligently wherever possible. For boolean targets, a not 
false value is assumed to be true (i.e. anything other than a 'false', 'no', or a 0 is assumed to be 
true). 

5. In case of mapping a msmCharacteristic object, it is necessary to supply the name of the target 
characteristic. For instance if we desire to set the text value of a characteristic called Foo in the 
ProcessPlan's characteris-tics the map entry may look like: 

Exp;ProcessPlan;.*;Characteristic;Foo;TextValue;<->;Process;.*;Char;Foo; 

6. In case of mapping msmMfgOrders, msmConsumedParts and msmPro-ducedParts, an index 
has to be specified to indicate where the user wants to export the data in the list of objects. For 
example, if the user wants to export a CA Process characteristic called 'MfgOrderName' as the 
Name of the first msmMfgOrder object in the list of Mfg Orders in msmProcessPlan named 'PP1' 
then the map file entry would be: 

Exp;ProcessPlan;PP1;MfgOrder;1;Name;< >;Process;.*;Char;MfgOrderName; 
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1.0 Wrapper Overview

The purpose of the AIM wrapper is to integrate AIM with the architecture of Lockheed Martin's
SAVE project.  At this time, the wrapper is a functional part of the system at the level of the
SAVE Phase III demonstration.  This includes integration with the SAVE Data Model, Work
Flow Manager, and other tools.  This document describes the structure and use of the AIM
wrapper, and outlines areas where assumptions have been made for purposes of the Phase III
Demonstration.

2.0 Wrapper Architecture

The AIM wrapper is a separate process running on the same computer as AIM.  It is a Windows
application written in Microsoft Visual C++.  The wrapper makes use of the CORBA interfaces
defined for the SAVE project and implemented with Iona's Orbix environment.  There is also an
interface to the AIM database model, using ODBC.

2.1 Wrapper Functions

The AIM wrapper is activated by the receipt of a simulation request, either from the Work Flow
Manager or through the wrapper's own user interface.  The simulation request indicates which of
the basic wrapper functions are to be executed.  These are:

Flag Name Action Notes

Import A new AIM alternative is created, by
copying the baseline alternative and
incorporating the new data from the
SAVE Data Model.

The alternative to use as the baseline
may also be specified.  The default is
alternative 000.

Edit The selected alternative is opened for
editing in the AIM Simulator.

These flags may be combined and are
executed in the order shown.  Since

Simulate The selected alternative is simulated in
the AIM Batch Simulator.

these functions work with a single
alternative, if the Import flag was not

Gantt The selected alternative's Gantt data is
opened for viewing.

used to create a new alternative, the
operator's preference is used.

Executive The AIM Executive is opened, allowing
the operator to perform any AIM
actions desired.

This flag may not be combined with
Edit, Simulate, or Gantt.

Export The selected AIM alternative's input
and output is exported to the SAVE
Data Model.

If the alternative number is not clear
from the previous actions (e.g. the
Executive was used, which may have
created more than one alternative), the
operator's preference is used.
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2.2 Wrapper Data Storage

When an AIM alternative is created (either through the wrapper's Import function or using the
normal AIM functions), it is stored in its entirety in the AIM database, as usual.  Alternative
elements, which are unique to AIM, are not replicated in any other location.

When an AIM alternative is exported to the SAVE Data Model, the alternative data stored in the
AIM database is translated into the schema of the Data Model and stored as attributes of new or
existing objects.  The corresponding AIM data remains in the AIM database.  The SAVE Data
Model may be used by other tools and possibly edited there.  If the Data Model is then used to
create a new AIM alternative, the wrapper creates a copy of the baseline alternative and updates
it with components translated from the Data Model schema.  The new alternative is a complete
AIM model ready for editing and simulation.

3.0 Using the AIM Wrapper

The AIM wrapper requires AIM 8.x, Windows 95 or NT 4.0, and Orbix 2.3c or OrbixWeb 3.0.
This section assumes that these components are in place and covers installation, configuration,
and operation of the AIM wrapper.

3.1 Installing the Wrapper

The wrapper consists of two executable files.  In addition, there is one AIM configuration file
which is required to get AIM to support the full wrapper functionality.  The wrapper is delivered
in a Zip file containing these three files:

\aim\bin\AimWrap.exe

\aim\bin\batchmon.exe

\aim\projects\aimdbaux.dat

Note that the files must be installed in the appropriate subdirectories in the AIM directory
structure.

3.2 Configuring the Wrapper

The AIM wrapper accesses AIM databases as ODBC data sources.  You must create one or more
ODBC data sources to tell the wrapper where to find the AIM databases.  To do this, go to the
Control Panel and open the ODBC icon (named "32-bit ODBC" in Windows 95).  On the "User
DSN" tab, click on Add to define a new data source.  The only requirements are to give the data
source a unique name, and select the AIM database (an .MDB file, probably in the \aim\projects
directory) associated with this data source.  Then click OK to save the data source definition.
More than one data source can be created if you want to use more than one AIM database.
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Also, since the AIM wrapper acts as an Orbix server for the Work Flow Manager, it must be
registered with the Orbix installation on the machine where it runs.  To do this, run the following
command from the Start menu's Run dialog or from an MS-DOS prompt:

putit  AimSimulator  c:\aim\bin\AimWrap.exe

Be sure to replace the c: with the drive where the AIM Wrapper is actually installed.

In addition, Orbix may require that the IP address of the computer running the SAVE database
server be added to the "hosts" or "lmhosts" file on the computer running the wrapper.

3.3 Running the Wrapper

After the wrapper has been installed and configured, you can start it by running the executable
file \aim\bin\AimWrap.exe.  AIM should not be running at the time.  There are two command
line arguments to AimWrap.exe:

1. name or IP address of the computer running the SAVE database server

2. name of the ODBC data source associated with the AIM database you want to use

Both arguments must be entered each time the wrapper is run.  If you will be running the
wrapper repeatedly with the same SAVE server and ODBC data source, it will be useful to create
a shortcut on the desktop or under the Start menu, with the arguments entered on the shortcut's
command line.

For both arguments, enclose the name in quotes if the name includes a space.  For example:

AimWrap  servername "ODBC data source name"

3.4 Using the Wrapper

When you start the wrapper, you should see a window like this:
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The center of the window presents status information on the wrapper session.  The menu bar and
the standard window icons in the title bar allow you to manipulate the wrapper window.

The following sections outline the functions you can perform with the wrapper.

3.4.1 Setting preferences for the current ODBC data source.

To do this, select the "Data Source Options" item
from the SimReqst menu.  You will see the dialog
shown at right.

The "Data Source" box shows the name of the
current data source.  This is the data source that was
entered on the AimWrap.exe command line.  Options
set in this dialog affect only this database.

The "Baseline Alternative" box allows you to select
which AIM alternative to use as the starting point
when creating new alternatives in this database.

The "Active Alternative" box allows you to select
which AIM alternative to use in situations when the
alternative number is not clear from a simulation
request action.
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Note:  the options you set in this dialog are saved in a file in the directory specified by the TEMP
environment variable.  The file will have an .INI extension, and its name will be the same as the
data source name.  For example, if TEMP is set to "c:\temp" and the data source name is
"gunport", the information will be saved in file c:\temp\gunport.ini.  You may delete this file if
you want to restore the default settings for the data source, or when you are finished using the
data source with the AIM wrapper.

3.4.2 Initiating a new simulation action.

The AIM wrapper allows you to manually start a simulation request action.  To do this, select the
"New SimReqst" item from the SimReqst menu.  You will see this dialog:

The "SimReqst Name" box allows you to enter the
name of a SimReqst object to use.  If an object with
this name does not exist, the AIM wrapper will create
one.

The "Actions to Perform" box allows you to select
which of the wrapper functions you want to include in
this simulation request.  These actions correspond to
the basic wrapper functions defined in section 0.

When you click on the "Go" button, the simulation
request will be created and the wrapper will begin
executing the selected functions.

Note:  the settings you enter on this screen are saved in
a file named aimwrap.ini in the directory specified by
the TEMP environment variable.  They will be used as
the default for the next time you enter the dialog. You
may delete this file if you want to restore the default
settings, or when you will no longer be using the AIM

wrapper.

3.4.3 Responding to Work Flow Manager requests.

In addition to manual operations, the AIM wrapper will also react to messages from the Work
Flow Manager.  No user intervention is required for this function.  As long as the wrapper is
running, it is ready to respond to Work Flow Manager requests.  When a request is made, the
status of the action will be shown in the main section of the wrapper window.

3.5 Closing the Wrapper

When your wrapper session is complete, you can close the window with the SimReqst/Exit menu
item, or with the standard window controls in the title bar.  As you close the window, the
wrapper will terminate its connections and close all open files.
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Note: as it runs, the wrapper creates a file named aimwrap.txt in the directory specified by the
TEMP environment variable.  This file contains a log of all the status messages sent to the
wrapper window during the most recent wrapper session.  This file may be useful for debugging
or documenting the wrapper's behavior.  It can be deleted at any time after the wrapper is closed.

4.0 Limitations

The AIM wrapper developed for the SAVE Phase III Demonstration has limited support for
some of the features of AIM.  This section lists the limitations known at this time.

4.1 Problem Definition Limitations

� The AIM wrapper expects summary output data to be available once the AIM simulation has
been completed.  In general, all summary flags in the AIM problem definition (visible under
the Project/Problem menu item in the AIM executive) should be enabled.

� The AIM wrapper also makes use of order performance and Gantt data to publish the
schedule information to the SAVE Data Model.  Therefore, the Order Performance flag and
Gantt flag in the AIM problem definition should both be enabled.

4.2 General Modeling Limitations

� If model components are deleted or renamed in either SAVE or AIM, the change is not
reflected in the transfer.

� An AIM alternative should contain exactly one main process plan and at least one sub-plan.
(Sub-plans are modeled with Batch jobsteps; see below).

� An AIM alternative should contain at least one demand order.  This is used to set the SAVE
model's build rate.

� An AIM alternative should contain at least one resource group, one resource, and one
material.

4.3 Process Plan Limitations

� AIM process plans may include any type of jobstep.  The AIM wrapper imports and exports
full jobstep functionality for the following jobstep types:

� Setup/Operate

� Operate

� Assemble

� Setup

� Move



DISTRIBUTION STATEMENT C:  Distribution authorized for U.S. Government Agencies and their contractors.  Other requests for this document shall be referred to the PEO JSF.

F-8

� Batch

� Add-to-Material

� Remove-from-Material

� Jobstep types not listed above will be exported to the SAVE Data Model as if they were
Operate jobsteps.

� Nested process plans are implemented by using a Batch jobstep on the main process plan.
The batch definition should be a remote batch, with its own unique process plan.  The
process plan should have the same name as the batch definition.

� Consumed parts are implemented in AIM by using an Assemble or Remove-from-Material
jobstep.  Each part is associated with an AIM material.

� Produced parts are implemented in AIM by using an Add-to-Material jobstep.  Each part is
associated with an AIM material.

� Resources allocated on a jobstep should always be resource groups, not simple resources.

� Jobstep step times should be simple floating point numbers.  The jobstep time rule should be
"Total jobstep time".

� When moving data between AIM and SAVE, jobsteps should not be re-ordered, renamed, or
deleted.

4.4 Resource Group Limitations

� Resource groups may only contain identical resources.

� Since the SAVE Data Model does not maintain information on group members, the wrapper
expects that members of group GROUP1 be named GROUP1.1, GROUP1.2, etc.

� Resource groups should not contain more than 20 members.

4.5 Shift Limitations

� Operator resources should be associated with only one shift.  (Machine and other resources
will not have shift information exported to or imported from the SAVE Data Model.)

� Since shifts in the SAVE Data Model refer to single-day normal working hours, AIM shifts
will be exported to SAVE as starting at the earliest start time of any day of the week, and
ending at the latest end time of any day of the week.

� When importing SAVE shift data to AIM, existing AIM shifts will not be updated with new
time data from SAVE.  New shifts will be created to span Monday through Friday with the
start and end times specified on the SAVE shift.
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� The SAVE break component is not used by the AIM wrapper.

4.6 Work Schedule Limitations

� The AIM Work Schedule component is effective for all resources and shifts.  When exported
to the SAVE Data Model, all personnel will be linked to the WorkCalendar.  When imported
from SAVE, all WorkCalendar records will be imported, but any connection to specific
personnel will be lost.

4.7 Order Limitations

� Demand order ID should be the same as the ID of the part being ordered.

� Demand order time between arrivals should be a simple floating point number.  This value
(in hours) is converted to a monthly build rate based on 30 days per month.

� Load size should always be 1, so that material requirements on Assemble jobsteps will be
consistent with part flow through the process plan in the SAVE Data Model.

4.8 Simulation Output Limitations

� The output of the simulation exported to the SAVE Data Model includes the schedule for
each demand order (exported to SAVE as a MfgOrder) and the overall schedule for the main
process plan.
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Appendix G

IGRIP and QUEST Wrapper User’s Guides

Deneb Robotics

SAVE Software User’s Manual
Contract Number F33615-95-C-5538

CDRL A012
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1.0 Startup Commands

1. Start the SAVE data base server

2. Start the Work Flow Manager

3. Start a shell in the Unix workstation, use the ping command to verify that the Unix
workstation can talk to the WFM PC and the Server PC using the names exactly as in the
"save.cfg" file.

4. Verify that Orbixd is running, [ps -ef | grep orbixd]

5.  Start a new shell and from the /usr/deneb/save directory start the IGRIP WFM simulator
server using the command "simulator igripsim"

Note: These are the same names as in the "save.cfg" file.  If you decide to use different names
here then you have to modify the names in the "save.cfg" file also.

You will see a screen as shown below:

Diagnostics level = 0

STARTING NON-BLOCKING SIMULATOR SERVER

Starting SIMULATOR CORBA server ...SIMULATOR CORBA: Support initialized

----------------------------------------------------------------------

COMMANDS:

        exit    Exit server

        send    Send status information back to listener

        status  Print server status information

TYPE COMMAND AND PRESS ENTER TO ACTIVATE IT!

6. Open another shell and Launch IGRIP from /usr/deneb/vmap by typing "igrip".  See user
instructions in the next section to verify connectivity with the Server and WFM.

7.  Start a new shell and from the /usr/deneb/save directory start the QUEST WFM  simulator
server using the command "simulator questsim". Again you will see a screen as
above.

8. Open another shell and Launch quest from /usr/deneb/save by typing "save_quest". See user
instructions in the next section to verify connectivity with the Server and WFM.
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9. Use work Flow Manager to start a process, and launch IGRIP, refer to WFM instructions on
how this is to be accomplished.   You will see

10. Use work Flow Manager to start the same process and launch QUEST

2.0 User Notes

Assumptions:

1. User is familiar with general IGRIP and QUEST use and knows the basic menu system
navigation and terminology.

2. WFM, SAVE server, IGRIP & QUEST are up and running.

3. SAVE server has some valid data and the name of at least one SimRequest in the SAVE
database is known.

2.1 General Information

Reading and writing information to the SAVE server database is achieved by selecting buttons
on the User pages.  Several user pages have been set up for IGRIP and QUEST.

A picture of the three user pages used is shown in the next page.

Many of the buttons are the same between IGRIP and QUEST and the underlying functions
behave as appropriate to IGRIP or QUEST.

Once connection is established with the SAVE server, there is an always an active SimRequest,
within the SimRequest there is an active Process Plan.

The active objects can be changed to point to some other object of similar type as required.  The
interaction with the database is always live, in the sense that after every change and
conformation of the change the data is immediately written to the Database.  If you modify
parameters of an Operation it is immediately written to the Database.  We do not read in the
entire Process plan and then write all the operations back when only one operations has been
modified.  We read and write back as requested.

2.1.1 IGRIP

IGRIP workcell simulation data can be thought of as a starting point to input data into the SAVE
server to be used by other software tools.  Generally speaking the user creates a workcell model
and creates a simulation of a particular Operation or from a small nested process plan.  The total
simulation time for an operation can then be written to the database.  Once a simulation has been
run the cycle time for a particular device can be obtained from IGRIP device properties and then
written to a particular operation.  A workcell model is not built from the data in the Save
database.  While Process plans & Operations can be created from IGRIP and a portion of the data
for each of these objects can be entered, these features are provided so the user does not have to
use the Query Manager for simple changes.
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Figure G-1: User Interface Buttons
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2.1.2 QUEST

From a particular process plan in the SAVE server an entire QUEST model can be built, of
course this depends on the completeness of the information in the Process plan.  For example the
resources and labor are created automatically with the default geometry unless the complete path
name of the geometry to be used are also specified in the SAVE model. Once a process plan
from which a QUEST model is to be built is selected the entire Process Plan including all the
nested process plans and operations are read into the memory of the QUEST process plan parser
program.  The memory model is then parsed in 4 passes and information required for QUEST is
computed.  A list of commands in QUEST BCL format are then created and sent to QUEST for
model creation.  These commands can also be written to a BCL file.  A model template can also
be specified as a starting point as well as several configuration files for user BCL commands.
The names of the files are specified in the "save.cfg" file.  The purpose and description of each
file follows.  These files can be used to customize the QUEST model after it is created from the
SAVE database.

QUEST_BCL_FILE

BCL command file, which is created when process plan is parsed.

QUEST_ORDER_FILE

Order file, which is created by the parser program from the database.  The QUEST model during
simulation reads the same file.

QUEST_SCL_TEMPLATE

The scl-logic file, what is used in the parsed simulation model.

QUEST_SCL_FUNCTION

The function name in the "QUEST_SCL_TEMPLATE" file, which is used as the default source
logic in the QUEST model. This logic is automatically assigned to the QUEST model source
resources.

QUEST_TEMPLATE_BEGIN

BCL template file name. This file may contain user defined BCL commands, which are appended
to the beginning of all parsed BCL commands.

QUEST_TEMPLATE_END

BCL template file name. This file may contain user defined BCL commands, which are appended
to the end of all parsed BCL commands.

QUEST_BCL_DIRECT

If this flag is set to "1", then QUEST will execute parsed BCL commands directly (BCL commands
are still written into the file).

AUTOPOSITIONING
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If this flag is set to "1", then parsed QUEST model will use a grid to automatically position all
machines.

AUTOPOSITION_GRID

Auto-positioning grid distance in mm.

DEFAULT_TOOL_GEO

Use this filename from ..lib/DEFAULTS To display tool default geometry.

RESERVED_WORDS

These words cannot be used in QUEST as part, process, machine, labor, tool names

PPLAN_HEADER_LENGTH

If this value (integer) is other than Zero, then system truncates processplan name to use
equivalent amount of characters.

QUEST_PROCESS_NAME

This defines, what field in the operation (database) is used in the QUEST model to describe
QUEST process name. This field can use following values:

        id                 Operation id

        name           Operation name

        description  Operation description

    The default value is "name"

RESOURCE_FILE

Temporary file to store QUEST resources

GEOMETRY_LOC

0 = use matrix, 1 = use CADmodel envelope (fake)

GEOMETRY_NAME

0 = inquire actual file name, 1 = use part name

GEOMETRY_CADMOD

0 = Use default geom, 1 = use CadMod geometry

SCHEDULES_DIRECTORY

Directory where schedules files (specifying calendars) will be saved.
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OBJECT_REF_MODE

What constitutes a way to uniquely identify operation objects.  This is important for the parser
because it construct links between object, so it needs a way to identify the object before linking
another object to it.

0  = (id:name:description) (default)

1 = name

2 = stringified CORBA reference

2.2 Establishing Connection to the SAVE Server

These instructions apply to IGRIP and QUEST

2.2.1 Selecting the SimRequest

Before you can perform any SAVE action, you must select the SimRequest you want to use:

USER | PAGE1 | Sim. Request | Select

(This is the normal Deneb methodology of representing the button to be activated or selected.)

This means select the "User" Context (the top row of buttons), then select "Page1" at the top
right hand corner from the set of nine buttons called the Page Buttons.  This will result in several
buttons displayed on the right hand side called the action buttons.  Look for the title
"SimRequest" and then activate the button called "Select".  The button will turn purple to
indicate it has been selected.

This action displays a dialog box where you can specify a server by workstation network name
and simulation request name.  The server name and simulation request names are initialized from
"save.cfg" configuration file but can be changed here if needed.

After you accept values in the dialog box, by selecting "Done" in the dialog box a connection is
established to the SAVE server and the specified SimRequest.

If something fails, then use the error message to verify:

a) The server (name) exists and you are able to connect to it. Use Ping or other tools to
verify connectivity.

b) Make sure that SAVE server program is running in the server host.

c) Make sure that you have the correct permissions to use the SAVE server

When connection and simulation request is selected correctly, you are able to use other
functions.
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2.2.2 Selecting a Process plan

The next step is to select a Process plan to be the active Process Plan.

When simulation request is selected, it automatically selects the first Process Plan object as the
current Process Plan.

You can change the current Process Plan to point to the Design Alternative Process Plan list by
selecting USER | PAGE2| ProcessPlan | Sel

A list of process plans that are attached to the current SimRequest is displayed.

Select one of the process plans from the list to be set as the active Process Plan.

NOTE: The top most selection is the SimulationRequest->ProcessPlan Object, which is used as a
default. All other Process plans displayed in the list are Design Alternative Process plans.

2.2.3 Displaying Operation information

User can display operation information by selecting

USER | PAGE2 | Operation | Display

A list of operations that are part of the current Process Plan is displayed.

From the Operation dialog box select the Operation for which additional information is to  be
displayed. Another dialog box with the properties of the Operation is displayed.  This cycle can
be repeated until user "aborts" operation selection.

At this stage the connection to the server is established and the Data from the server can be read
from IGRIP or QUEST as the case may be.

2.2.4 Disconnecting from the server

USER | PAGE1 | Sim. Request | Logout

To ensure that the last transaction with the Database has been completed it is required that the
user use the Logout function to disconnect properly from the server.  This also ensures that all
the temporary objects created by the server are also deleted.

2.3 Establishing Connection to the Work Flow Manager

These instructions apply to IGRIP and QUEST, Refer to Component block diagram on Page
Error! Bookmark not defined. .   A connection to the SAVE server can be established
regardless of the connection with the WFM.

When the SIMULATOR server was started it would have already established a connection with
the Work Flow manager using the configuration parameters from "save.cfg" file. Once QUEST
or IGRIP is started then the user can then establish a connection between QUEST or IGRIP and
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the SIMULATOR server using USER | PAGE1 | WFM | Login.  This informs the simulator
server that QUEST or IGRIP is being used by a user and will allow any messages sent from the
WFM to be displayed in the Message window.  The buttons "Working", "Paused", "Resumed",
"Completed", "Faulty" is to be used to interact with the WFM based on the message sent from
the WFM.  The user must use the Logout function prior to exiting from IGRIP or QUEST.  User
has to logout from WFM as well as the SAVE server.  These are two independent actions.

2.4 User Function DescriptionsCommon to IGRIP and QUEST

2.4.1 Create New Process plan

User can create a new process plan within the Designalternative list by selecting

USER | PAGE2 | Process Plan | Cre

User has to type the process plan name and description into the dialog box and accept the
process plan creation by selecting "Done".

NOTE: If you want to set this newly created process plan as "active", you must use
"Process plan | Sel" function.

2.4.2 Select Nested Process Plans

To select a Process Plan that is nested within an Operation as the active plan use USER |
PAGE2 | Process Plan | Sel Nst.

A list of nested process plans that are attached to the current Operation is displayed.
Select one of the process plans from the list to be set as the active Process Plan.

2.4.3 Create Nested Process Plans

Not yet implemented

2.4.4 Selection of Parent Process Plan

Not yet implemented

USER | PAGE2 | Process Plan | Prev

Will add the capability to go back one step to the parent process plan from a nested
process plan, otherwise you have start at the top from the SimRequest.

2.4.5 Create Operation

User can create a new operation in the active process plan by selecting

USER | PAGE2 | Operation | Cre
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First user must add some basic information (name, description, id, runtime, setup time) in
the dialog box. The user also enters in the dialog box whether the operation includes a
nested process plan by answering yes or no to the “Process Plan Include” field.  If the
Operation includes a process plan, the user can specify whether to expand or collapse the
nested process plan, by choosing and entering either “expand” or “collapse” to the filed
“Expand Plan”.  After dialog box values are accepted, system will create a new operation.
After operation has been created, system will ask user to select "Precedent" operations.
This action will "loop" until user selects abort, after which system will update these
precedent operations into the newly created operation.

Note: Only operation within the current Process Plan can be selected as precedent
operations.

2.4.6 Delete Operation

Not yet implemented

2.4.7 Create Part Information for Operation

User can create operation consumed part and produced part information by selecting

 USER | PAGE2 | Oper Parts | Con for consumed parts

USER | PAGE2 | Oper Parts | Prod for consumed parts

User has to select an operation from the list and then select a Part from a Model or
Workcell.  If the Part already exists, then user has to select, whether to create a new Part
or to overwrite the existing part.  The user cannot enter quantity or part location fields for
consumed parts and produced parts.  The user cannot modify part usage information.

The geometry of the part can be specified by giving the full path name of the file
containing the CAD data, under “CAD data file:” prompt, or can be specified
interactively be entering “Yes” to “Interactive Select” prompt.  In this case, the user will
be given a list of CAD files to choose from.  In either case, the full path name of the CAD
file is stored in the database.  If the user enters “No” to “Interactive Select:” and leaves
the “CAD file:” prompt blank, then the default part geometry is used.  The above also
applies to selection of resource CAD geometries.

2.4.8 Delete Part Information for Operation

Not yet implemented

2.4.9 Write Simulation Information

User can write simulation information by selecting

USER | PAGE1 | Simulation |Write Info
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The SimMod object attached to the SimRequest field is modified. A dialog box is
provided with several fields.  The specific fields are Name of simulation model,
Description, Configuration file name, etc.  After user enters the information it is written
into the database.

2.5 IGRIP SPECIFIC FUNCTIONALITY

2.5.1 Modify Operation information

The user can retrieve IGRIP devices cycle time interactively from the existing workcell.
And the modify operation Runtime information by selecting

 USER | PAGE 2 | Operation | Mod

First user must select the Device, for which the cycle time is to be used as a reference for
the operation. After user has successfully selected the Device, the user must then select
the related operation. When operation has been selected successfully, system will display
a dialog box, which displays first old values and then new values. User can edit these new
values if required and then accept or abort updating. If user accepts values, then they will
be written to the database.

Note: The "INTERACTIVE_UPDATE" flag in the save.cfg configuration file must be set
to 1 for this functionality.

2.6 QUEST SPECIFIC FUNCTIONALITY

2.6.1 Create QUEST model from database (Parse process plan)

User can create a QUEST model by selecting a process plan by using

USER | PAGE1  | Simulation | Parse PPlan

After successful process plan selection the system starts to parse this process plan in
order to create all required BCL commands to build a QUEST model.  This operation will
take some time depending on the size of the process plan.  To show that the data is being
read from the server you will see dots (.) appearing in the message window.  Each dot
represents an operation in the process plan.  All operations, nested process plan
operations are also read.  Once the data is read into memory all QUEST required
information is computed and then interaction with QUEST starts to create the QUEST
model.  For a 170 step process plan this operation can take as much as 4 minutes,
depending on the speed of the SGI workstation as well as the server speed.

NOTE:

User can also define a BCL template, which will be appended in the end of all parsed
BCL commands. This template can be added to do specific visualization, modeling or
simulation tasks.
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If "QUEST_BCL_DIRECT" flag is set to "1" in the save.cfg, then parsing will send all
commands also directly into the QUEST.

2.6.2 Modify Operation

To modify the values of any field of a particular operation use the function

USER | PAGE 2 | Operation | Mod.  The user has to select an Operation from the list of
Operation for the Process Plan.

2.6.3 Add precedent Operations

USER | PAGE2 | Oper Preced. | Add

After an operation is created this function can be used to add precedent Operation(s).
This action will "loop" until user selects abort, after which system will update these
precedent operations into the newly created operation.

Note: Only operations within the current Process Plan can be selected as precedent
operations.

2.6.4 Add Precedent Process Plans

After an operation is created, the user can add precedent Operation(s) that belong to some
other parent process plan by using the function USER | PAGE2 | Oper Preced. | Add PP.
This action will "loop" until user selects abort, after which system will update these
precedent operations into the newly created operation.

2.6.5 Add tool(s) to an operation

User can add tools to an operation by selecting

USER | PAGE2 | Oper Tools | Add

First user must select the operation, where tools need to be added. Then user can add
tools in the "Select Tool" dialog box. From this dialog box user can change what tool to
use and specify how many tools an operation requires (User must not use more tools than
is available).  In the "Select Tool" dialog box it is also possible to define the tool location
in the QUEST model.

In your save.cfg configuration file, there is an option called

"Autopositioning".  If it is specified as "No", QUEST will use the XYZ location

stored in the database to position the resources.  If the user did not

enter any values, and autopositioning is "NO", QUEST will think that those values are
0,0,0 and all resources will appear in the middle.
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If you specify autopositioning as "Yes", then you should also specify the

"Autopositioning grid size (in mm)"  in your configuration file, and QUEST will line up
the resources throughout the factory (ie put them side by side in a line, separated by a
distance equal to the autopositioning grid size and go on to the next line when it runs out
of space).

NOTE:

One and only one tool application, where the tool is of type = ‘stationary’, must be
assigned to every Operation.

Process plan must contain at least one tool pool, before tools can be added into the
operation (USER | PAGE3 | Tools | Cre).

2.6.6 Delete tools from an operation

Not yet implemented

2.6.7 Add person(s) to an operation

User can add persons into the selected operation be selecting

USER | PAGE2 | Oper Persons | Add

First user must select the operation, where persons need to be added. Then user can add
persons in the "Select Person" dialog box. From this dialog box user can change what
person to use and specify how many persons an operation requires (User must not use
more persons than available).

NOTE: Processplan must contain at least one personpool, before person(s) can be added
into the operation (USER | PAGE3 | Personnel | Cre to add a personpool).

2.6.8 Delete persons from an operation

Not yet implemented

2.6.9 Calendars

The user can create a work calendar object into the database by choosing:

USER | PAGE3 | Calendar | Create

The user will need to enter a name, description, year, and day of week Jan 1st falls on.
Once created, a calendar can then be assigned to certain personnel elements.

To select a calendar to be the active calendar select

USER | PAGE3 | Calendar | Select.
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A list of calendar will be displayed and the user is able to select a particular calendar as
the active shift for U/I purpose only.

2.6.10 Shifts

To create a shift select USER | PAGE3 | Shifts | Create. The User will be required to
enter Start Time and End time in number of hours since midnight.  Decimal portion in
tenths, ie: 0.5 = 30 minutes.

To select a shift to be the active shift select USER | PAGE3 | Shifts | Select.  A list of
shifts will be displayed and the user is able to select a particular shift as the active shift
for U/I purpose only.

To modify the parameters of a shift select USER | PAGE3 | Shifts | Modify.

2.6.11 Break

To add a break into the active shift select USER | PAGE3 | Break | Create.

The User will be required to enter Start Time and End time in number of hours since
midnight to specify the break as well as a name.  Decimal portion in tenths, ie: 0.5 = 30
minutes.

A specific break can be selected and the fields modified by selecting USER | PAGE3 |
Break | Modify

2.6.12 Create tool pool  (machines)

User can create new tool pool (Machines) into the selected process plan by selecting

USER | PAGE3 |Tool | Cre

In the "Type Tool Information" dialog box user must type tool Name, Description,
Quantity of tools available, and Type.  For Type, the user must select between the two
choices given, which are “stationary” or “movebale”.

2.6.13 Modify tools pool

User can modify tool pools by selecting

 USER | PAGE3 |Tool |Mod

In the "Edit Tool Information" dialog box user can edit tool name, description and
Quantity of tools available.
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2.6.14 Create Personnel

User can create new persons into the selected process plan by selecting

 USER | PAGE3 |Personnel | Cre

In the "Type Person Information" dialog box user must type person name, description,
Quantity of persons available and Efficiency.

2.6.15 Modify personnel

User can modify persons (machines) by selecting

USER | PAGE3 | Persons | Mod

In the "Edit Person Information" dialog box user can edit person name, description,
Quantity of persons available and Efficiency.

2.6.16 Updating Utilization information.

USER | PAGE4 | Update Util | Person Util

USER | PAGE4 | Update Util | Tool Util

User can update utilization information for either tool or personnel, in either case system
will ask for tool or personnel name.  The user should enter the name as it is in the SAVE
database.   Then the system will ask the user to enter the (QUEST) resource name.
These names could be different in case the SAVE database name is a QUEST key word
or duplicate name.   Usually a number would have been appended to the name.  The
QUEST calculated utilization statistics from the simulation run is written into the
database.

2.7 General Additional User Information

2.7.1 Display of lists in interface

The SAVE environment involves the display of lists.  For example, list of process plans that exist
in simRequest, list of operations that exist in process plan, list of tools that exist in operation.
When a list consists of two elements, the GUI will only show one element.  You have to click on
that element to see the second element to select it.  Therefore, when you add an element to a
single element list, it may look like it did not work when in fact it did.

2.7.2 Display of Operation

When displaying an operation, all data pertaining to that operation is displayed EXCEPT for the
number of units under each tool and each personnel.
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2.7.3 Displaying Tools, Personnel, Calendars and Shifts available to a process plan

Currently, there is no direct way of displaying them.  To see the list of tools or personnel, you
have to try to add a Tool or Personnel to an existing operation.  The GUI will then show you a
list to choose from.

To see the list of calendars and shifts, you have to try to associate a calendar or a shift to existing
personnel.  The GUI will then show you a list to choose from.

2.7.4 Precedent Operations

Precedent operations must be regular operations, not nested process plans.  If a user sets a nested
process plan operation to be the precedent of another operation, it is allowed, but then the
process plan parser will change it so that the last operation in the nested process plan is the
precedent operation.  Here, last operation means operation entered last by the user, which may or
may not be the logical last operation.

2.7.5 Adding Tools or Personnel to Operations

When adding tools or personnel to operations, the GUI will display all tools and personnel in all
process plans, not only in the active process plan.

2.7.6 Production rate

We currently do not use or take into account production rate or manufacturing order information
(msmMfgProgram or msmMfgOrder objects in database).  This can be done in the future.

2.7.7 Resource Usage

If an Operation requests to use more units of a resource (labor or tool) than is specified in the
resource pool size, the system will just hang waiting for the resources to be available, which they
will never be.  So it is up to you to make sure this does not happen.

2.7.8 CAD File Path Name

Regarding specification of the full path name of the CAD files when the file is on the network: If
the network drive has been mounted properly, then the directory can be treated as if it were local.
IE just specify The Full Path Name From Root.

3.0 Summary of Changes For Final Demo

3.1 Tool Type

In this final phase implementation, an assumption regarding the tool types in an msmOperation’s
tool application list was removed.  The assumption was that the first tool in the tool application
list is a “stationary” tool and therefore corresponds to a Quest “machine”.  In this final
implementation, the attribute “type” associated with a tool contains either the string “stationary”
or the string “moveable” which indicates whether it will be a Quest machine or a Quest
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moveable tool (internally, a labor).  Therefore, each operations tool application list must contain
one and only one tool application with the tool  of type stationary.

3.2 Nested Process Plans

In the SAVE database model, an msmOperation can point to a process plan.  This process plan is
nested within that operation. In the interim demo presentation, the Quest parser automatically
“exploded” the operation into its nested process plan.  In this final demo implementation, a
characteristic within operation, with the name “QUESTflag”, holds a numerical value of either
0.0 or 1.0.  When the Quest interface is used to specify the QUESTflag characteristic, instead of
entering numerical values,  the user is prompted to select between two options “expand” and
“collapse” under a new “Expand Plan?” field when creating an operation.  Internally, “expand”
corresponds to 1.0 and collapse to 0.0.   If the value is 1.0, the parser will explode that operation.
If it is 0.0, it will not explode it but will treat it as a simple operation.  If a characteristic with the
name “QUESTflag” cannot be found, the parser will explode the operation.

3.3 Consumed Parts and Produced Parts

An msmOperation has a list of consumed parts and a list of produced parts.  These are actually
lists of msmPartUsage objects, where a msmPartUsage contains a part, quantity, and XYZ
locations (the number of XYZ locations is equal to quantity)  The lists of consumed parts and
produced parts can contain 0, 1 or more items.  A part can be in the consumed list as well as the
produced list.  When the operation executes in the Quest simulation, the consumed parts will
disappear and the produced parts will appear.  If the produced parts are going to be consumed in
a successor operation, they will immediately go to where that successor operation is supposed to
take place.  If the produced parts are not going to be consumed by one of the successor
operations, then they are assumed to be final parts and will stack at the location specified in the
part usage object.  (Note:  if produced parts are not used by an immediate successor, then they
cannot be used by a remote successor: They are final parts).

The Quest graphical user interface has been modified to allow the user to enter consumed parts
and produced parts, but not to enter quantity or location for each part. This can be done in Query
Manager.  The user interface has also been modified to display consumed and produced part
information (their names, quantity and location), The Quest GUI cannot modify consumed and
produced parts.

3.4 Locations for Consumed Parts and Produced Parts

The final phase IDL specifies, for each operation, the location of where the consumed parts and
produced parts are to be displayed during that operation.  The location of a part is specified in the
form of a transform matrix in the SAVE database.  The Deneb parser extracts the XYZ
coordinates from this transform matrix.  These are the first three numbers in the bottom row of
the 4X4 transform matrix.  QUEST interprets this XYZ position as relative to the “machine’s”
origin.

The part locations for produced parts are only meaningful, and therefore only used, for final
parts. (Since if it is not a final part, it will be consumed by a successor operation, and will
therefore go to the part location specified in the consumed parts list of the successor operation).
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When an operation consumes more than one unit of a part type, the SAVE database specifies a
part location for each unit.  However, Quest currently is not easily able to handle different
locations for units of the same part class.  Quest will assign the same part location for all units of
the same part class.  This location is the first location specified in the list of part locations in the
SAVE database.  There exists a way around this possible in future implementations.

3.5 Manufacturing Orders

For the final phase of the SAVE project, the database model was modified so that multiple
manufacturing orders are associated with a process plan.  The Quest parser requires that there is
at least one manufacturing order in the process plan, or it will not run the simulation.  Quest uses
the following fields in a manufacturing order: Quantity and the Planned Start Date (contained in
the SchedInfo object).  The quantity must be at least 1 and the planned start date must be a valid
date for the simulation to run.

The Quest parser determines the earliest among the planned start dates of all manufacturing
orders, and starts the simulation from that point in time (which is internally time 0).

3.6 Work Calendars

The final phase implementation has been modified to use work calendars.  Each labor can have a
sequence of calendars associated with it.  Each calendar corresponds to a work year, and
specifies the work days of the year.  The sequence of calendars then represents all the days that a
labor will work, and therefore the labor, in the simulation, will not work in a year past the list of
work calendars specified for him/her.  For each day of each calendar, if it is a workday, then the
worker will work the shift that is assigned to him/her in the shift field.  If it is not a workday,
then the worker will have a dummy shift associated with that day which involves no work.  If no
shift information is specified for that labor, then the labor will work constantly, and the calendar
information is not used (i.e. it doesn’t matter whether the calendar information is specified or not
in this case).  If there is shift information, but no calendar information, the worker will work all
days of the year using that shift.

When there are work calendars, the Quest parser creates a schedule file for each work calendar.
These files will be placed in a directory specified in one new user configurable variable, named
SCHEDULES_DIRECTORY.  The schedule files specifie all the days of all the work calendars,
starting not from January 01st, but from earliest planned start date among all manufacturing
orders, and go all the way to December 31st of the last work calendar in the sequence of work
calendar for each labor.

3.7 New Configuration Variables

SCHEDULES_DIRECTORY

This is the directory where the user would like the schedules files, which correspond to the work
calendars, to be placed.



DISTRIBUTION STATEMENT C:  Distribution authorized for U.S. Government Agencies and their contractors.  Other requests for this document shall be referred to the PEO JSF.

G-19

OBJECT_REF_MODE

This variable can be set to either 0, 1 or 2.  It is basically the answer to the question: what
uniquely identifies an object, such as an operation, in the SAVE database?  Is it

1= its name; 2 = id-name-description combination; or 3 = none of the above, instead, a
“stringified” CORBA object reference.  It is important to know what object reference mode is
being used when entering data into Query Manager.  We recommend to use the name as a
uniquely identifying an operation.  This seems to be that this is what is menat to be in QM, but it
does not appear to be working properly.  In other words, if I am entering OP10 data, and then
OP20 data into the SAVE database using QM.  Then, when editing OP20, I want to specify
OP10 as a precedent for OP20.  It seems that specifying the name OP10 is meant to be sufficient
to refer to OP10 that I just entered.  However, when displaying OP10 from the precedent list of
OP20, the QM does not seem to really “remember” or “know” that I meant OP10 that I just
entered (e.g. the description field of OP10 will be displayed as blank, even though I entered data
into it).

3.8 CAD Model

The final phase IDL associates a list of CAD models to a part or machine.  These are CAD
models which represent the same geometry but in different formats.  This is in order to allow
various tools to use the CAD model of the format that they require. The Deneb parsers require
CAD models of format “deneb”.
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1.0 Overview

The VSA clients are used to generate a graphical view of the SAVE process plan, generate a
component view of the SAVE Process Plan and populate the RISK and CONTRIBUTOR objects
in the SAVE Database.  The population of these objects requires a Variation Simulation Model
be created and executed by EAI’s CAT/VSA-3D software.  The component view of the process
plan represents the VSA-3D AFD.  The AFD is used to define modeling content and sequence.

EAI has provided software clients which can be enabled by the SAVE Work Flow Manager
(WFM), by using a graphical interface enabled in the CATIA environment, or by executing the
clients in a command line mode.  The enabling of the interaction of the VSA clients with the
WFM reflects the maturation of the original intent.   The Beta release of the clients, required
command line operation.  There was inherent benefit for continuing to support the operation of
the clients outside the WFM, so a GUI was introduced to further simplify their use.  This GUI
can be invoked from within the CATIA environment.

The process flow can best be described using the following diagrams:
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Flow Using Work Flow Manager

Alternatively, the extraction of the process plan and population of the SAVE database can be
completed by executing the VSA clients (convert and pop) either from a CATIA GUI or by
executing the clients on the command line.

SAVE
Database

WFM

1) Request by WFM to begin Dimensional Analysis
study

2) Process Plan extracted and converted to
    SAVE_APP (Process Plan View) and
   VSA_APP (Modeling View) formats.

3) VSA3D Model Created and Executed4) Simulation Results Saved and Mapped
     to Process Plan operations in
     SAVE_APP

5)  SAVE dB Risk and
   Contributor Objects populated

Actions executed by User

SAVE APP

VSA_APP

CAT/VSA3-D
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Flow Without Using Work Flow Manager

SAVE
Database

Using GUI or
command prompt
Extract SAVE
Process Model

     Process Plan extracted and converted to
     SAVE_APP (Process Plan View) and
     VSA_APP (Modeling View) formats.

VSA3D Model Created and Executed

     Simulation Results Saved and Mapped
     to Process Plan operations in
     SAVE_APP

Using GUI or
command prompt
Populate Risk and
Contributor Objects
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2.0 VSA SAVE Client Overview

This section contains a brief overview of the input and output for each of the three VSA SAVE
clients contained in the release 1.0 shipment.

2.1 Convert_VSA

Command Prompt Usage: convert_vsa <hostname> < SimReq name >  <Save_APP dB Name>

•  extracts SAVE PROCESS PLAN to a SAVE_APP dB file

•  creates VSA_APP file

•  the SAVE_APP db_file is read by save_app to graphically view the PROCESS PLAN and
associate VSA measurements with SAVE OPERATIONS

•  the VSA_APP file is read by the VSA_APP to graphically view the components and
operations in a Variation Simulation Analysis.  It is used in the modeling process to define
content and sequence.

2.1.1 Input

1. Host name of machine on which SAVE data base server resides

2. Name of simulation request object

3. Name of the SAVE_APP dB file to create.  The name provided is the name given to the
VSA_APP file as well.

2.1.2 Output

1. SAVE_APP dB File

2. VSA-APP File.

2.1.3 Example

� convert_vsa professor LearningAide vsatest.hst

(we recommend the use of “.hst” file extension since SAVE_APP looks for this as default)
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2.2 SAVE_APP

•  graphically view the PROCESS PLAN and associate VSA measurements with SAVE
OPERATIONS

•  save an updated SAVE_APP dB file which is used by the pop_vsa client to define which
VSA measurements are used to calculate risk and contributor information for a SAVE
OPERATION

2.2.1 Input

1. SAVE_APP dB File  created from convert_vsa program

2. Link to measurement files from the VSA-3D study

NOTE: The name of the measurement file must be the name of the measurement.  This is
the default naming convention used by CAT VSA-3D.

2.2.2 Output

1 .  updated SAVE_APP dB File with link between VSA measurements and SAVE
OPERATIONS

Hint: We recommend saving the SAVE_APP dB File in the directory containing your
VSA-3D model files to reduce traversal of directories when using SAVE_APP.
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2.2.3 Using Save_APP

1.  It is recommended that the working
d i r e c t o r y  b e  s e t  u s i n g
UTIL⇒ Preferences⇒ Current.

Set the default directory to the
location of your VSA-3D model files
(and SAVE_APP dB File).

When running the SAVE_APP, you
will be selecting measurement files
(exactly as done in the VSA-APP),
setting the default directory will save
time traversing directories to select
files.

2. The next step is to select the SAVE_APP dB File created from your SAVE PROCESS
PLAN.  In our example, we use a small test program.

Hint: If you know that the simulation study is focused on only a portion of the overall
SAVE PROCESS PLAN, we strongly recommend creating a simulation request
object for the PROCESS PLAN which represents the local area of interest.

This will greatly reduce the number of operations you need to view and traverse
to properly assign VSA measurements to your SAVE OPERATIONS of
interest!

Use the File⇒ Open menu to select
the SAVE_APP dB File.  Notice that
the default filter extension is “*.hst”
to filter out all other files in your
directory.  Once you select the
hostfile, your graphical display will
update to look something like this.

3 .  ICON graphics show a number “9”
for a Process Plan and number “100”
for individual Operations.
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4 .  Double clicking on any icon will
access the properties for each
operation.

The General panel contains:

•  the operation name and
description

The Includes panel allows you to:

•  associate VSA-3D measurement
files to SAVE operations

(The name of the measurement
must be the same as the
measurement file name)

•  remove VSA measurements from
your SAVE OPERATION

•  validate whether the selected files
are accessable from save_app

•  reorder the list of measurement
files

The N o t e s panel displays the
following operation attributes:

•  Operation Type

•  Consumed Part(s)

•  CAD reference to Consumed
Part(s)

•  Produced Part

•  CAD reference to Produced Part
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To associate a VSA mesurement to an
Operation:

•  Select the Add Button

When the add button is selected,
the file selection menu shown on
the right is presented.

The default directory path is
defined in the preferences menu
as described earlier.

The file filter is defaulted to files
with the extension “*.mes”.  This
is the extension for measurements
created using the CAT VSA-3D
application.

•  Select a VSA measurement by
double clicking the file in the
selection box in the Files listing.
Change directories by double
clicking on directories in the
Directories listing.

•  The selection will be display on
the Include panel

5. To remove the association of a VSA measurement and an Operation

•  Highlight the measurment on the
Include panel

•  Select the delete button
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6. Once all necessary relationships between VSA
measurements and SAVE OPERATIONS have
been established, save the updates to the
SAVE_APP dB File.  From the main  save_app
window using File⇒ Save  from the main
window.

7. Selection of File⇒ Study Complete should now
be selected to signal the WFM that the analysis
activities have been completed.

2.3 POP_VSA

Command Prompt Usage:
pop_vsa <hostname> <SimReq name> <VSA Sim Session file > <hostfile> [-all]

•  extracts risk and contributor information from a VSA-3D session file and saves it to the
Operation Risk and Contributor objects

•  the SAVE_APP dB File contains links from VSA-3D measurement(s) to the SAVE
OPERATION

•  risk and contributor information is calculated from ALL measurements associated with the
SAVE OPERATION

2.3.1 Input

1. Host name of machine on which SAVE data base server resides
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2. Name of simulation request object to in initiate the VSA SAVE client request

3 .  Name of the VSA-3D simulation model file from which to extract RISK and
CONTRIBUTOR information

4. SAVE_APP dB File name

Note: Session files are created from the VSA-SIM analysis program.  Session files have the file
extension “.sim”.

5. Optional [-all] option to force traversal of all levels of process plan.  Without the  [-all]
option, only a single level of the process plan is traversed.

2.3.2 Output

•  Risk Object(s) (associated to Operation object(s))

•  Contributor Object(s) (associated to Risk object(s))

•  Simulation Model Object containing full path
and name of the VSA-3D session file (associated to Process Plan object)

2.3.3 Example

� pop_vsa professor LearningAide vsatest.sim vsatest.hst

(populate the process plan referenced by simulation request object LearningAide in SAVE
database on server professor with the risk and contributor information from vsatest.sim using the
vsatest.hst file to define mapping between VSA measurements and SAVE database operations)

Pop_vsa calculates risk and contributor information for a SAVE operation with measurements
associated with that operation using save_app.

Pop_vsa matches operations in the first level of the SAVE process plan (contained in the
SimReq object).

The pop_vsa client will not traverse into the second level of a process plan to find a matching
operation name.  It will only match operation names at the first level of the Process Plan
contained in the SimReq object.  Pop_vsa lists each of the operations and which measurements
(if any) were used to populate risk and contributor information.

VSA SAVE Client supports recursive searching for operation names if the [-all] flag is provided.
(The square brackets are not typed, but used to denote an optional parameter)  This will support
finding and matching operations in the given process plan and in all process plans referred to by
the original.
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1.0 Overview

Costlink-CT is a tool developed by Cognition Corporation, which extracts computer-aided
design (CAD) model feature data from CATIA™ and passes it into the Cost Advantage™ cost
estimating tool.  Methods were developed for extracting both assembly and component
information.  Inputs from three (3) companies were utilized to create the specification for the
latest version of Costlink.  This industry-generated specification allows the SAVE demonstration
system to be a basis for future commercial products versus a single application demonstration
tool.  The Costlink concept is also applicable to other mechanical and electronic CAD tools.

This tool provides significant benefit to the user community and cost estimating process because
it allows the design engineer (designer) to pass design information to the cost estimator directly,
precluding manual extraction from a drawing.  A drawback of this tool, however, is that it only
picks up design features that have been pre-defined as cost drivers.  Thus, the designer and cost
estimator must still communicate with each other about unusual aspects of the new design.

2.0 Concept of Operation

A designer begins the process using the company's “Best Practices” to design a part using the
CAD tool CATIA™.  As shown in Figure I-1, standard conventions for design features need to
be utilized to gain optimum benefits from this integrated system.

Flange

Hole

Bend

Cutout

Figure I-1:  Standard Feature Definition Example

The designer meets with the rest of the SAVE team to discuss the component or assembly being
developed to maximize the Design for Manufacturing (DFM) benefits.  When the component or
assembly is sufficiently complete in the CAD tool, the designer invokes the Costlink function
from within CATIA™.  This process will extract the design data directly into the Cognition
Knowledge Center (KC) object base.  This design data is then passed to the Cost Advantage™
cost estimating session via a set of scripts in the KC.  Scenarios for using the integrated SAVE
system and this design data to generate a cost estimate are described in more detail in
Appendix J.
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3.0 Capabilities of the CATIA™ Costlink

The CATIA™ Costlink to Cost Advantage™ was designed to utilize both the basic CATIA™
capability and a company's “Best Practices”.  While the Costlink itself pulls design information
from CATIA™, the ability to match that data to the cost estimating relationships in the cost
model is dependent on using these Best Practices.  This is an area where an individual company
can customize its tools to support its methods.  The system supports both individual components
and assemblies, such as shown in Figure I-2. The data extracted from CATIA™ is stored in the
Knowledge Center (KC), where it can be utilized by both Cost Advantage™ and other systems.
To support a more flexible environment, this data is not interpreted in the Costlink module,
rather through Basic scripts in the Knowledge Center.  This is an enhancement from the interim
SAVE demonstration version.

Figure I-2: SAVE Door Assembly CAD Example

The Assembly Costlink is currently developed for CATIA™ version 4.1.9 on the IBM AIX
platform.  A new revision of Costlink for a future version of CATIA™ is currently being
developed by Cognition for commercialization, based on lessons learned from the SAVE
program.  A detailed description of the current Costlink capabilities and future enhancements
may be found in the Cognition Corporation product specification.

In the SAVE demonstration version, look-up tables for Parts and Fasteners have been created to
provide design data for the cost estimating model which is not readily available from the CAD
tool, or which is typically not placed in the CAD tool at the time that the estimates are made.
The latest available design data will always be used for a cost session; e.g., if "Material Type"
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were available in both a look-up table and the CAD model output, the CAD model data would be
used.  These tables (and associated KC scripts) can be tailored to meet the needs of the
company's product.

4.0 SAVE Demonstration Assembly Costlink User Instructions

The following directions are for the demonstration version of the Costlink tool. The associated
data flow is shown in Figure I-3.  The commercial version being developed by Cognition
Corporation will be more automated.

•  Design the parts and assemblies in CATIA™ utilizing the company's “Best Practices”.

•  Invoke Costlink from CATIA™ and save the design data in the Knowledge Center.

•  Within Cost Advantage™, either retrieve the Cost Note for the trade study being performed,
or use a SAVE generated note.  Make modifications, and save the updated note to the
Knowledge Center.

•  In the Knowledge Center, select the Cost Note that was previously created in Cost
Advantage™.  Select Costlink plus any applicable database table inputs needed for the cost
model.

•  In Cost Advantage™, restore this updated Cost Note and continue cost estimating studies.
Save the results.

•  Save the pertinent data from the Cost Note to the SAVE database.

•  Modify the engineering model to reflect the cost estimating and other SAVE application
specific results.

•  Repeat this process as required.



I-5
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Figure I-3:  Cost Advantage™ / SAVE / Knowledge Center Flow and Data Interactions
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5.0 Costlink Architecture and Data Flow

The system architecture associated with the Costlink to Cost Advantage™ interactions is shown in Figure
I-4.  Additional information about the Costlink is available from Cognition Corporation, the system
developer.

Figure I-4: Costlink Architecture
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1.0 Overview – General Approach

The cost estimating tool within SAVE extends the capability of traditional cost estimating tools
to integrate outputs from manufacturing simulation tools and CAD tools.  This provides a more
robust cost estimate that is based on both design features and the manufacturing processes
utilized to produce the component.  The SAVE cost estimating models will take design, business,
and cost inputs and utilize the programmed expertise to provide cost and producibility guidance
to the design team.  Information from multiple sources is integrated to provide the cost estimate
as described in Figure J-1.

SAVE Server

Cost Advantage Session

Cost Output

Part  & Feature Data

Operation Data

Material Data

CAD

 Figure J-1: Data Shared Among Cost Module, CAD, and SAVE Server

A key aspect of this cost estimating method is its capability to relate product features to
manufacturing processes.  Each company can customize its cost model to add features that are
cost drivers in its manufacturing environment.  Since this cost tool is designed as a shell, a
company's specific cost algorithms, help screens, and rules can also be added.  Figure J-2
describes top-level inputs and outputs of the cost estimating system.  Both automated SAVE
system inputs and cost estimator user inputs are utilized.  The output is an estimate of the cost of
producing the part or assembly.
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•Part Geometry
•Feature Definitions
•Simulation Task Hours

•Rates & Factors
•Producibility Rules
•Standard Task Hours
•Manufacturing Process
 Knowledge

•Cost
•Producibility
  Guidance

Users

CAD

Assembly
Simulation

Schedule

Developers
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Model

Input

Output
Risk

Schedule

Users

CAD

Figure J-2:  SAVE Cost Model – Input and Output

For the SAVE program, Cost Advantage  (CA) models were built to accommodate
requirements for assembly, sheet metal, numerically controlled (NC) machining, and hand lay-up
composite parts.  Representative operations and cost estimating relationships (CERs) are
included as a starting point for future development.

2.0 Concept of Operation

2.1 System Users

The SAVE Cost Advantage™ tool will be accessed by multiple members of the team.  Each
person will have a different viewpoint of what data he wants to see.  For example, the cost
estimator, who is the primary user of the system, will develop cost estimates for the design trade
study using both the expert knowledge embedded in the system and his personal expertise.  He
may also be modifying learning curve factors and labor rates and factors.

The design engineer will utilize the system to obtain a quick look at the cost impact of his design
when his design is within the bounds of the cost model.  This occurs for most derivatives, and
conventional parts.  Figure J-3 shows the diversity of users interacting with these cost estimating
models, both through supplying information for developing cost estimating relationships to the
developer and as end users.
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Figure J-3: Personnel Resources Required for the SAVE Cost Model

2.2 Cost Estimating Model Usage Scenarios

2.2.1 SAVE Team Accessing Cost Model from the SAVE Environment

In this scenario, the cost estimator would utilize standard SAVE practices to start the Cost
Advantage™ application and extract the SAVE data base information into the cost model.
Design data from CATIA™ is acquired from Costlink via the Knowledge Center and Cost
Advantage™ Cost Notes.  The ordering and interactions for performing these steps are included
in the CATIA™ Costlink User's Guide, Appendix I.

In the Assembly cost model, cost estimates can be generated either from simulation hours
obtained from the SAVE simulation runs, or from calculated hours pre-defined in the cost model.
This allows the rich knowledge from the simulations to be incorporated into the final cost
estimating results.  Process plan steps are also imported from SAVE to reflect the current
understanding of the manufacturing process.

2.2.2 Design Engineer Accessing Cost Model from the CAD Tool

Design engineers performing initial design trade studies are key users of the system.  Other
Integrated Product Team (IPT) members, such as cost estimators and manufacturing engineers,
will be supporting the designers in their efforts.



J-5
Distribution Statement A:  Approved for public release. Distribution is unlimited.

This scenario is where the design engineer is working in CATIA™ and would like a quick idea
of how much the component or assembly costs.  At this point, the designer needs to be aware that
the result is a preliminary estimate, because all features in the component have not yet been
defined.  The designer selects "costing" as an option in the CAD session.  Cost Advantage  is
then initiated from within the CAD session.  Cost Advantage  accepts part geometry from the
CAD tool, CATIA , through the Costlink module and delivers immediate cost and producibility
feedback to the designer.  This information is also stored in the SAVE database using the export
function in the Cost Advantage  wrapper.  High cost drivers are revealed as they are introduced
and alternatives are available to offer cost reduction or increased product reliability.  The output
of the cost-estimating tool provides the primary cost drivers in the assessment of design
alternatives.

Best design practices such as feature libraries and standards must be utilized for optimum benefit
of this tool.  Only those design features that are pre-defined in the cost model provide cost
outputs to the user.  The cost model developers will have accounted for key design cost drivers
as defined by the company’s design “Best Practices”.

2.2.3 Cost Estimator or Value Engineer using the Cost Model in a Stand Alone Mode

This is the traditional method for using Cost Advantage™.  The cost estimator will either
manually input data into Cost Advantage™, or retrieve a previously completed Cost
Advantage™ trade study as a starting point.  This is a good environment for conducting “what-
if" trades on non-SAVE related characteristics, such as material types or learning curve slopes.
The user can conduct these trades with support from other IPT members, and use this knowledge
in later SAVE sessions.

This method is useful if the cost estimator is not in a SAVE environment, and does not have
access to CAD models. Use the "TypeOfInput" variable set to "Manual" in the assembly and
sheet metal cost models to view additional inputs required for costing the parts.  Figure J-4
shows a typical user's screen that would be seen in all of the user scenarios.
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Figure J-4: Cost Advantage™ End User Screen Example

2.2.4 Cost Estimator or Value Engineer Updating Cost Models

Cost models are an evolving part of a business.  As the environment and manufacturing
processes change, the cost models need to be updated to reflect this.  Labor rates and factors will
also need to be updated.  The Cost Estimating or Value Engineering departments are typically
responsible for these model updates.  They will obtain information from many other
organizations and sources including:

•  Industrial / Manufacturing Engineering

•  Standards

•  Manufacturing process changes

•  Tool Engineering

•  Modified and new tools and fixtures

•  Tooling methods

•  Cost estimating relationships for tooling
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•  Design Engineering

•  New key design characteristics

•  Design best practices for Costlink

•  Finance

•  Labor rates

•  Inflation factors

•  Manufacturing Planner

•  Current part planning and rules

•  SAVE Database Administrator

•  Current IDL and data definitions

Additional information on how to update a cost estimating model is included in the Cost Model
Development Guide, Chapter 6 of the Software End Item Description Document, as well as in
the Cost Advantage™ User’s Guide.  The SAVE cost models are designed so that a company can
add in its own proprietary relationships and data.

Typical information that would be modified by the developer includes:

•  Proprietary cost estimating relationships (CERs)

•  Additional or modified manufacturing processes

•  Labor rates and factors

•  Inflation factors

•  Proprietary default values for variables

•  Additional design features and characteristics

The Cost Advantage™ cost estimating tool is designed as an expert system shell.  This allows
the users to modify the existing SAVE models to reflect their own business practices and
environments.  The following graphic is a view of the Cost Advantage™ developer’s
environment.  The syntax is straightforward, as shown in Figure J-5, so modifications to an
existing model are very easy for a computer literate, experienced cost estimator to make.
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Figure J-5: Cost Model Developer Screen Example

3.0 SAVE Cost Estimating Model Functionality

Four cost models were developed under the SAVE program: sheet metal, assembly, machining,
and hand lay-up composites.  The intent of these models was to demonstrate the ability of
utilizing the simulation data available through the SAVE tools to improve cost estimating
accuracy and reliability.  The following section describes the underlying cost estimating shell
tool used, model descriptions and capabilities, feature based costing description, and typical data
elements.

3.1 SAVE Program Cost Estimating Tool

The SAVE cost models are built using Cognition Corporation’s Cost Advantage™.  The product
is a Design for Manufacturing (DFM) expert system shell.  It is a knowledge-based software
system that provides expert-level design guidance and can analyze manufacturing alternatives
and producibility, returning a predictive cost analysis.  In essence, it captures manufacturing
process knowledge and uses that information to identify cost drivers.  It supports evaluation of a
design based on features, materials, and processes.  The tool has the ability to assign costs to
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these attributes and provide a total cost estimate of a part or assembly.  While SAVE is only
calculating cost based on manufacturing constraints, Cost Advantage™ can be used for
developing costs for other phases of the life cycle.  Cost Advantage  runs on several Unix-based
operating systems, as well as on a PC running the NT operating system.

3.2 SAVE Cost Model Descriptions and Capabilities

The following cost estimating models were developed for the SAVE program.  Their capabilities
and brief descriptions follow.  These models are available through the Cognition Corporation and
provide a useful starting point for developing similar cost models.  Additional descriptions for
customizing these models are included in the SAVE Cost Model Development Guide, SAVE
Software Product End Item Description Report, Chapter 6.

3.2.1 Assembly Cost Model Description and Capabilities

3.2.1.1 General Description of the Assembly Cost Model

The assembly cost model is designed around assembly oriented manufacturing operations.
These are stored in Cost Advantage™ as CA Features.  A cost is calculated using data from the
SAVE system, such as the process plan and business data; design data from Costlink; and user
inputs from within Cost Advantage™.  Additional manufacturing operations and design features
with their associated cost estimating relationships can be added by the Cost Advantage™ model
developer.

3.2.1.2 Manufacturing Operations Currently in the Assembly Cost Model

Setup Align Locate
Drill / Drill Ream Resistance Spotweld Back Drill
Bench Drill Spot Face Drill Out
Ream Finish Ream Seal
Verify Record Torque
Inspect Install Assemble
Attach Remove Shim
Cold Work Packing Bond Check
Deburr Apply Rivet

3.2.1.3 Cost Related Capabilities of the Assembly Cost Model

Major cost outputs included in the Cost Advantage™ summary window:

•  Labor Hours

•  Labor Cost Dollars

•  Total Recurring Cost Dollars

•  Tool Cost Dollars
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•  Total Non Recurring Cost Dollars

Secondary cost and hours breakouts:

•  Manufacturing Theoretical First Unit Hours

•  Average Hours for the Operations

•  Engineering Total Cost

•  Manufacturing Engineering Total Cost

•  Sustaining Labor Cost

•  Material Related Labor Cost

•  Assembly Labor Cost

•  Quality Assurance Labor Cost

Additional cost capabilities:

•  One- and three-tier learning curve options

•  Inflation escalation for then year Dollars

•  Default standard hour based equations

� Can be customized to reflect individual plant capability

•  Capability to import simulation hours from SAVE

3.2.1.4 User Related Functionality

The following reflect capabilities that the user might want to enhance in the future to further
customize the cost model from both a cost estimating and a display perspective:

•  Type of Output (Manual vs. Auto)

�  Facilitates stand-alone usage of the cost models without cluttering the display
when working in the SAVE environment.

•  Estimate Type (Working, Review, Released)

� Identifies the state or condition of the SAVE design trade.

•  User

� A function to customize displays and capabilities for different user groups.
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•  Program

� This can be customized to reflect the programs worked at the facility.

•  Site

� This variable can be used to specify company locations as well as vendor sites.
Use these to customize access into rate tables or to modify cost estimating
relationships to reflect the capabilities of a specific site or vendor.

•  Aircraft Quantity

� Customize this variable for the product quantity.

•  View Factors

� These variables are used to control the display of other variables.

3.2.2 Sheet Metal Cost Model Description and Capabilities

3.2.2.1 General Description of the Sheet Metal Cost Model

The Sheet Metal cost model is designed around families of parts and their associations to
manufacturing processes and design features.  A cost is calculated using data from the SAVE
system, design data from Costlink, and user inputs from within Cost Advantage™.  Additional
manufacturing operations and design features with their associated cost estimating relationships
can be added by the Cost Advantage™ developer.  Component cost models such as the sheet
metal, machining, and composites models have the design features residing in the CA Feature
section, and manufacturing operations in the CA Process area.

3.2.2.2 Manufacturing Operations Currently in the Sheet Metal Cost Model

Layout Shear Drill
Rout Hydroform

Fluid Cell or Hydraulic Press
Corrosion Protection

Heat Treat Age Harden Inspect
Mark Sand Trim
Mask Clean Deburr
Straighten

The model is designed around providing the capability to add additional part families as well as
additional manufacturing operations, cost estimating relationships, and design features.

3.2.2.3 Major Design Feature Categories Included in Sheet Metal Cost Model

•  Openings and Cutouts

� Round Holes
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� Square Holes

� Other Holes

•  Forming

� Bends

� Joggles

� Flanges

� Beads

•  Contour

•  Material

� Type and Alloy

� Density

� Initial and Final Material Condition

3.2.2.4 Cost Related Capabilities of the Sheet Metal Cost Model

The summary cost categories in the sheet metal, machining, and hand lay-up composites cost
models were developed on an older version of Cost Advantage™; therefore, they may not use
the same conventions as in the assembly model discussed in paragraph 3.2.1.3.

Major cost outputs included in the Cost Advantage™ summary window

•  Process Cost

•  Material Cost

•  Tooling Cost

Secondary cost and hours breakouts:

•  Manufacturing Theoretical First Unit Hours

•  Average Manufacturing Hours per Component

•  Engineering Total Cost

•  Manufacturing Engineering Total Cost

•  Sustaining Labor Total Cost
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•  Material Related Labor Cost

•  Quality Assurance Labor Cost

Additional cost capabilities:

•  Three-tier learning curve

•  Inflation escalation for then year dollars

•  Default standard hour based equations

� Can be customized to reflect individual plant capability

� Reflect setup and run time

3.2.2.5 User Related Functionality

The following reflect capabilities that the user might want to enhance in the future to further
customize the cost model from both a cost estimating and a display perspective:

•  Type of Input (Manual vs. Costlink)

�  Facilitates stand-alone usage of the cost models without cluttering the display
when working in the SAVE environment.

•  Estimate Type

� Identifies the state or condition of the SAVE design trade.

•  Part Type

� This is a subset of the part family.  It is used in selecting the appropriate process
plan template.

•  User

� A function to customize displays and capabilities for different user groups.

•  Program

� This can be customized to reflect the programs worked at the facility.

•  Process Plan from SAVE DB

�  A toggle for condition when a process plan is available from the SAVE
manufacturing simulations.  If the toggle is off (i.e., there is no plan from SAVE),
a template within Cost Advantage™ is used.



J-14
Distribution Statement A:  Approved for public release. Distribution is unlimited.

•  Fabrication Site

� This variable can be used to specify company locations as well as vendor sites.
Use these to customize access into rate tables or to modify cost estimating
relationships to reflect the capabilities of a specific site or vendor.

•  Aircraft Quantity

� Customize this variable for the product quantity.

•  View Factors

� These variables are used to control the display of other variables.

3.2.3 Machining and Hand Lay-up Composites Cost Models

The machining and hand lay-up composite cost models were developed with the same design
philosophy.  They were designed around providing the capability to add additional part families
as well as additional manufacturing operations, cost estimating relationships, and design features.
Like the sheet metal cost model, they are designed around families of parts and their associations
to manufacturing processes and design features.  Costs are calculated using data from the SAVE
system, design data from Costlink, and user inputs from within Cost Advantage™.  Additional
manufacturing operations and design features with their associated cost estimating relationships
can be added by the Cost Advantage™ developer. Design features reside in the CA Feature
section, and manufacturing operations in the CA Process area.  Cost Estimating relationships are
calculated in external spreadsheets, placed in an ASCII file, and accessed based on rules and
equations in the Cost Advantage™ models.  To customize these models, the ASCII files may
updated with values that reflect the facility operations.

3.2.3.1 Cost Related Capabilities of the Cost Models

The summary cost categories in the sheet metal, machining, and hand lay-up composites cost
models were developed on an older version of Cost Advantage™; therefore, they may not use
the same conventions as in the assembly model discussed in paragraph 3.2.1.3.

Major cost outputs included in the Cost Advantage™ summary window:

•  Process Cost

•  Material Cost

•  Tooling Cost

•  Total Cost

Secondary cost and hours breakouts:

•  First unit T1 hours
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•  Average production unit hours

•  Tool manufacturing hours

•  Sustaining tool manufacturing hours

•  Sustaining tool engineering hours

•  Tool material dollars

Additional Cost Capabilities:

•  Five-tier learning curve

� Utilizes external subroutine

•  Inflation escalation

•  Default standard hour based equations

� Can be customized to reflect individual plant capability

� Reflect setup and run time

3.2.3.2 User Related Functionality

The following reflect capabilities that the user might want to enhance in the future to further
customize the cost model from both a cost estimating and a display perspective:

•  Part Family

� This is a selection at the top of the Process window.

•  Lot Order Quantity

� Lot size.

•  Program Quantity

� Number of product to be built for the program

•  View Factors

� These variables are used to control the display of other variables.

3.2.3.3 Major Design Feature Categories in the Machining Cost Model

•  Pocket

•  Holes
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� Cut Out

� Fastener hole

•  End Cut or Angle Cut

•  Material

� Type

� Billet Thickness

� Temper

� Product form

3.2.3.4 Major Design Feature Categories in the Hand Lay-up Composites Cost Model

•  Contour

•  Internal Drop / Buildup

•  Cutout

•  Plies

•  Material

� Type and Form

3.2.3.5 Components Included in the Machining Cost Model

•  Airframe Structure

� Skin

� Cover or Door

� Rib or Spar

� Frame

� Bulkhead

� Shear Web

� Leading Edge

� Longeron or Beam
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3.3 Feature Based Costing Overview

The SAVE program utilizes feature-based cost estimating models.  These cost models use the
relationships between design features and manufacturing processes to provide cost information
about the component or assembly.  Each part family will have different key cost driving
characteristics that are defined by the IPT.  A sheet metal part and its features are illustrated in
Figure J-6.  Many of these part features are common to the composite part illustrated in Figure
J-7.  When the SAVE cost models were developed, common features were implemented for the
machined and hand lay-up composite parts.  Lessons learned were implemented in the cost
knowledge base.

                                  

Flange

Hole

Bend

Cutout

Figure J-6:  Cost Driving Features for Machined Part Example

                                             

Contour

Cutout

Internal Drop/
Buildup

Figure J-7:  Example of Hand Lay-up Features
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The following are examples of features and part characteristics common to many cost estimating
knowledge bases:

• Component length and width

• Component thickness - minimum and maximum

• Hole diameter and tolerance

• Contour

• Material type and form

Additional features that are only found in composites, such as numbers of plies and drops/
buildups, can be written into the composites knowledge base.

3.4 Typical Data Elements in a Cost Model

The SAVE cost estimating tool provides the capability to input and output other important
information besides the features described above.  Figure J-8 describes typical types of data that
are included in the cost models.  Learning curve formulas and methods for building up the
product cost are built into the SAVE models.  These can be customized to reflect a company's
particular business environment.  Additional types of cost breakdowns can easily be added to the
model to support the decision making process.  Tables for labor rates, burden factors, and
material costs have been developed externally to Cost Advantage , allowing for easy updates
and customization.

Cost Inputs Cost Outputs
Feature Parameters Recurring Manufacturing Labor Cost

Material Type Recurring Material Cost

Process Selection Non-recurring Tool Cost

Number or Units Non-recurring Engineering Cost

Units per Aircraft First Unit Cost

Weight Tooling Cost

Programmatics Quality Assurance Cost

Other Process Plan Simulation

Figure J-8:  Typical Cost Model Data

4.0 Integration of Cost Advantage™ with SAVE and Costlink

The uniqueness of the SAVE cost models is their capability to integrate with design and
simulation data.  This section briefly describes the capabilities of these two functions.  More
detailed descriptions are included in separate sections of this document.
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4.1 Integration between the CAD tool CATIA™ and Cost Advantage™

The CAD tool used to demonstrate SAVE is CATIA™, a 3-dimensional design tool widely used
by aerospace companies.  It provides part, assembly, tool, inspection equipment, and support
equipment designs and data for numerically-controlled (NC) programs.  The Costlink software
developed by Cognition Corporation for SAVE extracts pertinent design information from
CATIA™ and makes it available to the cost estimating session.  The data is stored in the
Cognition Corporation tool Knowledge Center (KC) and is imported into the cost estimating
session in Cost Advantage™.  The designer can access Cost Advantage™ from a CATIA™
session, or the cost estimator can access previously saved design data for inclusion in a trade
study.  See Appendix I for more information.

4.2 Integration between Cost Advantage™ and the SAVE system

For integration between Cost Advantage™ and the SAVE system, a map file is used which
correlates the variable names in the cost model with those used in the SAVE database.  More
information on this topic is available in Appendix E, the Cost Advantage™ Wrapper User’s
Guide.

5.0 Cost Tool Implementation

There are several facets to implementing a cost estimating tool into an integrated environment
such as SAVE.  These include identifying product families, understanding their cost driving
features, identifying relevant manufacturing processes, and developing associated cost estimating
relationships.  The developers need to work closely with their ultimate system users and data
sources to ensure the best models and end-user buy-in for the system.

The first step towards implementing the SAVE cost estimating system is to work with the cost
estimators, designers and manufacturing personnel to identify the components that are most
beneficial to include in the system.  Next, identify the cost driving features of these part families
and relate them to your manufacturing processes.  In-depth research is then required to define
manufacturing planning performed at the factory, limitations of the equipment, material
specifications, time standards, and cost factors.

Once the research is complete, the next phase is the design phase.  This encompasses
establishing variables and the designating variable locations within the cost tool.  Relationships
to a SAVE compliant database are also established here.  The next phase is to program the
variables and cost estimating relationships (CERs) into the cost tool, utilizing templates like
those developed under the SAVE program.  Once this phase is complete, a validation activity is
required to make sure the information is reliable.  It is important to include your end users in
these activities so that they are comfortable with the features and CER approaches that are
selected.

Cost Advantage  contains three variable categories: material, process, and feature.  The cost and
design characteristics are allocated into these three areas.  Cost estimators or value engineers are
typically the ones who will be implementing the cost estimating relationships into this tool.  A
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producibility engineer or manufacturing engineer will provide producibility rule support.  It is
critical to document the model with comments about the CERs and producibility guidance.  Cost
Advantage  provides the capability for the developer to record internal notes regarding each
object or formula.  Other help information can be documented for access by the end users.  This
help can be embedded in the cost tool, located in external files, or accessed from the web.  The
user can easily access this information while working on his cost trade.

Both cultural and political issues need to be considered when implementing an expert system
cost model such as the SAVE tool.  Agreement is required by all affected departments for this
tool to be accepted and utilized.  This is a new way to do business for many companies, so this
acceptance is critical to the success of the program.  This cost tool provides the Integrated
Product Team (IPT) a way to rapidly do design trades that include cost.  The designer could
potentially use this tool on his own, although this should only occur for straightforward trades.
The bounds for a designer using this tool with out a cost estimator need to be understood and
agreed to by all groups.  The ideal situation for using this tool is for the designer and cost
estimator to sit together and utilize the SAVE cost tool during their design trade.

The screen previously shown in Figure J-4 is representative of the type of information that the
end user would see when utilizing the SAVE cost tool.  Both inputs and outputs are readily
accessible during the trade study.  The user can also query the system for help during his session.
When implementing the system, the developer should work with the end users to ensure that the
appropriate information is presented on the user's screen.

There are several things that can be done to maximize the benefit and usefulness of the system.
First, training is very important for both the users and developers.  Secondly, system
maintenance is required to avoid the potential problem of data obsolescence.  Developing a plan
for updating the CERs as the factory and products evolve can accomplish this.  This plan should
also include a scheme for material costs and labor rate updates.

6.0 Summary

There are many benefits to implementing a cost estimating tool in a manufacturing simulation
suite such as the SAVE integrated environment:

•  SAVE’s tool suite integration architecture provides a seamless data-exchange environment
for incorporating manufacturing simulation information into the cost assessment.

•  The integrated cost models in the SAVE architecture provide a consistent, repeatable
approach for estimating part costs.

•  The cost estimating tool supports discussions between the cost estimator, manufacturing
personnel, and the design engineers for making design decisions.

•  Potential manufacturing problems are identified early in the design process, reducing scrap
and rework costs.
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•  Integrated cost and design tools provide a better understanding of the cost implications of
design features and characteristics.  Such tools support cost effective redesigns, as well as the
identification of better product/process alternatives.
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Appendix K

Microsoft Project Wrapper User’s Guide
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1.0 Introduction

Microsoft Project 98 has the ability to import and export SAVE Process Plans as schedules via a
CORBA compliant Visual Basic application which bridges Project 98 to SAVE.  The Visual
Basic application makes use of Iona’s CORBA/ActiveX Bridge to supply the Project 98 to
SAVE link.

The Project 98 Wrapper provides a graphical user interface into the SAVE library, from which
the user may create or select Simulation Request, Design Studies, Design Study Alternatives, and
Process Plans.  The end results are that a Project 98 schedule is exported into SAVE as a Process
Plan, or a SAVE Process Plan is imported as a schedule into Project 98.  The User interface is
window driven, which guides the user through the selection process of exporting or importing.

2.0 Starting the Project 98 Wrapper

The Project 98 Wrapper takes only one argument. To start the Wrapper, click on the
SAVE_Database toolbar button displayed at the top of the Microsoft Project 98 Gantt Chart
window. Upon installation, this toolbar should have been configured with the server argument
that specified the IP address and name for the SAVE server.

3.0 Wrapper Interface

The Project 98 Wrapper interface consists of a series of windows which prompts the user for
input, advises the user of possible selections and displays status as progress is made. The primary
windows are The CORBA Connection window,
Initial Selection window, Simulation Request
window, Import Design Study Process Plan window,
Export Process Plan to SAVE window, and Process
Plan Progress window.

3.1 CORBA Connection Window

The CORBA Connection window (Figure K-1)
prompts the user to enter the IP address or machine
name of the machine hosting the SAVE server.  A
default IP address is provided at installation, but the
user may override this address if desired.  When the
user selects next, an attempt to connect to the SAVE
server is made.  If the connection is successful, the
Initial Selection window is displayed.

Figure K-1: CORBA Connection
Window
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3.2 Initial Selection Window

Figure K-2 shows the Initial Selection window.  The
user will have several options to choose from.  The
Import Parts List selection is intended to allow the
user to import a BOM (Bill of Materials) in the form
of a text file, which will be displayed as a set of
tasks in MS Project.  At this time, the Import Parts
List option is not functional.  The second option
starts the process, which allows the user to select
and open a Simulation Request. The third option
starts the process, which allows the user to select
and open a Design Study Process Plan.  Finally, the
fourth option starts the process, which allows the
user to export an MS Project schedule to SAVE.  If
the Gantt chart from which the wrapper is started is
blank, the export option will not be enabled.  Once
an option is selected, the user presses <Next> to
continue.  The user may also select <Cancel> to exit
the Wrapper.

3.3 Simulation Request Window

The Simulation Request Window (Figure K-3) will
display a list of Simulation Request found in the
SAVE library. The user may also select <New>,
which will prompt the user, for the name and
description of a new Simulation Request.  If the
SAVE library does not contain any Simulation
Request, the user will be immediately prompted to
enter the name and description of a new Simulation
Request.  From the Simulation Request window,
The user may also select <Back>, which returns to
the Initial Selection Window, or <Cancel> to exit
the Wrapper.  If the user makes a selection and
presses <Next>, the Process Plan Progress Window
will appear.  The Process Plan to be displayed (as a
Project schedule) will always be from the
Simulation Request ProcessPlan object. The only way to view an alternative process plan, is to
open a Design Study via the Import Design Study Process Plan option on the Initial Selection
window.

Figure K-2: Initial Selection Window

Figure K-3: Simulation Request
Window
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3.4 Design Study Window

The Design Study window (Figure K-4) appears
when the user selects the Import Design Study
Process Plan option from the Initial Selection
window.  A list of Design Studies is shown, from
which the user may select one.  The user may also
press <New>, which brings up a prompt for the
name and description of a new Design Study.  If the
SAVE library does not contain any Design Studies,
the user is immediately prompted for the name and
description to create a new Design Study. At any
time, the user may select <Back> to return to the
Initial Selection window, or <Cancel> to exit the
Wrapper.  Once the user has made a selection and
pressed <Next>, a Design Study Alternative must be
selected.  If the Design Study has both a Selected
Alternative and a list of Alternatives, the user will be prompted to choose either the Selected
Alternative, or to view the list of other Alternatives.  If only the Selected Alternative object exist,
then the list of process plans contained within it are listed, so that the user can select one.
Similarly, if only the Alternative lists object exist, the list of alternatives are displayed for the
user to select.  When the user selects an alternative from the list, the process plans within that
object are listed. Once the user selects a process plan from the list (either from the Selected
Alternative or an alternative from the Alternative list), the Process Plan Progress window is
displayed to show progress as the process plan is imported into MS Project.  Although the user
can select and display a process plan from the Selected Alternative object, the Wrapper will not
allow the user to export a Project Schedule to a
Selected Alternative.  All Project schedules are
saved to process plans owned by Alternatives from
the Alternative list.  The Selected Alternative will
point to one of the alternatives from the Alternative
list once the team has made a final design selection
from the list of Alternatives.  Assigning the final
selection to the Selected Alternative is accomplished
with the Query Manager tool.

3.5 Process Plan Progress Window

The Process Plan Progress window (Figure K-5)
displays status messages as a process plan is either
imported or exported.  The finish button is disabled
until the import or export is complete.

Figure K-4: Design Study Window

Figure K-5: Process Plan Progress
Window
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4.0 Wrapper Installation

Step 1:

Under the Install Kit folder, open the CORBA COM SAVE Bridge folder and copy the
files to a folder on your machine.

Step 2:

If the Orbix runtime is not loaded on your machine, you will need to install
c:\IONA\Orbix_2.3c\BIN\ioleM23C.dll

Step 3:

Locate REGSVR32.exe on your machine and Note its path

On the Start menu click Run

In the dialog box type the following:

<path to RegSvr32>\RegSvr32.exe C:\IONA\Orbix_2.3c\Bin\iolem23c.dll

On the Start menu click Run

In the dialog box type the following:

<path to RegSvr32>\RegSvr32.exe <path to CORBA COM SAVE Bridge
files>\SaveBroker.dll

Step 4:

Before installing Project 98, run a search on your machine for COMCTL32.OCX.  It is
generally found at C:\WINNT\system32 If found proceed to Step 5.  If not found, copy
the version in the ActiveX Control folder to C:\WINNT\system32.  You must now
register this control.

On the Start menu, click Run.

In the Run dialog box, type the following:
<Path to RegSvr32>\REGSVR32.EXE  <Path to OCX>\OCXFILE.OCX

For example:
C:\Devstudio\VB\REGSVR32.EXE C:\Winnt\System32\COMCTL32.OCX

NOTE: If Regsvr32.exe is in the System or System32 folder, the path is optional.
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Step 5:

a) Install Project 98.  Once installed, start it.
b) From the menu bar, select Tools -> MACRO -> Visual Basic Editor.
c) From the Visual Basic menu bar, select Tools -> References...

d) In the Reference window, select Standard Orbix Types.  If you can't find it, select
Browse then go to:  c:\IONA\Orbix_2.3c\BIN\ioleM23C.dll and open the dll.  It should
now be selected in the Reference window.

e) Select the Browse button again, and go to the folder where you copied the CORBA
COM SAVE Bridge files.  Open SAVEBroker.DLL.  SAVEBroker Type Library should
now be checked in the Reference window.  Click OK to close the Reference Dialog Box.

f) Close the Visual Basic Editor

Step 6:

a) From the Project 98 menu bar, select File -> Open.  Go to the Install Kit\The Wrapper
folder, and open Wrapper.mpp

b) From the Project 98 menu bar select Tools -> Organizer...

c) In the organizer box, select the Modules tab.  Select all the modules in the Wrapper
window, and move them to the Global.mpt window.

d) Select the Toolbars tab in the Organizer box. Copy the Save toolbar to the Global.mpt
window.

e) Select the Tables tab in the Organizer box.  Move the SaveDb table to the Global.mpt
window.  Close the Organizer box.

Step 7)

You are now ready to run the Wrapper.  Make certain that a SAVE Server is running, and
that you know the IP address of the server.  Select the SAVE Database toolbar button,
and follow the prompts.

5.0 Wrapper Software Design

The MS Project Wrapper is a Visual Basic application, which makes use of Iona’s ActiveX to
CORBA Bridge.  The SAVE IDL is compiled using Iona’s winidl compiler, which creates visual
basic objects for each SAVE CORBA object.  The Visual Basic application is embedded into MS
Project 98 as a macro.  The application is divided into two major components.  The form
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components are the graphical user interfaces, while the module components provide the
underlying SAVE to MS Project conversions.

5.1 User Interface Forms

The wrapper makes use of the following graphical user interface forms.

5.1.1 frmSAVEConnect

This form prompts the user for the IP address used to connect to the SAVE server.

5.1.2 frmSAVEErrorBox

This form displays an error message, that too many Comm Failures are occurring.  The User is
prompted to cancel the wrapper execution, or to continue trying.

5.1.3 frmSAVEexport

This form prompts the user on export choices, based on the control state the wrapper is in.

5.1.4 frmSAVEimportDs

This form, prompts the user for any Design Study inputs needed.

5.1.5 frmSAVEinit

This form is the initial page that prompts the user to choose between importing a part list, or
opening a simulation request, or opening a design study, or exporting a MS Project schedule to
SAVE.

5.1.6 frmSAVEpartsList

This form prompts the user to import a parts list.  For now, this code is not used, waiting for
requirements.

5.1.7 frmSAVEprogress

This form is a progress window, which displays progress when a SAVE process plan is imported
into MS Project or a schedule is exported to SAVE.

5.1.8 frmSAVESimReq

This form prompts the user for Simulation Request inputs.

5.2 Wrapper Modules

The Wrapper makes use of the following modules to translate SAVE objects to MS Project data,
and vise versa.
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5.2.1 SAVE_Database

The SAVE_Database module provides methods to connect and disconnect from the SAVE
server.  Methods are also provided to retrieve library list objects from the SAVE library, as well
as the list item count and list item names.

5.2.2 SAVE_DesignStudy

The SAVE_DesignStudy module provides methods for accessing Design Study objects as well
as objects within a Design Study object.  The following is a breakdown of the subroutines and
functions provided by this module.

5.2.2.1 CreateDesignStudy

This subroutine creates a new Design Study in SAVE, and assigns the module pointer
DesignStudy to it.  Next the Design Study's Alternative object is retrieved from SAVE, the
module pointer DsAlternative is set to this object.

5.2.2.2 WrDsSaBpp

This subroutine creates and fills in the Design Study Selected Alternative Baseline Process Plan.
First, a process plan is created using the name and description found in task(1) of the Project file.
Once the Process Plan is created in SAVE, a pointer (SAVE_ProcPlan.ProcPlan) is assigned the
new Process Plan. Calling SAVE_ProcPlan.WriteProcPlan fills in the SAVE version of the
Process Plan.

5.2.2.3 GetDesignStudy

This subroutine retrieves a Design Study from the SAVE library based on the index passed as a
parameter. The module pointer DesignStudy is set to the object retrieved. The Design Study's
Alternative list object is then retrieved, and the module pointer DsAlternative is set to this object.
A flag is then set to indicate whether the list is empty or not.

Next, the Design Study's SelectedAlternative object is retrieved. This object is tested, and a flag
is set to indicate if the object is null.  If it is not, the SelectedAlt module pointer is set to it. The
SelectedAlternative's Process Plan list object is then retrieved.  A flag is set to indicate if the list
is empty.

5.2.2.4 GetDsByName

This function retrieves a Design Study from the SAVE library using the name specified in the
public variable DesignStudyName.  To do this, the function gets each Design Study one by one
from the SAVE library, until a name match is found.  Once the object is found, the module
pointer DesignStudy is set to the object.

5.2.2.5 GetDsAlt

This subroutine retrieves a Design Study Alternative from the Design Study Alternative list
based on the index passed.
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5.2.2.6 SetDsAlt

This subroutine sets the module pointer DesignStudyAlt to the Design Alternative object passed
as a parameter.  The Design Alternative Process Plan list is retrieved, and the module pointer
ProcPlanSeq is set to it.

5.2.2.7 GetDsAltByName

This function searches for the Design Study Alternative by name, using the name specified in the
public variable SelectedDesignStudy.  Typically, the caller sets this variable.  Once the
Alternative is found, the object is retrieved and the module pointer DesignStudyAlt is set to it.
The Alternative's Process Plan list is retrieved, and the module pointer ProcPlanSeq is set to it.

5.2.2.8 ReadBaselineProcPlan

This subroutine retrieves the BaselineProcPlan object and calls SAVE_ProcPlan to have it
displayed.

5.2.2.9 ReadPpsPp

This subroutine gets a Process Plan object from the list of Process Plans, and calls
SAVE_ProcPlan to display the Process Plan as an MS Project schedule.

5.2.2.10 AddDsAlt

This subroutine creates a new Design Alternative using the name found in the public module
variable SelectedDesignStudy, and the description found in the public module variable
DesignStudyDesc.  Once the object is created, the pointer DesignStudyAlt is set to it.  Finally the
new Design Study Alternative is added to the list of Alternatives.

5.2.2.11 OwrBaselinePp

This subroutine gets the BaselineProcPlan object; sets the pointer SAVE_ProcPlan.ProcPlan to
it, and then calls SAVE_ProcPlan to overwrite this object with the data found in the MS Project
schedule.

5.2.2.12 WrDsAltBpp

This subroutine creates a new Process Plan, sets the SAVE_ProcPlan.ProcPlan pointer to it, and
calls SAVE_ProcPlan to fill it in with the MS Project schedule data.  Once finished, the
DesignStudyAlt.BaselineProcPlan pointer is set to the filled in process plan.

5.2.2.13 AddDsAltPpsPp

This subroutine adds the process plan pointed to by the SAVE_ProcPlan.ProcPlan pointer to the
list of Process Plans pointed to by the module pointer ProcPlanSeq.
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5.2.2.14 OwrDsPpsPp

This subroutine gets the indexed Process Plan object from the list of Process Plans. Sets the
SAVE_ProcPlan.ProcPlan pointer to it, and then calls SAVE_ProcPlan to overwrite it with new
data from the MS Project schedule.

5.2.2.15 CreateAddPpsPP

This subroutine creates a new Process Plan, sets the pointer SAVE_ProcPlan.ProcPlan to it, fills
it in with data from the MS Project schedule, and finally adds the filled in process plan to the list
of process plans pointed to by the module pointer ProcPlanSeq.

5.2.2.16 GetAltSeqCount

This function returns the number of Design Study alternatives listed in the Design Study
Alternative list.

5.2.2.17 GetDsAltName

This function returns the name of an indexed Design Study object from the list of Design Study
objects.

5.2.2.18 GetSelBlPpName

This Function returns the name of the selected Baseline Process Plan.  The SelectedAlt module
pointer is used to retrieve the BaselineProcPlan object.  The name of the BaselineProcPlan object
is returned.

5.2.2.19 GetAltBlPpName

This function returns the name of the BaselineProcPlan object pointed to by the DesignStudyAlt
module pointer.  The DesignStudyAlt pointer points to a Design Alternative from the Design
Alternative list.

5.2.2.20 GetPpCount

This function returns the number of Process Plans listed in the list of Process Plans.

5.2.2.21 GetPpName

This function returns the name of an indexed Process Plan from the list of process plans.

5.2.2.22 SetDesignStudy

This subroutine takes the Design Study object passed to it, and sets the module pointer
DesignStudy to it. The DesignStudy Alternative list object is then retrieved and the module
pointer DsAlternatives is set to it. A flag is set to indicate if the list is empty. Next the
DesignStudy SelectedAlternative object is retrieved.  A flag is set to indicate if the object is
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empty.  If the Object is not empty, the SelectedAlternative Process Plan list object is retrieved.
A flag is set to indicate if this list is empty.

5.2.3 SAVE_ErrorHandler

The SAVE_ErrorHandler provides error-handling capability. Visual Basic does not have
Try/Catch statements, which you would normally use when executing CORBA commands.
Instead, each method which has a CORBA command, has a ON ERROR GOTO
ERRORHANDLER statement. Each ERRORHANDLER in turn calls this Function.  This
function will examine the Err.Number to determine if the error is CORBA related. If the error is
CORBA, then function GetCorbaError is called to return a string description of the error.
Individual case statements handle the exceptions that the SAVE server throws.  All other
CORBA errors are handle by a Case-Else statement.

All errors are fatal, with one exception.  CORBA COMM_FAILURE is not fatal.  This error
generally occurs when a CORBA command times out before completing.  In this case this
function returns a true flag, to indicate the CORBA command should be tried again.

COMM_FAILURE requires special handling.  We do not want to get into an infinite loop re-
trying.  A timer is used to time how far apart the COMM_FAILURE are occurring.  Also a
counter keeps track of the total number of COMM_FAILURE.  In the event that a
COMM_FAILURE occurs after both read and write transactions to the server are closed, then
the failure occurred during the closing of the read transaction.  In this case we should just exit,
and not attempt to re-close the read transaction.

5.2.4 SAVE_Globals

This module holds all the global variables, which are used by the other SAVE modules.

5.2.5 SAVE_Main

This module is the main starting point for the SAVE wrapper, and the final ending point once the
wrapper is complete.

5.2.6 SAVE_ProcPlan

The SAVE_ProcPlan module provides methods for accessing Process Plan objects as well as
objects within a Process Plan object.  The following is a breakdown of the subroutines and
functions provided by this module.

5.2.6.1 DisplayBlankPP

If a user starts the SAVE wrapper from a blank project file, and creates a Sim Request or Design
Study, this subroutine will add the new Process Plan name and description to the first task line of
Project.
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5.2.6.2 DisplayProcPlan

This subroutine is called to display a Process Plan retrieved from the SAVE server.  The calling
program must set the public module variable ProcPlan to the Process Plan the SAVE server
retrieves prior to calling this subroutine.

5.2.6.3 AddTask

The AddTask subroutine creates a task in Project for each Operation within a Process Plan.  All
relevant Project tasks data is mapped to it's corresponding SAVE Operation attributes.

5.2.6.4 ConvertSaveDate

This function is used to convert the SAVE date format to a format recognizable by MS Project.

5.2.6.5 ConvertProjectDate

The function is used to convert the Project date into a format that is recognizable by SAVE.

5.2.6.6 WriteProcPlan

This subroutine is used to write the MS Project schedule to SAVE.  Care must be taken to not
destroy data that already exist in SAVE, but that is not used by MS Project.  For this reason, if an
Operation already exists in SAVE, we do not overwrite it, we only overwrite the fields in it that
are used by MS Project.

5.2.6.7 WriteTask

WriteTask is the subroutine that writes each tasks to a corresponding operation in SAVE.

5.2.6.8 GetCount

This function is a utility that determines how many sub strings are in a string that is delimited by
the character passed as the first parameter (delim).

5.2.6.9 FillArray

This function is a utility that takes the sub strings in a string, and places them in an array.  The
size of the array is determined by the parameter "num".  The delimiter character is passed in
"delim".

5.2.6.10 FindPreds

This function is a utility that takes the Predecessor string from a Project task, and extracts each
predecessor, placing it in an array.  Since it is difficult to determine how many predecessors are
in the string, before hand, we assume no more than 20 will be allowed.
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5.2.6.11 AddPred

This subroutine adds predecessor numbers to a given task's predecessor field.  If the field is
empty, simply add the new number to the field.  If the field already has numbers in it, then before
adding the next number, add a "," as a delimiter.

5.2.6.12 BuildToolArray

This function fills an array with the tools listed in the string passed.  The function returns the
number of tools listed in the array. The tool names are placed in ToolArray2.  ToolArray2 is a
2-diminsional array.  The first dimension holds the name of each tool, while the second
dimension holds the quantity of the tool used.

5.2.7 SAVE_SimReq

The SAVE_SimReq module provides methods for accessing Simulation Request objects as well
as objects within a Simulation Request object.  The following is a breakdown of the subroutines
and functions provided by this module.

5.2.7.1 GetSimReq

This function retrieves a Simulation Request from the SAVE database, and stores the Simulation
Request object in the module pointer SimReq.

5.2.7.2 WriteProcPlan

This subroutine creates a process plan in the SAVE database, and calls SAVE_ProcPlan to fill
the process plan.  Once the plan is filled, the SAVE Simulation Request Process Plan is set equal
to the new process plan.

5.2.7.3 OwrProcPlan

This subroutine overwrites an existing Process Plan. The index parameter indicates the type
overwrite. If Index is -1 then overwrite to the Simulation Request’s active process plan. If Index
is 0 then overwrite Simulation Request Alternative Baseline Process Plan. If Index is greater than
0 then get the process plan pointed to by the index from the Design Study Alternate Process Plan
list, and overwrite it.

5.2.7.4 CreateSimReq

This subroutine creates a new Simulation request from the name found in the public module
variable SimReqName, and description found in the public module variable SimRegDesc.  The
new object is stored in the public module variable SimReq.

5.2.7.5 ReadProcPlan

This subroutine reads the Simulation Request Process Plan from SAVE, and calls
SAVE_ProcPlan to display it in the active Project Worksheet.
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5.2.7.6 SetNewSimDs

This subroutine sets the pointer in the Simulation Request, to point to a new Design Study.  The
Design Study name is held by the SAVE_DesignStudy module, and was put there by the user
interface form: frmSAVESimReq.  The frmSAVESimReq prompted the user for the name.

5.2.7.7 SetNewDsAlt

This function sets the Design Study Alternative in the Simulation Request.  The module
variables SimReqName and SimReqDesc are set via user input by the calling frmSaveSimReq.

5.2.7.8 SetNewSimPp

This subroutine creates a new process plan using the name and description found in the module
variables SimReqProcName and SimReqProcDesc.  These were set by the form
frmSAVESimReq based on user input.  Once the Process Plan has been created, calling
WriteProcPlan fills it in, but only if the Project file actually has Process Plan data.  Otherwise the
Process Plan is left empty, and a one line Project File is created indicating the name of the
Process Plan now in SAVE.

5.2.7.9 GetDesignStudy

This subroutine calls SAVE_DesignStudy to retrieve the Design Study object's Alternate list, and
Selected Alternate.  The Design Study object is passed as a parameter.  Flags are set to indicate if
the Alternate List or Selected Alternate exists.

5.2.7.10 SetDsAlt

This subroutine calls SAVE_DesignStudy to retrieve a Design Study Alternative from the
Design Study Alternative list based on the index passed. The list of Process Plans from the
Alternative is retrieved.  A flag is set to indicate if the process plan list is empty.  The Simulation
Request's Design Alternative is set equal to the Alternative just retrieved.

5.2.7.11 GetDsAlt

This subroutine passes a SimReq.DesignAlternative object from SAVE to the module
SAVE_DesignStudy which in turn retrieves the Process Plans list from this Alternative object.
A flag is set to indicate if the list is empty.

5.2.7.12 GetProcPlan

This subroutine retrieves the Simulation Request Process Plan, and sets the module pointer
SimProcessPlan to the process plan object.

5.2.7.13 GetActivePpName

This function returns the name of the Simulation Request Process Plan.
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5.2.7.14 GetBlPpName

This function returns the name of the Simulation Request Design Alternative Baseline Process
Plan.
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1.0 Introduction

The SAVE infrastructure relies on the Work Flow Manager (WFM) to provide structure and
guidance for the process of conducting a design or trade study.  The IPPT will use the WFM to
layout the sequence of events in the study and to execute those events through communication
with the appropriate SAVE tools or users.

The WFM is a Java/CORBA application for creating and running work flow models.  A work
flow consists of process, task and activity nodes linked together in a hierarchical structure. In
addition, the WFM supports dependencies between nodes, which controls how the model runs.
Nodes may execute concurrently or sequentially, depending on how the dependencies are
developed.

The WFM uses a point-and-click interface to create the models.  The nodes are selected from a
menubar or toolbar, placed on a layout palette and linked together.  Selecting a node for editing
displays an editor dialog box for changing the information in a node.  The Activity node editor
allows setting the name, host, properties and operations for a remote simulator.  Simulators
provide the interface between the commercial simulation tools and the WFM.

Once the work flow model is complete, the WFM runs the model by issuing commands to the
nodes. The color of each node changes to indicate the state of the node at any one time.  The
work flow may be paused, resumed, terminated and reset for another run with the click of a
button.

Finally, a work flow model may be saved to and restored from disk.  One work flow model may
be imported into another model or a whole new model may be loaded from disk. Models can also
be saved to different file names, thus allowing a building block approach to creating work flow
models.

2.0 Starting the Work Flow Manager

The WFM takes two arguments. To start the WFM, enter the following command at the DOS
prompt:

     java save.wfm.WFM servers emails [models] &

where

•  servers is the path and file name for the list of available servers,
•  emails is the path and file name of email addresses for WFM users, and
•  optional models is the default directory for storing the work flow models.

The server data file "wfm.data" contains the list of available simulator servers by their registered
name and host machine.  This file must be edited for each installation.  It contains a single line
entry for each server in the system with the following format:

          simulator-name host-string
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where

•  simulator-name is the server's registered ORB name with no spaces and
•  the host-string is the name or IP address of the server's host computer.

The user may also create multiple server data files and specify each of them on the WFM
command line.

The emails file "email.data" contains a list of email addresses that will appear in the drop-down
menu in the activity template.  This list should contain the e-mail addresses for the users of the
interactive simulation tools and will be used to send e-mail notification to that user when the
work flow progresses to that point.

As an alternative to the command line execution, the system administrator may create a batch file
with the default arguments for a given WFM installation.  This batch file may be stored on the
user’s desktop to allow mouse-click execution.

3.0 Work Flow Manager Interface

The WFM interface consists of a menubar, toolbar, layout area and status bar. Figure L-1 shows
this interface.

Figure L-1: Work Flow Manager User Interface

The menubar is along the top of the window with a toolbar that implements the primary user
tasks just below it.  The layout area is in the center of the window and has a label just above it
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that shows the current work flow model (in this case a model called "A.wf").  Under the layout
area is the status bar, which displays both the toolbar tips and any messages and usage prompts.
The status bar in the figure shows the toolbar tip for the load work flow icon.

3.1 Menubar

The menubar controls the WFM and consists of five primary selections: work flow, definition,
operation, notify, and help.  These selections are shown in Figure L-2.  To select a menubar item,
click on the top-level selection and then the desired item.  To cancel the operation, just move the
cursor off the menubar and click.  Selections that are not yet implemented are identified as
inactive in the descriptions that follow.

Figure L-2 Work Flow Manager Menubar

3.1.1 Work Flow

The work flow menu item contains selections that allow the user to load or save a particular
work flow model.  The selections and their definitions are as follows:

•  Load Load a work flow model.
•  Save Save the current work flow model using the same name.
•  Save as... Save the current work flow model using a new name.
•  Save partial... (inactive) Save a selected part of the current work flow.
•  Preferences (inactive) Set any user preferences.
•  Quit Quit the application.
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3.1.2 Definition

The definition menu item contains selections that allow the user to create a work flow model
with its nodes and dependencies.  The selections and their definitions are as follows:

•  Create process Create a new process node and place in the work flow model.
•  Create task Create a new task node and place in the work flow model.
•  Create activity Create a new activity node and place in the work flow model.
•  View node Bring up the appropriate node viewer.
•  Edit node Bring up the appropriate node editor.
•  Link nodes Make a hierarchical link between model nodes.
•  Set dependency Make one node dependent on another.
•  Delete node/link Delete a model node or link.

3.1.3 Operation

The operation menu item contains selections that allow the user to execute the work flow model.
The selections and their definitions are as follows:

•  Start Send the start (prepare and launch) operations to the selected node.
•  Pause Send the pause operation to the selected node.
•  Resume Send the resume operation to the selected node.
•  Terminate Send the terminate operation to the selected node.
•  Reset Reset the states in the WFM to undefined so a model may be run

again.

3.1.4 Notify

The notify menu item contains selections that allow the user to identify the person responsible
for the work flow and to establish a mechanism to send e-mail notifications to persons
responsible for individual tasks and processes.  If tools are interactive and e-mail notifications
are desired, the process manager must be defined.  Individuals responsible for the tool executions
are selected from a pull-down menu in the Activity window.  The selections and their definitions
are as follows:

•  Process manager  E-mail address of the process manager for the work flow.
•  Email Server Machine Machine name of a valid e-mail server machine.

3.1.5 Help

The help menu item contains selections that allow the user to obtain information about the use of
the work flow manager application.  The selections and their definitions are as follows:

•  About Display the about Work Flow Manager message.
•  User manual (inactive) Display the user manual.



L-6
Distribution Statement A:  Approved for public release. Distribution is unlimited.

3.2 Toolbar

The toolbar contains icons that represent the major operations on the menubar. They are
separated into three groups that correspond to three top-level menubar items.  The groups and
icons from left to right are:

•  Work Flow
•  Load
•  Save

•  Definition
•  Create process
•  Create task
•  Create activity
•  View node
•  Edit node
•  Link nodes
•  Set dependency
•  Delete node/link

•  Operation
•  Start
•  Pause
•  Resume
•  Terminate
•  Reset

Passing the cursor over a toolbar icon displays its tool tip in the status bar, which provides
information about its identity.  Moving the cursor off the toolbar icon restores the message that
was previously in the status bar.

The way a toolbar icon acts depends upon its function. For those that perform their operation in
one step, the icon works like a button.  Most of the toolbar icons, however, perform multiple step
operations.  These toolbar icons "freeze" in the down position and the next step in the sequence
appears in the status bar.  To cancel one of these multiple step operations, click the toolbar icon a
second time.

3.3 Layout

The layout area contains the visual representation of the work flow model.  The work flow model
in Figure L-1 shows two processes, two tasks and three activities.  The processes display as
rectangles, the tasks as rounded rectangles and the activities as ovals.  The name of each node
appears inside the objects.  The nodes are all white, which means they are waiting to execute.

The solid lines indicate the hierarchy of the model. For instance, Process controls Task 0 and Sub
Process while Task 0 controls Activity 0.  The dashed line indicates a dependency between
Activity 1 and Activity 2.  This means that Activity 1 must complete before Activity 2 can start.
Therefore, in the model shown, Activity 0 and Activity 1 will execute in parallel and Activity 2
will start after Activity 1 completes.
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There are three types of mouse interactions on the layout; selection, movement and viewer.
Selection occurs when placing a new node on the layout, linking nodes or deleting a node or link.
To make a selection, place the mouse in the appropriate place and click the left mouse button
once without moving the mouse.

To move a node on the layout, place the cursor over the node, press and hold the left mouse
button and drag the node to its new location. Any links attached to the node move with it. To
drop the node, release the mouse button.

The third interaction is a shortcut method for bringing up the data viewer for a node.  Place the
cursor over a node and click the left mouse button twice in succession without moving the
mouse.  This brings up the viewer for that type of node. Of course, the user may always select
the viewer icon from the toolbar and select the node with a single click.

3.4 Status

The status bar is at the bottom of the display and shows tool tips, messages and usage prompts.
A tool tip shows when the cursor passes over a toolbar icon.  The messages pop up as determined
by the system.  Error messages always beep when they display to draw attention to themselves.
Usage prompts appear during the multiple step operations such as creating a new work flow
node.

4.0 Creating a Work Flow

Creating or modifying a work flow consists of laying down nodes and linking them together.
There are three types of nodes (process, task and activity) and two types of links (model and
dependency).  The combination of the nodes and links create the work flow model.

To create a work flow node, select the type of node from the menubar or toolbar.  A prompt
appears in the status bar telling the user to place the node on the layout.  Click on the layout to
drop the node.

To link two nodes together, select the type of link and follow the status bar prompts to select the
two nodes.  For a model link, select the predecessor node first and then the successor node. For a
dependency link, pick the source node first followed by the dependent node.  The type of line
indicates the type of link, solid for a model link and dashed for a dependency link.

Deleting a node or link is as simple as selecting the delete menubar item or toolbar icon and
clicking on the node or link.  In the case of a node, the WFM will prompt you first to be sure you
want to delete the node.  There is no undo operation in the WFM so use care when removing
nodes.

Once a node is created, the user may edit it by selecting edit from the menubar or toolbar and
clicking on the node.  This action displays an editor for that node. A viewer, on the other hand,
looks the same as an editor except that it does not allow changes to the data.  As a shortcut, a
viewer may also be displayed by double clicking on a node.
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4.1 Process Template

A process is the top-level node for a work flow model. Processes may contain other processes
and tasks, but they cannot contain activities.  A process may only have one predecessor node but
supports multiple successor nodes. Figure L-3 shows the process template.

The process editor contains entries for the process's name, a one-line description and a multiple
line rationale.  There is also a successor tree that expands to show all of the successor nodes
currently connected to the process.  The nodes in the tree cannot be modified directly.  To add or
remove successor nodes, use the layout to create and delete links.  These changes are
immediately reflected in the successor node tree.

Figure L-3: Work Flow Manager Process Template

4.2 Task Template

A task node serves as the container for activities.  Tasks may only contain activities as successor
nodes.  A task can only have one predecessor node, which must be a process.  Figure L-4 shows
the task template.

The task editor contains entries for the task's name, a one line description and a multiple line
rationale.  There is also a successor tree that expands to show all the successor nodes currently
connected to the task.  The nodes in the tree cannot be modified directly. To add or remove
successor nodes, use the layout to create and delete links.  These changes are immediately
reflected in the successor node tree.
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Figure L-4: Work Flow Manager Task Template

4.3 Activity Template

The activity node represents a single activity for a task and controls a single remote simulator.
An activity only allows other activities as successor nodes.  An activity can have either one task
node or multiple activity nodes as predecessors.  Multiple activity predecessor nodes allow
creating an activity graph with interlocking dependencies.  As each activity completes, its
successor activities start.  When all the activities complete, the encapsulating task node
completes. Figure L-5 shows the activity template.
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Figure L-5: Work Flow Manager Activity Template

The activity editor contains entries for the activity's name, a one-line description and a multiple
line rationale.  There is also a successor tree that expands to show all of the successor nodes
currently connected to the activity.  The nodes in the tree cannot be modified directly. To add or
remove successor nodes, use the layout to create and delete links.  These changes are
immediately reflected in the successor node tree.

The activity editor also contains a remote server section.  Within the server section is an area for
the server's name, its host, the SimRequest property required by all remote simulators, and
buttons to allow selecting a remote server (editor only), setting or viewing operations and setting
or viewing properties.  In order to edit the operations and properties, there must be a server name
and host in the activity.

In order to accommodate activities that have requirements for user interaction, there are fields in
the activity editor for user e-mail and a work flow process manager.  The user e-mail field is a
pull-down menu with e-mail addresses for selected tool users.  The work flow process manager
field is automatically populated with the e-mail address entered via the notify menu selection in
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the menubar.  When a work flow progresses to an activity that has a user e-mail identified, the
work flow automatically sends an e-mail message to that user with notification of the need to
start that activity.  At the same time, that work flow node is set to an internally paused state.
Once the user is ready to proceed, he will resume the work flow and proceed with the simulation.

Selecting the server button brings up a list of all available remote servers known to the WFM.
Selecting one from the list and pressing Ok makes that the remote server for the activity.
The operation button brings up an editor or viewer that shows all the operations and their
commands.  In the editor, you may select the command to use for an operation using the radio
buttons.  If no command is selected for an operation, the first command becomes the selection.
The Ok button on the editor sets these operation/command pairs for the activity.  Note that the
operations are not sent to the remote server until run time so if there is a mistake in the
commands, the error message appears at runtime and will have to be fixed then.

The property buttons brings up an editor or viewer that lists all of the remote server's properties
and the values currently saved in the activity.  All remote servers are required to have a
SimRequest property.  To modify a property, change its value and select the Ok button.  Note
that the properties are not sent to the remote server until run time so if there is a mistake in the
data, the error message appears at runtime and will have to be fixed then.

5.0 Running a Work Flow

Once a work flow model is complete, it may be run and monitored from the layout area.  As a
work flow progresses, the colors of the nodes change on the layout.  The colors indicate the node
states and are defined as follows:

•  White Reset state. The node is waiting to start.
•  Blue Initialized and enabled state. The node is preparing for a launch.
•  Green Working state. The node is working on its assignment.
•  Yellow Pause state. The node is paused and waiting for a resume.
•  Gray Completed state. The node is complete.
•  Red Terminate state. The node is stopped and cannot resume without a reset.
•  Orange with Red Outline Faulty state. The node terminated and cannot resume without a

reset. One cause of this is issuing an invalid operation or command to the server.

To run a model, choose the appropriate operation from the menubar or toolbar and select a node
for the operation.  A run operation may be applied to any node in a model, thus allowing
flexibility such as pausing one branch of a model while another one continues to operate.  There
are five operations provided as part of the Work Flow Manager – start, pause, resume, terminate,
and reset.

Start

To start a work flow model, select the start operation from the menubar or toolbar and click on
the node to start.  This node becomes the "initial" node, which means it is the top node of the run
and all operations take place below it. An initial start node is indicated by its name displaying in
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boldface text.  The WFM supports multiple start nodes so portions of a large process model may
be run independently of each other.  To start executing an entire model, start the top-most node
in the model.

Pause

To pause a work flow model, select the pause operation from the menubar or toolbar and click on
a node.  All predecessor nodes directly in line of the paused node and all successor nodes go into
the pause state.  The predecessor nodes do not send the pause command down to their successor
nodes so any parallel branches above the paused node continue execution.  All successor nodes
below the paused node get the pause command and enter the pause state.  If a remote simulator
does not support the pause command, its associated activity generates an error message and the
branch continues to execute.

The pause state set by the work flow for sending an e-mail message to the user of an interactive
tool, unlike the pause state described above, does not communicate with the remote simulator.
This state is internal to the work flow manager and must be resumed by either the tool user or the
process manager before any further messages are sent to the simulator.

Resume

To resume a work flow model, select the resume operation from the menubar or toolbar and click
on a node.  All successor nodes receive a resume command and continue their execution.  The
resume command is not sent up to the predecessor nodes so any paused predecessors stay in the
paused state.

Terminate

To terminate a work flow model, select the terminate operation from the menubar or toolbar and
click on a node.  All predecessor nodes directly in line of the terminated node and all successor
nodes go into the terminate state.  The predecessor nodes do not send the terminate command
down to their successor nodes so any parallel branches above the terminated node continue
execution.  Once terminated, a node can only be reset and restarted again.  Terminate should
only be used to halt a work flow model that has gone awry.

Reset

To reset a work flow model, select the reset operation from the menubar or toolbar and click on a
node.  That node and all of its successor nodes are reset.  There is no "reset" operation on a
remote simulator; resetting only applies to the process model.  Since a remote simulator cannot
reset, it may continue execution and its state changes show up on its activity.  Once reset, a node
will accept a start operation again.  To reset an entire process model, reset the top-most node.

6.0 Saving and Loading Work Flow Models

Saving and loading a work flow model is simple. Select the save menubar item or toolbar icon
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and the current work flow model is saved with the same name. If there is no name yet (it is a new
model), a message appears in the status bar asking the user to use the "Save as..." operation.
Selecting "Save as..." displays a file dialog box where the user selects a file or enter a new one.
Selecting Ok saves the work flow model while Cancel aborts the save.

To load a work flow model, select the load menubar item or toolbar icon and a dialog box
appears asking whether to erase the current work flow.  If Yes is selected, the current model is
deleted before the load.  If No is selected, the new model is added to the existing model, which
allows for building a large model from smaller ones.

After the selection is made regarding the existing model, a file dialog box appears.  Selecting
Cancel aborts the operation and leaves the current model intact.  Selecting a work flow model
file to load and pressing Ok loads the model into the WFM.

The saved work flow models will develop dependencies among themselves.  This is an artifact of
using serialization.  If a model is moved or deleted that others are dependent on, then the
dependent models will not load properly.   The best way to avoid this potential problem is to
keep models together once they are created, delete only groups of models, modify instead of
delete where possible, and copy instead of move models that are to be used in other work flows.

7.0 Sample SAVE Work Flow

For the SAVE Interim Demonstration, the Work Flow Manager was used to develop a process
flow for the simulations.  Information about the activities that were planned, the dependencies of
the activities, and pertinent information about which information to use at each step of the
process were recorded.  The work flow for this demonstration is shown in Figure L-6.  The team
decided to use the gunport alternative as the highest level process and include all of the activities
involved in evaluating that alternative in a single work flow.  For larger studies, the work flow
may be divided into individual models and merged together at the appropriate time.  There were
two primary tasks in the process.  The first created the initial process planning information.  The
second task involved refining the plan and updating information about cost and schedule.  The
individual activities are labeled according to the tool they use and the function they are
performing.  Naming conventions for the nodes are left to user discretion; however, it is helpful
to give meaningful names to each node.

This particular work flow was started at the task level.  This allowed user control over the
execution of the activities below the second task.  The team selected this method of work flow
control in order to accommodate two tools that were not yet integrated with the WFM.  These
tools performed their simulations and communicated with the SAVE data model outside the
control of the WFM.  Once their data was successfully transferred, the second node of the work
flow was started.
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Figure L-6: Sample Work Flow from SAVE Interim Demonstration

8.0 Interactions

The objects within the WFM communicate with the various simulators.  This section details the
major interactions between the WFM internal objects and the external simulators.  It is not
necessary for typical Work Flow Manager users to understand these interactions in detail;
however, this information may provide useful insight into how the Work Flow Manager
operates.  The interactions are presented in diagrams that show the flow of information and the
corresponding actions among the components of the system.  Even though only one process and
task are shown in the diagrams, there can be many processes and tasks in a work flow.
Reference is made to the other objects where appropriate.

In the diagrams, text between quote marks indicate a state change while text followed by
parentheses represent an action.  The curved lines within an object's activation period means
there is some delay (possibly manual) during that interval.
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The Starting a Process diagram in Figure L-7 shows how a work flow proceeds from start to
end. It is always initiated from the WFM.  In this case, there are no pauses, terminations or faults
in the process. The other diagrams show the handling of these types of actions.

Figure L-7: Interaction Diagram for Starting a Process
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The Pausing a Working Process diagram in Figure L-8 illustrates the steps in pausing and
resuming a process node from the WFM.  If a simulator initiates the action, then start from the
simulator node side.

Figure L-8: Interaction Diagram for Pausing a Working Process

The Terminating a Working Process diagram in Figure L-9 shows the steps in terminating a
process node from the WFM.  If a simulator initiates the action, then start from the simulator
node side.  Note that a terminate does not stop any processes that are running in parallel.

Figure L-9: Interaction Diagram for Terminating a Working Process
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The Handling a Simulator Failure diagram in Figure L-10 shows what happens when a
simulator generates a fault.  The WFM never generates a fault event; only a simulator is capable
of that.  Note that a fault does not terminate any processes that are running in parallel.

Figure L-10: Interaction Diagram for Handling a Failure
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1.0 Introduction

When employing an integrated toolsuite, it is important for users to have the ability to access the
information that is being shared among the tools.  The SAVE infrastructure contains a Query
Manager (QM) application to provide visibility into that information in the SAVE data model
(SDM) without accessing one of the simulation tools.

The QM is a Java/CORBA application for browsing, creating, modifying and deleting objects in
the SDM.  This application does not interface directly with either the simulation tools or the
WFM.  Its sole purpose is to provide access to information in the SDM through a mechanism
other than the simulation tools within the SAVE toolsuite.  The QM utilizes the library objects
within the SDM and displays them in a tree-like structure.

The QM uses a point-and-click interface to access information in the SDM.  SAVE libraries are
selected within the tree window, while actions are highlighted from a menubar or toolbar that
specify whether to create, edit or modify an object in the library.  Separate popup windows are
displayed depending on which function is selected.  When modifications are made to an object,
the Query Manager uses the transaction management provided by the SDM to insure consistency
in the data.

2.0 Starting the Query Manager

The QM takes only one argument. To start the QM, double click on the QM icon installed on
your computer.  Upon installation, this icon should have been configured with the server
argument that specified the IP address and name for the SAVE server.

3.0 Query Manager Interface

The QM interface consists of a menubar, toolbar, library window, display window and status bar.
Figure M-1 shows this interface.
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Figure M-1: Query Manager User Interface

The menubar is along the top of the window with a toolbar that implements the primary user
tasks just below it.  The library window, which provides a list of the available library objects, is
in the left center of the interface.  To the right of the library window is the information window.
This window shows the current viewing selection from the library.  Under the library and
information windows is the status bar, which displays both the toolbar tips and any messages and
usage prompts.

3.1 Menubar

The menubar controls the QM and consists of four primary selections: collection, library, edit
and help.  These selections are shown in Figure M-2. To select a menubar item, click on the top-
level selection and then the desired item.  To cancel the operation, just move the cursor off the
menubar and click.  Selections that are not yet implemented are identified as inactive in the
descriptions that follow.



M-4
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Collection         Library         Edit        Help

Update
Preferences
Quit

Create Object
Edit Object
Delete Object

Cut
Copy
Paste

About
User Manual

Figure M-2: Query Manager Menubar

3.1.1 Collection

The collection menu item contains selections that allow the user to update information or set
preferences in the QM application.  The selections and their definitions are as follows:

•  Update (inactive) Update the information in the current QM windows.
•  Preferences (inactive) Set any user preferences.
•  Quit Quit the application.

3.1.2 Library

The library menu item contains selections that allow the user to modify information in the SAVE
database.  The selections and their definitions are as follows:

•  Create Object Create a new library object.
•  Edit Object Edit an existing library object.
•  Delete Object Delete an existing library object.

3.1.3 Edit

The edit menu item contains selections that allow the user to copy and paste text information
from one field to another.  The selections and their definitions are as follows:

•  Cut  Cut (remove) the selected text.
•  Copy  Copy the selected text.
•  Paste  Paste text that has be cut or copied into the selected field.

3.1.4 Help

The help menu item contains selections that allow the user to obtain information about the use of
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the query manager application.  The selections and their definitions are as follows:

•  About Display the about Query Manager message.
•  User manual (inactive) Display the user manual.

3.2 Toolbar

The toolbar contains icons that represent the major operations on the menubar.  They are
separated into three groups that correspond to three top-level menubar items.  The groups and
icons from left to right are:

•  Library
•  Create Object
•  Edit Object
•  Delete Object

•  Edit
•  Cut
•  Copy
•  Paste

Passing the cursor over a toolbar icon displays its tool tip in the status bar, which provides
information about its identity.  Moving the cursor off the toolbar icon restores the message that
was previously in the status bar.

The way a toolbar icon acts depends upon its function. For those that perform their operation in
one step, the icon works like a button.  Most of the toolbar icons, however, perform multiple step
operations.  These toolbar icons "freeze" in the down position and the next step in the sequence
appears in the status bar.  To cancel one of these multiple step operations, click the toolbar icon a
second time.

3.3 Library Window

The library window provides a tree structure display of the libraries in the SDM.  The names of
the libraries are listed as folders in the hierarchy.  The following libraries are available via the
QM:

•  SimReqst
•  Break
•  CADModel
•  DesignStudy
•  InflationTable
•  Material
•  MfgProgram
•  Part
•  Personnel
•  ProcessPlan
•  RefProcess
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•  Tool
•  WorkCalendar
•  WorkShift

Traversing the library tree is similar to using directory listing in the Windows operating system.
Each folder, or library, has a + sign to the left of it.  Clicking on the + sign will expand the tree
and display each instance of that particular library object that exists in the SAVE database.
When the tree is expanded, the + sign changes to a – sign.  The object instances are preceded by
a blue sphere and are identified by their name attribute.  The +/– signs work like a toggle switch.
To collapse the list, click on the – sign.

3.4 Information Window

The information window provides detailed information about a specific object in the SAVE
database.  It contains fields for each of the attributes of a specific object.  In cases where an
attribute is another object, there is a “view” button to the right of the attribute.  Clicking on this
button displays that object in a separate popup information window.  In cases where an attribute
is a sequence or list of other objects, there is a “list” button to the right of the “view” button.
Clicking on this button displays a pick list of the objects in the sequence.  Any object in the list
may be selected with a left mouse click and displayed with the “view” button.

To display information about a particular object in the information window, select that object in
the library window.  When another object is selected from the library window, the information
window refreshes with the attributes of that object.

3.5 Status

The status bar is at the bottom of the display and shows tool tips, messages and usage prompts.
A tool tip shows when the cursor passes over a toolbar icon.  The messages pop up as determined
by the system.  Error messages always beep when they display to draw attention to themselves.
Usage prompts appear during the multiple step operations such as creating a new library object.

4.0 Creating and Modifying Data

There are three options available in the Query Manager interface for interacting with the SAVE
data – create, edit, and delete.  To work with any of these options, select the appropriate action
from either the menubar or the toolbar.  A prompt will appear in the status window telling the
user to select either a library or object within the library.  For object creation, select the library of
the desired object type.  For object editing or deletion, select the specific object within the
library.

The Query Manager uses the transaction management scheme that is built into the SAVE
database server.  Changes are “committed” to the database as they are made within the Query
Manager.   Essentially, clicking the OK button on any create, modify or delete screen will
immediately make those changes in the database.
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4.1 Create Object

Once the create object selection is made and the appropriate library is highlighted, a create
library object popup window, shown in Figure M-3, is displayed.  The window allows the user to
enter the name and description of the library object.  Other attributes are not available through
the create library object window.  The values for these attributes must be populated using the edit
object function once the object is created.

Figure M-3: Query Manager Create Template

4.2 Edit Object

Once the edit object selection is made and the appropriate object is highlighted, an object editing
window is displayed.  The edit window layout varies for each type of object.  It contains fields
that represent each attribute of that specific object.  If a value is present in the database, it is
displayed in the appropriate field.  An empty field signifies that there is no value for that attribute
in the database.  For newly created objects, only the name and description fields are present.
Figure M-4 shows the edit window for a specific process plan object with the name
DrillOps.3310B.

Several types of buttons are available on the edit window.  There is a set button that allows the
user to reset the date/time stamp for that object.  Typically, the date/time is set automatically at
the time the object is created.  For attributes that are other objects, there is an edit button that
allows the user to modify that particular object without going back to the library.  In addition,
this option is available for objects that are not available through the library.  Figure M-5 shows
the result of editing the Setup_2 operation in the DrillOps.3310B process plan.  For attributes
that are a sequence, or list, of other objects, there are two buttons – edit and list.  The edit button
allows the user to modify the object that is currently shown in the field.  The list button displays
a list of the objects in the sequence.  To select a different object, use the mouse to highlight the
desired object.  Figure M-6 shows the result of displaying a list of the operations for the process
plan.  The list window also provides a mechanism for adding and removing items from the list.
To remove an item, select the item from the list and click the remove button.  Clicking the add
button will display a popup window that creates a new item that will be added to the list.  Once
all modifications are complete, click the OK button to register the changes.  Clicking cancel will
cause the object list to revert back to its original state.
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Figure M-4: Query Manager Edit Template
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Figure M-5: Result of Edit Button
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Figure M-6: Result of List Button

4.3 Delete Object

Once the delete object selection is made and the appropriate object is highlighted, message
window is displayed to confirm that this object is to be deleted.  Select OK to continue with the
delete, or select cancel to leave the object intact.  The user should take care in the use of the
delete object option, because there is not an “undo” capability within the Query Manager
application.

Even though the user deletes an object in the Query Manager, the object may not be completely
deleted from the SAVE database.  The SAVE server manages object usage internally and keeps
track of where library objects are used.  If an object is still being used elsewhere, the object is not
totally deleted from the database, only its reference is removed from the library.  If the user
wants to insure that the object is deleted, he must first delete it wherever it is used and then
delete it from the library.

The user should exercise caution when using the delete function, especially in lists that allow
duplicate names, since there can be confusion over two separate objects that have identical
names.
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- DESIGN TO COST
- DESIGN CHANGE
- SCRAP, REWORK, REPAIR

- FAB & ASSEMBLY
  INSPECTION
- PROCESS CAPABILITY

PRODUCT TOLERANCES
INSPECTION EQUIPMENT
TOOLING TOLERANCES
SUPPORT EQUIPMENT
TOLERANCES

OUTPUT

Implements dimensional management, an engineering
methodology combined with software tools that improves 
quality and reduces cost through controlled variation and 
robust design.

 SCHEDULE 
SIMULATION

COST MODELS

TECHNICAL RISK 
    ANALYSIS

      TOOL
DESIGNERS

SOURCE

- TOOLING TOLERANCES

    QUALITY
ENGINEERS

SOURCE

- INSPECTION EQUIP

    DESIGN
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SOURCE

- PRODUCT TOLERANCES

SOURCE
SUPPORTABILITY

ENGINEERS
- SUPPORT EQUIP.
     TOLERANCES

FIG. 3.7: TAT

Courtesy of Vartiation Systems Analysis Inc.

Assembly Tolerance

CAD

Schedule

Assembly

Factory

EnterpriseCost

Risk Tolerance

SAVE Development Environment

Work
Flow

Common
Data Model

Collaborative
Design Notebook

QUEST

IGRIP / ERGO

INITIAL DEMO INTERIM DEMO FINAL DEMO

Upgrade / Mod 
Scenario

Design / Mfg.
Trade Study Scenario

Assy Optimization 
Scenario

The Reality

• Three Demonstrations

– Develop concept of
operations

– Validate savings metrics

– Test the integration
infrastructure

•   Infrastructure

– CORBA-based
Manufacturing
Simulation Data Model

– Workflow Manager

– Collaborative Electronic
Design Notebook

– Data Model Editor
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Technical Approach

CORBA Distributed Network Computing Layer

Work Flow
Manager

CAD
Factory

Simulation

Virtual
Assembly
Planning

Schedule
Simulation

Cost
Models

Risk
Analysis
Models

Assembly
Variability
Simulation

Electronic
Collaborative

Design
Notebook

Object
Oriented
Database

Relational
Database

Product
Data

Manager

SAVE
Data Model

Query
Manager

CORBA I/F CORBA I/F CORBA I/F CORBA I/F CORBA I/F CORBA I/F

CORBA I/F CORBA I/F CORBA I/F
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SAVE Data Model
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Role of Data Model

• Provides Integration Among the Commercial
Simulation Tools

• Models Information that is Shared Among
Manufacturing Simulation Tools

• Provides Flexibility in Implementation

• Allows Plug-and-Play With a Truly Open
Architecture

• Incorporates Virtual Central Repository as
Opposed to Tool-to-Tool Integration
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Object-Oriented Nature of the Model

• Objects Contain Data Values and Active Methods
– Enhances Ability to Represent Complex Information

– Natural Representation of Information

– Objects May Contain Other Objects

• Objects Are Easily Accessible
– Efficient Access to Related Information

– No Requirement to “Build” for Sets of Data
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SAVE Data Model

• Inputs from Numerous Sources

– Manufacturing Engineers

– Design Engineers

– Simulation Software
Vendors

– Simulation Software Users

– Previous Studies

• Includes Six Types of Data

– Core Process

– Resource

– Part

– Results

– Model Management

– Utility (not shown)

Design
 Study

Design
Alternative

Sim
Request

Part

Work
Calendar

Tool

Personnel

Resource

CAD
Model

Reference
Process

Schedule

Risk

Mfg
Program

Mfg
Order

Process
Plan

Cost

Operation

Resource
Pool

Resource
Application

Work
Shift

Feature

Breakdown

Material

Break

Contributor

Inflation
Table

Part
LocationPart

Usage

Sim
Model

B

Notation:

Object A
contains
Object B

A

Model Mgt

Core Process
Results

Resources
Product Data
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Data Model Web Pages

• Use for Training Purposes

• Hyperlinked Web Pages that Operate Like the Object
Oriented Model Itself

• Contents of Pages

– Textual Description of Object

– List of Data Fields, Their Type, and Description

– List of Methods Supported and Their Function

– Hyperlinks Where Appropriate
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Model Use Issues
• Users Must Understand Model

– Model Developers

– End Users

• Standardized Naming Conventions

• Tool Capability Overlap

• Versioning and Configuration Management

• Data Population

– Via Query Manager

– Via Simulation Tools

• Object Creation

– Base Objects within Another Object are Automatically Created

– Named Objects within Another Object are not Automatically
Created
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SAVE Usage Guidelines



N-8
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Distribution Statement A:  Approved for public release.  Distribution is unlimited.

SAVE

Simulation Assessment Validation Environment
CDRL-A006
LMTAS-JSTPR-0040-05
DI-ADMN-81373/T
F33615-95-C-5538
FY 1133-95-05125

Inderdisciplinary Interactions

STRUCTURAL DESIGN

MECHANICAL DESIGN

ELECTRICAL ENGINEERING

TOOL DESIGN

NC PROGRAMMING

FACILITIES ENGINEERING

PRODUCIBILITY ENGINEERING

QUALITY ENGINEERING

SUPPORTABILITY ANALYSIS

INDUSTRIAL ENGINEERING

PLANNING

MASTER SCHEDULING

FINANCE

VALUE ENGINEERING
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SAVE TOOL
   USAGE

T
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L
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MANUFACTURING ENGINEERING
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N

S
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N
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L 
M

G
T

 IPPT LEAD

PROGRAM MANAGER

TABLE 3.1: Engineering and manufacturing discipline utilization of the SAVE system.

       SAVE Integrated Virtual Manufacturing
Environment Requires Interactions and
Coordination Among Many Disciplines

– Project Engineering

– Manufacturing

– Systems Engineering

– Industrial Engineering

– Design Engineering
– Business Operations
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Planning Activities

Define Study
Scope Problem

Identify Objectives

Define Trades
Alternative Designs

Trades Within Alternatives

Identify Data and Data Sources
3D Geometry / CAD

Process Plans
Resources

Factory Information

Define Simulation Needs
Application to Problem Area

Types of Simulations
Goals of Simulations

Establish Guidelines
Naming Conventions
Tool Data Elements
Order of Execution
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Example Types of Simulations for SAVE

Concept Evaluation

Assembly Variablilty Simulation
•Tolerance Buildup
•Statistical Variability Estimates
•Root Cause / Contributor Analysis
•What-if Scenarios

Virtual Assembly Planning
•Assembly Sequence
•Resource Planning
•Material Flow
•Span Times
•Ergonomic Analysis
•Visualization

Factory Simulation
•Factory Throughput
•Factory Layout
•Resource Planning
•Sequencing
•Visualization

Results Assessment

Schedule Simulation
•Schedules
•Resource Analysis
•Sequencing
•Planning

Cost Simulation
•Producibility Assessment
•Cost Analysis
•Yield
•Span Times
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Use of the SAVE Environment

Evaluate
Results

Work Flow
Complete?

Define
Study

•Define Alternatives
•Define Trades
•Define Ground Rules

Create Initial
Data Using

Query Manager
•Design Study
•Design Study Alternatives
•Simulation Requests
•Initialize Libraries

Create
Work Flow

•Tool Execution Order
•Link to Simulation Requests
•Purpose of Simulation

Execute
Work Flow

•Message to User
•Message to Tool Interface

Execute
Simulation Software

•Create Models
•Retrieve Data from Server
•Execute Simulation
•Save Results to Server
•Post Information to Notebook
•Send Message to Work Flow

YES

NO
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Initial Data Creation

• Design Studies

• Design Study Alternatives

• Process Plan Placeholders

• Simulation Requests

• Libraries
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User Guidelines and Responsibilities

• Understand the Data Model

• Understand Tool Capabilities and
Limitations

• Select Tool for Initial Data Population

• Select Tool Execution Order Intelligently

• Select Data Elements for Tool Population

• Establish Naming Conventions
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Typical SAVE  Scenario

Factor AIM
Load Assembly

Process Plan

CA Assembly
Calculate Initial

Run Time

VSA 3D
Assembly
Tolerance

IGRIP
Update Operation

Run Time

QUEST
Auto-generate

Simulation

QUEST
Update

Schedule

CA Assembly
Cost Rollup

Factor AIM
Gantt Chart

Schedule

Factor AIM
Load Part

Process Plan

CA Costlink
Extract

Features

CA Fabrication
Ti vs Stainless

Part Cost

ASURE
Ti vs Stainless

Risk

A
S
S
E
M
B
L
Y

A
N
A
L
Y
S
I
S

D
E
T
A
I
L
E
D

P
A
R
T

T
R
A
D
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Examples of Common Data
Factor
AIM

CA Assy VSA 3D IGRIP QUEST CA Fab ASURE

Process Plan
  Name X X X X X X X
  Description X X X X X X X
Operation
  Name X X X X X X X
  Description X X X X X X X
  Precedents X X X X X X X
  Run Time X X X X
  Type X X X X X X X
Resource App
  Name X X X
  Description X X X
  Quantity X X X
Resource
Pool
  Name X X X
  Description X X X
  Quantity X X X
Personnel
  Name X X X
  Description X X X
  Skill X X X
Tool
  Name X X X
  Description X X X
  Type X X X
CAD Model
  Name X X X
  Description X X X
  Location X X X
Schedule
  Actual Start
  Date

X X

  Actual End
  Date

X X

  Actual
  Duration

X X
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Metrics for Pilots

• Record cost, schedule, and risk estimates
made through simulation

• Document problems, design errors, and
design improvements discovered through
simulation

• Track time spent in utilizing SAVE system

• Other metrics as desired by team

Distribution Statement A:  Approved for public release.  Distribution is unlimited.

SAVE

Simulation Assessment Validation Environment
CDRL-A006
LMTAS-JSTPR-0040-05
DI-ADMN-81373/T
F33615-95-C-5538
FY 1133-95-05125

Workflow Manager
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Workflow Manager

• Graphically models a process with decomposition down
to the activity level

• Defines dependency relationships among components
of the process

• Executes the process

– Sends messages to users and tools

– Monitors progress/status

– Provides graphical feedback

• Implemented in JAVA for platform independence

• Communicates with simulation tools via CORBA
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Workflow Manager Interface

Menubar

Toolbar

Layout Area

Status Area
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Workflow Manager Menubar

• Workflow - Allows user to
load or save a particular
workflow model

• Definition - Allows user to
create a workflow model with
nodes and dependencies

• Operation - Allows user to
execute the workflow mode

• Notify - Allows workflow
manager to notify users via e-
mail

• Help - Contains information
about the use of the
application
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Workflow Manager Toolbar

Workflow

Load

Save

Definition

Create Process

Create Task

Create Activity

Definition

View Node

Edit Node

Link Nodes

Set Dependency

Delete Node/Link

Operation

Start

Pause

Resume

Terminate

Reset
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Creating a Workflow

• Two Primary Steps

– Create Nodes (Process, Task, Activity)

– Create Links (Model, Dependency)

• Creating Nodes

– Select Type from Toolbar or Menubar

– Click on the Layout to Place the Node

• Creating Links

– Select Predecessor then Successor for Model

– Select Source then Dependent for Dependency
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Process Template

• Top Level Node in
Workflow Model

• Supports One
Predecessor Node
(Process)

• Supports Multiple
Successor Nodes
(Process or Task)
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Task Template

• Container for
Activities

• Supports One
Predecessor Node
(Process)

• Supports Multiple
Successor Nodes
(Activity)
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Activity Template

• Controls a Single Simulation
Tool Wrapper

• Supports One Task or Multiple
Activity Predecessor Nodes

• Supports Multiple Successor
Nodes (Activity)

• Required Template Entries
– Server Name
– Server Host
– SimRequest
– Set Operations
– Set Properties
– User Email if Interactive Tool
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Running a Workflow

• Workflow Operations
– Start

– Pause

– Resume

– Terminate

– Reset

• Workflow Status
– White:  Reset State

– Blue:  Initialized and Enabled State

– Green:  Working State

– Yellow:  Pause State

– Gray:  Completed State

– Red:  Terminate State

– Orange with Red Outline:  Faulty State

• Select Operation from Menubar or Toolbar
• Click on Desired Node

Distribution Statement A:  Approved for public release.  Distribution is unlimited.

SAVE

Simulation Assessment Validation Environment
CDRL-A006
LMTAS-JSTPR-0040-05
DI-ADMN-81373/T
F33615-95-C-5538
FY 1133-95-05125

Sample SAVE Workflow
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Query Manager
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SAVE Query System

• Provides visibility into the  SAVE data

• Provides capability to

– Browse objects /attributes

– Create objects /attributes

– Modify objects /attributes

– Delete objects /attributes

• Implemented in JAVA for platform independence

• Communicates with the SAVE data model via CORBA
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Query Manager Interface
Menubar

Toolbar

Library
Window

Information
Window
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Query Manager Menubar

• Collection - Allows user to
update information and set
preferences for the QM

• Library - Allows user to
create, edit, or delete SAVE
library objects

• Edit - Allows user to cut,
copy, or paste text

• Help - Contains information
about the use of the
application

Collection         Library         Edit        Help

Update
Preferences
Quit

Create Object
Edit Object
Delete Object

Cut
Copy
Paste

About
User Manual
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Query Manager Toolbar

Library

Create Object

Edit Object

Delete Object

Edit

Cut

Copy

Paste
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Creating Library Objects

• Select create object from
menubar or toolbar

• Highlight the appropriate
library in the library
window

• Enter object name and
description in popup
window

• Click OK to create object
in database

• Populate other attributes
using edit function
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Editing Library Objects
• Select edit object from

menubar or toolbar

• Highlight the appropriate
object instance in the
library window

• Set current date/time
stamp by selecting set
button

• Edit simple attributes
directly by modifying
field

• Edit object attributes by
clicking edit button

• List object sequences by
clicking list button

• Click OK to save changes
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Object Sequence List

• Scroll list displays names
of objects in sequence

• To view an object in the
parent window, highlight
in the list and click OK

• To remove object,
highlight in list and click
remove button

• To add object, click add
button and enter
information in create
popup window

• Click OK to save changes
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Engineering Notebook
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Connecting to a Collabra Server

From Netscape Communicator (4.0.5) Interface
– Communicator|Collabra Discussion Groups

– File|New Discussion Group Server
• Server:  [Enter name or IP address]

• Port:  119 [Unless otherwise configured]

– Highlight Server Name and Click Subscribe

– Click OK at Message
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Collabra Interface

#2

#1 #5

#3 #4
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Posting Messages to Discussion Groups

• From Collabra Discussion Group Menu
– Double Click on Name of Group

– Choose Appropriate Subgroup for Posting

– Click NewMsg on Toolbar

– Type Message in Composition Window

• Messages are Threaded Like Internet
NewsGroups
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Message Posting Interface
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Sample Discussion Group Hierarchy

• Decisions

• Issues

• Requirements

• Results

• Schedule

• Simulations

• Coordination Memos
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Connecting to a Collabra Server

From Netscape Communicator (4.0.5) Interface
– Communicator|Collabra Discussion Groups

– File|New Discussion Group Server
• Server:  [Enter name or IP address]

• Port:  119 [Unless otherwise configured]
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Loader Overview
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Use of the Loader Application
• Use for Initial Bulk Data Load

• Data Modifications or Other Updates Accomplished With Query
Manager or Simulation Code Clients

• Excel Workbook for Data Entry
– One sheet for each object type

– Columns represent attributes of object that may be loaded

• Separate CORBA Application for Parsing Data into SAVE Database
– Export each Excel worksheet into a text file using the name of the sheet as

the filename

– Execute parser from command line with applicable arguments
• Sparser machine path filename <delete>

• Machine is name or IP address for server computer

• Path is file location for parser files

• Filename is the name of the Process Plan text file

• Delete is an option to overwrite duplicate named objects instead of update
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Loader Object and Attribute Capability

• Process Plan

– Description

– Name

– Operation

– Part

• Operation

– Description

– ID

– Name

– Precedent Operations

– Quantity

– Process Plan

– Part

– Resource Application

• Part
– Description

– Name

– Number

– Associated Parts - not implemented

– Type

• Resource Application
– Description

– Name

– Resource Pool

• Resource Pool
– Description

– Name

– Resource

• Resource
– Description

– Name
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Sample Excel Worksheet for Operations

Operation ID Name Description Process Plan Precedent
Operations

op1 LoadFixture1 Position parts
in fixture

- -

op2 DrillReam1 Drill holes in
parts

- op1

op3 AssembleBox Wing box
assembly

pp2 op1 op2

op4 Setup1 Setup tooling
for wing box

- -

op5 LoadFixture2 Position parts
in fixture

- op4

op6 DrillReam2 Drill holes in
parts

- op4 op5
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IGRIP/QUEST Wrapper Overview
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User Pages for SAVE-Specific Items
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Connections to SAVE Server
• Connecting

– Select simulation request from
USER|PAGE1|Sim.Request|Select

– Complete dialog box
• Specify server name

• Specify simulation request name

• Defaults are from save.cfg file

• Select “done” to establish connection

• Disconnecting
– Select logout from USER|PAGE1|Sim.Request|Logout

– User must logout to ensure that all database transactions are
properly committed
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Selecting a Process Plan

• Select process plan from
USER|PAGE2|ProcessPlan|Select

• Top level process plan specified in selected
simulation request is default value

• Nested process plans are displayed in the list

• Default may be changed by selecting desired plan
from the list

Distribution Statement A:  Approved for public release.  Distribution is unlimited.

SAVE

Simulation Assessment Validation Environment
CDRL-A006
LMTAS-JSTPR-0040-05
DI-ADMN-81373/T
F33615-95-C-5538
FY 1133-95-05125

Selecting an Operation

• Select operation from
USER|PAGE2|Operation|Display

• Displays list of operations in current process plan

• Select desired operation from the list

• Dialog box displays attributes of that operation
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Establishing a Connection to the WFM

• Connect to Simulator using USER|PAGE1|WFM|Login

– Informs the simulator server that QUEST or IGRIP is up and running and
may accept messages from the WFM

– Allows parameters to be passed from the WFM to QUEST or IGRIP via
the simulator server

• Use WFM State buttons to communicate information to the WFM

– Working

– Paused

– Resumed

– Completed

– Faulty

• Logout from Simulator using USER|PAGE1|WFM|Logout
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User Function Descriptions - Page 2

Select process plans
Create new process plans
Select nested process plans
Create nested process plans
Select parent process plan

Display an operation
Create a new operation in active process plan
Delete operation
Modify operation runtime information - IGRIP only

Create/update parts for an operation
Delete parts for an operation

Add precedent operations from current process plan - QUEST only
Add precedent operations from another process plan - QUEST only

Add tools to an operation - QUEST only
Delete tools from an operation - QUEST only

Add personnel to an operation - QUEST only
Delete personnel from an operation - QUEST only
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User Function Descriptions - Page 3

Select calendars
Create calendars
Delete calendars

Select from a list of available shifts as the active one
Create a shift with start and end time
Modify the shift parameters
Delete the shift

Add a break to the active shift
Modify an existing break
Delete a break

Create a new machine tool pool in the selected process plan
Modify an existing tool pool
Delete a tool pool

Create new personnel pool
Modify an existing personnel pool
Delete personnel
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General IGRIP Usage Scenario

• Graphical interface for viewing and selecting
operations from the SAVE database

• User creates workcell model and simulation of an
operation or process plan

• Simulation results are written to the SAVE
database (e.g., cycle time for a device)

• Modifications to process plan are written to the
SAVE database (e.g., reordering of operations in a
process plan)
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General IGRIP Usage Scenario

• Graphical interface for viewing and selecting
operations from the SAVE database

• User creates workcell model and simulation of an
operation or process plan

• Simulation results are written to the SAVE
database (e.g., cycle time for a device)

• Modifications to process plan are written to the
SAVE database (e.g., reordering of operations in a
process plan)
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Cost Advantage Wrapper Overview
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Launching CA from the WFM

• Properties Needed from the WFM
– SimRequest:  Identifies which part of SAVE data to use

– DataServer:  Identifies location of SAVE server

– MapFile:  Identifies mapping between SAVE and CA

– CostModel:  CA cost model

• Available Operations
– Launch

• Available Commands
– Import:  Import data from SAVE into CA

– Export:  Export data from CA into SAVE
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Manual Operation of CA

• Perform Setup Described in User Documentation

• Use SAVE Menu in the Cost Advantage Summary
Window
– New Note:  Initialize new cost note

– Load from SimRequest:  Loads data from SAVE server
(cost model must be loaded prior to this operation)

– Save to SimRequest:  Save CA data to SAVE server

– Enable Server / Disable Server:  Connects/disconnects from
WFM
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The SAVE-CA Import Map File

• Maps CA Objects to SAVE Objects for Importing

• Provides Flexibility for Users with Various Cost
Models

• Template Provides “Generic” Mapping
– map.save.import.template

– copy to map.save.import and edit

• Language Familiar to Experienced Model Developers

• Three Types of Entries
– Definition of SAVE Data Objects to Use

– Mapping Types for Process, Material and Feature Objects

– Other Process, Material, and Feature Mapping
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Mapping Examples

• SAVE Objects to Use
– Values can be exact names or regular expressions

– General Expression:  Import all process plan objects
• Imp;ProcessPlan;<process_name>;

– Specific Expression:  Import all process plan objects whose name starts with the
string “Man” followed by any digits

• Imp;ProcessPlan:Man[0-9]*

• Type Mapping
– Entries on LHS are SAVE data, on RHS are CA data

– * symbol indicates to use the SAVE name for the CA type
– General Expression:  Mapping process type

• Imp;ProcessPlan;<process_name>;RequiredType;<->;Process;<ca_process_type>;

– Specific Expression:  Map the name of the SAVE process plan to the type for the
process object in CA

• Imp;ProcessPlan;[a-zA-Z0-0_]*;RequiredType;<->;Process;*;
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Mapping Examples Continued

• Characteristic Mapping
– Entries on LHS are SAVE data, on RHS are CA data

– General Expression:  Mapping feature name
• Imp;ProcessPlan;<process_name>;Operations;<op_name>;Name;<->;Feature;<ca_feature_type>;<ca_char_name>;

– Specific Expression:  Map SAVE operation name to a specific CA feature characteristic (Drill to
ManualDrill)

• Imp;ProcessPlan;DRILL;Operations;DRILL[0-9)*;Name;<->;Feature;ManDrill;ManDrillName;
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CA Export Client

• Exports Information from a CA Note to the SAVE Database

• Command Line Invocation

– client_out <hostname> <simreqst> <inputfile> <statusfile> <mapfile>

• hostname is the name or IP address of the SAVE server

• simreqst is the name of the Simulation Request

• inputfile is the name of the CA Note

• statusfile is the target file for messages written by the client

• mapfile is the name of the export map file

• Rules for Export

– CA component or assembly maps to a SAVE msmProcessPlan Object

– Features in a CA component map to a SAVE msmFeature Object

– Features in a CA assembly map to a SAVE msmOperation Object

– Values in a CA component must be convertible to the expected target types

– Name of the target characteristic must be supplied for mapping msmCharacteristic
objects
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The SAVE-CA Export Map File

• Maps CA Objects to SAVE Objects for Exporting

• Language Familiar to Experienced Model Developers

• Two Types of Entries
– Filters to indicate whether a particular object should be

exported

– Characteristic maps to define the mapping between CA data
and the corresponding SAVE data
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Mapping Examples
• Filters

– Contains process filters and feature filters

– Process Filter
• General Expression:  Exp;Process;<regexp>;<parent-part-regexp>;

• Ignores any components/assemblies that do not match the filter

• If no filters are specified, no components or assemblies are exported

– Feature Filter
• Which features from CA to export

• First entry matches the feature type

• Second entry matches the name of the part

• Characteristics
– General Expression:  Exp;<LHS>;<->;<RHS>;

– LHS represents the SAVE object tree for traversal
• ProcessPlan;Operation;ReferenceProcess;StdHrs

– RHS represents the location of the CA value
• Exp;Process;<ftype>;Char;<cname>
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VSA 3D Wrapper Overview
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VSA-SAVE Interfaces

• convert_vsa:  Extracts
SAVE Process Plan
into ASCII File

• save_app:  GUI to
Associate VSA
Measurements with
SAVE Operations

• pop_vsa:  Extracts
VSA-3D Results and
Stores in SAVE

Process Plan

Simulation
Request

Simulation Model

Risk
Object

Contributor
Object
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convert_vsa Application

• Inputs
– Host name of machine for SAVE server

– Name of Simulation Request Object

– Name of hostfile to create

• Outputs
– save_app hostfile (*.hst)

• Syntax
– convert_vsa <hostname> <simreq name> <hostfile name>
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save_app Application

• Inputs
– Hostfile from the convert_vsa program

– Measurement files from VSA-3D study (must be the same
as the measurement name)

• Outputs
– updated hostfile with measurement to operation links

• Syntax
– save_app
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1. Edit working directory using UTILS-Preferences-
Current to the location of the VSA-3D model files
and hostfile

2. Select hostfile using File-Open menu

3. Double click on any icon to access its properties

4. Property panel includes three tabs
– General

– Includes

– Notes

5. Use Includes panel to associate measurements with
operations

save_app Interface
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save_app Interface
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pop_vsa Application
• Inputs

– Host name of machine for SAVE server

– Name of Simulation Request Object

– Name of VSA-3D simulation model file from which to extract
Risk and Contributor information (*.sim)

– Name of the save_app hostfile containing measurement and
operation relationships (*.hst)

– Optional -all to force traversal of all levels of process plan

• Outputs

– Risk Objects

– Contributor Objects

– Simulation Model Object

• Syntax

– pop_vsa <hostname> <simreq name> <VSA Sim Session file>
<hostfile> [-all]
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VSA-SAVE Data Flow

Save
database APP

FILE

save_app 

STEP 2:
Extract SAVE
PROCESS
MODEL and
create VSA-
APP file.

MES

MES

MES

Pop_vsa 

STEP 3:
Read extracted SAVE
PROCESS MODEL
and associate VSA
measurements with
SAVE OPERATIONS.

Update APP file
containing VSA to
SAVE relationships.

MESASYTOL

VSA-SIM 

CAT VSA 

CAD Model

SIM

STEP 1:
Create VSA-3D
model using CAT
VSA-3D.  Execute
simulations and save
results to SIM file.

STEP 4:
Populate the SAVE
database with RISK and
CONTRIBUTOR
information.

Use APP file for VSA to
SAVE relationships.

hostfile
(with VSA

measurements)

convert_vsa

Save
database
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Tool Specific Input/Output Capabilities
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Contract Number F33615-95-C-5538

CDRL A012
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The table shown below identifies how the simulation tools currently integrated into SAVE utilize
the Process Plan within the SAVE Data Model.  The fully expanded nesting of data within a
Process Plan is shown, and each data field notes which tools interact with that field as Input (I),
Output(O), or both (I/O).  This table is current as of the SAVE Final Demonstration, completed
in July 1999.

This matrix is an excellent planning aid for developing new tool interfaces, as it clearly shows
which data can be provided by other tools, and what data other tools expect to be able to use as
input.
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.
Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Process Plan
Average Time Critical
Path

I/O

Date Time I
Description I/O I/O I/O I/O I/O
Name I/O I/O I/O I/O I/O
Status I I I I I I
Waiting Time I/O O I
Process Plan/Characteristics
Date Time I
Description I
Name I/O I
Numerical Value I
Textual Value I/O I
Process Plan/Cost
Average Production
Unit Cost

O

Base Year I
Development Tooling
Cost

O

Fiscal Year O
Labor Inflation Factor I
Material Inflation
Factor

I

Material Cost O
Non-Recurring
Tooling Cost

O

Other Non-Recurring
Manufacturing Cost

O

Other Recurring
Manufacturing Cost

O

Plant Equipment Cost O
Production Tooling
Cost

O

Quality Assurance
Cost

O

Recurring
Manufacturing Labor
Cost

O

Sustaining Tooling
Cost

O

Tool Material Cost O
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Sustaining Tooling
Cost

O

Tool Material Cost O
Total Manufacturing
Cost

O

Type O
Inflation Table
Process Plan/Manufacturing Order
Date Time
Description
Name
Quantity
Process Plan/Operation
Critical Path Step I/O
Date Time
Description I/O I/O I/O I
ID I/O I/O I/O I/O I
Name I/O I/O I/O I/O I/O I
Precedent Operations I/O I/O I/O I
Quantity I/O I/O I/O I/O I
Queue Avg Capacity
Queue Duration
Queue Total Capacity
Run Time I/O I/O O I/O
Setup Description
Setup Duration I I/O I/O
Type I/O I
Process Plan/Operation/ Characteristics
Date Time I/O I
Description I
Name I/O I/O I
Textual Value I/O I/O I
Numerical Value I/O I
Process Plan/Operation/Cost
Average Production
Unit Cost

O

Base Year I
Development Tooling
Cost

O

Fiscal Year O
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Labor Inflation Factor I
Material Inflation
Factor

I

Material Cost O
Non-Recurring
Tooling Cost

O

Other Non-Recurring
Manufacturing Cost

O

Other Recurring
Manufacturing Cost

O

Plant Equipment Cost O
Production Tooling
Cost

O

Quality Assurance
Cost

O

Recurring
Manufacturing Labor
Cost

O

Sustaining Tooling
Cost

O

Tool Material Cost O
Total Manufacturing
Cost

O

Type O
Inflation Table
Process Plan/Operation/ Features
Date Time
Description I
Name I/O I
Quantity I/O I
Type I
Process Plan/Operation/Features/ Characteristics
Date Time
Description
Name I/O
Textual Value I/O
Numerical Value I/O
Process Plan/Operation/Features/Cost
Average Production
Unit Cost
Base Year
Development Tooling
Cost
Fiscal Year
Labor Inflation Factor
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Material Inflation
Factor
Material Cost
Non-Recurring
Tooling Cost
Other Non-Recurring
Manufacturing Cost
Other Recurring
Manufacturing Cost
Plant Equipment Cost
Production Tooling
Cost
Quality Assurance
Cost
Recurring
Manufacturing Labor
Cost
Sustaining Tooling
Cost
Tool Material Cost
Total Manufacturing
Cost
Type
Inflation Table
Process Plan/Operation/Part
Associated Parts O
Complexity
Date Time
Description I/O I/O
Family I/O I/O
Name I/O I/O I/O
Number I/O
Quantity I/O I/O
Rejection Rate I/O
Type
Process Plan/Operation/Part/CAD Model
Date Time
Description I/O I/O
Envelope X, Y, Z
Format O O
Location I/O I/O
Name I/O
Process Plan/Operation/Part/Cost
Average Production
Unit Cost
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Base Year
Development Tooling
Cost
Fiscal Year
Labor Inflation Factor
Material Inflation
Factor
Material Cost
Non-Recurring
Tooling Cost
Other Non-Recurring
Manufacturing Cost
Other Recurring
Manufacturing Cost
Plant Equipment Cost
Production Tooling
Cost
Quality Assurance
Cost
Recurring
Manufacturing Labor
Cost
Sustaining Tooling
Cost
Tool Material Cost
Total Manufacturing
Cost
Type
Inflation Table
Process Plan/Operation/Part/Feature
Date Time
Description
Name I/O
Quantity I/O
Type
Process Plan/Operation/Part/Feature/ Characteristics
Date Time
Description
Name I/O
Textual Value I/O
Numerical Value I/O
Process Plan/Operation/Part/Feature/Cost
Average Production
Unit Cost
Base Year
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Development Tooling
Cost
Fiscal Year
Labor Inflation Factor
Material Inflation
Factor
Material Cost
Non-Recurring
Tooling Cost
Other Non-Recurring
Manufacturing Cost
Other Recurring
Manufacturing Cost
Plant Equipment Cost
Production Tooling
Cost
Quality Assurance
Cost
Recurring
Manufacturing Labor
Cost
Sustaining Tooling
Cost
Tool Material Cost
Total Manufacturing
Cost
Type
Inflation Table
Process Plan/Operation/Part/Material
Date Time
Description
Form
Name
Type
Unit Cost
Process Plan/Operation/Part/Material/ Characteristics
Date Time
Description
Name
Textual Value
Numerical Value
Process Plan/Operation/ Process Plan
Refer Back to Top of Page
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Process Plan/Operation/ Reference Process
Complexity I/O
Date Time
Description
Maturity I/O
Name I/O
Operation
Characteristics
Stability
Standard Hours
Process Plan/Operation/ Reference Process/ Characteristics
Date Time
Description
Name I/O
Textual Value I/O
Numerical Value I/O
Process Plan/Operation/ Reference Process/Risk
Consequence of
Failure
Cp I/O
Cpk I/O
Description I/O
Mean I/O I/O
Probability of Failure O I/O
Qualitative Results I/O
Standard Deviation I/O
Yield O I/O
Process Plan/Operation/ Reference Process/Risk/ Contributors
Date Time I/O
Description I/O
Name I/O I/O
Percent Contribution I/O I/O
Process Plan/Operation/ Resource  Application
Date Time
Description
Name
Transformation Matrix I/O I/O I/O
Quantity I/O
Process Plan/Operation/ Resource  Application/ Resource
Date Time
Description I/O I/O I/O
Name I/O I/O I/O
Efficiency
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Process Plan/Operation/ Resource  Application/ Resource/CAD Model
Date Time
Description
Envelope X, Y, Z
Format O O
Location I/O I/O
Name
Process Plan/Operation/ Resource  Application/ Resource Pool
Date Time
Description I/O I/O I/O
Name I/O I/O I/O
Quantity I/O I/O I/O
Utilization O
Process Plan/Operation/ Resource  Application/ Resource Pool/Resource
Date Time
Description I/O I/O I/O I/O
Name I/O I/O I/O
Efficiency I I/O
Process Plan/Operation/ Resource  Application/ Resource Pool/Resource/CAD Model
Date Time
Description
Envelope X, Y, Z
Format O O
Location I/O I/O
Name
Process Plan/Operation/Risk
Consequence of
Failure

I/O

Cp I/O
Cpk I/O
Description I/O
Mean I/O I/O
Probability of Failure O I/O
Qualitative Results I/O
Standard Deviation I/O
Yield O I/O
Process Plan/Operation/Risk/Contributors
Date Time I/O
Description I/O
Name I/O I/O
Percent Contribution I/O I/O
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Process Plan/Operation/ Schedule
Actual Duration O O
Actual End Date
Actual Start Date
Planned Duration
Planned End Date
Planned Start Date
Priority
Process Plan/Part
Associated Parts
Complexity
Date Time
Description
Family O
Name I/O I/O
Number O
Quantity I/O
Rejection Rate I/O
Type I/O
Process Plan/Part/ CAD Model
Date Time
Description
Envelope X, Y, Z
Format
Location
Name
Process Plan/Part/ Cost
Average Production
Unit Cost

O

Base Year I
Development Tooling
Cost

O

Fiscal Year O
Labor Inflation Factor I
Material Inflation
Factor

I

Material Cost O
Non-Recurring
Tooling Cost

O

Other Non-Recurring
Manufacturing Cost

O

Other Recurring
Manufacturing Cost

O

Plant Equipment Cost O
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Production Tooling
Cost

O

Quality Assurance
Cost

O

Recurring
Manufacturing Labor
Cost

O

Sustaining Tooling
Cost

O

Tool Material Cost O
Total Manufacturing
Cost

O

Type O
Inflation Table
Process Plan/Part/ Feature
Date Time
Description
Name I/O
Quantity I/O
Type
Process Plan/Part/ Feature/ Characteristics
Date Time
Description
Name I/O
Textual Value I/O
Numerical Value I/O
Process Plan/Part/ Feature/Cost
Average Production
Unit Cost
Base Year
Development Tooling
Cost
Fiscal Year
Labor Inflation Factor
Material Inflation
Factor
Material Cost
Non-Recurring
Tooling Cost
Other Non-Recurring
Manufacturing Cost
Other Recurring
Manufacturing Cost
Plant Equipment Cost
Production Tooling
Cost
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Quality Assurance
Cost
Recurring
Manufacturing Labor
Cost
Sustaining Tooling
Cost
Tool Material Cost
Total Manufacturing
Cost
Type
Inflation Table
Process Plan/Part/ Material
Date Time
Description
Form
Name I
Type O
Unit Cost
Process Plan/Part/ Material/ Characteristics
Date Time
Description
Name
Textual Value
Numerical Value
Process Plan/Resource Pool
Date Time
Description I/O I/O I/O
Name I/O I/O I/O
Quantity I/O I/O I/O
Utilization O
Process Plan/Resource Pool/ Resource
Date Time
Description I/O I/O I/O
Name I/O I/O I/O
Efficiency I/O
Process Plan/Resource Pool/ Resource/CAD Model
Date Time
Description
Envelope X, Y, Z
Format O O
Location I/O I/O
Name



O-14
Distribution Statement A:  Approved for public release. Distribution is unlimited.

Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Process Plan/Risk
Consequence of
Failure
Cp
Cpk
Description
Mean I/O
Probability of Failure O
Qualitative Results
Standard Deviation
Yield O
Process Plan/Risk/ Contributors
Date Time
Description
Name I/O
Percent Contribution I/O
Process Plan/Schedule
Actual Duration O
Actual End Date O
Actual Start Date O
Planned Duration
Planned End Date
Planned Start Date
Priority
Process Plan/Simulation Model
Data Location O O O
Date Time O O O
Description O O O
Factory Model
Name O O O
Simulation Code O O O
Type O O O
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Resource Subclass Relationship
Applies to Each Instance of Resource Unless Otherwise Noted.

Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Resource
Date Time
Description I/O I/O I/O
Name I/O I/O I/O
Efficiency
Resource/Personnel
Skill I/O
Labor Rate
Labor Rate Year
Resource/Personnel/ Work Calendar
Date Time
Description
Name I/O
Number of Work Days I/O
Work Year
January 1 Day of
Week
Resource/Personnel/Work Shift
Date Time
Description
End Time I/O
Hours in Shift
Name I/O
Start Time I/O
Resource/Personnel/Work Shift/Break
Start Time I/O
End Time I/O
Resource/Tools
Cost
Failure Rate
Tolerance Capability
Type
Breakdown
Characteristics
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Class, Attribute
Name

ASURE Cost
Advantage

Factor
Aim

IGRIP Quest VSA

Resource/Tools/Breakdown
Date Time
Description
Name
Repair Time
Time Between
Failures
Time to First Failure
Resource/Tools/Breakdown/Resource
See Resource Information
Resource/Tools/Characteristics
Date Time
Description
Name
Numerical Value
Text Value

Notes:
•  Object nesting is depicted with color-coding as well as with specification of the full object name,

including all parent objects.
•  Attributes are in the list below the interface name and are shown in alphabetical order.
•  Methods are not identified in this matrix.
•  I/O identifies that the information can be either input into the tool or output from the tool.  In some

cases I/O may refer to editing capability from the tool’s interface, but not its use within the simulation
tool itself.

•  I identifies that the information can only be input into the tool.
•  O identifies that the information is only a tool output.


